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Repair As Needed, LLC 
General Contractor 

(AK Lic. No.  37872) 
 

3173 Donington Drive, Anchorage, AK 99504 
Phone: 907-529-2057, E-mail: ran@ak.net 

 
Client: St. Anthony’s Catholic Church 

Attn: John White  - Business Mgr. 
Job Type: Apartment Rehabilitation 

 
Contact Number: 907-727-8088 

saparishoffice@gmail.com 
Project Address: 
 

924 S. Klevin Street 
Anchorage, AK 99508 

Estimate Date: 
Invoice Date: 

August 11, 2015 
January 10, 2017 

Mailing Address: 825 S. Klevin Street 
Anchorage, AK 99508 

 
Invoice: 

 
 
Summary of Work Performed:   
 

Rehabilitation work to north side lower level apartment.  Repairing damage from 2004 flooding event. 
 
Final Invoice 

 
Major work elements on this invoice: 

∑ Finishing the bathroom 
∑ Finishing the kitchen 
∑ Painting trim 
∑ Heating system repairs 
∑ Installing appliances 
∑ Installing countertops 

 
 

 
Labor: 

See attached estimate spreadsheet, revised 11/18/16, for detailed calculations of labor charges: 
 

Total Labor (To Date):  $ 15,582.25 
   Labor (Previously Invoiced):  $ 11,972.50 
   Labor (This Invoice):         $   3,609.75 

 
 
Materials: 
 

Total Materials (To Date):  $    8152.05 
   Materials (Previously Invoiced):  $    7243.24 
   Materials (This Invoice):        $      908.81           (See Below for Details) 
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Materials: 
Date Amount Paid To For 

12/02/16  $127.13  Home Depot 
dishwasher supply line,steel flange repair ring, door chime 
reciever,pendant light, hood vent ducting,switch plate scewsCATV 
wallplates,phone jack, light switches, old work ceiling box, 

12/12/16  $317.95  Home Depot Shelf board, inside corner bead, corner cap, door casing, trim, 
waxless toilet ring, supply lines, vanity plumbing.  

12/12/16  $20.50  Habitat for Humanity 
ReStore Cast iron kitchen sink, door latch 

12/13/16  $60.13  Home Depot Caulk, Shower/tub parts 

12/15/16  $233.66  Home Depot Garbage disposer, sink parts and plumbing, gas close nipple, abs 
piping, Honeywell zone valve 

12/15/16  $59.20  Home Depot closet door casing 

12/16/16  $24.67  Home Depot GFCI, faceplate, cleaning sponges 

12/20/16  $10.04  Home Depot hemlock screening bead, screw clamps 

12/29/16  $28.96  Home Depot Towel bars, clear silicone caulk 

12/30/16  $54.82  Home Depot Fire extinguisher, garage door hinges 

01/02/17  $32.44  Ebay Dishwasher door seal 

        

   $908.81  <<<--- Total Materials 
Expenses   
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INVOICE SUMMARY 
 

 
 

Labor: Hours: Price per Hour: Total: 
Itemized Labor   $3,609.75 
T&M: General 0.0 $50.00 $0.00 
T&M: Plumbing & Electrical 0.0 $75.00 $0.00 
    
Materials: (cost plus 10%) $908.81 

 Total: $4,518.56 
 

 
Previous Payments (Thank You!) 

DATE CHECK NO. AMOUNT 
06/14/16 Home Depot Gift Card $1,000.00 
08/21/16 388 (K of C)  $5,000.00 
11/20/16 391 (K of C) $7,146.06 
12/23/16 400 (K of C) $6,019.71  

 Total: $19,165.77 
 

Total Previous Invoices: $19165.77 
Total Payments to Date: ($19,165.77) 

Balance Due from Previous Invoices: $0.00 
Balance Due for Work Completed Since Last Invoice: $4,518.56 

TOTAL DUE: $4,518.56 
 

 
Please make checks payable to “Repair As Needed, LLC” 

If you have any questions please call or e-mail! 
 
Total project price: $23,684.33 
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St, Anthony Catholic Church Revision History:
ATTN: Fr. Fred Bugarin 08/11/15 - Draft Estimate
825 S. Klevin Street 08/21/16 - Progress Invoice
Anchorage, AK 99508 11/16/16 - Progress Invoice
ftbugarin@peaceaction.org 12/07/16 - Progress Invoice
907-830-7466 1/10/2017 - Final Invoice

Item Labor Total
Number Completed Cost

Estimated Actual 
Measured

Percent 
Complete Per Unit Extended Per Unit Extended To Date Estimated

DEMO-1 Miscellaneous Demolition 4 6 100% HR  $            -    $                   -    $       50.00  $               200.00  $                  300.00  $              200.00 Tear out of cabinetry, appliances, bathroom fixtures, 
carpeting, and water damaged wallboard was completed 
about 11 years ago by others during flood clean up.  
Remaining demolition work consists of general cleanup, 
removal of vinyl flooring, removal of nails and screws 
from studs in preparation for new wallboard installation, 
etc.  This work will be invoiced on a T&M basis.  4 hours 
have been assumed for purposes of this estimate.

08/21/16: 2.5 hrs spent to date, work completed as 
described.  Tear-out of vinyl flooring remains.

11/17/16: 3.5 hrs, removal of tack strips from old 
carpeting. Removal of flooring in bathroom, kitchen and 
back door entry. 

Repair As Needed, LLC
General Contractor

(AK Lic. No.  37872)

3173 Donington Drive, Anchorage, AK 99504

Unit

Phone: 907-529-2057, E-mail: ran@ak.net

Apartment Remodelling Estimate - 924 S. Klevin Street (Lower Level, North Side)

Quantity

NOTES: 
1) Many decisions remain to be made on this project.  Flooring, cabinets, fixtures, and appliances all remain to be selected.  Many details have not been 
resolved at this time, and many assumptions have been made regarding materials, etc.  This IS NOT a hard-dollar quote.  The figures shown below are for 
planning purposes only, and are subject to revision as project details evolve.

3) Materials purchased by RAN, LLC for this project for this project will be invoiced on a cost-plus-10% basis.  

4) Labor charges shown below are fixed-fee, based on the work described in each line item.  If additional work is required, or if actual work deviates from 
what was originally assumed, then prices may be adjusted accordingly.  If major deviations or changes become necessary, the client will be consulted before 
proceeding with work which may result in additional labor charges. 
     
         
         

Demolition & Tear-Out

  

Description

Project Summary (major components):
        - Rehabilitate flood damaged lower level (1) bedroom apartment.  Flooding occurred aproximately 11 years ago, with no known recurrance. 
        - A temporary sump pump was installed at that time through the floor slab to remove the water.  Construct a more permanent setup for this.
        - Replace damaged wallboard 
        - New Kitchen
        - New Bathroom
        - New Flooring
       - Complete repainting

RemarksEstimated Material Cost Estimated Labor Cost
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Item Labor Total
Number Completed Cost

Estimated Actual 
Measured

Percent 
Complete Per Unit Extended Per Unit Extended To Date Estimated

UnitQuantityDescription RemarksEstimated Material Cost Estimated Labor Cost

DEMO-2 Waste disposal 1 1 100% All Req'd  $            -    $                   -    $      200.00  $               200.00  $                  200.00  $              200.00 Handling and disposal of demolition and other waste 
materials generated during the course of the project.    
Waste materials which can be either recycled or salvaged 
will be, to reduce the cost of waste disposal.  For 
instance, there is an enormous amount of cardboard 
packaging associated with new cabinets, which would 
quickly fill a dumpster.  We flatten that cardboard and 
haul it to the recycling center instead.  Salvageable 
building materials will be taken to Habitat for Humanity 
ReStore for donation.  It will be assumed that the Church 
dumpster will be available for he disposal of other debris.  
If trips to the dump are required, these will be added to 
this item on a T&M basis.

08/21/16: Time spent handling debris.  All waste 
materials have been disposed of in the Church dumpster 
to date.

11/17/16:  More waste handling, especially hauling 
cardboard for recycling

12/07/16: More waste handling.

1/10/17: Project complete.

 $                   -    $               400.00  $                 500.00  $             400.00 

DRAIN-1 Sump Pump & Sump Pit 1 1.1 100% All Req'd  $      300.00  $            300.00  $      800.00  $               800.00  $                  880.00  $           1,100.00 Excavate for a permanent sump pump.  Construct drain 
line, sump pit, power outlet, and pit cover (in the 
bedroom closet).  Evaluate the exterior sump pump for 
operation and correct as needed.  

NOTE:
The scope of this item is not well defined at this time.  
Figures shown are an educated guess, for planning 
purposes only.  

08/21/16: Installation of new sump pit, pump, and drain 
line has been completed.

12/07/16: Added sump pump high water alarm. 

DRAIN-2 Gutter & Site Drainage 
Improvements.

1 All Req'd  $      150.00  $            150.00  $      300.00  $               300.00  $                         -    $              450.00 Evaluate the site.  Correct drainage issues, such as 
downspouts draining too close to foundation walls, etc.  
NOTE:
The scope of this item is not well defined at this time.  
Figures shown are an educated guess, for planning 
purposes only.  

 $           450.00  $           1,100.00  $                 880.00  $          1,550.00 

RC-1 Insulation & Vapor Varrier 1 1 100% All Req'd  $       40.00  $              40.00  $      100.00  $               100.00  $                  100.00  $              140.00 Water damaged wall insulation has already been replaced 
between the foundation wall furring strips.  New vapor 
barrier will be required prior to instaling new wallboard.

08/21/16: Item completed as described.

Rough Carpentry / Framing

Drainage Improvements

TOTAL Demolition & Tear-Out:

TOTAL Demolition & Tear-Out:
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Item Labor Total
Number Completed Cost

Estimated Actual 
Measured

Percent 
Complete Per Unit Extended Per Unit Extended To Date Estimated

UnitQuantityDescription RemarksEstimated Material Cost Estimated Labor Cost

RC-2 Egress Window 1 EA  $            -    $                   -    $            -    $                      -    $                         -    $                     -   It is not known if the existing bedroom window meets the 
minimum dimensions and maximum sill height for egress.  
This will have to be determined.  If replacement of the 
window or digging of a window well is required, then 
substantial extra costs may be incurred.  For purposes of 
this estimate, it will be assumed that the existing window 
is adequate.

08/21/16: Existing window has been measured.  It does 
not conform to the minimum requirements for egress.  
The area is too small, and the sill height is too high.  A 
new window will be required..

01/10/17: Egress window issue may have to be revisited 
in the future.  For now, the back door to the apartment 
will have to suffice.  It is only a short distance from the 
bedroom.

RC-3 Miscellaneous Rough 
Carpentry

0 Hour  $            -    $                   -    $       50.00  $                      -    $                         -    $                     -   Miscellaneous framing and rough carpentry.  It is 
assumed that the existing framing is in-tact, and that no 
labor will be required under this item.   Assumes 0 hours, 
but will be invoiced based on actual time required.

 $             40.00  $               100.00  $                          -    $             140.00 

ELEC-1 Rough-in new wiring 0 Hour  $            -    $                   -    $       75.00  $                      -    $                         -    $                     -   It is assumed that no new wiring or circuits will be 
required, and that the location of existing outlets, 
switches, and fixtures will remain unchanged.  If this 
proves to be incorrect, work may be charged under this 
item on a T&M basis.

Note: This line item does not include drywall patching,if 
walls or ceilings must be opened to facilitate the running 
of new wiring.  That will be invoiced under another line 
item, if necessary.

ELEC-2 Replace standard outlets 10 8 100% EA  $         3.00  $              30.00  $       25.00  $               250.00  $                  200.00  $              280.00 Replace standard duplex outlets in existing boxes.  Exact 
number is unknown.  Quantity shown is approximate, and 
will be pro-rated based on actual count.  Install new 
faceplates.

12/07/16: 8 outlets have been replaced to date.

ELEC-3 Replace switches 7 8 100% EA  $         4.00  $              28.00  $       25.00  $               175.00  $                  200.00  $              203.00 Replace light switches in existing boxes.  Exact number is 
unknown.  Quantity shown is approximate, and will be 
pro-rated based on actual count.  Install new faceplates.

12/07/16: 8 switches have been replace to date.

ELEC-4 BATHROOM: Refurbish 
vent fan

1 1 100% All Req'd  $       40.00  $              40.00  $       50.00  $                 50.00  $                    50.00  $                90.00 Refurbish existing bathroom fan.  Service or replace 
motor, as needed.  Replace grille, if a new one is 
available.  Work to be billed on a T&M basis, as exact 
scope is as yet unknown.

01/10/17: Disassembled and cleaned fan.  Replaced light 
bulb.  Fan functions well

ELEC-5 BATHROOM: Vanity Light 
Fixture

1 1 100% All Req'd  $       75.00  $              75.00  $       50.00  $                 50.00  $                    50.00  $              125.00 Install a new vanity light fixture in existing electrical box.

12/07/16: Removed existing vanity light fixture for 
painting, and re-installed.

Electrical

TOTAL Rough Carpentry / Framing:
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Item Labor Total
Number Completed Cost

Estimated Actual 
Measured

Percent 
Complete Per Unit Extended Per Unit Extended To Date Estimated

UnitQuantityDescription RemarksEstimated Material Cost Estimated Labor Cost

ELEC-6 BEDROOM: AFCI 
protection

1 0 EA  $       50.00  $              50.00  $       50.00  $                 50.00  $                         -    $              100.00 Current code requires arc-fault protection to all outlets in 
bedrooms.  Install a new AFCI brealer for the bedroom 
circuit.

01/10/17:  Item not done.  Original breakers still in 
place.  This item may need to be revisited in the future.

ELEC-7 BEDROOM: Ceiling Light 
Fixture

1 1 100% All Req'd  $       30.00  $              30.00  $       50.00  $                 50.00  $                    50.00  $                80.00 Install a new ceiling light fixture in existing electrical box.

12/07/16: Instaled new LED light fixture.

ELEC-8 KITCHEN: Undercabinet 
Lighting

1 0 All Req'd  $      160.00  $            160.00  $      150.00  $               150.00  $                         -    $              310.00 Install LED undercabinet light strips to illuminate the 
countertops.

ELEC-9 KITCHEN: Ceiling Fixture 
Over Sik

1 1 100% EA  $       40.00  $              40.00  $       75.00  $                 75.00  $                    75.00  $              115.00 Install a new ceiling fixture over the sink in existing 
electrical box.

12/07/16: New pendant light was installed over the sink. 
There was no existing electrical box present. A new one 
was installed at no extra charge.

ELEC-10 KITCHEN: GFCI Protection 1 1 100% All Req'd  $       40.00  $              40.00  $       75.00  $                 75.00  $                    75.00  $              115.00 Provide GFCI protection for the kitchen outlets above the 
countertop.  Note that the bathroom already has GFCI 
protection.

01/10/17: GFCI Protection Has been added to the 
kitchen.

ELEC-11 KITCHEN: Main Ceiling 
Fixture.

1 1 100% All Req'd  $      125.00  $            125.00  $       75.00  $                 75.00  $                    75.00  $              200.00 Install a new ceiling fixture in the kitchen in existing 
electrical box.

12/07/16: installed new LED light fixture.
ELEC-12 Misc Electrical 0 4 100% Hour  $            -    $                   -    $       75.00  $                      -    $                  300.00  $                     -   Time and Materials item to handle unanticiped issues 

which may come to light once work commences.  It will 
be assumed that no work will be required under this item.

08/21/16: Add new GFCI outlet and all related wiring in 
the bedroom closet to operate the sump pump and high 
water alarm.

12/07/16: Installed new cable TV and telephone jacks. 
Installed new doorbell.

01/10/17: Troubleshoot 5-way lighting circuit for garage 
light, with switches in this apt, in Mario's apt, and two in 
the garage.  One of the switches which should have been 
a 4-way switch was only a single pole switch.  As a result, 
the switches did not work as they should.  This was 
straightened out.

 $           618.00  $           1,000.00  $              1,075.00  $          1,618.00 

PB-1 BATHROOM: Install 
Bathtub & Shower 
Surround

1 1 100% EA  $      900.00  $            900.00  $      600.00  $               600.00  $                  600.00  $           1,500.00 Furnish and install a new fiberglass bathtub with integral 
shower walls.  Assumes the existing shower valve is still 
servicable, and is not being replaced.

11/17/16:Item completed as described.

PB-2 BATHROOM: Install Toilet 1 1 100% EA  $      200.00  $            200.00  $      125.00  $               125.00  $                  125.00  $              325.00 Furnish and install new toilet and water supply line

01/10/17: Toilet is installed and functions properly.

PB-3 BATHROOM: Install vanity 
sink.

1 1 100% EA  $      100.00  $            100.00  $      200.00  $               200.00  $                  200.00  $              300.00 Furnish and install all-new sink, water supply, and drain 
plumbing in the new vanity cabinet.  Install new faucet.  

01/10/17: Item completed as described.

Plumbing
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Item Labor Total
Number Completed Cost

Estimated Actual 
Measured

Percent 
Complete Per Unit Extended Per Unit Extended To Date Estimated

UnitQuantityDescription RemarksEstimated Material Cost Estimated Labor Cost

PB-4 KITCHEN: Install 
Icemaker Line

1 1 100% EA  $       40.00  $              40.00  $       75.00  $                 75.00  $                    75.00  $              115.00 Install a new icemaker line between the sink base and the 
refrigerator.

12/07/16:Item completed as described.

PB-5 KITCHEN: Install Sink 1 1 100% EA  $      300.00  $            300.00  $      250.00  $               250.00  $                  250.00  $              550.00 Furnish and install all-new sink, water supply, and drain 
plumbing in the new sink base cabinet.  Install new 
faucet.  

01/5/17:Item completed as described , except a used 
cast iron sink and kitchen faucet were obtained from 
Habitat for Humanity ReStore.

PB-6 KITCHEN: Range hood 
vent duct.

1 1 100% All Req'd  $       50.00  $              50.00  $      175.00  $               175.00  $                  175.00  $              225.00 Construct a new vent duct for the range hood, routed 
through the wall cabinets between the range and the 
exterior kitchen wall.  There does not appear to be any 
such ductwork in place now.

12/07/16: Item completed as described, except, duct was 
run above cabinets instead of through them.

PB-7 Reinstall baseboard heater 
covers

1 1 100% All Req'd  $                   -    $      100.00  $               100.00  $                  100.00  $              100.00 Reinstall existing baseboard covers (after painting).  
Replacement of any missing pieces will be billed on a T&M 
basis.

08/21/16: Existing baseboard covers severely rusted, and 
no longer economical to refinish and re-use.  
Replacement will be necessary.

11/17/16: Furnished an installed new baseboard covers.

PB-8 Misc. Plumbing 0 12 100% HR  $            -    $                   -    $       75.00  $                      -    $                  900.00  $                     -   Time and Materials item to handle unanticiped issues 
which may come to light once work commences (for 
example: relocation pipes which may conflict with the 
new cabinet layout, replacement of worn out shutoff 
valves).  These sort of issues have come up on previous 
projects, though it will be assumed that no work will be 
required under this item.

 $        1,590.00  $           1,525.00  $              2,425.00  $          3,115.00 TOTAL Plumbing:

Drywall & Painting

08/21/16:	Repair	exis1ng	toilet.		Leaking	from	tank	bolts,	and	fill	valve	failed.		Repair	leak	in	baseboard	heat	line.		Construct	new	PEX	hot	and	cold	water	lines	for	kitchen	sink,	
stubbing	out	at	wall.	
	
11/17/16:	Replace	vanity	and	toilet	water	shut-off	valves.	
	
12/07/16:	Extend	kitchen	sink	hot	and	cold	water	lines	from	wall	stub	out,	under	base	cabinets,	and	up	into	sinkbase	cabinet.	Install	new	shut-off	valves	for	kitchen	sink,	
dishwasher,	icemaker.	
	
Install	new	honeywell	zone	valve	for	the	apartment.	Exis1ng	zone	valve	had	been	removed	and	replaced	with	a	handle	operated	ball	valve.	There	was	no	way	to	regulate	the	
heat	from	the	apartment.	Intalled	thermostat,	and	corrected	wiring.	thermostat	wire	from	the	apartment	was	found	connected	to	the	zone	valve	for	the	other	downstairs	
apartment.	
	
01/10/17:	Hea1ng	zone	for	the	lower	south	side	apartment	also	had	no	zone	valve.		We	installed	one,	and	installed	a	thermostat	to	control	the	heat	in	that	unit.		Zone	valve	
for	Mario's	apartment	(upper	north)	was	wired	incorrectly.		Essen1ally,	all	of	the	control	wiring	for	the	hea1ng	system	had	to	be	re-done.		It	was	wired	such	that	the	
circulator	pump	never	shut	off,	even	in	the	summer.		Also,	the	heat	in	the	lower	apartments	was	regulated	only	by	manually	opening	and	closing	valves.		A	tremendous	
amount	of	energy	was	being	wasted.		Furnace	wiring	is	now	correct,	and	all	apartments	can	be	controlled	independently.		
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Item Labor Total
Number Completed Cost

Estimated Actual 
Measured

Percent 
Complete Per Unit Extended Per Unit Extended To Date Estimated

UnitQuantityDescription RemarksEstimated Material Cost Estimated Labor Cost

DW-1 Replace flood damaged 
wallboard

1 1 100% All Req'd  $      850.00  $            850.00  $   3,000.00  $             3,000.00  $               3,000.00  $           3,850.00 Replace all previously demolished wallboard throughout 
the apartment.  Work includes all required joint taping. 
levelling coats, sanding and texturing. 

08/21/16: New drywall is in place, except in the 
bathroom.  Bathtub needs to be installed first due to 
limited room clearance.  Joint taping is complete, and a 
first leveling coat has been applied.  Sanding and 
texturing remain to be completed.

11/17/16: Item completed.

DW-2 Drywall Patching 8 14 100% All Req'd  $                   -    $       50.00  $               400.00  $                  700.00  $              400.00 Patch back areas of drywall cut open for installation of 
plumbing and electrical work.  Repair holes and defects in 
existing drywall.  Work will be invoiced on a T&M basis.  
It is assumed that 8 hours will be required, though this 
figure may vary.

08/21/16: 6 hours spent to date, especially patching the 
bedroom ceiling where it was opened for sump drain 
installation.  This work included patching back and 
sealing the existing layer of sound deadening board.

11/17/16: Patching large hole in stairway to garage.  
Patching wall around new tub surround.

DW-3 Paint Ceiling 1 1 100% All Req'd  $      150.00  $            150.00  $      300.00  $               300.00  $                  300.00  $              450.00 Paint the ceiling in all rooms

11/17/16: Item complete, except for the bathroom 
ceiling.

DW-4 Paint Trim 1 1 100% All Req'd  $       75.00  $              75.00  $      300.00  $               300.00  $                  300.00  $              375.00 Paint the trim and woodwork in all rooms

01/10/17: All trim has been painted. All existing walnut 
wood has been restained.

DW-5 Paint Baseboard heater 
Covers

1 0 All Req'd  $       30.00  $              30.00  $      150.00  $               150.00  $                         -    $              180.00 Paint the metal baseboard heater covers

11/17/16: Item no longer require, because baseboard 
covers were replaced.

DW-6 Paint Doors 1 1 100% All Req'd  $       50.00  $              50.00  $      200.00  $               200.00  $                  200.00  $              250.00 Paint all doors.  (Entry doors: paint inside faces only)

12/07/16:Bedroom, bathroom and garage entry doors 
are painted.

01/10/17: Restained wood entry door.

DW-7 Paint Walls 1 1 100% All Req'd  $      200.00  $            275.00  $      500.00  $               500.00  $                  500.00  $              775.00 Paint all walls.

11/17/16: Painting in progress.

12/07/16: Painting completed.

DW-8 Refinish Ceiling 0 1 100% All Req'd  $            -    $                   -    $            -    $                      -    $                  500.00  $                     -   
12/07/16: Additional item not included in estimate. 
Scrape popcorn ceilings sand and re-texture.

 $        1,430.00  $           4,850.00  $              5,500.00  $          6,280.00 

FLOOR-1 Kitchen and Bathroom 
Flooring

148 SF  $         2.25  $            333.00  $         2.00  $               296.00  $                         -    $              629.00 Install flood resistant materials.  Sheet vinyl assumed 
here.  Actual flooring materials have not been selected, 
or even discussed..

Note:  FLOORING AREA HAS NOT BEEN MEASURED YET!  
AREAS ARE APPROXIMATE!

11/17/16: Item Deleted. See Item FLOOR-2.

TOTAL Drywall & Painting:

Flooring
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Item Labor Total
Number Completed Cost

Estimated Actual 
Measured

Percent 
Complete Per Unit Extended Per Unit Extended To Date Estimated

UnitQuantityDescription RemarksEstimated Material Cost Estimated Labor Cost

FLOOR-2 Flooring (All other rooms) 552 455 100% SF  $         2.25  $          1,242.00  $         2.00  $             1,104.00  $                  910.00  $           2,346.00 Install flood resistant materials.  Sheet vinyl assumed 
here.  Actual flooring materials have not been selected, 
or even discussed..

Note:  FLOORING AREA HAS NOT BEEN MEASURED YET!  
AREAS ARE APPROXIMATE!

 11/17/16: Installed same vinyl plank flooring in all 
rooms.

FLOOR-3 Baseboard trim, moldings, 
transition strips

1 1 100% All Req'd  $      150.00  $            150.00  $      250.00  $               250.00  $                  250.00  $              400.00 Install baseboard trim, moldings, and transition strips 
where needed

01/10/17: All baseboard has been installed.

FLOOR-4 Repair concrete sub-floor 0 1 100% All Req'd  $            -    $                   -    $            -    $                      -    $                  400.00  $                     -   
12/07/16: Additional item not included in estimate. 
Concrete floor in closet had been jack hammered in 2004 
to create a sump. This hole had to be filled and the 
concrete patched back around the new sump pit prior to 
installing vinyl flooring. 

Patched back concrete floor where carpet tack strips had 
been removed.  

 $        1,725.00  $           1,650.00  $              1,560.00  $          3,375.00 

CAB-1 BATHROOM: Vanity 
Cabinet

1 1 100% EA  $      300.00  $            300.00  $      140.00  $               140.00  $                  140.00  $              440.00 Install a vanity cabinet

01/10/17: Item completed as described.

CAB-2 BATHROOM: Vanity 
Countertop

3 1.5 100% LF  $       45.00  $            135.00  $       40.00  $               120.00  $                    60.00  $              255.00 Install a laminate countertop & splash on the cabinet.  
Cut out for sink.

01/10/17: Item completed as described, except 36" 
vanity top had an integral basin and backsplash.  Labor 
has been reduced.

CAB-3 BATHROOM: Passage Door 1 0 100% EA  $      175.00  $            175.00  $      150.00  $               150.00  $                         -    $              325.00 Install a new pre-hung door unit including casing and 
lockset.

01/10/17: Item Deleted. Existing door remains in place.

CAB-4 BATHROOM: Vanity Mirror 1 1 100% EA  $       80.00  $              80.00  $       50.00  $                 50.00  $                    50.00  $              130.00 Install a bathroom mirror above the sink

01/10/17: Item completed as described, except installed 
mirror from the lower apartment adjacent to the work 
site due to the initially installed mirror being cracked.

CAB-5 BATHROOM: Accessories 1 1 100% All Req'd  $       50.00  $              50.00  $       75.00  $                 75.00  $                    75.00  $              125.00 Install towel bars, toilet paper holder, robe hook, etc.

01/10/17: Bathroom accessories have been installed 

CAB-6 BEDROOM: Passage Door 1 1 100% EA  $      175.00  $            175.00  $      150.00  $               150.00  $                  150.00  $              325.00 Install a new pre-hung door unit including casing and 
lockset.

11/17/16: Installed Pre-hung door. Casing and lock-set, 
incomplete at this time.

CAB-7 BEDROOM: Closet Door 1 0.6 100% EA  $      120.00  $            120.00  $      160.00  $               160.00  $                    96.00  $              280.00 Install new bifold doors on the closet

01/10/17: Refurbished and reinstalled existing sliding 
mirrored doors.

TOTAL Flooring:

Cabinets & Finish Carpentry
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CAB-8 BEDROOM: Closet Shelves 1 0.25 100% All Req'd  $       60.00  $              60.00  $      125.00  $               125.00  $                    31.25  $              185.00 Install a new shelf and hanger rod in the bedroom closet 
(It is not known if these items are present now.  It is 
assumed that they are not.)

01/10/17: Existing shelves and rod were painted and 
reinstalled.

CAB-9 KITCHEN: Base Cabinets 7 5 100% EA  $      300.00  $          2,100.00  $      120.00  $               840.00  $                  600.00  $           2,940.00 Install new base cabinets in the kitchen (Quantity and 
layout unknown at this time.  These are ball park figures 
only!)

12/07/16: Completed as described

CAB-10 KITCHEN: Wall Cabinets 7 6 100% EA  $      250.00  $          1,750.00  $      120.00  $               840.00  $                  720.00  $           2,590.00 Install new wall cabinets in the kitchen (Quantity and 
layout unknown at this time.  These are ball park figures 
only!)

12/07/16: Completed as decribed.

CAB-11 KITCHEN: Countertop 21 19 100% LF  $       45.00  $            945.00  $       40.00  $               840.00  $                  760.00  $           1,785.00 Install new laminate countertops in the kitchen.

01/10/17:Installed kitchen counter as described.

CAB-12 KITCHEN: Moldings and 
details

5 6 100% HOUR  $            -    $                   -    $       50.00  $               250.00  $                  300.00  $              250.00 Install trim pieces like fillers, side panels, toe kicks, shoe 
molding, spice racks, etc. furnished with the cabinet 
order.  Estimate assumes 5 hours of finish carpentry 
labor, but invoice will be based on actual time spent.

If the client desires other trim items not furnished with 
the cabinets, such as drawer pulls, knobs, etc., then 
these will be charged on a time and material basis on this 
line item.

12/07/16:instaled cabinet filler where required. 
Constructed back panel for breakfast bar.

01/10/17: Installed Cabinet toe-kick and corner caps. 

CAB-13 Repair Entry Doors 1 0.5 100% All Req'd  $       40.00  $              40.00  $      100.00  $               100.00  $                    50.00  $              140.00 Refurbish rear entry door and door to the garage as 
needed.  Ensure that the garage door has self closing 
Spring hinges and smoke seals, as required by code. This 
work to be invoiced on a T&M basis.

01/10/17: Entry doors have been refurbished and 
finished.

CAB-14 Fire Safety 1 1 100% All Req'd  $      120.00  $            120.00  $       50.00  $                 50.00  $                    50.00  $              170.00 Install smoke & CO alarms where required, and a fire 
extinguisher in the kitchen.

 $        6,050.00  $           3,890.00  $              3,082.25  $          9,940.00 

AP-1 Dishwasher 1 1 100% EA  $      400.00  $            450.00  $      150.00  $               150.00  $                  150.00  $              600.00 Furnish and install a dishwasher

Note: Used or donated appliances offer large potential for 
savings on the cost of the project.

01/10/17: Item completed as described.  Replaced worn 
out door seal on dishwasher.

AP-2 Refrigerator 1 EA  $   1,000.00  $          1,200.00  $      120.00  $               120.00  $                         -    $           1,320.00 Furnish and install a refrigerator

Note: Used or donated appliances offer large potential for 
savings on the cost of the project.

Appliances

TOTAL Cabinets & Finish Carpentry:
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AP-3 Gas Range 1 1 100% EA  $      650.00  $            650.00  $      200.00  $               200.00  $                  200.00  $              850.00 Furmish and install a gas range

Note: Used or donated appliances offer large potential for 
savings on the cost of the project.

1/10/17: A used gas range has been cleaned and 
installed. 

AP-4 Microwave oven/vent 
hood

1 1 100% EA  $      300.00  $            350.00  $      150.00  $               150.00  $                  150.00  $              500.00 Furnish and install an over-the-range microwave oven / 
range hood combo unit.

Note: Used or donated appliances offer large potential for 
savings on the cost of the project.

12/07/16:Item completed as described except a vent 
hood was installed instead of a microwave.

AP-6 Garbage Disposal 1 1 100% EA  $      120.00  $            120.00  $       60.00  $                 60.00  $                    60.00  $              180.00 Furnish and install a garbage disposal.

01/10/17: Furnished and installed new garbage disposal.

 $        2,770.00  $               680.00  $                 560.00  $          3,450.00 

Estimated Materials Estimated Labor Invoice Labor Total Total Estimate

Column Totals ----> 14,673.00$ 15,195.00$    15,582.25$       29,868.00$   

TOTAL Appliances:            


