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Project Name: Sample 2800 sf Residence
Project Number: Lot 161 Fairview Estates
Project Address: 1842 Banchory Drive

Input Project Multipliers (Revise blue numbers only)

2842 sf Finished Area 200 sf Hardwood Floors
42 sf Covered Porches 450 sf Ceramic Tile

532 sf Garage 0 sf Vinyl Flooring
460 sf Unfinished Bonus 2192 sf Carpet

0 sf Unfinished Basement 314 lf Fascia & Soffit
528 sf Decks 320 lf Footers

2176 sf Building Footprint 1 # Of Fireplaces
0 sf Siding 5.5 # Of Tons of HVAC

3672 sf Stucco or EIFS 0 # Of Gas Outlets
0 sf Brick Veneer 23 # Of Interior Doors

2000 sf Drives & Walks 16 # of Plumbing Fixtures

Multiplier Estimate Actual Variance

Planning & PreConstruction
Plans estimate 1400.00 1320.00 80.00

Building Permits estimate 0.00 0.00 0.00

Lot Costs input 0.00 0.00 0.00

Construction Debt Fees estimate 0.00 0.00 0.00

Foundation
Site Work estimate 3000.00 3120.00 (120.00)

Footers 8.50 per lf 2720.00 2900.00 (180.00)

Foundation 3.50 per sf 7616.00 6930.00 686.00

Concrete Slabs 2.00 per sf 1064.00 1430.00 (366.00)

Termite Pretreatment quote 425.00 450.00 (25.00)

Poly under Crawlspace estimate 140.00 84.00 56.00

Framing
Framing Labor 5.50 per sf 22143.00 21430.00 713.00

Floor System Material 1.95 per sf 6520.80 6170.00 350.80

Framing Materials 2.75 per sf 10659.00 10870.00 (211.00)

Roof Framing Material 1.95 per sf 4535.70 4010.00 525.70

Roof Decking Material 0.60 per sf 2791.20 2480.00 311.20

Fascia & Soffit 3.90 per lf 1224.60 1860.00 (635.40)

Trusses estimate 0.00 0.00 0.00

Exterior Windows & Doors
Windows allowance 9500.00 9380.00 120.00

Window Hardware allowance 450.00 680.00 (230.00)

Exterior Doors allowance 2800.00 3100.00 (300.00)

Garage Door(s) allowance 890.00 870.00 20.00
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UDA Estimating 2000 features both Summary and Detailed Estimating Tools designed to quickly and accurately produce detailed cost estimates suitable for project quotes, preliminary budgeting, or obtaining construction loans. 

* Summary Templates (as shown)
Summary spreadsheet tools (as shown in this example) include 150 flexible categories and are popular for quickly calculating preliminary estimates from schematic plans or preparing a project quote.

* Detailed Estimating Templates
Offer extensive customization and detailed accountability of cost control with over 1000 individual categories, components and allowances designed to itemize every project expense.

Michael F. Stevens
UDA Estimating Tools
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Mechanical Systems Multiplier Estimate Actual Variance
Electrical Labor 1.60 per sf 4547.20 4200.00 347.20

Cable Jacks estimate 125.00 120.00 5.00

Underground Utilities optional 0.00 0.00 0.00

Electrical Fixtures allowance 2500.00 2940.00 (440.00)

Plumbing Labor 310.00 per fixture 4960.00 4730.00 230.00

Water Heater(s) allowance 300.00 280.00 20.00

Plumbing Fixtures allowance 3000.00 2900.00 100.00

Gas Service 300.00 per fixture 0.00 0.00 0.00

Water Tap & Meter input 0.00 0.00 0.00

Sewer & Water Line estimate 500.00 480.00 20.00

Sewer Hookup input 0.00 0.00 0.00

Septic Tank optional 0.00 0.00 0.00

HVAC 1250.00 per ton 6875.00 7120.00 (245.00)

Fireplace(s) & Trim
Fireplace Unit(s) 1260.00 per unit 1260.00 1140.00 120.00

Trim Surround allowance 450.00 440.00 10.00

Mantle allowance 300.00 260.00 40.00

Chimney Detail estimate 600.00 680.00 (80.00)

Gas Logs, Starters allowance 0.00 0.00 0.00

Roofing
Roofing Materials 45.00 per 100 sf 1958.40 2230.00 (271.60)

Roofing Labor 38.00 per 100 sf 1653.76 1860.00 (206.24)

Attic Vents estimate 250.00 240.00 10.00

Insulation & Drywall
Insulation 0.95 per sf 2699.90 2400.00 299.90

Sheetrock 2.60 per sf 8772.40 8180.00 592.40

Exterior Veneers
Brick Materials 2.60 per sf wall 0.00 0.00 0.00

Brick Labor 2.65 per sf wall 0.00 0.00 0.00

Brick Cleaning estimate 0.00 0.00 0.00

Stucco / EIFS 4.00 per sf wall 14688.00 13670.00 1018.00

Siding 2.90 per sf wall 0.00 0.00 0.00

Stone estimate 0.00 0.00 0.00

Scaffolding estimate 300.00 210.00 90.00

Cabinetry & Countertops
Cabinetry allowance 7860.00 7710.00 150.00

Countertops allowance 0.00 0.00 0.00

Interior Trim & Stairs
Interior Doors 95.00 per unit 2185.00 2270.00 (85.00)

Int. Trim Materials estimate 1940.00 1880.00 60.00

Int. Trim Labor estimate 1570.00 1840.00 (270.00)

Stair System Materials estimate 1140.00 1620.00 (480.00)

Stair System Labor estimate 1110.00 1020.00 90.00
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UDA spreadsheet estimating tools offer flexible categories, multipliers and allowances that can easily be modified to meet your specific project needs, construction types and interior or exterior finishes.

Michael F. Stevens
Flexible Categories and Multipliers
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UDA Estimating Tools are designed by seasoned construction professionals with clear, understandable layouts, categories and multipliers.

Also included are 15 sample projects for a variety of project types, preprogrammed with national average construction costs.

Michael F. Stevens
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Quick, Understandable Layouts
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Floorcoverings & Ceramics Multiplier Estimate Actual Variance
Hardwood Materials 3.25 per sf 650.00 625.00 25.00

Hardwood Labor 2.50 per sf 500.00 480.00 20.00

Ceramic Tile 8.50 per sf 3825.00 4130.00 (305.00)

Tub / Shower Tilework estimate 2200.00 1890.00 310.00

Vinyl Flooring 17.00 per sy 0.00 0.00 0.00

Underlayment per sy 250.00 160.00 90.00

Carpet 19.00 per sy 4627.56 4520.00 107.56

Interior Finishes
Paint 2.10 per sf 6500.20 6780.00 (279.80)

Wallcoverings allowance 0.00 0.00 0.00

Interior Paneling allowance 0.00 0.00 0.00

Hardware & Shelving
Door Hardware allowance 800.00 0.00 800.00

Installation Labor estimate 0.00 0.00 0.00

Bath Hardware allowance 200.00 220.00 (20.00)

Mirrors allowance 350.00 310.00 40.00

Shower Doors allowance 300.00 280.00 20.00

Closet Shelving allowance 400.00 360.00 40.00

Appliances
Appliances allowance 2000.00 2070.00 (70.00)

Installation Labor estimate 0.00 0.00 0.00

Site Improvements
Final Grading estimate 800.00 780.00 20.00

Concrete Drives/Walks 2.00 per sf 4000.00 4130.00 (130.00)

Landscaping allowance 3000.00 2800.00 200.00

Irrigation System allowance 0.00 0.00 0.00

Retaining Walls allowance 0.00 0.00 0.00

Exterior Areas & Finishes
Ext. Deck Materials 8.50 per sf 4488.00 4200.00 288.00

Ext. Deck Labor 3.25 per sf 1716.00 1400.00 316.00

Deck Painting or Sealing estimate 0.00 0.00 0.00

Covered Porches 12.00 per sf 504.00 420.00 84.00

Screened Porches estimate 0.00 0.00 0.00

Ext./Int. Columns estimate 650.00 610.00 40.00

Brick Steps estimate 750.00 890.00 (140.00)

Exterior Hand Rails optional 0.00 0.00 0.00

Shutters estimate 420.00 400.00 20.00

Mailbox estimate 250.00 210.00 40.00

Specialty Options
Central Vacuum allowance 0.00 0.00 0.00

Security System allowance 0.00 0.00 0.00

Intercom System allowance 0.00 0.00 0.00

Stereo System Prewire allowance 0.00 0.00 0.00
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If you're like most of us, you don't have weeks to learn new estimating software.

UDA Estimating Tools quickly and accurately produce detailed cost estimates suitable for residential and light commercial construction.

And because UDA Estimating 2000 works seamlessly with leading spreadsheet applications - Microsoft Excel, Works, Lotus, Quattro Pro, etc. - you can immediately enjoy its powerful capabilities.

Michael F. Stevens
Effective Estimating Solutions
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Construction Clean Up Multiplier Estimate Actual Variance
Clean Up - Daily estimate 1000.00 1140.00 (140.00)

Clean Up - Final 0.13 per sf 438.62 400.00 38.62

Project Overhead
Builder's Risk Insurance input 475.00 425.00 50.00

Project Phone estimate 350.00 320.00 30.00

Signage estimate 115.00 85.00 30.00

Construction Utilities estimate 300.00 240.00 60.00

Rental Equipment estimate 250.00 0.00 250.00

Miscellaneous estimate 500.00 180.00 320.00

Punch List Allowance estimate 500.00 340.00 160.00

Contingency estimate 0.00 0.00 0.00

Project Subtotal 192533.34 188299.00 4234.34

Job Coordination
Job Coordination - Percentage 18.00 percent 34656.00 34656.00 0.00

Job Coordination - Fee input 0.00 0.00 0.00

Additional Fees
Sales Tax (if applicable) 0.00 percent 0.00 0.00 0.00

Sales Commission input 0.00 0.00 0.00

Project Total 227189.34 222955.00 4234.34
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UDA Estimating 2000 spreadsheet templates are designed with ease of use in mind and can be used by following 3 simple steps:

1. Open the template using your spreadsheet application
2. Modify the figures to meet your specific needs
3. Calculate and Print your estimates 

UDA Estimating Tools are provided as Microsoft Excel files that can be opened in most spreadsheet applications and modified in any way to reflect revised, deleted or added categories based upon your specific project needs.

Questions? Call UDA Customer Assistance 
1-800-700-8321  M-F, 9-7 EST
www.uniteddesign.com
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