

SAMPLE SCHEDULE for Individual Project - Construction Management - I. (Retaining wall)

SCHEDULE OF WORKS

ID	Task name		Workdays																																																						
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55
1	Sheetwall piling	Section A ₂ L=300m																																																							
2	Excavation at the sheetwall																																																								
3	Excavating foundation trench, spreading, compacting, grading- and sloping																																																								
4	Shuttering foundation slab																																																								
5	Concreting foundation slab																																																								
6	Dismantle shuttering of foundation lab	Section B L=300m																																																							
7	Refill along foundation slab in more layers with compaction																																																								
8	Shuttering wall and scaffolding																																																								
9	Concreting wall																																																								
10	Dismantle wall shuttering and scaffolding																																																								
11	Slope (hollow) excavation	Section A ₁ L=300m																																																							
12	Grading before the wall, rendering slope																																																								
13	Embankment building																																																								
14	Grading on the embankment																																																								
15	Porous backfill behind the wall																																																								
16	Pulling out sheetwall planks																																																								

SCHEDULE OF LABOUR

[illegible]

Labour variancy indicatrix : $K = \frac{L_{\max}}{L_{\text{mean}}} = \frac{83}{59,73} = 1,39$

SCHEDULE OF EQUIPMENT

[illegible]