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O.A.C. WEEKLY CONSTRUCTION MEETING – March 7, 2016 

Meeting - #24 

UCC Bonnie J. Ford Health, Nursing & Science Center - ACCO Job #14-0965 
cc: file     

Weekly O.A.C. Meeting Held @ 1:00 PM in ACCO Job Trailer 

 
    NAME ORGANIZATION PHONE # EMAIL ATTENDANCE 

Larry Spielbusch   UCC 541-315-5739 Larry.Spielbusch@umpqua.edu  x 

Jess Miller UCC 541-580-6815 Jess.Miller@umpqua.edu  x 

Steve Nelson Opsis 360-448-5557 steve@opsisarch.com x 

Max Frixione Opsis 503-943-6217 max@opsisarch.com  

Sina Meier Opsis 503-943-6241 sina@opsisarch.com  

Mike Wold ACCO 360-606-5475 mwold@andersen-const.com  x 

 Dan Porovich   ACCO 503-320-8560 dporovich@andersen-const.com  x 

Dominic Puccinelli ACCO 541-829-9714 dominic@andersen-const.com x 

Peter Nilsson ACCO 541-720-1873 pnilsson@andersen-const.com  x 

Jeff Bearden ACCO 541-829-1057 jbearden@andersen-const.com   

Wendel Dietrich ACCO 541-740-6407 wdietrich@andersen-const.com   

Clay Baumgartner UCC Engineering 541-580-4116 Clay.baumgartner@umpqua.edu  

Rick Brammer UCC Engineering 541-430-5471 Rickybrammer248@gmail.com  

     

 

OWNER ITEMS: 

OI-3.2)  (ACCO)  UCC provided gas loads for the facilities being serviced by 2” gas lines. 

• ACCO to tie in to 2” line servicing SOWI and Whipple & write confirming RFI. 

• Discussion on testing flow before tying in to pipe. 

• Need to define the potable water tie-in location by 7/17.  UPDATE 7.27: Knife River to make 

potable water determination by end of the week.  Sitework as-built will be submitted at conclusion 

of site utility work.  UPDATE 9.21: ACCO to submit RFI confirming locations of gas tie-in and 

potable water tie-in.  UPDATE 9.28: ACCO will turn in remaining deviations on site utility work 

in an RFI.  Clay Baumgartner has CAD coordinates of the site utilities (ACCO need not provide).  

UPDATE 10.12: ACCO will RFI remaining sitework changes and Opsis will issue an ASI with all 

the revisions.  As-builts for hydronics piping and underslab utilities will be turned as a submittal.  

UPDATE 12.28: Utility/Piping as-builts can added to the record set without an RFI. 

  

A. SAFETY      
A1.1)  (ALL)  Project safety issues were discussed, with the following key points: 

• All Hands safety meeting will be held Monday mornings starting 6.22.15 @ 11:30am 

• Proper PPE must be worn at all times on jobsite including (Hard Hats, Safety Glasses and High 

Visibility Vests or T-shirts, Over the Ankle Work Boots. 

 

B. SCHEDULE 
B1.1)  (ALL)  The 3-week Project Schedule was distributed and discussed. 

   The following Schedule items need follow up: 

 

B1.2)  (ACCO) ACCO to distribute 3 week look ahead to project team weekly.  UPDATE 7.20:  ACCO will distribute 

overall project schedule monthly with progress payments. 

 

B6.1)  (ACCO) Package 2 Permit Update: Elevator door rating was last outstanding item for obtaining Package 2 

Permit.  Elevator submittal is approved.  UPDATE 8.03: Permit application under review with 

Douglas County.  Have not heard back yet.  UPDATE 8.17: Fee amount being disputed.  No electrical 

permit has been applied for.  UPDATE 8.24: Building permit is in hand.  ACCO to acquire trade 

permits and forward copies to UCC.  UPDATE 9.21: Plumbing Permit for package 2 is in hand.  

UPDATE 9.28: Electrical Permit is ready to be picked up.  UPDATE 11.30: Electrical Permit in hand.  

FM Sheet Metal in process of acquiring HVAC permit.  UPDATE 12.28: HVAC permit in hand.  Fire 
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Sprinkler submittals are complete and need to be submitted to Douglas County.  UPDATE 1.11: Fire 

Sprinkler package submitted to Douglas County on 1/4/16.  UDPATE 1.18: ACCO to verify if permit 

is ready for pickup.  UPDATE 1.25: Fire Sprinkler Permit in Hand.  ACCO to forward to UCC.  

Reynolds is working on the Fire Alarm permit.  UPDATE 2.15: Fire Alarm Permit is ready to be 

picked up.  Need to review comments and make sure duct smoke detector is deleted for zone 3.  

UPDATE 3.7: Douglas County is issuing updated permit with deleted duct smoke detector.  

ACCO to follow up. 

 

B12.1)  (INFO) Targeting 2nd week of November to have a constructed mockup through the WRB and SAM’s.  

Mockup to include a tie-in to foundation fluid-applied waterproofing.  UPDATE 11.9: WRB/Skin 

meeting on site on Thurs this week.  UPDATE 11.30: SAMs need to be installed and photos sent to 

Morrison Hershfield.  UPDATE 12.14: Storefronts installed in mockup today.  Opsis confirmed that 

Dark Bronze color is acceptable for use in the building.  UPDATE 1.11: ACCO to provide date to 

Morrison Hershfield to visit building to view WRB’s at parapet and at window openings.  UPDATE 

1.25: Tentatively targeting 3rd week of February for visit from Morrison Hershfield.  UPDATE 2.15: 

Reviewed SAMs on building with LDC, Sto, MH and Opsis.  ACCO to modify flashing construction 

at base of building.  Field report forthcoming from MH.  UPDATE 3.7: MH on site today.  

Foundation transition still an issue.  ACCO to submit on different product. 

 

B22.1)  (UCC) UCC working on revised landscaping scope and should have something ready to bid by the end of the 

week (1/29/16).  UPDATE 3.7: Landscaping plans are complete.  UCC to forward them to 

ACCO. 
 

 

 

C. SUBMITTALS & LONG LEAD ITEMS:  
C1.1)  (ALL)  The project submittal log & was distributed and discussed. 

The following items need follow up: 

 

C1.2)  (ALL)   ACCO will post an updated submittal log to the Egnyte site.  

 

C1.5)  (ACCO)  ACCO working on comprehensive submittal schedule (ongoing).   

 

C18.1)  (ACCO) ACCO to create mockup submittal document for tracking the comments/correspondence on the 

mockup construction in a single document. 

 

C18.2)  (ACCO) ACCO needs to submit wood samples for doors and for laboratory casework.  UPDATE 1.11: Stile 

and Rail samples for doors still required.  UPDATE 1.18: ACCO to verify we have the correct sample 

of Stile/Rail construction.  UPDATE 2.15: Flat panel, ovolo sticking sample is not available.  ACCO 

to order a mockup door for review.  UPDATE 3.7: Wood veneer is approved, sticking for solid 

doors has been determined/approved.  Mockup door is on its way.  ITEM TO BE CLOSED. 

 

C18.3)  (ACCO) ACCO needs to submit on the patient lift before rough-in gets too far along.  UPDATE 1.25: ACCO 

received patient lift product data; still need mounting engineering.  UPDATE 3.7: Patient lift shop 

drawings and engineering are submitted and approved.  ITEM TO BE CLOSED. 
 

C19.1)  (ACCO) ACCO to transmit skylight engineering, ceiling engineering, and MEP seismic engineering submittals 

to Douglas County for information.  UPDATE 1.25: ACCO submitted remaining MEP seismic 

engineering today.  ACCO will transmit all items to Douglas County when the IEI/KPFF review is 

complete.  UPDATE 3.7: All items have been transmitted to Douglas County and awaiting 

response. 
 

 

D. RFI’s 
D1.1)  (ALL)  The project RFI log (open items only) was distributed and discussed. 

   The following RFI items need follow up: 
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D23.1)  (ACCO) ACCO to write RFI confirming location/specification for ceiling hooks in Physics Lab.  UPDATE 

3.7: RFI returned.  ITEM TO BE CLOSED 

 

D24.1)  (ACCO)  ACCO to write the following RFI’s: 

• Location of Dental Air Monitor in Sterilization Lab 

• Add Roof Walk Mats around Skylight 

• Change Ceiling Grid to 15/16” width 

• Roofing felt not required between siding nailers/z furring 

 

 

  

E. BUDGET / CHANGE ORDERS 
E1.1)  (ALL)  The project PCO log was distributed. 

   The following PCO items need follow-up: 

 

E13.2)  (ACCO)  Renewable Energy allowance is actually on the order of $194k, rather than $201,644 shown. 

 

E15.1)  (ACCO) Disposal companies are charging higher rates.  ACCO to evaluate the impact and determine if 

contingency will need to be tapped to cover the higher costs. 

 

E21.1)  (ACCO) ACCO to package up recent CR’s into Change Order and forward to Opsis/UCC.  UPDATE 1.25: 

ACCO transmitted CO to UCC and will include in the January 2016 bill.  UPDATE 2.15: UCC to 

transmit signed versions of CO’s.  ACCO to update the CO template to put Jules’ name on the cover 

sheet. 

 

E22.1)  (ACCO)  ACCO to update the PCO log with item for lighting at donor wall. 

 

E24.1)  (ACCO) ACCO to notify UCC when 2 weeks have elapsed without receiving payment from time of 

ubmission. 

 

 

 

F. IMPACTS TO OWNER / JOBSITE / NEIGHBORS 
F1.1)  (ALL)  The following impact avoidance & coordination were discussed: 

• UCC to post 3 week schedules to their project information website. 

• Project working hours are 7:00am– 3:30pm 

 

 

G. DESIGN STATUS 
G1.1)  (ALL)  The following design issues were discussed: 

 

 

 

H. LEED STATUS 
H1.1)  (ALL)  The following LEED issues were discussed: 

H2.1)  (ACCO) Peter N. to discuss project LEED requirements weekly during Subcontractor Meetings and Safety 

Orientations.  

 

H3.1)  (INFO)  LEED process is ongoing.  ACCO looking into recycling services for the project. 

 

H10.1)  (ACCO)  ACCO to send submittal list to Opsis to confirm LEED submittal requirements. 
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I. OLD BUSINESS ITEMS  

 

CODE TOPIC ACTION BY STATUS / DATE 

     

I 3.1 Fire Department to be notified before shutdown/tie-in D. Porovich Open 6.29 

I 3.2 ACCO to as-build pipe-installations and turn-in via RFI 

Update 7.13: Site utilities are being as-built and will be submitted 

at completion of sitework 

Update 7/20: ACCO to provide elevations at all joints 

Update 7/27: Clay has as-built elevations/locations of chilled water 

line. 

M. Wold Open 6.29 

I 4.1 Irrigation system plugged due to breakage last week.  ACCO to 

assist UCC with repair. 

UPDATE 7.27: UCC reports irrigation system is working 

properly.  Item to be closed. 

UPDATE 8.03: ACCO to install control wires when work 

commences in that vicinity.   

UPDATE 8.21: Valve Box/Vault to be installed for tracer wire 

terminations. 

D. Porovich Open 7.13 

Closed 7.27 

I 9.1 Fiber conduits to be re-routed. 

UPDATE 8.31: Larry provided proposed route for fiber conduits 

UPDATE 3.7.16: UCC IT reviewing fiber scope 

Larry Open 8.24 

I 14.1 RFI needed to move light pole location out of “rock” zone Wold Open 10.12 

I 20.2 Supply Air duct at entry vestibule needs to located as close to 

ceiling as possible.  ACCO to write RFI for relocation of temp 

sensor. 

UPDATE: ACCO will coordinate the duct location in the field.  

Opsis to mark up controls submittal for location of temp sensor. 

Porovich Open 1.11.16 

Closed 3.7.16 

I 21.1 Side lites on interior doors appear to be fabricated on the office 

side of the room.  ACCO to investigate the extent of the issue. 

UPDATE 3.7.16: No repair necessary.  Stops to remain as-is. 

Porovich Open 1.18.16 

Closed 3.7.16 

I 23.1 Moving forward with Kwik Wall operable partition.  Need price 

for pocket door. 

Wold Open 2/16/16 

 

 

 

 

 

J. SCHEDULED MEETINGS  
J1.1)  (ALL)  The following meetings will occur regularly: 

• Every Monday @ 9:00 AM: All Hands Safety meeting – on jobsite 

• Bi-Weekly (approx.) @ 1:00 PM: UCC Owner Update Meeting – ACCO job trailer 

• Every Monday @ 2:00 PM, Weekly OAC meeting. – ACCO job trailer 

• Every Tuesday @ 1:00 PM – Subcontractors Meeting – ACCO job trailer 

 

J1.2)  (ALL)  Upcoming Scheduled Meetings: 

• Monthly status report with UCC 

 

J24.1)  (ALL)  New Meetings 

• Next HNSC Meeting on 4/20 

• VE add-back meeting on Monday 3/14 

 

 

K. SCHEDULED BUILDING TOURS 
K1.1) (ALL)  The following building tour items were discussed: 
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K4.1)  (UCC) UCC Construction Team tour on 8/12 after end of shift.  UPDATE 8.21: Tour to be rescheduled for 

some time after the SOG pour.  UPDATE 12.14: Tour being rescheduled for some time in February. 

 

L. VACATION SCHEDULES 
 

• Dan Porovich: 3/17-3/18 

 

 

M. NEW BUSINESS ITEMS (Round Table) 
 

CODE TOPIC ACTION BY STATUS / DATE 

    

    

    

    

    

    

 

Meeting adjourned at 3:00 PM (Target) 


