
2019 FEBRUARY ->

JANUARY
S M T W T F S

30 31 1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30 31 1 2
Recruit first 3 
subjects

3 4 5 6 7 8 9



2019 <- JANUARY MARCH ->

FEBRUARY
S M T W T F S

27 28 29 30 31 1 2

3 4 5 6 7 8 9
Recruitment 
cont. first 3 
subjects

Deadline to 
confirm first 3 
characters & 
locations

10 11 12 13 14 15 16
Confirm post 
deliverables 
for 3x 
subjects

17 18 19 20 21 22 23
Filming x3 
subjects

24 25 26 27 28 1 2
Filming cont.

3 4 5 6 7 8 9



2019 <- FEBRUARY APRIL ->

MARCH
S M T W T F S

24 25 26 27 28 1 2

3 4 5 6 7 8 9
Deadline to 
confirm 2nd 
round 
characters

10 11 12 13 14 15 16
Pictue Lock 
first 3x assets

2nd round 
filming

Confirm post 
deliveribles 
for 3x 2nd 
round

First 3x finals 
delivered

17 18 19 20 21 22 23
2nd round 
filming cont.

Finalize 3rd 
round 
characters

24 25 26 27 28 29 30
Confirm post 
deliveribles 
for 3x 3rd 
round

31 1 2 3 4 5 6



2019 <- MARCH MAY ->

APRIL
S M T W T F S

31 1 2 3 4 5 6
3rd Round 
filming

Picture Lock 
2nd set of 
assets

2nd round 
assets 
delivered

7 8 9 10 11 12 13
3rd Round 
filming

14 15 16 17 18 19 20

21 22 23 24 25 26 27
Picture lock 
3rd set of 
assets

3rd round 
assets 
delivered

28 29 30 1 2 3 4

5 6 7 8 9 10 11


