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PROJECT TIMELINE

90-100% DD

APRIL 2017]'

90-75% DD

MARCH 21 SELECT BOARD
PROGRESS MEETING
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JANUARY KICK OFF MEETING

FEBRUARY/MARCH CONTINUED WORK-BASE DOCUMENTS COMPLETE
ENGAGE CONSULTING ENGINEERS

COMMUNITY FORUMS FEB 9th AND MARCH 9th

MARCH 21st SELECT BOARD PROGRESS MEETING
TARGET BUDGET/PROGRESS DOCUMENTS
APRIL 100% DESIGN DEVELOPMENT PACKAGE COMPLETE
MAY MOVE INTO CONSTRUCTION DOCUMENTS PHASE OF
DESIGN
JUNE/JULY COMPLETE 73% CONSTRUCTION DOCUMENTS AND

OBTAIN FINAL PROJECT CONSTRUCTON COSTS
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