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1. INTRODUCTION 

 
1.1. Purpose of Report  

This preliminary Construction Management Plan (CMP) has been prepared to outline a range of safety, health, 
traffic and environmental considerations for the purposes of lodging a development application for the site at 
84 Centenary Drive, Strathfield NSW.  
 
The CMP aims to: 

 Outline key environmental matters associated with the construction of the proposed development; 
 Guide compliance with potential consent conditions and relevant regulatory requirements;  
 Suggest management procedures to achieve the above; and 

 Recommend monitoring, auditing and reporting processes to guide the ultimate head contractor 
appointed to deliver the works. 	

 
1.2. Structure of the CMP (confirm this is the final structure?)  

The structure of the CMP comprises three key elements namely: 
 Description of the site and construction activities 
 General management of the site 
 Recommended environmental controls to be considered during construction 

 
1.3. CMP Implementation 

This preliminary CMP will guide the project managers, contract superintendents and contractors responsible 
for the construction of the proposed development. It is expected that the following receipt of the development 
approval conditions, the CMP is finalised and submitted to the certifying authority prior to commencement of 
the works. 
 
In its ultimate form, the document will provide details sufficient to understand, avoid mitigate and remedy the 
potential environmental impacts of the project during construction. 
 

1.4. Limitations 

This preliminary CMP has been prepared to provide a general understanding of generic construction activities 
for delivering buildings and infrastructure, based on the initial concepts and preliminary site assessments.  
 
Following Development Approval and availability of the Development Approval conditions, the CMP will be 
reviewed and revised to incorporate the detailed design, including appropriate arrangements for detailed 
Construction, Environmental and Construction Management Plans by the relevant head contractors. 
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2. PROJECT INFORMATION 
 

2.1. The Site 

The site is located at 84 Centenary Drive within the Strathfield Council Local Government Area. The site is 
approximately 15kms due west from the Sydney CBD and 10kms south-east from Parramatta CBD. The site 
is conveniently located close to key east-west and north-south major transport corridors. The site’s locational 
context is shown below. 
 

 
 
The site is legally described as Lot 1 and part 2 in DP 854298 and part Lot 1 in DP 130917and has a total 
area of approximately 20,270m2 with a single frontage and single access point from Centenary Drive. 
 
Currently the site consists of the Strathfield Golf Course clubhouse (with at grade parking) together with a 
practice green and fairway to cease use and relocate in the short term. Vegetation lines the northern and 
southern property boundaries. 
 
The site is largely free of constraints and gently slopes from west to east (with a generally 4m level 
difference), with the low point continuing north down towards the Cooks River (some 100m away) 
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2.2. The Development 

The development comprises the construction of the following: 
 23 x two storey townhomes 
 27 x three storey townhomes 
 2 x 9-storey residential apartment buildings consisting of 178 units including 2 levels of basement 
 Excavation for a two level (2) basement car park below the residential apartment buildings; 
 Provision of at grade car parking spaces for the townhomes, including visitor spaces; 
 Retention of existing vehicle access from Centenary Drive; 
 Construction of private road infrastructure providing access to the basement car park servicing the 

residential apartment buildings and individual townhomes; 

 Associated landscaping and tree pruning and protection works; and	
 Extension and augmentation of physical infrastructure / utilities as required. 

2.3. Construction Activities 

The development of the site will include a variety of civil infrastructure and building construction activities 
outlined in the following sections.  
 

2.3.1. General 

Site establishment including installation of site sheds, amenities and connection of temporary services 
 

2.3.2. Civil Infrastructure 

Civil infrastructure works will include: 
 Demolition 
 Clearing and grubbing 
 Tree pruning and protection works 
 Bulk earthworks 
 Stormwater drainage / trenching 
 Road pavements i.e. laying gravels, asphalt and concrete 
 Footpaths i.e. concrete and segmental pavers 
 Utility services such as: 

o Water reticulation 
o Sewer mains 
o Gas mains 
o Electrical reticulation and street lighting 
o Telecommunication mains 

 Traffic line marking and signage 
 Street furniture 
 Landscaping 

2.3.3. Building Works 

Building works will include: 
 Detail Earthworks / excavation 
 Trenching 
 Laying of services such as potable water, fire services, gas services, electrical services, 

telecommunication services 
 Concreting and steel fixing 
 Timber frames construction 
 Structural steel 
 Brick and block works 
 Walling cladding and roofing 
 Glazing 
 Internal fit outs and furnishing 
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2.4. Working Hours 

The intended normal work hours for construction activities will be comply with those identified in the 
Development Approval conditions.   
 
The head contractor may seek variations to these working hours and will obtain approval from the relevant 
authorities as required and provide a formal submission demonstrating that due to the nature of the work being 
undertaken, or the location of the site, residents in the vicinity of the construction site will not be adversely 
affected, or due to safety reasons certain specialist works can only be carried out of normal work hours.  
 
2.5. Prior Approvals 

The site was the subject of a proponent led (Strathfield Golf Club) site-specific planning proposal (which 
proposed to amend Strathfield Local Environmental Plan 2012 controls applying to the site).  The amendment 
to the Strathfield LEP was subsequently gazetted on 5 December 2014. Post gazettal the Golf Club sought 
approval for subdivision to ‘Consolidate the three (3) existing lots, Lot 1 & 2 DP 854298 and Lot 1 in DP 130917 
and subdivide into three (s) lots’ which was granted approval on 23 February 2015.  
 
The works for which approval is sought and this CMP document supports is for development of proposed Lot 
300 and Lot 301. 
 
2.6. Approvals 

A Development Approval is required for the works outlined in Section 2.2 of this document.   
 
It is anticipated that the Development Approval will contain conditions that certain reports and payment of 
fees that must be completed, submitted and approved before works can commence. They are likely to be: 

 Construction Management Plan; 

 Environment Management Plans	
 Erosion and Sediment Control Plan;  

 Waste Management Plan. 	
 Traffic Management Plan and	
 Payment of Long Service Levy and other authority fees.	

Typically, head contractors will provide documents addressing the items above, but not limited to, prior to site 
establishment for review of the relevant parties.  
 
2.7. Legislative Framework 

All activities carried out during the development will generally comply with the consent conditions, and the 
relevant provisions of building codes and legislation, namely the Environment Planning and Assessment Act, 
the Work Health and Safety Act. 
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3. MANAGEMENT OF THE SITE 
 

3.1. Management Structure 

It is expected that the applicant will engage a head contractor to deliver the development through its selected 
specialist subcontractor the specialist trades.  
 
There are various contractual arrangements for the Principal and Head Contractor engagement which define 
roles and responsibilities. Typically for a project of this scale, a Design and Construction contract will be 
suitable. 
 
3.2. Responsibilities 

Management responsibilities referred to in this CMP are applicable to the design and construction of the site. 
Handover of responsibilities to operational managers will occur at the completion of the contractual 
maintenance periods for construction works. 
 
Contractor responsibilities generally apply as follows: 

 Detail design and construction program issues.  
 Carrying out risk assessments, and for setting up and ensuring the implementation of the management 

system on every project as appropriate;  
 Construction site management; 
 Appointing, monitoring and administering the progress of the specialist sub -contractor; and  
 Complying with the relevant Development Approval conditions.  

 
3.3. Management Systems 

It is intended that where possible the head contractors will have a certified quality system of operation. In 
particular the system will comprise but not be limited to: 

 Planning 
 Process control 
 Document control 
 Monitoring and measurement 
 Control of Non conformances 
 Corrective and Preventative Actions 
 Records 
 Internal Audits 

 

3.4. Consultation 

The planning and implementation of the proposed construction works will be completed to meet the 
requirements of the following relevant authorities where applicable: 

 Department of Planning (DoP) 
 Strathfield Council (SC) 
 Road and Maritime Services (RMS) 
 Sydney Water Corporation (SWC)Ausgrid (AUS) 
 Jemena 
 NBN Co 
 Telstra 
 Work Cover Authority (WCA)  
 Other relevant State Agencies 

 
3.4.1. Community Notification 
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In addition to the public exhibition process as part of the Development Approval process, and any additional 
consultation undertaken by the applicant if required, it is expected that the head contractor will notify the 
adjoining properties of commencement of site works.  
 
Further communication proposed may include: 

 A contact telephone number, to allow questions and complaints to be answered and managed early 
and efficiently as well as providing an avenue for issue identification. 

 Letterbox drops providing information to the local residents of any upcoming works. 

 
3.4.2. Complaints 

All complaints will be managed and resolved as quickly and efficiently as possible. A set of Complaint 
Management Protocols and Procedures may be set out in the documentation provided in the letter box drops 
prior to the commencement of works. 
 
3.5. Health And Safety 

3.5.1. General  

The construction works will be undertaken in accordance with the WHS Act 2012 and relevant Regulations. 
As such prior to construction the Head contractor will prepare a Safety Plan for the site. 
 
Appropriate separation between the Stage 1 townhome construction works and the ongoing operation of the 
Golf Club house and use of its carpark will be important to address with appropriate fencing and delineation of 
public and construction use and access.  
 
Additionally, although fencing appropriate fencing currently exists between the property boundary and the 
school property, it will be critical to continually monitor and provide appropriate signage along the boundary.  
 

3.5.2. Site Accommodation & Access 

Site accommodation and amenities are to be located within a designated area of the site, subject to staging 
and nature of works being undertaken at the time.  Site accommodation will be accessed via Centenary Drive.  
 

3.5.3. Materials Storage and Unlading 

All materials are to be stored within the site boundary. This includes; 
 

 Concrete pumping machinery after excavation reaches Ground floor, building material and waste 
storage containers.	

 All loading and unloading operations are to comply with Work cover and any other statutory body 
requirements.	

 Care is to be taken when loading materials. Due to the nature of the site it will be necessary to review 
storage areas as the works progress.	

 The car park or townhome slab may be utilised for materials storage	
 No materials are to be stored on public footpaths and / or roads.	

3.5.4. Security 

The site will be fenced with appropriate hoarding, with secured access gates manned with trained traffic 
controllers.  During out of hours, it is may be patrolled by security guards if required. 
 
All visitors to the site will be required to report to the site office, and will be appropriately inducted and 
registered. 
 
Builder identification signage will be displayed indicating the builder’s or contact person’s name and contact 
phone number. A contact telephone number will be provided on the sign which will be available 24 hours a 
day and 7 days per week. 
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3.5.5. Training 

All staff and head contractors working on site will be required to have a Work Cover “White Card” accredited 
construction training card. 
 
Prior to staff and subhead contractors entering site they will be inducted into the site to likely include the 
following;  

 Entry and exit locations 
 Location of amenities and ablution facilities 
 First aid officer and facilities 
 Emergency muster location 
 Site plan & important items 
 Personnel Protective Equipment (PPE) 
 Site specific risks and requirements 
 Other WHS matters 

3.5.6. Emergency And Incident Response 

Prior to commencing works on site the Head contractor will prepare emergency and incident response 
procedures to ensure that all incidents will be managed and resolved as quickly as possible and with the 
minimum impact to the human health and the environment. 
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4. ENVIRONMENTAL MATTERS 

4.1. General  

Prior to commencing work on site an Environmental Management Plan will be prepared for the works and 
submitted to the relevant consent authority for approval. The EMP will provide control procedures and 
checklists so as to prevent construction adversely impacting on the environment by conserving resources and 
minimising wastages. . 
 
4.2. EMP Content 

The EMP will form part of the CMP. In particular the EMP will include controls for, but not be limited to: 
 Erosion and Sediment control 
 Noise and Vibration Management 
 Air quality and Dust 
 Flora and Fauna Management 
 Contamination and Hazardous Materials Removal – if relevant 
 Heritage and archaeology – if relevant  
 Construction Waste management 

 Mixed waste will be transported off site to a re-cycling depot where it will be further sorted for re-use 
and / or re-cycling.	

 The waste contractor may assist regular waste performance by reporting to the builder. 

 
4.3. Dilapidation Survey  

A dilapidation survey of the surrounding roads and road sharing a boundary with the site will be been 
undertaken. 
 
The following items will be incorporated in the Dilapidation Survey. It will generally consist of written test and 
photographs.  The proposed Management for completion of the dilapidation survey will apply to adjoining 
properties and are as follows: 

 Possible affected areas of other owners adjacent to the work site.	
 Access areas.	
 Shared facilities.	
 Footpaths and roads immediately adjoining. 
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5. APPENDIX 
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5.1. Site Plan  
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5.2. Staging Plan  

 
 


