

© 2009, MGZ Design and Construction
 No part of this form may be reproduced in any
 manner without the express written consent of the
 author.

ESIDENCE: PRELIMINARY CONSTRUCTION SCHEDULE '

	OWNER				BUILDER				COMPLETE																					
	Aug		Sept		Oct				Nov				Dec				Jan '09				Feb				Mar					
Week					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	23	24
	8/18	8/25	9/1	9/8	9/15	9/22	9/29	10/6	10/13	10/20	10/27	11/3	11/10	11/17	11/24	12/1	12/8	12/15	12/22	12/29	1/5	1/12	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9
Sign contract																														
Structural info on plans																														
Plot plan showing additions																														
Relocate/remove landscaping																														
Building permit application/approval																														
Clear off porch/deck cars in street																														
Dunpster on site																														
Move shed																														
Exterior demo																														
Excavation																														
Foundations																														
Backfill/slab																														
Framing																														
Roofing																														
Finish grading																														
Windows and doors																														
Exterior trim and siding																														
Temporary kitchen in dining room																														
Clean out basement																														
Clear out family room and kitchen																														
Select/order kitchen appliances																														
Select plumbing fixtures																														
Interior demo and renovations																														
Finalize lighting plan																														
Finalize kitchen plan																														
Rough plb, gas, HVAC, and elec																														
Select counters																														
Select finish flooring																														
Insulation																														
Gypsum board																														
Veneer plaster																														
Kitchen casework and installation																														
Kitchen counters																														
Install kitchen appliances																														
Finish plumbing																														
Finish electrical, kitchen																														
Finalize decisions on interior finishes																														
Interior doors and trim																														
Misc casework: mudroom, rear foyer areas																														
Install finish floors																														
Interior painting																														
Finish wood floors																														
Finish electrical																														
Cleanup, punch list and misc.																														

* Note: this approximate schedule is provided to assist Owner with scheduling and coordination. It is not intended as a timeline; the actual construction schedule is subject to Builder's completion of previous work, permt approvals, weather, subcontractor coordination and other factors.