

BFD/SKFR RFPA Planning Committee Work Plan Development Timeline

FINAL DRAFT November 5, 2010

2010	0 Months	14 Months
November 5 First RFPA Planning Committee Meeting		
2011	2 months	12 Months
April 1 RFPA PC Finalize Work Plan	5 Months	9 Months
April 15 Local Elected Boards Approve Work Plan	5.5 Months	8.5 Months
May 1 Information Campaign Begins	6 Months	8 Months
August 17 Deadline to File Ballot Issue	9.5 Months	4.5 Months
November 8 Election	12 Months	2 Months
2012	14 Months	0 Months
January 1 WSFR Formation		