
ENVIRONMENTAL RESOURCE MANAGEMENT DEPARTMENT 

Please allow a minimum of 14 weeks in any project schedule for this permitting process to be completed. 

If you have any questions please do not hesitate to contact the Environmental Resource Management 

Department at 954-965-4380. Thank you. 
 

                                                                                                                                       
 

TIMELINE ON SUBMISSION OF WORK PLANS (PERMITS) TO THE 

SOUTH FLORIDA WATER MANAGEMENT DISTRICT (SFWMD) 

 
SUBMISSION FROM ERMD TO TRIBAL COUNCIL – Minimum 4 weeks 

 

 The ERMD Submittal Items Checklist and proposed project (2 complete hardcopies, 

signed and sealed and one in electronic format via email or CD) is received by the 

Hollywood Office 2 weeks before the next monthly meeting of the Seminole Water 

Commission (SWC) 

 Plans may need to be reviewed by an engineering firm for compliance with the Compact 

 Plans and drainage calculations are presented at the next SWC. Meetings are held every 

third Tuesday of the month. 

 Upon approval of SWC, a resolution and narrative of the plans go to the next Tribal 

Council Agenda for approval 

 Upon Tribal Council approval, the plans are submitted in a work plan to the SFWMD for 

review and evaluation  

 
SFWMD TIMELINE OF RECEIVED WORK PLAN – Minimum 7 weeks 

 

 SFWMD prefers that work plans are submitted 21 days prior to their board meetings to 

ensure that additional information is received 

 Once received by the SFWMD, the District has 15 days to respond with additional 

questions 

 The submittal of additional information requested by SFWMD needs to be sent in 15 

days by the ERMD (If information is not fully answered, this could result in another 

request) 

 
TIMELINE FOR SFWMD ACTION – Minimum 3 weeks 
 

 21 days after receiving the additional information, the SFWMD shall prepare staff 

recommendations which shall contain a recommendations which shall contain a 

recommendation of concurrence, or concurrence in part, concurrence with conditions, or 

objection to the proposed work plan, and supporting reasons.  


