



CRITICAL AREAS UPDATE ONE YEAR REVIEW – WORKPLAN AND TIMELINE

TASK	TIMELINE
TASK 1: Data gathering <ul style="list-style-type: none"> • Code audit • User input – permit review staff and project applicants (survey/interviews) • Technical input as needed • State guidance 	APRIL – MAY 2019
TASK 2: Assessment Report <ul style="list-style-type: none"> • Assessment report • Recommended revisions – annotated outline (discussion draft) 	MAY 2019
TASK 3: Planning Commission review <ul style="list-style-type: none"> • Study session: Discussion draft • Public hearing • Study session: Recommendation draft 	MAY – JUNE 2019
TASK 4: City Council review <ul style="list-style-type: none"> • Study session: Transmittal of PC recommendation • Business meeting • Ordinance approval 	JULY – AUG 2019
TASK 5: Implementation <ul style="list-style-type: none"> • Orientation open house • Resource sheets (handouts) • Website update 	SEPT 2019

June 11, 2019
City Council meeting

● Opportunities for public input