
 6-Month Project Forecast
Sep.2012 - Mar.2013

Attachment A

CONTRACT TYPE PROJECT NAME
CURRENT PROVIDER                   

(if any)

ASSIGNED 
PROJECT 

NUMBER  (if 
any)

 ESTIMATED 
PROJECT 
AMOUNT         
(if known) 

ANTICIPATED 
AVAILABILITY 

OF SPEC

ANTICIPATED 
DATE OF 
AWARD

Sealed Bid 2yr Requirments Contract for Grounds Maintenance 
for Entertainment District

Whitmore 13-0004 September-12 January-13

Sealed Bid 2yr Requirments Contract for Medians Whitmore 13-0005 September-12 January-13

Sealed Bid 2yr Requirmeents Contract for Right of Ways Whitmore 13-0006 September-12 January-13

Sealed Bid Code Complaince Mowing DFW/Bagget/Rutland December-12 February-13

Sealed Proposal RFP for Marketing Services none September-12 March-13

Sealed Proposal RFP for Audio Recording Equipment for Court none September-12 April-13

Sealed Bid McKinney Street Drainage Improvements none PWDR10012 4,800,000$       February-13 April-13

Sealed Bid
Townlake/Southcrest/Autumn Glen Drainage 
Improvements

none PWDR10013 300,000$          November-12 January-13

Sealed Bid Green Meadows Drainage Improvements none PWDR03002 5,000,000$       September-12 November-12

Sealed Bid Arkansas Ln. & Miguel Ln. Drainage Improvements none PWDR11020 900,000$          July-12 September-12

Sealed Bid Willow Bend/Thousand Oaks Drainage 
Improvements

none PWDR11014 5,600,000$       July-12 September-12

Sealed Bid Collins Street Quiet Zone none PWST12002 250,000$          November-12 January-13

Sealed Bid Park Row Drive (SH360 to City Limits) none PWST09003 4,000,000$       October-12 December-12

Sealed Bid TxDOT Intersections none PWST09009 1,400,000$       November-12 January-13

Sealed Bid Bowman Springs Road (IH-20 to Pennsylvania) none PWST09013 3,000,000$       November-12 January-13

Sealed Bid Arbrook/Melear Drainage Project none PWST90001 3,500,000$       November-12 January-13

Sealed Bid Lamar Boulevard (Collins to Ballpark Way) none PWST09002 10,500,000$     September-12 November-12

Sealed Bid Abram Street (SH360 to City Limits) none PWST09016 9,400,000$       December-12 February-13

Sealed Bid Aerial Crossing SS Rehab 2010 none WUSR10001 2,500,000$       September-12 October-12

Sealed Bid Fish Creek 18" SS Interceptor none WUSS11005 1,500,000$       September-12 October-12

Sealed Bid Village Creek 27-inch Sanitary Sewer none WUSS11006 3,700,000$       January-12 March-12

Sealed Bid Bowman Branch Linear Park Trail N/A PKPL11002 1,200,000$       Dec. 2012 Jan. 2013

Sealed Bid Burl Wilkes N/A PKPL11007 182,000$          Sept. 2012 Oct. 2012

Sealed Bid Fish Creek Erosion Control N/A N/A 60,000$            Sept. 2012 Oct. 2012

PARKS PLANNING CONTACT:   817-459-5497

GOODS & SERVICES      CONTACT:   817-459-6300

CONSTRUCTION-STORMWATER & ENGINEERING CONTACT:   817-459-6580

WATER & SEWER CONTACT:   817-459-6611
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