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Introduction 
 

 

The Consultant and Contractor Change Order Form for the Active 
Remediation Steps is used to document the following: 
 

1. the reasonableness of the costs for tasks that are different from or 
in addition to the tasks that were included in an active remediation 
step proposal; and/or 

2. the reasonableness of the costs that are higher than the amounts 
proposed for tasks included in an active remediation step proposal. 

 
The Consultant and Contractor Change Order Form should be completed 
after the associated work has been performed, and must be submitted with 
the applicant’s reimbursement application. 

 
 

Change Order 
Requirements 

The Consultant and Contractor Change Order Form must explain how each 
additional task or higher cost could not have been reasonably anticipated at 
the time the active remediation step proposal was submitted to Petrofund 
staff for their review and then accepted by the applicant. Documentation 
that supports the explanation (e.g. subcontractor invoices, photographs, 
MPCA correspondence, weather reports, etc.) must be submitted along with 
the change order form. 

 
 

Using the Form Each task that needs a change order explanation should be listed on the 
attached Consultant and Contractor Change Order Form. Please note that 
missing or incomplete explanations or insufficient supporting documentation 
will likely result in a delay in the review of your application by Petrofund staff, 
and possibly the denial of reimbursement for the change ordered costs. 
 
The Signature Page must be signed by the applicant and the consultant or 
contractor that invoiced the applicant for the task(s) listed on the form. 

 
 

Questions If you have questions about this form or the active remediation proposal 
process, additional information can be obtained by contacting the Petrofund 
staff at the Minnesota Department of Commerce. 
 

• 651-539-1515 or 800-638-0418 (phone) 
• petrofund.commerce@state.mn.us (email) 
• www.commerce.state.mn.us (web) 
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Petrofund Consultant and Contractor Change Order Form for the Active Remediation Steps 
 

Step of Services Task 
Name 

Amount 
Proposed 

Amount 
Invoiced 

Change Order 
Amount 

Change Order Explanation and Description of Supporting 
Documentation 

 
 Step A-Part 1 
 Step A-Part 2 
 Step B-Part 1 
 Step B-Part 2 
 Step C-Part 1 
 Step C-Part 2 
 Step C-Part 3 
 Step D-Part 1 
 Step D-Part 2 

 

     

 
 Step A-Part 1 
 Step A-Part 2 
 Step B-Part 1 
 Step B-Part 2 
 Step C-Part 1 
 Step C-Part 2 
 Step C-Part 3 
 Step D-Part 1 
 Step D-Part 2 

 

     

 
 Step A-Part 1 
 Step A-Part 2 
 Step B-Part 1 
 Step B-Part 2 
 Step C-Part 1 
 Step C-Part 2 
 Step C-Part 3 
 Step D-Part 1 
 Step D-Part 2 
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_________________________________________________________________________________ 
 
Leak #:   Proposal Amount:  

 
Consultant/Contractor Signature 

 
   
Consultant/Contractor Signature  Date 
 
 

  

Consultant/Contractor Name and Title (please print)   
 
 

  

Consulting/Contracting Firm   
 
 

  
$ 

Petrofund Registration Number  Total of Change Order(s) 
 

Applicant Signature 
 
   
Applicant Signature  Date 
 
 

  

Applicant Name (please print)   
 
 

  

Title and Name of Corporation/Partnership/Governmental Unit (if 
applicable) 

  

 
 

Questions If you have questions about this form or the active remediation proposal 
process, additional information can be obtained by contacting the Petrofund 
staff at the Minnesota Department of Commerce. 
 

• 651-539-1515 or 800-638-0418 (phone) 

Petroleum Tank Release Cleanup Fund (Petrofund) 
Consultant and Contractor Change Order Form 

for the Active Remediation Steps 
Signature Page 
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• petrofund.commerce@state.mn.us (email) 
• www.commerce.state.mn.us (web) 
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