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CLP 
 
This Construction and Logistics Plan shows that Allenbuild will use all best endeavours to minimise 
disturbances including but not limited to noise, vibration, dust, smoke and plant emissions 
emanating from the site during construction. 
 
Description of works; 

 New build construction of 24. Residential apartments comprising two blocks to provide 14 x two 
bedroom and 10 x one bedroom units. to include the complete design, site clearance, demolition 
and construction of the Works including all associated services, drainage, infrastructure and 
external works The project is comprised of one building over a ground, 1st and smaller 2nd story. 

We have considered the site restrictions to the proposed works and have produced a scheme for 
completing the works as outlined within our logistics plan. The works are located on the junction of 
North Rd and Forge Rd. We have considered the restrictions and any potential interface with local 
residents with emphases being paid to the safety and welfare of everyone who may be affected by 
the proposed works during construction.  
 
Site Management 
 
The Project Manager, together with his site team will be responsible for the co-ordination of 
deliveries and access arrangements. They will be responsible, on behalf of Allenbuild for the 
implementation and enforcement of all duties and strategies included in this document. 
 
The construction team will reduce as far as possible any potential impacts of construction on the 
highway network, local residence during the construction of the North Rd project. They will ensure 
that the development does not prejudice the free flow of pedestrian and vehicular traffic and 
conditions of safety on the highway in particular to Forge Rd. 
 
A complaints and communication procedure will be in place. 
 
The Project Manager, will be solely responsible for maintaining communication with neighbouring 
properties and businesses. They will also deal with any complaints made and will head up any 
investigation required. Records of these complaints will be kept on site along with any corrective 
measures required as a conclusion of the investigation. 
 
 
Proposed hours of working and days of the week  
 
Days and hours of operation; 
0800 and 1800 Monday to Friday 
0800 and 1300 Saturday 
 
No deliveries will be made on Sundays and bank holidays. All in accordance with the local 
authority guidelines 
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Information board 
 
The site boundary will be defined by a clean well, maintained hoarding. Safety signs and notice 
boards will be erected in accordance with company procedures. A Site Safety Notice Board will be 
located in a prominent position of the project and regularly update. Our site hoarding and H&S 
notice boards are clearly erected with the relevant information displayed as shown in our site 
photos (refer to appendix). 
 
 
Communication Route 
 
The site induction is the primary means of communicating the Construction and Logistics Plan to 
all sites personal. The site induction is carried out by the Project/ Site Manager to new operative 
and on the first day at work. 
 
The Method Statement and Risk Assessment for individual activities including banksman/Road 
Marshall will be produced by the specialist sub-contractor for Allenbuild to review and incorporate 
with in the plan. 
 
Before construction commences the project manager will contact nearby residents and businesses, 
to address any specific concerns that they may have.  We anticipate an on-going liaison between 
these parties. Coordination with the other developments will be undertaken and evidence will be 
provided that correspondence with these developers has occurred. 
 
We will also drop a newsletter on regular interval to all of the above and advise them of our current 
and future activities. Any issue raised will be addressed by the project manager 
 
Site contact number will be placed in a prominent place with 24hr contact numbers displayed. 
 
 
Notification to neighbours of building works   
 

We will drop initial introductory letter to neighbours prior to the commencement of any site works, 
all occupiers surrounding the site will be notified in writing of the nature and duration of works to be 
undertaken.  
 
The name and contact details of a person responsible for the site works is included in the 
introductory letter and this will be used for all enquiries and complaints for the entire duration of the 
works and updates of work will be provided regularly and any complaints will be properly 
addressed as quickly as possible as part of Allenbuild’s commitment to the Considerate 
Contractors Scheme. 
 
 
Complaints Procedure 
 
Whenever an incident on site has occurred with a 3rd party/local neighbour, a formal complaints 
procedure should be brought to the site management attention whereby an ABSE Complaints 
Form (040) is completed by the site manager or the complainant (Appendix 4 refers). When the 
incident is recorded it is subsequently raised to the SHE advisor who shall then act upon the 
complaint and close out as soon as practical.   
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Access Routes/ (Route information) 
 
The site induction and pre-order meetings are the primary means of communicating to contractors, 
deliveries and visitors so they are made aware of the agreed route. The ideal route will be issued 
to all parties as indicated in the attached traffic plan.  
 
All traffic and pedestrian management measures, will be included on a Traffic Management Plan 
and necessary signage will be displayed as agreed with the local Highways and Transport.  
 
Due to nature of the site and surrounding network deliveries must be restricted between 10-4pm to 
keep them from the busy school and pedestrian periods. 
 
Deliveries of the material will be arranged to incorporate in the fabric of the building. All the 
material will be segregate and stored at ground level on hard standing within site boundaries   
 
Details of the Route for access and egress to the site can be found in Appendix 2  of the plan. 
 
 
Delivery and storage   
 
The new access to the site will be via Forge Rd as indicated on the attached plan, the new 
entrance to the site and the associated hard standing will be the 1st section of works to be 
completed and will allow for controlled vehicular and pedestrian access to the site. 
 
The existing access in North Rd will be used during the construction of the new hard standing 
 
The general ground works and foundations for the new flats will be carried out within the site to 
minimise the impact on the local residents. 
 
Deliveries to site will be mostly on rigid lorries with a suitable HIAB crane for unloading materials 
on site. 
 
 
Consolidated /re-timed loads 
 
In promoting Corporate Social Responsibility, we promote local employment and economy. This is 
achieved by using local supply where feasible. This improves local health by reducing freight 
impacts such as fossil fuel usage, congestion, pollution, and road construction and road casualties. 
 
All our deliveries will be scheduled / sequenced to ensure that our site can accommodate delivery 
vehicles. No vehicles will arrive at our site outside an agreed time and if a delivery vehicle arrives it 
will be turned away and returned back to depot, this will further eliminate unnecessary congestion 
and nuisance especially for local traffic. Construction will be planned to minimise disruption to road 
traffic. 
 
Safety of the Public 
 
The safety of the public and protection of pedestrians will be ensured at all times by having the 
construction area, materials storage areas and waste storage areas, either hoarded or fenced with 
lockable access.  Relevant signage will be erected to ensure adequate  warning/information 
regarding the health and safety of the public. 
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The site boundaries will be protected by the erection of hoarding with controlled access to the 
works. The main site pedestrian access into site will be located on the West side of the site in 
Forge Rd adjacent to the main vehicular entrance. The door shall have a key coded lock for site 
personnel to enter and will be kept shut during working hours to restrict unauthorised access to the 
site during operational periods. All visitors must call the site management team prior to entering the 
site. 
 
Parking 
 
Parking on local streets will be discouraged and the Allenbuild site team is vigilant in ensuring that 
site personnel or visitors do not park illegally. Should any sub-contractor decide to continue to park 
illegally, Allenbuild will not hesitate to remove that contractor from the site. There is strictly no 
parking for any local residents on site and shall be strictly prohibited whilst construction works are 
on-going until completion / handover.  
 
 
Public Transport: 
 
Alternatives to private car use have been considered by Allenbuild site staff and efforts will be 
made to communicate the advantages of public transport to all site personnel. Site personnel are 
always encouraged to use public transport. . 
 
Site meetings are arranged with a view to ensuring that attendees can use the public transport 
system to arrive and disperse from the meetings. Details of the local bus and rail networks – 
identifying key routes to the project will be posted on site notice boards and will be covered in the 
site induction to promote the use of public transport.  
 
The Allenbuild site team is encouraged to become familiar with the local transport systems and 
operating times and to pass this information onto all personnel on site. 
 
 
Plant Inspection 
 
All incoming materials/plant are to be inspected by a designated, competent member of staff who 
shall sign delivery tickets/notes, confirming inspection was carried out.   
 
All other plants will be inspected on regular interval and findings recorded. All defective plants will 
be repaired or removed form site. 
 
Vehicle Emissions 
 
All construction vehicles are required to comply with relevant European standards. 
Suppliers and drivers are required to: 
Switch off their vehicle’s engine when stationary to prevent exhaust emissions 
Maintain vehicles including engines in tune and catalysts working efficiently 
All vehicles used by contractors must comply with MOT emission standards at all times 
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Site Vehicle Details 
 
Vehicles entering the site for deliveries will include heavy and light goods vehicles which are not 
limited to the following and are as detailed below; 
 

- Concrete wagons (8.5 x 3m) 
- Rigid Lorries (8.8m x 3m) 
- Mobile Crane(s) (17.6 x 3m) 
- LGV’s ( 2.5 x 5m) 

 
Frequency of deliveries 
 
North Rd Crawly is a small development of only 24 units and therefore delivery density will not be 
high over the duration of the construction process. There will be periods when deliveries will peak 
and during elements of the construction process. The below periods will have the highest number 
of larger deliveries. 
 

• Demolition/site clerance 

o For 6 weeks-approx-delivery of plant, removal of demolition waste (4 per middle 
week), removal of foundations (2 per day 4th week), removal of existing oversite (4th 
week 3 lorries per day). Clearing site and readying for main construction and site 
establishment. All rigid Lorries. 

• Sewer and storm cell construction  

o For 3 weeks-excavation of attenuation tank and drainage, removal of spoil, 
installation of attenuation cells, backfilling and levelling of site. 1st week 3-5 lorries 
per day removing spoil, 2nd week, delivery of tanks cells 3 deliveries total, 3rd week, 
3-4 deliveries for back filling. All rigid lorries.  

• Foundations/substructure 

o For 5 weeks following on from the drainage installation. Excavation and removal of 
spoil for 1st 2 weeks, 4-6 lorries removing waste/delivering concrete to/from site on a 
daily basis. All rigid lorries 

• Brickwork/scaffold 

o For 16 weeks following the foundation works, daily deliveries of bricks, block and 
mortar. 3-5 deliveries per day depending of programme. All rigid lorries 

• Roof structure/cladding 

o For a period of 8 weeks, crane located on site to lift trussed into position for the 1st 2 
weeks. Daily delivery of roof trusses for 2 weeks. 1-2 deliveries per during tile 
installation 

• Fit out period  
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o For a 16 week period. At this time heavy traffic will drop markedly and deliveries will 
be on smaller lorries and carrying lighter site building materials. 1-2 rigid lorries per 
day with 3-4 small trucks and vans delivering sundries and lighter building materials. 

• Final landscaping /site completion  

o For 10 weeks, removal of hoarding, hard and soft landscaping and final completion 
of site. 3-4 rigid lorries per day delivering materials and removing spoil from site. 
Smaller vehicles 3-4 per day delivering final fixtures and fittings. 

 
We have tried to assess the likely traffic loading for the North Rd site and have based our 
assessment on rigid lorries as opposed to articulated lorries due to the tight nature of the 
surrounding roads and the highlighted pinch point on the route to site. If the use of an articulated 
lorry is required we will make special arrangements for the lorry to be guided to site. The 
construction period is currently assessed at 60 weeks with some of the above periods overlapping 
during the construction phase. 
 
 
Mud on roads  (If required Wheel washing facilities will be provided or jet wash.) 
 
Most area of the site is covered by hardstanding and the materials to be used for construction will 
predominantly be of a granular nature. The potential for mud is therefore much reduced, and by 
segregating the on-site traffic from the delivery vehicles this can be further reduced. 
 
However there is still the potential during certain phases of the construction for vehicle washing 
and road sweeping to be required. Allenbuild will therefore enforce strict measures to avoid the 
environmental nuisance of mud on roads.  
 
These measures may include but are not limited to: 
 
Use of on approved mechanical road sweeper to clean the site of any mud or debris deposited by 
site vehicles within the vicinity of the site.  
 
Waste 
 
Allenbuild will, as far as is reasonably practicable, take all precautions and measures to ensure the 
effective control of waste/pollution. 
 
Procedures will be continuously developed to ensure that all ‘controlled waste’ produced or held as 
a broker is disposed of in accordance with legislation, codes of practice and guidance notes.  Only 
registered or exempted waste carriers and managers will be used and regular monitoring will be 
maintained to ensure compliance with relevant legislation by carriers and sub or work package 
contractors.  
 
All waste is recorded via our Site Waste Management Plan which breaks down the waste 
categories of how much we expect to dispose of. The table (Appendix 5 refers) provides a 
summarised breakdown of how much waste shall be disposed of using our calculations based on 
project specific information and waste tickets obtained from site management. 
 
 
Diesel/Petrol/Oil Storage 
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The diesel storage tank will be located on a stable ground area and will be in purpose made diesel 
bund. This area will be lockable to prevent unauthorised use, tampering and vandalism.  The 
control of spillage will be maintained through the use of either oil dry granules, sand from site, drip 
trays or spillage kits. 
 
 
Dust Pollution 
 
Best Practicable Means (BPM) will be used in controlling dust emissions, in accordance with the 
Best Practice Guidance by the GLA 2006 for The Control of Dust and Emissions from 
Construction.  
 
Where operations will create a large amount of dust, appropriate actions will be taken to keep it to 
a minimum.  Operations to be controlled in this way include: 
 
Rubbish dumping in skips – sheeting shall be used to prevent the escape of dust, particularly 
during transportation. 
 
Earthworks/Haulage routes on site – Dust will be controlled at source using vehicle speed 
restrictions and/or damping down procedures.  (Precautions will be taken to ensure that water used 
in the damping down process, which may have become contaminated, does not run into a 
watercourse or sewer). 
 
All vehicles will be checked for cleanliness before leaving the site, where necessary the wheels will 
be cleaned to minimise debris on the highway. 
 
All existing highways used by vehicles entering and exiting from the site shall be kept clean and 
clear of all dust and debris. All dust, mud etc spreading onto these highways shall be immediately 
cleared with a road sweeper. 
 
Demolition 
 
The works shall also include for all necessary site clearance and demolition of numbers 56a-60 
North Rd and all other structures on the site whatsoever. 
 
Noise and vibration from plant  
 
Best Practicable Means (BPM) will be used, including low vibration methods and silenced 
equipment and machinery, in accordance with the Approved Codes of Practice of BS5228:2009 for 
noise and vibration control on construction and open sites. 
 
Allenbuild shall employ the best practicable means to minimise noise and vibration produced by 
the operations and will have regard to the recommendations in BS 5228 “Noise Control on 
Construction & Demolition Sites”. 
 
All mechanical plant and vehicles will be fitted with effective exhaust silencers and will be 
maintained in good and efficient working order. 
 
All compressors and generators will be sound reduced with acoustic covers which will be kept 
closed whilst in operation. Any ancillary pneumatic equipment will be fitted with mufflers of the type 
recommended by the manufacturer  
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Plant in intermittent use shall be shut down in periods between works or throttled down to a 
minimum. All noise and vibration producing plant/ operations will be carefully controlled. 
 
Handling of liquid run – off 
 
Water pollution, spills of oil and fuel Allenbuild will have emergency procedures in place with the 
relevant equipment on site i.e. spill kits, etc.  
 
 
Crushing or treatment of stock piles 
 
If required the demolition company will obtain permit from the LA. 
 
Lighting Impacts 
 
Energy saving light and heating systems will be used where possible within the project on a whole. 
A "turn it off at the end of the day" policy will be enforced on site during the construction phase and 
there will be no overnight running of plant only security lighting will be required. 
 
 
Burning on site Dark smoke and nuisance 
 
During the demolition and construction period the burning of waste on the site will not be 
permitted  under any circumstances. No waste materials should be burnt on site of the 
development hereby approved. 
 
During the construction period the burning of waste on the site will not be permitted  under any 
circumstances. 
 
 
Controls and Monitoring 
 
Allenbuild’s Construction Phase Plan (CPP) details the on-site management of these issues. 
The CPP is an integral part of the project’s implem entation strategy for controlling issues 
that have the potential for impacting on the wider community. 
 
Monitoring and review of the procedures proposed in this plan will be carried out monthly or as 
required during the Health and Safety inspection carried out by the Safety Advisor. The inspection 
report will identify failures to comply with this plan and in consultation with the Project Manager 
detail actions and responsibilities to ensure ongoing compliance. 
 
 
Risk Management Guidelines (RMG’s) 
 
ABSE use Risk Management Guidelines (RMG’s) that have been established to improve job 
specific assessment of risk and development of appropriate controls. Generic risk assessments 
and method statements can therefore be avoided. 
 
RMG’s can be used to assist in the development of method statements; to take the place of 
method statements for straightforward low risk activities;  used to check submitted method 
statements by specialist sub-contractors and to act as an agenda at pre-start meetings with 
contractors.  
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RMG’s will be completed when the specialist sub-contractors are appointed.  
 
Completed RMG 67; Noise and Vibration and RMG 72: Air pollution and Dust are attached in  
Appendix 7 
 
Before any of their works commence Allenbuild will be in receipt of the method statement  from the 
demolition contractor along with  a copy of their health & safety policy, insurance details etc, which 
will all, be vetted to determine if the contents meet our required standard. 
 
All our site boundaries will be totally enclosed by clean, safe and well-maintained hoardings. These 
hoardings will be designed to allow the displaying of relevant signage and notice boards to ensure 
good communication with the neighbouring populace. 110v bulkhead lights will be installed as part 
of the hoardings to ensure footpaths; signage and notice boards are well lit 
 
 
 

 
 
 
 
 
 
 
 
 
 

APPENDICES



North Road                                                                      Allenbuild Ltd 
Construction and Logistics Plan    
 

 13

 
APPENDIX 1 

 
Appendix 1 Significant hazards and risks associated with 
the use of vehicles in construction 

 

Examples of measures to avoid common problems and control the risks associated with the use of vehicles in 

construction the agreed procedures are incorporated within the Construction Logistics Plan 

 
Significant Hazard  Avoid  Control  

Location of Offices and welfare facilities  
• Restricted Traffic Route visibility 
• Restricted site access and room around site 
• Areas of restricted visibility, width, or weight limits  

 
Locate offices and welfare facilities and 
other areas of frequent pedestrian activity 
away from primary site traffic routes 

Provide signs and pedestrian and vehicle control 
measures where vehicle routes cross pedestrian 
routes. Provide safe pedestrian routes from parking 
areas to workplaces 
Provide clear signs and instructions to pedestrians 

  
Risk Assessment  Prob  Severity  Risk  Procedure to reduce Risk  

Refer to  
 Environmental Management Plan 

Residual 
risk 

Prob  Severity  Risk  

 3 3 High  2 3 Medium 
 

Significant Hazard  Avoid  Control  
Parking areas/Vehicle Movement  
 
• Unintended vehicle movement 
• Lack of vehicle and pedestrian separation 
• Public 
• Obstructions and services 
• Storage areas and loading bays  
• Vehicle facilities 
• Vehicles crossing ahead 
• Vehicles emerging from left/right be aware of 

construction traffic 

Designers and traffic route planners:  

Design separate traffic and pedestrian 
work areas and routes. 
Principal contractors and contractors: Plan 
work to minimise traffic movements. 
Exclude pedestrians from high-risk areas 
 
 
 
 

Provide safe pedestrian routes from parking areas to 
offices, welfare facilities and workplaces 
Provide clear signs and instructions to workers. 
Contractors/plant hirers:  

Select vehicles with appropriate braking systems. 
Ensure effective inspection and maintenance 
procedures are put in place 

Risk Assessmen t Prob  Severity  Risk  Procedure to reduce Risk  
Refer to  

 Environmental Management Plan 

Residual 
risk 

Prob  Severity  Risk  

 3 3 High  2 3 Medium 
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Significant Hazard  Avoid  Control  

Ground conditions 

• Contaminated land and muddy sites 
• Edges of roadways, excavations, pits,  
• Watercourses, 
• Spoil heaps, etc 
• Edges and steep gradients 

Designers and traffic route planners:  

Remove, or re-route traffic away from steep 
gradients and edges. 
Principal contractors: 
Reduce gradients by levelling traffic routes 

Allenbuild and contractors: 
Restrict vehicle use in hazardous areas to those vehicles 
designed to cope with the conditions. Install protection to 
edges, eg stop blocks and warning signs, etc 

Risk Assessment  Prob  Severity  Risk  Procedure to reduce Risk  
Refer to  

 Environmental Management Plan 

Residual 
risk 

Prob  Severity  Risk  

 2 2 Medium  
 

 1 2 Low  

 
Significant Hazard  Avoid  Control  

Obstructions and services  
• Overhead services 
• Underground services 

Designers and traffic route planners: Relocate services or 
re-route traffic away from them 

Principal contractors: 

Prevent unsuitable vehicles entering the site. 

Principal contractors: 
Provide physical protection, eg goalposts and warning signs 
at overhead restrictions and services. 

Risk Assessment  Prob  Severity  Risk  Procedure to reduce Risk  
Refer to  

 Environmental Management Plan 

Residual 
risk 

Prob  Severity  Risk  

 2 2 Medium  
 

 1 2 Low  

 
Significant Hazard  Avoid  Control  

Noise and vibration 
 
 
 

Principal contractors:  

Specify standards for vehicles used on site, 
where necessary 

Contractors: Ensure vehicles are used within the limits of 
their design and are maintained safely 

Risk Assessment  Prob  Severity  Risk  Procedure to reduce Risk  
Refer to  

 Environmental Management Plan 

Residual 
risk 

Prob  Severity  Risk  

 1 2 Low  
 

 1 2 Low  
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Significant Hazard  Avoid  Control  

Traffic & Pedestrian Routes  
 

• Primary traffic routes 
• Secondary traffic routes 
• Emergency access for emergency services 
• Restricted traffic route visibility 

 
 

 

Principal contractors:  

Primary traffic routes should allow the safe 
passage of site and delivery vehicles away 
from pedestrian routes 
Define safe routes for all vehicle operations on 
site Establish one-way systems where possible 
Locate vehicle washing areas, sheeting 
gantries, and weigh bridges off primary vehicle 
routes Primary traffic routes should allow the 
safe passage of site and delivery vehicles 
away from pedestrian routes Establish one-
way systems where possible. 

Establish primary pedestrian routes which provide safe 
access to work areas, away from main vehicle routes where 
reasonably practicable 
Provide physical protection where pedestrians are at risk of 
being struck by vehicles or their loads  
Provide protected pedestrian routes in areas where 
vehicles regularly pass 

 
Establish crossing points and pedestrian control measures 
where necessary 

Risk Assessment  Prob  Severity  Risk  Procedure to reduce Risk  

Refer to 
Environmental Management Plan 

Residual 
risk 

Prob  Severity  Risk  

 3 3 Med 
 

 2 3 Med 

 
Any changes made to the Construction Logistics Plan need to be communicated to site workers and visiting drivers. Workers and their safety representatives 
should be consulted on any changes, which may significantly affect their health and safety. The information on transport management contained within the 
Environmental Management Plan will need to be updated as the project progresses and traffic routes and site rules change. 
 
PROBABILITY:  1  = Unlikely 2  = Reasonably Probable 3  = Probable x   
 
SEVERITY:        1 = Slight Injury 2 = Serious Injury   3  = Major Injury or Death     
 
RISK: - 7-9 = High: Great chance of harm Avoid if not possible then strict adherence to the methods of control must be applied  
             3-6 = Medium: Some chance of harm. Control and Supervision required.  
             1-2 = Low: Little chance of injury or health damage Control and Supervision required 
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                                                           APPENDIX 2 – Risk Management Guidelines (RMG’s) 

 

 

 
 
Allenbuild’s Construction Phase Plan (CPP), 
details the on-site management of these 
issues. The CPP is an integral part of the 
project’s implementation strategy for 
controlling issues that have the potential for 
impacting on the wider community. 
 
ABSE use Risk Management Guidelines 
(RMG’s) that have been established to 
improve job specific assessment of risk and 
development of appropriate controls. 
Generic risk assessments and method 
statements can therefore be avoided. 
 
RMG’s can be used to assist in the 
development of method statements; to take 
the place of method statements for 
straightforward low risk activities;  used to 
check submitted method statements by 
specialist sub-contractors and to act as an 
agenda at pre-start meetings with 
contractors. 

RMG Relevant 
Communications 

RMG 63: Storage of liquids 
in barrels etc 
 

TBT 1 & 2 

RMG 64: Dealing with spills TBT 1 & 2 

RMG 66; Housekeeping TBT 3 & 4 

RMG 67; Noise and 
Vibration 

TBT 3 & 4 

RMG 69: Use of Energy T.B.C 

RMG 70: Use of Water TBT 2 & 5 

RMG 71: Raw Material 
Delivery, Usage and storage 
 

TBT 8, 9 & 10 

RMG 72: Air pollution and 
dust 
 

TBT 3 

RMG 74: Traffic Control TBT 3 & 4 
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APPENDIX 3 - LOGISTICS PLAN 
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APPENDIX 4 - SITE 6 HOARDING / NOTICE BOARD PHOTOS 
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APPENDIX 5 – COMPLAINTS/COMPLIMENTS/COMMENTS FORM 
(040) 
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APPENDIX 6 – ABSE EXAMPLE OF RECORDED WASTE 
CATEGORIES 
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APPENDIX 7 – DEMOLITION DUST SUPRESSION  

 
The control of dust and emissions during construction and demolition (SPG) document dated July 
2014 Summary Guidance on the use of dust suppressants will be used to support Environmental Tool 
Box Talk no 3 attached. Best Practicable Means (BPM) will be used in controlling dust emissions. 
 

• Allenbuild will take all necessary steps to minimise dust and mud nuisance during the works. 
 

• All demolition debris will be sprayed when required with a fine spray of water. 
 

• All existing highways used by vehicles entering and exiting from the site shall be kept clean 
and clear of all dust and debris. All dust, mud etc spreading onto these highways shall be 
immediately cleared. 

 
• All vehicles will be checked for cleanliness before leaving the site, where necessary the 

wheels will be cleaned to minimise debris on the highway 
 

• Rubbish dumping in skips – sheeting shall be used to prevent the escape of dust, particularly 
during transportation. 

 
• Earthworks/Haulage routes on site – Dust will be controlled at source using vehicle speed 

restrictions and/or damping down procedures.  (Precautions will be taken to ensure that water 
used in the damping down process, does not run into a watercourse or sewer). 

 
All works carried out upon this site will be in accordance with the Demolition Code of Practice BS 
6187:2000. 
 
Before any of their works commence Allenbuild will be in receipt of the method statement  from the 
demolition contractor along with  a copy of their health & safety policy, insurance details etc, which will 
all, be vetted to determine if the contents meet our required standard. 
 
All our site boundaries will be totally enclosed by clean, safe and well-maintained hoardings. These 
hoardings will be designed to allow the displaying of relevant signage and notice boards to ensure 
good communication with the neighbouring populace. 110v bulkhead lights will be installed as part of 
the hoardings to ensure footpaths; signage and notice boards are well lit 
 
 


	Details of persons submitting CLP

