

TMS Research GANTT Chart																		
		Feb 2011	March 2011	April 2011	May 2011	June 2011	July 2011	Aug 2011	Sept 2011	Oct 2011	Nov 2011	Dec 2011	Jan 2012	Feb 2012	Mar 2012	April 2012	May 2012	June 2012
	Responsible person																	
<b>Phase 1: Recruitment</b> Close TMS EOI Randomly select 6 teams	Administration Officer Blinded member of research team																	
<b>Phase 2: Preparation</b> Ethics Submission Assign 3 teams to each trainer TMS trainers to contact teams Preparatory meeting with team leader Consent sought from team members	Research team TMS trainers TMS trainer TMS trainer TMS trainer																	
<b>Phase 3: Intervention</b> Introductory workshop Individual TMS profiles completed Group debrief session (baseline assessment) Follow up session 1 (3 month assessment) Follow up session 2 (6 month assessment)	TMS trainer Administration Officer TMS trainer TMS trainer TMS trainer																	
<b>Phase 4: Data collection &amp; analysis</b> Data collated from all assessment periods Data analysis Summarise results and recommendations Disseminate results to key stakeholders	Administration Officer Research team Research team Research team																	