

Research flow chart

Month 1	Workprogramme published Several objectives opened in a first call for proposals		
Month 2			
Month 3			
Month 4	First call closes		
Month 5	Evaluation of received proposals		
Month 6	Evaluation result communicated to proposers		
Month 7	Successful proposers invited to negotiations		
Month 8	Negotiations from call 1 begin		
Month 9		Remaining objectives in the Workprogramme opened in a second call for proposals	
Month 10	FIRST PROJECTS FROM CALL 1 START WORK; WITH APPROX. ONE YEAR ADVANCE PAYMENT		
Month 11	More projects start		
Month 12	More projects start	Second call closes	
Month 13	More projects start	Evaluation of received proposals	
Month 14		Evaluation result communicated to proposers	
Month 15		Successful proposers invited to negotiations	
Month 16		Negotiations from call 2 begin	
Month 17			
Month 18		FIRST PROJECTS FROM CALL 2 START WORK WITH APPROX. ONE YEAR ADVANCE PAYMENT	
Month 19		More projects start	Commission analyses portfolio of projects now running; commences strategic discussions with stakeholders to identify new objectives for research
Month 20		More projects start	
Month 21		More projects start	
Month 22			New Workprogramme reviewed and revised
Month 23			
Month 24			New Workprogramme published Third call for proposals opens