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Actions and Status Enhancements

eNFA

Completed

e-SPAR scoping and design

Document 
Autonaming

e-SPAR

Record Retention Scoping

Workday Migration

Cost Share Account 
Integration

ResearchUVa Maintenance


