
Meeting File Note: Summary of Key Issues and Actions from Scoping Meeting with Midlothian 
Council (29.01.14) NOT CIRCULATED 

 

Attendees Company 

Gordon Frazer Zero Waste 

Joyce Learmonth Development Control, Midlothian Council 

Douglas Fraser Transport, Midlothian Council 

Lilliane Lauder Environmental Health, Midlothian Council 

Dave Molland FCC 

David Speddings Race Cottam 

Liz Jones Axis 

 

PROJECT UPDATE 

DM provided a project update on changes since the last meeting and progress made. This 
includes a new project architect (Race Cottam) and a new technology provider (HZI).  

PROJECT DESIGN AND OPERATION 

DS talked through the new project design and showed drawings/images of the proposed layout, 
elevations, building design, potential cladding colours and a 3D model. The revised layout offers 
the following benefits: 

 A one way system looping around the site which will help traffic flow 

 The noisiest activities/equipment are located furthest away from the nearest sensitive 
receptors (west of the site) including the proposed Shawfair development. 

 The mechanical treatment (MT) building and the EfW boiler house have been separated 
which helps in terms of construction, minimising fire risk, maintenance and access into 
the boiler house 

 Separating the two buildings may assist with potential visual effects by separating the 
footprint. 
 

It was also confirmed that: 

 The stack height is yet to be fixed as this will depend on a stack height assessment. At 
the moment it is shown as being 65m; 

 The stack location may change; 

 There is likely to be as second substation; 

 The link from the MT building to the EfW bunker is by conveyor; 

 Any reversing on site will be done in the tipping hall; and 

 The MT building may reduce in size. GF explained how this is related to the new SEPA 
thermal treatment guidelines.  

 
JL asked whether it is possible to reduce the height that the conveyor runs at to reduce the visual 
impact. DS explained that the conveyor needs to run at that height to allow a sufficient drop at 
the bunker side. JL asked whether the conveyor is fully enclosed and DM confirmed that this 
would be. JL asked about potential noise issues with tipping of metal recyclables and DM 
explained that these are likely to be palletted or bailed. 
 
GF explained why there is a reserve strip shown on the drawings and the potential issues of 
shafts which has meant that the exact road location has not yet been fixed. The extent of land 
available for landscape planting and the location of this will depend on its location. 
 
DS explained the thought process behind the design of the building and showed potential ideas 
for architectural treatment to break up the mass of the buildings using colours. He advised that 
the aim is to keep the stack as slim and neutral as possible. 



 
DM advised that colours/finishes will be considered at the next meeting which will focus 
specifically on landscape and design issues. JL confirmed that she would comment on this at this 
following meeting but noted that she is keen on open areas using transparent clear material. DM 
advised that this may be suitable in the correct location. 
 
The potential for lights on the top of the stack was discussed. This will be confirmed as part of 
the EIA through consultation with the CAA. FCC will put in a request to MLC to confirm that the 
development is outside of the airport safeguarding zone, as part of the EIA. 
 
LL asked why the tonnage had changed. DM and GF explained the position and that the figures 
are yet to be confirmed. It was explained that this may be up to 190,000 tonnes but the figure 
specified in the Scoping report was 165,000 tonnes. JL advised that the assessments may need to 
be done based on a worst case scenario in case this changes. 
 
Operational times and times for deliveries were discussed between DF and GF. 
 

SCOPING/EIA 

 
LL asked that the air quality assessment ensures the closest receptors are considered. 
 
JL suggested that the socio-economic benefits of the project should still be pushed if this section 
is to be scoped out of the EIA. LJ explained that the socio-economic benefits of heat/electricity 
would still be covered within an upfront section of the ES, but explained why it was not felt 
necessary to carry out a full socio-economic assessment again based on the findings of the PPiP. 
 
The proposed approach and attendees for the landscape/design meeting was discussed. 
 

OTHER RELEVANT DEVELOPMENTS 

 
Other developments discussed were: 
 

 New Borders Railway which is due for completion in September 2015; 

 Operational railway yards which GF mentioned are quiet in the day and busy at night, 
There may however be operational changes in the future; 

 Shawfair - the application is still pending. Midlothian Council is meeting with the 
developers every 2/3 weeks and the Section 75 agreement is almost ready to be signed 
(anticipated in the next 4 months). JL advised that construction may be possible before 
the end of 2014 based on the developer’s current programme. 

 

HEAT/ELECTRICTY OFFTAKE 

 
DM explained the current situation with regard to potential heat/electricity offtake. It was 
explained that it may be beneficial to use the heat for schools, community facilities and social 
housing rather than private housing. DM will circulate the EoN presentation which explains how 
heat is controlled and managed and arrange for EoN to come in and do a presentation to MLC. 
 
JL explained that there was a policy that favours undergrounding in the Shawfair Local Plan that 
has now been superseded by the MLP. Everyone is very keen for undergrounding everything 
within the Shawfair area so this should be taken into account. 

 



Meeting File Note: Summary of Key Issues and Actions from Design/Landscape Consultation Meeting 
(27.02.14) NOT CIRCULATED 

  

Attendees Company 

Gordon Frazer Zero Waste 

Joyce Learmonth Development Control, Midlothian Council 

Ellen McCalman Landscape Architect, Midlothian Council 

Frazer McNaughton Scottish Natural Heritage 

Steven Malone Architecture Design Scotland 

Dave Molland FCC 

David Speddings Race Cottam 

Jon Mason Axis 

Liz Jones Axis 

 

 

PLANNING/SCOPING 

 
FMcN asked whether East Lothian Council (ELC) had been consulted. JL said that both ELC and the 
City of Edinburgh Council (CEC) were consulted formally as part of the PPiP application and raised 
issues with regard to transport and landscape. 
 
FMcN explained that there are proposed developments east of the railway line in the East Lothian 
District that will form part of their Main Issues Report and are likely to make it into the Local Plan. 
He advised consultation should be undertaken with ELC and CEC. 
 
The group discussed the complexities surrounding cumulative effects assessment and deciding 
which proposed/allocated developments in the vicinity should be included. 
 
JL meets regularly with Shawfair and has discussed the possibility of not having housing 
immediately adjacent to the proposed ERF as detailed in the original masterplan. The developers 
have explained that the north eastern corner is unlikely to be developed until the last stage which 
may be up to approximately 25 years. 
 
JL advised that assessments for the EIA should be undertaken based on the current masterplan 
and design guidance submitted as part of the Shawfair planning application, but bearing in mind 
that the masterplan can be changed in the future and there does not seem to be any resistance to 
doing so from the developers. FMcN was in agreement with this approach. 
 

LANDSCAPE AND VIEWS 

 
FMcN queried what assumptions the initial re-assessment of landscape and views had been based 
on and highlighted the importance of defining the stack height and visible plume length. DM 
clarified that a stack height assessment will be undertaken shortly in consultation with SEPA for 
the permit application. 
 
Building Size, Layout and Orientation 
  
FMcN asked whether landscape and views had been considered in the re-orientation of the 
buildings and it was confirmed that this had been. DM explained that the Mechanical Treatment 
building may reduce in size, but this is yet to be confirmed 
 



SM asked why the visitor centre is detached and not integral to the main building, following which 
the potential health and safety issues of doing so were explained. 
 
Landscape Planting 
 
The benefits of numerous areas of landscaping and planting being incorporated into the area as 
part of the Shawfair development (as shown on the masterplan) were discussed. 
 
SM enquired about proposed landscaping arrangements on the site for people using the buildings 
and DS explained that there would be a provision. EM suggested that if planting is being retained 
around the site there may be potential for some footpaths to be incorporated. 
 
FMcN added that mitigation planting outside the operational boundary is an option and that SNH 
prefer mitigation to be outside the fenceline to allow free movement in these areas. DM explained 
that this would be something that would have to be agreed with Network Rail if considered. 
 
Lighting 
 
Lighting requirements were discussed. FMcN advised that lighting should be kept as low as 
possible and below 12m and the tree level. As part of the EIA, consultation will be undertaken 
with the CAA which will determine if there is a requirement to put lighting on top of the stack. 
 
It was also suggested that a very low level lighting presence through translucence may be 
beneficial. SM suggested looking at night time visuals to enable a range of approaches to be 
considered. 
 
Building Finishes 
 
It was acknowledged that a range of approaches could be taken to the finish and colour of the ERF 
which would be important in breaking up the buildings. The following points were made: 
 

 FMcN asked if the stack could be any colour and DS confirmed that this was possible; 

 FMcN suggested lightness, colour and breaking down the masses would be of benefit; 

 FMcN said that the colours shown in the previous application reflected the landscape 
quite well with the use of different colours, timbers etc; 

 EM advised more translucency may help; 

 FMcN and JL both considered the current proposals shown to be quite functional and 
harsh at the moment 

 There was a general feeling of the development potentially becoming a landmark and the 
possibility of celebrating this, bearing in mind its position on the edge of the city. A similar 
approach has been taken in Glasgow with a development becoming a feature at the 
gateway to the city. 

 SM liked the idea of revealing internal processes where it is appropriate to do so, 

 The benefit of exploring different approaches including functional/industrial and 
earthy/natural was advocated. 

 
Photomontages/Viewpoints 
 
The range of different viewpoints to the site was discussed, along with the potential scope to do 
photomontages incorporating the Shawfair development. DM advised that he would speak to the 
Shawfair developers at the meeting the following day to try and ascertain whether this may be 



possible based on the existing information they have.  
 
EM advised that a bridge proposed in the new Shawfair town centre would be a good elevated 
position and a key point from which to consider views.  
 
FMcN suggested picking a point within each main area of the Shawfair masterplan and considering 
the potential effects, and re-iterated the importance of engaging ELC and ECC in considering key 
viewpoints. JL advised that it would however be the responsibility of future applicants that come 
forward at a later date to react to the Zero Waste proposal if approved to a certain extent. 
 
The need for a representation from the A1 and city bypass was discuss although it was 
appreciated that it would be very difficult to get a photo from there. JM suggested that wirelines 
may be useful which SM and FMcN agreed. 
 

AOB 

 

 Other projects in the area mentioned were new development on the railway sidings east 
of the proposed ERF, and the New Royal City Children’s hospital who FCC have spoken to; 

 Levels of potential heat production were discussed; 

 The possibility of taking the project to National Design Review through ADS’s expert 
industrial designers was discussed; 

 DM explained that by the time the project goes into the public domain for consultation 
FCC’s aim is to have a couple of options to go public with that that MLC, SNH and ADS are 
happy with. 

 Contact names mentioned: 
- Ben Wilson (CEC) 
- Ian Glen and Phil McCain (ELC) 

 

 



Meeting Note: Summary of Key Issues and Actions arising from Planning and Communications 
Meeting (28.10.14)  

  
Attendees Company 
Joyce Learmonth (JL) Development Control, Midlothian Council 

Dave Molland (DM) FCC 

Jack Middleton (JM) FCC 

Euan Glen (EG) PPS 

Nick Roberts (NR) Axis 

Martin Pollard (MP) Axis 

 
Issue / Discussion 
 

Action  
(If required) 

FCC Update on Procurement Process and Current Timescales for the 

Preparation of the Planning Application 
 

 

DM provided a detailed update to JL on their bid and the anticipated 
timescales for future stages of the bid and the associated planning 
process, he confirmed: 

 FCC submitted their final tender documents to the Zero Waste Team 
on the 8th October 2014 

 The scheme FCC’s bid was based upon differs from that which JL has 
previously been consulted upon; 

 FCC has a new technology partner in CNIM; 

 Preferred bidder announcement is due to be made on the 17th 
December 2014 

 Contract close is due in March 2015; 

 Given the timescales for the residual waste procurement process FCC 
has agreed to proceed with the preparation of the planning application 
and associated documentation on an ‘at risk’ basis, prior to the 
preferred bidder announcement. 

 It is FCC and AXIS’ intention to have the planning application 60-70% 
complete by the 17th December 2014; 

 The aim would be to advertise the PAN on the 18th December, 
immediately after the PB announcement. This could end up the 
following week depending upon the protocols associated with the 
weekly papers; 

 The aim is currently to submit the planning application exactly 3 
months from the issue of the PAN (by the end of March).    

 

 

FCC Summary of Current Development Proposals 
 

 

DM confirmed that there have been significant changes to the design of 

the proposed ERF facility since it was last discussed with JL. DM indicated 

that the key reasons for the changes to the scheme were as a result of a 

reduction to the level of Mechanical Pre-treatment that is required, a 

change in technology provider and further evolution of the proposed 

design.  

 

DM and NR confirmed to JL that the main changes to the proposed 

scheme are: 

 A more compact building arrangement; 

 All key operational elements of the ERF process are now within a 

 
 
 
 
 
 
 
 
 
 
 
 
 



single building; 

 The orientation of the main process line has changed with the 

reception hall to the north of the site rather than the east; 

 The site office and visitor centre has been re-positioned;  

 A baled waste storage building has been introduced on the western 

boundary (for the storage of baled waste during planned shut-down / 

maintenance periods) 

 The facility will now include an underground waste bunker rather than 

just a tipping hall.  

 

MP indicated that he would provide JL with copies of the elevations and 

sections of the current layout. NR conformed that it is unlikely that the 

building heights would ultimately be materially different from those 

illustrated unless some external factor influences this.  

 

JL queried the heights of the main components of the building and asked 

whether it would be possible for the facility to be buried. NR confirmed that 

there would be a number of complexities associated with the construction 

of the building below ground. The first issue is that the ERF facility must 

be designed in order that certain components (e.g. the turbine) can be 

wheeled out ‘at grade’ for installation, maintenance and replacement, they 

are too heavy to be removed by crane. As such, it would not simply be 

possible to drop the depth of the building, without dropping much of the 

area surrounding the building to a similar extent. Such excavations are 

very costly. The second is that the former use of the site as a colliery and 

the presence of a number of capped shafts would add considerable cost 

and complexity to the lowering of ground levels over such a large area.  

 

JL also queried the re-location of the waste reception area from the 

eastern elevation of the building to the west and the potential for this to 

generate noise. JL also raised concerns regarding the potential for noise 

and odour to occur in connection with the proposed Bale Storage Facility 

and queried whether it would be more practical to take the waste off the 

site during planned maintenance periods. NR and DM provided 

confirmation on each of these issues: 

 DM confirmed that one of the main drivers and matters that is being 

reviewed with CNIM (their technology provider) is to ensure that the 

proposed ERF development would not give rise to any significant 

effects as a result of noise when compared to measured background 

levels at the nearest boundary (i.e. the boundary with the proposed 

Shawfair New Community development). This would take into account 

all aspects of the scheme including the re-located reception area. 

 NR confirmed that very specific measures would be put in place to 

ensure that noise would not be generated during the movement of 

bales between the mechanical treatment facility and the bale store 

including the type of vehicle that would be used and introduction of an 

airlock to prevent release of noise whilst the mechanical treatment 

plant is operating; 

 NR confirmed that the baled waste would be encased within plastic 

wrapping and therefore would not have the potential to give rise to 

odour. DM and NR confirmed that this is how waste is transported 

from the UK to Europe and that ordinarily it would be stored like this in 

the open. It is being stored in a building at the behest of the Zero 

 
 
 
 
 
 
 
 
 
 
 
 
MP to provide 
JL with the 
latest 
elevations. 



Waste team.     

 NR confirmed to JL that both noise and air quality (including odour) will 

be comprehensively assessed in the Environmental Statement. 

 

JL raised some concerns regarding elements of the current design of the 

facility. NR confirmed that the existing design will be the subject of review 

by the FCC’s appointed Architect and that we will also be entering into a 

formal design review process with A+DS. NR confirmed that we will 

involve JL and her colleagues in this process. 
 

Confidentiality Issues 

  

 

DM confirmed to JL that, whilst the project is still being dealt with on a 
commercial and in confidence basis, now that the final bid documents 
have been submitted (and thus no opportunity to change final submission 
documents) there is less sensitivity in providing details to technical bodies. 
The main sensitivity in his regard is now in terms of the public being made 
aware of the proposals.  
 

 

Stakeholder / community engagement process and input from MLC 
 

 

DM confirmed to JL that FCC have continued dialogue with the Shawfair 

developers and that a presentation had been made to them by their 

partners EON Community Energy to explain the practicalities of installing 

a network. DM also confirmed that the PR for the Shawfair development 

would be carried out at the same time as the Millerhill ERF development 

and that meetings have been held with their PR team to ensure that 

consistent messages are provided by both parties.  

 

DM confirmed that FCC’s consultation with the Shawfair developers has 

been very positive and they hold a strong interest in the heat off-take and 

district heating opportunities the ERF development would bring.   

 

EG confirmed to JL that PPS were in possession of the PAC that had 

been prepared for the Zero Waste PPiP application. He confirmed to that it 

was a very comprehensive document and that it was his intention to use 

this as a basis for the formulation of the PAC for the ERF development. 

EG confirmed their intention to work with MLC and to make the 

consultation a positive process. JL agreed with this approach in principle.  

 

JL confirmed that there had only been 4 letters of representation from 

residents on the PPiP which reflects that fact that the site is generally 

remote from residential properties. JL also confirmed that the 

representation from Danderhall Community Council on the PPiP raised 

concerns regarding the impact of the development upon the Shawfair new 

community development. JL felt that the on-going and positive 

consultation between FCC and the Shawfair developers should ensure 

that any such concerns regarding the ERF development are addressed.  

 

JL also confirmed that Persimmon Homes objected to the PPiP 

application. They own a large parcel of land to the east of the site between 

the existing rail sidings and the A1. NR indicated that they would be taken 

into consideration and that we would be checking to establish if the site 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
MP to check 
whether land 
is to be 
allocated in 



was coming forward as an allocation in the emerging East Lothian 

development plan. DM did not think that the Council were supportive of 

the sites allocation. It was agreed that MP to check on LPD progress. JL 

thought the plan may be going before committee on the 28th October 

2014.  
 

emerging East 
Lothian Plan.  
 
 
 

PPiP Position 

 

 

JL indicated that one of the main concerns will be that the proposed ERF 

development does not fall within the ambit of the PPiP consent. NR 

confirmed that the principal issue is that the height of the proposed EfW 

element of the PPiP scheme was clearly understated. NR explained to JL 

that the boiler needed to be a certain height in order to ensure that the 

Industrial Emission Directive (IED) specification for the combustion 

temperature to reach 850oC for 2 seconds is achieved.  

 

NR indicated that this position would need to be clarified in all application 

documentation. This would confirm that whilst the ERF development 

would be the subject of a standalone application, it is being made in the 

context of a subsisting PPiP.  JL accepted this, but indicated that the main 

differences between the PPiP and the proposals would need to be 

addressed.  
 

 

Form and content of planning application and planning validation 

requirements and Scope of EIA 
 

 

NR confirmed that it is not FCC’s intention to carry out formal EIA scoping 
with MLC in relation to the ERF development. NR confirmed that the main 
reason for this approach is the fact that the PPiP was supported by an EIA 
and thus the key environmental issues relating to the site and the 
surrounding area are already understood. NR indicated that scoping of 
assessments within the EIA would be carried out between relevant 
specialists in FCC’s team and their counterparts within the Council and 
other relevant technical bodies. NR confirmed that for the vast majority of 
the environmental topics this process was already well underway.  
 
MP had provided a list of the documents that FCC is intending to prepare 
in support of their planning application and MP and NR reviewed them 
with JL.  
 
JL felt that the content of the planning application documents should be 
sufficient.  JL did however indicate that in a recent seminar with SEPA that 
they appear to have specific concerns regarding the impact of 
development upon groundwater extractions and potential intrusion in the 
water table. MP and NR agreed that this matter would be considered in 
the context of the proposed waste bunker and that the assessment would 
be contained within the ES Chapter relating to Geology, Hydrogeology 
and Ground Conditions.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
MP to discuss 
with Chris 
Eccles at 
Terraconsult  

Approach to Shawfair, AD Plant and Borders Railway in EIA  and 

Approach to Assessment of Cumulative Effects  

 

 

NR confirmed that given the progress with the development of the AD 
Plant and the Borders Railway, both are likely to be complete and 

 



operational before the determination of the planning application and as 
such, they would be included in the baseline for the EIA. JL confirmed that 
she was in agreement with this approach. 
 
NR, MP and JL then discussed the most appropriate approach to the 
adjacent Shawfair new community development. It was agreed that if the 
phasing of the Shawfair development was to be taken into consideration 
the assessment of baseline and cumulative effects could become very 
complex.  It was ultimately concluded that the most robust approach to the 
assessment of the ERF in the context of the Shawfair development would 
be to assume that it is developed in accordance with the approved 
(August 2014) masterplan and included as part of the baseline for the EIA. 
JL confirmed that she was in agreement with this approach. 
 
MP indicated that in order to inform the assessment of cumulative effects 
FCC has been able to obtain lists of all recent major planning consents 
and development proposals in the vicinity of the Millerhill site from both 
East Lothian and Edinburgh Councils. MP asked if JL was aware of any 
recent planning consents or development projects within Midlothian 
Council’s administrative area that would merit consideration.  
 

JL confirmed that residential developments are proposed at Newton 

House and Cauldcotes. The former is a ‘preferred strategy’ site with the 

latter a ‘less preferred site’ in the emerging Midlothian LDP. Both are near 

to Shawfair and JL expected that planning applications would be 

forthcoming in the near future. JL also referred to the Persimmon land just 

over the border in East Lothian Council’s administrative area. MP 

confirmed that these sites would be considered.  
 

Legal Agreements  
 

 

JL indicated that there was no legal agreement attached to the 
planning permission PPiP but queried whether an agreement may 
be necessary in connection with the district heating network and 
associated infrastructure. NR concluded that this would all be 
addressed through he heat plan and Permit and should therefore 
not need to be the subject of a legal agreement. JL said that she 
would give this further consideration.   
 

 

Timescales for determination of application and collaborative 
working with Midlothian Council 
 

 

MP indicated that given the project timescales, it would be beneficial if the 
planning application could be determined within the statutory timescales. 
MP asked JL whether MLC would be willing to work with FCC in order to 
achieve this.  
 
JL confirmed that in order to do this, it will be important that MLC has sight 
of documentation in advance of submission. JL indicated that this 
approach would ensure that sufficient information is submitted for the 
purposes of validating the planning application and limit requests for 
further information during the determination process. MP and DM agreed 
to this working arrangement.   
 

 



Further liaison with Architecture Design Scotland and Scottish 
Natural Heritage 
 

 

NR confirmed to JL that further liaison is to be carried out with A+DS and 
SNH during the preparation of the planning application. NR confirmed that 
A+DS’ design review process would comprise of three workshops. A+DS 
will then produce a final report. JL expressed an interest in attending the 
first workshop and MP indicated that he would provide the relevant dates 
once they have been confirmed.  
 

 

Agreeing Landscape Viewpoints 
  

 

NR indicated that significant progress had already been made 
regarding the establishment of key viewpoints following the 
previous meeting (in January 2014) with Ellen McCalman of MLC and 
Frazer McNaughton at Scottish Natural Heritage (SNH). 
 
NR discussed the site with JL and highlighted that mid-distance views 
from the A1 and A720 will be important. JL confirmed that whilst visible 
views from the roads would be ‘passing’. 
 
JL indicated that she would be keen for AXIS to engage with Ellen and 
SNH on viewpoints and the visual assessment as soon as possible. JL 
considered that this would be one of the most important environmental 
assessments.   
 

 

Airfield Safeguarding 
 

 

NR confirmed that assuming that the stack height assessment does not 

indicate that the stack will be greater than that proposed as part of the 

PPiP application it would be the intention to adopt the same mitigation 

measures. Namely, the introduction of Aircraft Warning Lights. 

 

JL expressed some concerns regarding this approach and it was agreed 

that AXIS would  

 Undertake a review of the consultation responses to the PPiP 

application in relation to safeguarding;  

 Engage in consultation with the CAA; and  

 Carry out a review to establish if any new safeguarding standards 

have been adopted since the determination of the PPiP 

application. 

 

MP to review 
PPiP 
application / 
consultation 
responses in 
respect of 
safeguarding 
and consult 
with CAA.  

Lighting Assessment 
 

 

NR confirmed to JL that it was not the intention to submit a detailed 

lighting scheme and associated information at this stage, on the basis that 

it was more practical for this to be addressed following determination of 

the application and during the detailed design phase of the development. 

NR confirmed that a qualitative statement would be provided setting out 

the ‘principles’ that would be adopted for the lighting scheme with the 

detail conditional of any planning permission. JL indicated that she was in 

agreement with this approach.  

 

 



Arboricultural Survey 
 

 

NR noted that, whilst there are a number of trees on the site, they are 

immature, the majority would not be suitable for assessment and the 

sheer number would make such an assessment difficult and costly. NR 

also noted that the loss of a far greater number of trees had already bbeen 

accepted through the PPiP application and therefore questioned the need 

to carry out an Arboricultural assessment at all.  

 

JL agreed with this but and suggested that the matter is discussed with 

Ellen McCalman (Midlothian Council’s Landscape Architect).  

 

MP / AXIS to 
discuss with 
Ellen 
McCalman 

Application Boundary (Red Line) 
 

 

NR referred to the site layout plan produced for the purposes of FCCs bid 

process and indicated that it was proposed that the red line would only 

extend as far as the boundary with the approved shared access with the 

adjacent AD development.  

 

JL noted that there was a gap between the boundary of the ERF site and 

the AD site. DM confirmed that it was in place to allow for network rail to 

access their services, but also for future district heating and electricity 

runs?  

 

JL indicated that it may be preferable for FCC to consider extending the 

red line boundary up to the boundary of the AD site and also to include the 

route of the proposed access road to the East of the site.  

 

 

AOB 

 

 

JL asked if she could be copied in on all correspondence with MLC staff. 

MP indicated that he would advise the planning team of this approach and 

circulate JL’s e-mail address.  

 

MP to advise 
team to copy 
in JL. 

 


