INDICATIVE PROJECT DELIVERY SCHEDULE - ACHIEVABLE OPTION

Projectno.| RYEILCHEER DI

W1 SH1 revocation (Waikanae)

W1 SH1 revocation (Waikanae) additional work _
W2 Connection to railway crossing and improved

pedestrian crossing
W3A Upgrade of Mahara Place (square] and

Countdown car park

W3B Upgrade of Mahara Place (laneway)
W3C Upgrade of Countdown car park area

W4 Cultural thread and integration of
Whakarongotai Marae

W5 Upgrade of Te Moana Road intersection and
connection to Waikanae River

Wé Ngaio Road - streetscape and main street

W7 Realignment of Marae Lane/Omahi Street/
Ngaio Road intersection
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