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A. Introduction 
 
1. What is a Construction Management Plan? 
 
Whitehorse City Council requires the careful management of excavation, demolition and building work 
within its municipal boundaries. This is required to ensure impacts to residents are minimised, Council and 
other assets are not damaged and for the safety of the community.  It is also important that developments 
on private land are able to be completed efficiently and without being unduly hampered.   
 
To achieve this, Council requires many builders and developers to prepare a Construction Management 
Plan (CMP) that takes into account all relevant aspects of demolition or building work.  The CMP must 
address in detail a range of health, safety, traffic management and amenity issues relating to the 
construction site and surrounding community. It must also consider broader obligations including recycling, 
waste management and environmental initiatives. 
 
 
2. Purpose of a Construction Management Plan 
 
Approved CMPs are a contract between the developer and Council addressing the temporary work site 
management issues that are relevant during building activity.  
 
Council is obliged to manage these temporary site issues for the benefit of the wider community and does 
this through a CMP as part of the planning permit process.  
 
The CMP allows for detailed construction information to be provided after the planning permit is issued, as 
part of detailed site project planning. 
 
For the duration of the construction phase, an approved CMP is deemed to be an Environmental 
Management Plan pursuant to the requirements of the planning provisions. 
 
 
3. When does a CMP need to be completed? 
 
The need for a CMP depends on the nature of work, likelihood of disruptions, impact on local amenity, 
dangers or risks involved, traffic management or any other relevant issue required to be addressed under 
the Planning Permit.  A CMP must be submitted to fully address each new stage of construction.  
 
A CMP may be required for the following projects: 
 
• Basement excavations; 
• Any works with a value greater than $2 million; 
• Construction / demolition of three or more storeys; 
• Where ongoing traffic and pedestrian management measures are required; 
• Major developments – significant size of project and if requiring access via a public laneway;  
• Any projects in the vicinity of a major project / infrastructure or significant land use; 
• Any other case where Council considers that a CMP should (or should not) be provided due to the 

nature of the work, or locality, or degree of disruption to community safety, public protection and 
amenity. 

 
The following steps explain when a CMP needs to be completed during the planning and construction of 
any proposed works. 
 
Step 1 
In most cases, a planning permit is the first thing that is required from Council’s Planning Department for 
proposed works. The permit when issued will advise if a Construction Management Plan is required to be 
submitted and reviewed by Council. 
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Step 2 
Before construction can start, a building permit must also be obtained for proposed works. 
 
Step 3 
If required as a condition of a planning permit, or otherwise required by Council, a CMP must be prepared 
prior to the commencement of works (including preliminary site works). See Section C for the CMP 
approval process. 
 
Council may require a Security Deposit, or bond to be provided in relation to a CMP. In the event of non-
compliance with the approved CMP, Council reserves the right to draw from the deposit to achieve 
adequate rectification. 
 
Step 4 
Permits also need to be sought from Council for specific activities depending on the project. These could 
include:- 
 
• Permit to erect a gantry, overhead protective awning over the road or footpath;  
• Permit to occupy space on road or footpath; 
• Permit to erect a hoarding (where it occupies Council space outside of an allotment whilst construction 

work is undertaken);  
• Permit for Consent to undertake Works in Road Reserve – Road Opening Permit (including vehicle 

crossing – please note temporary vehicle crossings are not permitted);  
• Permit for a part or full road closure;  
• Permit for a work zone;  
• Permit to use a mobile crane, travel tower or lift on or above a road; 
• Permit to occupy on street or off street carparks;  
• Permit for rubbish skips and builder’s bins;  
• Permit for works and temporary structures in City of Whitehorse parks and gardens;  
• Permit to work outside prescribed hours; 
• Permit for excavation and/or protection works; 
• Asset Protection Permit; 
• Approval for a legal point of discharge or a temporary point of discharge. 
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B. Components of a Construction Management Plan 
 
1. What issues need to be considered? 

 
The builder or developer must identify the specific requirements for each site to ensure that the work is 
undertaken in a safe and effective manner.  
 
There are up to six components of a CMP.  The components are as follows:- 
 
1. Public Safety, Amenity and Site Security (see Section A1 in Appendix A) 
2. Operating Hours and Noise  Controls (see Section A2 in Appendix A) 
3. Air and Dust Management (see Section A3 in Appendix A) 
4. Stormwater and Sediment Control (see Section A4 in Appendix A) 
5. Waste and Materials Re-use (see Section A5 in Appendix A) 
6. Traffic Management (see Section A6 in Appendix A) 

 
To assist with developing a CMP, checklists of Council’s requirements are provided in Appendix B.  
 
 
2.  What consultation does the applicant need to undertake? 
 
All builders and developers intending to undertake work in the City of Whitehorse would generally be 
required to consult with neighbouring and affected properties of a site as part of the planning permit 
process. This requires a Communication Strategy (refer to Section 1.5.15 of this document under Public 
Safety, Amenity and Site Security component). 
 
Developers may also be required to undertake additional consultation before and during the construction 
period to keep local residents and stakeholders informed of the type and nature of works and their potential 
impact on the local area.  
 
Communication techniques may include preparation and distribution of project updates and newsletters, 
community forums and site tours.  This additional consultation ensures residents and stakeholders are kept 
informed of upcoming activities and the impact those activities will have on local amenity and gives the 
community a sense of ownership of the project. Typically, projects with informed and satisfied communities 
run smoother. 
 
For some building sites there may also be a ‘notification requirement’ for specific elements in the CMP, or 
for any variation to CMP conditions that impact on the local community. 
 
 
3. Does the CMP process cover Occupational Health and Safety procedures? 
 
No, the CMP does not set out the requirements needed for Occupational Health and Safety (OH&S) 
approval.  OH&S procedures need to be documented separately for the site. 
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C. Construction Management Plan Approval Process 
 

 
 

 
Approval for a CMP may take up to 28 days for an initial Council response depending on the completeness 
of the information provided.  The CMP should be prepared by a suitably qualified and experienced 
professional familiar with the preparation of CMP’s.  

1 

•Check the planning permit to determine whether it has a condition 
requiring a CMP to be prepared. Make a note of whether specific 
requirements need to be addressed. 

2 

•Choose whether to prepare the CMP using an individual format or 
Councils Checklists (see Appendix B). Be sure to address all the matters 
for consideration in the Construction Management Plan Guidelines. 

3 

•All CMPs are required to address Component 1: Public Safety, Amenity 
and Site Security as outlined in Section A1 of Appendix A in the 
Construction Management Plan Guidelines. 

4 
•Determine which of the remaining CMP components (Components 2 - 6) 

need to be addressed (outlined in Sections A2 - A6 in Appendix A).     

5 
•Submit CMP to Council Planning Department. 

6 
•Respond to all issues/concerns and further information required by 

relevant Council Departments and modify the CMP as required.  

7 
•CMP approval issued. 

8 

 

• If circumstances change, a request to amend the CMP is lodged with the 
Planning Department of Council. 
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D. Further Assistance 
 
Do you have a question for Whitehorse City Council? Please call and speak to us. 
 
General CMP enquiries         (03) 9262 6333  
 
Planning (First point of contact for specific enquires on the CMP process)  (03) 9262 6303  
Engineering and Environmental Services       (03) 9262 6177  
Building Department               (03) 9262 6303  
Community Laws Department              (03) 9262 6394  
 
 
Fax:   (03) 9262 6490 
Email:   customer.service@whitehorse.vic.gov.au  
Website: www.whitehorse.vic.gov.au 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
© City of Whitehorse 
Locked Bag 2 
Nunawading Delivery Centre VIC 3131 
 
 
Disclaimer 
This guideline has been developed to provide general guidance in relation to the requirements for 
Construction Management Plans. The City of Whitehorse hereby expressly disclaims all liability for errors 
and omissions of any kind whatsoever whether negligent or otherwise for any loss, damage, injury or other 
consequences that may arise from any reliance on this publication.  The use or representation of any 
product or system is not to be taken to imply approval or endorsement of the same. 
 

mailto:customer.service@whitehorse.vic.gov.au
http://www.whitehorse.vic.gov.au/


 

 
Appendix A 
Construction Management Plan Components 
 



 

 
A1: Public Safety, Amenity & Site Security 
 
1.1 Objectives 
 

The objectives of this guideline are:  
 
• To ensure the general public is adequately protected from activities occurring on building sites.  
• The developer has documented strategies to provide a safe and secure job site. 
• Demand for occupation of the street and protection of Council assets is well managed.  
• The building site is kept neat and tidy to maintain public safety and local amenity and comply 

with the Building Works Code of Practice.  
 

 
1.2  When must this CMP component be addressed?   
 

This CMP component is applicable to all building sites for which a CMP is required. 
 
 
1.3  What permits/approvals may be applicable? 
 

The following permits / approvals may be applicable: 
 
• Planning Permit for the development and use of the site. 
• Building Permit for the construction work (which may reference site safety provisions or specific 

CMP requirements). 
• Permit to erect a gantry, overhead protective awning over the road or footpath. 
• Permit for Consent to undertake Works in Road Reserve – Road Opening Permit ( including 

vehicle crossing – please note that temporary vehicle crossings are not permitted)  
• Permit to Occupy space on road or footpath. 
• Permit to erect a hoarding (where it occupies Council space outside of an allotment whilst 

construction work is undertaken). 
• Permit for a road opening. 
• Permit for a part or full road closure. 
• Permit for a works zone. 
• Permit to use a mobile crane, travel tower or lift on or above a road.( A separate National Heavy  

Vehicle   Regulator permit may be required depending on the vehicle category) 
• Permit for a rubbish skip. 
• Permit for works in City of Whitehorse parks and gardens. 
• Asset Protection Permit. 
• Permit for legal point(s) of discharge and approval for modifications to street lighting. 
• Permit to occupy on street or off street carparks. 
• Or any other permit as required 
 

1.4  Which Council Department will issue the permits?   
 

• Building Permit for the construction work - the relevant Building Surveyor appointed for the 
construction work. 

• Road Opening Permit and Asset Protection Permit - Engineering Asset Team (Engineering and 
Environmental Services). 

• Part or full road closure permit when vehicle traffic is disrupted or redirected - Transport Team 
(Engineering & Environmental Services) and / or VicRoads. 

• All public domain protection permits such as hoardings, gantries, tower cranes - Building 
Department.  

• Tree protection, public reserves and any access - Parkswide Department and Planning and 
Recreation Department 
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1.5  Matters for Consideration  
 

General 
 
Developers must comply with Councils Local Law framework in particular Procedures for Work on 
and Protection of Council Assets (part 3.2, 3.3 and 3.7), Code of Practice for Placement of Waste 
Bins on Roadsides (part 4.16) and the Building and Works Code of Practice (part 4.27) 
 
Material and equipment storage and stockpiling should be detailed. 
 
The Code of Practice for Contractor Behaviour i.e. trade person supervision of dogs, radio volumes 
and rubbish storage and disposal should be complied with. 
 
Fencing of Site 
 
1.5.1   The site must be secured by a fence, hoarding or other suitable barrier. 
 
 
1.5.2   Ensure hoardings, perimeter fencing or other site barrier systems do not allow climbing or 

unauthorised entry. 
 
1.5.3   Before and during building work, all excavations must be fenced so they do not pose a 

danger to life or property to the satisfaction of the relevant Building Surveyor. 
 
1.5.4   Hoardings, barriers and other perimeter fencing must be suitably lined to limit public viewing 

to designated viewing areas. This will ensure pedestrian flow is not impeded and adequate 
site-public interaction is accommodated. Ensure that grass is cut and vegetation is managed 
to ensure vermin control and fire safety.  

 
Safety and Security 
 
1.5.5   Ensure adequate lighting, safety signage and traffic controls. Traffic controls and any traffic 

management plan must comply with AS 1742 Series Manual of Uniform Traffic Control 
Devices and/or Council requirements. 

 
1.5.6   Any temporary or permanent changes to street lighting shall first be approved by Council’s 

Engineering Assets Team (Engineering and Environmental Services). Any changes shall be 
at applicant’s cost. Once approved by the Engineering Assets Team, the applicant is to 
arrange the work with the relevant Authority. Temporary lighting shall provide an even 
lighting level and must match or better existing lighting levels. 

 
1.5.7   For refurbishments, renovations and additions, occupants of existing buildings must be 

prevented from accessing the building site through adequate security measures to the 
satisfaction of the relevant Building Surveyor. 

 
1.5.8   Security measures must be in place at all times when the site is not in operation. This may 

include: perimeter barriers, locks, surveillance systems, security lighting and motion 
detectors. 

 
1.5.9   Where a building site cannot be fully secured, consideration must be given to the use of a 

security service to prevent unauthorised access. 
 

1.5.10 Security measures must be provided to prevent construction work or protective measures 
from facilitating unauthorised access to an adjoining building(s) and to safeguard site 
materials and equipment. 

 
1.5.11 All dangerous chemicals need to be properly stored in secure areas located away from 

emergency exits, safety measures or stormwater pits. Required quantities of chemicals need 
to be nominated and procedures put in place for the location of storage facilities, secure 
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access and spillage procedures. Material storage and stockpiling needs to be considered 
and tradesperson management of rubbish and other materials on site is critical. 
 
Refer to AS 1940-1993 Storage and Handling of Flammable and Combustible Liquids. 
Signage for dangerous goods must be in accordance with AS1216 – 1995 Class Labels.  
For Dangerous Goods Hazardous materials must be stored in a manner approved by 
WorkSafe Victoria. 

 
Signage 
 
1.5.12 Signage specifying any security measures and key contact details must be erected on the 

perimeter of the building site (i.e. attached to the building, fence or hoarding). A 24 hour 
contact name and phone number must be provided. The signage should indicate “For any 
enquiry, complaint or emergency relating to this site at any time please contact…” 

 
A sign is permitted with an advertisement area not exceeding two square metres concerning 
construction work on the land. Only one sign may be displayed. It must not be an animated 
or internally-illuminated sign and it must be removed when the work is completed. However, 
a permit may be acquired for such a sign from Community Laws. 

 
Any sign, road markings, street furniture, parking meters, etc., affected by the works must 
be relocated or protected and/or, kept in good repair. When installing hoardings, attention 
must be paid to the effects that such items may have on pedestrian travel paths at 
intersections. This may require installing temporary pedestrian ramps, tactiles, etc. Approval 
shall be sought from the Transport Team (Engineering and Environmental Services) to 
install temporary indents or pedestrian ramps, etc. 

 
1.5.13 A sign relating to the sale or letting of the site is permitted with an advertisement area not 

exceeding 10 square metres. Only one sign may be displayed. It must not be an animated 
sign and must not be displayed longer than seven days after the sale date. A permit may be 
granted for: 
 

o The advertisement area to exceed 10 square metres if the sign concerns more than 
20 lots 

o The sign to be displayed on land excised from the subdivision and transferred to the 
Council 

o The sign to be displayed longer than seven days after the sale date. 
 

 
1.5.14 Signs cannot be placed on the road reserve, naturestrip or footway without a permit being 

issued under Council’s Local Laws. 
 
Communication Strategy 
 
1.5.15 Provide information on how the community will be kept informed during all stages of the 

project. 
  

Public Domain 
 
1.5.16 The builder or developer is responsible for any damage to the footpath, road, kerb and 

channel, stormwater drains and street furniture that results from excavation, demolition and 
building work.  Any damage which may impact on pedestrians, cyclists and motorists’ safety 
shall be repaired immediately. 

 
 
1.5.17 Public Reserves – Storage of material on and access over public land will not be permitted. 

Enquiries to Council Parks Planning and Recreation Department. 
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1.5.18 Bicycle paths must be maintained where existing bicycle access is provided adjacent to a 
construction site. 
 

1.5.19 Developers and builders must ensure there are no tripping hazards from the hoarding or 
perimeter fencing on nearby footpaths. Electrical, plumbing and other services extending 
over footpaths must be covered over, and pedestrian and disability access facilitated by a 
ramp. Ramps must have a non-slip surface, a handrail, and a minimum gradient of 1:14 
unless the existing topography of the street or road requires some variation to this ratio. 
 

1.5.20 Determine whether the street or footpath or part thereof needs to be occupied by builders, 
above or below the public domain.  The general public must be protected from construction 
activities including vehicle loading and off-loading within the public domain. 
 
Precautions to address any occupation of the street or footpath must be fully specified and 
the following measures considered: 

 
• The use of spotters and traffic controllers 
• Restriction on the hours of operation of these activities (non peak hours) 
• Restriction on the type of work being carried out (welding, etc.) 
• Machinery to be used 
• Security mesh or barriers to separate the public from the work area. 

 
1.5.21 When using skips or rubbish bins, the following steps must be taken to prevent disruption to 

public areas: 
 

• Place skips or rubbish bins away from public thoroughfares, pedestrian and bicycle 
access areas 

• Specify times and methods for loading and unloading of bins or skips 
• Indicate location and height of chutes (if proposed) 
• Protect pavements and streets and conduct dilapidation surveys before and after works 

have taken place. 
• Obtain permit from Council’s Community Laws team. 

 
1.5.22 When using cranes or mobile lifting equipment, take the following steps to prevent disruption 

to public areas: 
 
• Ensure equipment does not restrict public thoroughfares and pedestrian access or, 

where restricted access is unavoidable, use gantries or other overhead protection 
• Determine lifting zones for medium to long term use of the equipment 
• Protect pavements and streets and conduct dilapidation surveys before and after works 

have taken place 
• Implement procedures and lifting techniques to ensure safety on adjoining streets and 

footpaths 
• Use traffic management controls and signage. 

 
1.5.23 Unless otherwise permitted, an obstruction must not protrude from premises causing it to 

interfere with pedestrians or traffic in a public place. 
 
1.5.24 Unless otherwise permitted, all construction materials must be stored onsite and not in the 

street or public space (including public reserves). Access over public reserves is not 
permitted. 
 

1.5.25 When a crossover is required for vehicular access to the site, consider: 
 

• The type and size of trucks entering the site 
• The frequency and intensity of vehicle movements 
• If a National Heavy Vehicle Regulator permit is required 
• The loading and potential for damage to the existing crossover and footpath 
• The nature of protection of crossover and pavements 
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• The need for a dilapidation survey of the footpath before and after works has taken 
place as required for an Asset Protection Permit. 

 
In the case of potential damage to assets in the public domain, a deposit for an amount 
determined by Council must be lodged in conjunction with the necessary Asset Protection 
permit application. Damaged assets must be reinstated at the completion of works or 
immediately if unsafe. 
 

1.5.26 In the event that works may disrupt or damage parks, gardens and on street trees managed 
by the Council, consultation and approvals including park protection measures, ongoing 
maintenance requirements and reinstatement methods will be required from Council’s 
Parkswide Department to ensure there is no damage to flora, fauna and services. Grass 
verges and medians are also to be protected. 
 

Street Space Occupation 
 
1.5.27 All necessary permits must be obtained from Council’s Transport Team (Engineering and 

Environmental Services) to occupy and use the space on the footpath for local roads and 
VicRoads for arterial Roads. 

 
Any proposal for trades person / contractor parking will be carefully considered and may not 
be supported in the street. 

 
1.5.28 Adequate barriers must be installed to prevent the public from accessing the construction 

area. Any occupation or activity presenting a hazard to the public must be provided with 
suitable barriers.  

 
1.5.29 Pedestrian access areas must have a minimum width of 1.2m clear on the footpaths (1.5m 

preferable). Where possible, two way passing bays 1.8m wide should be provided at not 
more than 20m intervals. 
 

Excavation 
 
1.5.30 Excavations adjacent to or in close proximity to a road or pathway must be designed to 

support the road or pathway.  
 
1.5.31 The location and extent of excavations on a site must be specified and the means of 

containing sediment, especially in wet weather, must be detailed. The area of land to be 
cleared must also be minimised and stripping and excavating the site should be avoided 
until the building work is ready to commence. Ensure consent and a report is obtained from 
Council and/or other relevant authorities under the Building Regulations for excavations and 
shoring, where excavations occur within 3m of a road or within a 45 degree angle. 
Protection work notices may apply in accordance with the Building Regulations. 
 

1.5.32 Excavations adjacent to existing adjoining buildings must comply with the requirements of 
the Building Regulations to the satisfaction of the relevant Building Surveyor. 
 

Prevent Unsightly Premises 
 
1.5.33 Raw materials stored on the site must be adequately secured to prevent unnecessary and 

unsightly dispersal of the materials around the site and public areas (streets and footpaths). 
 
1.5.34 Trucks leaving the site must be adequately cleaned to ensure soil, mud and other site debris 

is prevented from spilling onto adjoining roads and footpaths. Roads and footpaths should 
be cleaned on a regular basis with consideration to water efficiency. 

 
1.5.35 Hoardings must be designed to reduce the likelihood of unauthorised bill postings and 

graffiti through the use of wire mesh guards, warning notices and/or public art. 
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Graffiti and other posters or stickers on hoardings and fencing must be removed on at least 
a weekly basis, or immediately if it is offensive in nature. 

 
General Management 
 
1.5.36 A person must not commence building works unless 48 hours written notice is given to 

Council of their intention to do so. 
 
1.5.37 Trees must be protected where they are near the proposed demolition, excavation and 

construction works.  Barriers must be erected around affected trees prior to any building 
work on the site. 
 

1.5.38 If building works are for demolition only and the site is to be left vacant, it must be cleared of 
all unsightly debris, left in a clean state and fully fenced with solid hoarding. The owner is 
responsible for the site after it has been vacated by the demolisher, principal builder or 
contractor.  Council may require a deposit to ensure the owner adequately accepts their 
responsibility. 
 

1.5.39 Pedestrian signs must not be damaged, defaced, removed or altered in anyway. New 
pedestrian signs must not be installed without Council approval. 
 

1.5.40 Any precautions for public protection within the street/public domain must comply with the 
Building Regulations, local laws and WorkSafe requirements. 
 

 
1.6  Applicable legislative references and local laws 
 

a. Building Act 1993 
b. Planning and Environment Act 1987 
c. Whitehorse Planning Scheme 
d. Occupational Health and Safety Act 2004 
e. Community Local Law 2014 
f. Road Management Act 2004 
g. Road Safety Act 1993 
h. Environmental Protection Act 1970 
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A2: Operating Hours and Noise Controls 
 
2.1 Objective 
 

The objectives of this guideline are to ensure: 
 
• Minimise the impact of noise on the immediate neighbourhood;   
• Provide a framework to plan and cater for construction activities within and outside of normal 

hours; and 
• Minimise the likelihood of damage to adjacent buildings and structures. 

 
 
2.2   When must this CMP component be addressed? 

 
This CMP component should be addressed if: 
 
• Building works planned outside of EPA prescribed hours; 
• Noisy works including, but not limited to, jack hammering, pile driving, rock breaking, demolition 

works over two storeys, or explosives. 
 
 
2.3   What permits/approvals may be applicable? 
 

The following permits / approvals may be applicable: 
 
• Building Permit for the construction and/or demolition work. 
• Relevant Planning Permit – conditions. 
• EPA consent to work outside prescribed hours. 
• Noise Management Plan for noisy works as outlined above. 

 
 

2.4   Which Council Department or other agencies will issue the permits? 
 
• Building Permits can be issued by a registered practitioner in the category of Building Surveyor.   
• Consent to vary permitted hours of operation are assessed by the EPA.  

 
 
2.5   Matters for Consideration 
 
2.5.1  Building works are confined to the hours as outlined in the EPA regulations which are generally  

7am to 8pm, Monday to Friday and 9am to 8pm on Saturdays, Sundays and Public Holidays.  
Works that result in off-site noise emissions are not permitted outside of these hours and on 
Christmas Day, Good Friday and Easter Monday unless an Out of Hours Permit has been 
approved.  In some instances, approval to vary the prescribed hours will be granted based on the 
following considerations: 

 
• Nature, location and extent of work to limit potential nuisance 
• Location of the site in relation to ‘sensitive’ zones 
• The urgency or emergency nature of the works 
• Safety requirements such as risk to the public/workers 
• Sequential/timing issues 
• Traffic management considerations 
• Noise reduction measures 
• Measures taken to address any potential complaints 
• Proven track record of the site 
• Requirements of other authorities (i.e. EastLink, WorkSafe, VicRoads, EPA) 
• Public interest. 
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2.5.2  To enable noise and nuisance complaints to be managed onsite in the first instance, signage 

specifying any security measures and key contact details must be erected on the perimeter of the 
building site (i.e. attached to the building, fence or hoarding) – this is covered under ‘Signage’ in 
Guideline 1 – Public Safety, Amenity and Site Security.  A 24 hour contact name and phone number 
must be provided. The signage should indicate “For any enquiry, complaint or emergency relating to 
this site at any time please contact…” 

 
 
2.6  Applicable legislative references, local laws, etc 
 

a. Building Act 1993 
b. Planning and Environment Act 1987 
c. Whitehorse Planning Scheme 
d. Public Health and Wellbeing Act 2008 
e. Environment Protection Act 1970 
f. Whitehorse City Council Community Local Law 2014 

 
 
2.7  Other policies and guidelines 
 

• EPA Victoria – Noise Control Guidelines  
• Environment Protection (residential Noise) regulations 2008 
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A3: Air and Dust Management 
 
3.1  Objective 
 

The objective of this guideline is to ensure that air quality (airborne dust and pollutants) in and 
around a construction site is maintained at acceptable levels throughout the construction period. 

 
 
3.2  When must this CMP component be addressed?   
 

This CMP component should be addressed if: 
 
• construction is exposed / open or not fully contained;  
• demolition is occurring;  
• sites require bulk excavations or grading;  
• stockpiling of soil is necessary. 

 
 
3.3  What permits/approvals may be applicable?  
 

The following permits / approvals may be applicable: 
 
• Construction – Building Permit. 
• Permit under Community Local Law 2014 

 
 
3.4  Which Council Department or other agencies will issue the permits?  
 

• Building Permit – Registered Practitioner in the category of Building Surveyor. 
• Community Local Laws permit – Community Laws Department 
 

 
3.5  Matters for Consideration 
 
3.5.1  Provide details of any equipment and activities that may cause excessive dust or otherwise effect 

air quality. Dust suppression techniques/equipment may be required depending upon the following: 
 

• Weather and wind conditions; 
• Exposure/proximity to the public and surrounding buildings; 
• Proximity to air intake vents on adjacent buildings. Intake from these vents must be prevented 

through the installation of adequate filters or other approved measures. 
 
3.5.2  Minimise dumping of loose materials on a site. If dumping of loose material are unavoidable, detail 

methods for preventing dust and other airborne matter impacting on the surrounding area. Ensure 
these measures are adequate when the site is unattended and regularly monitored for satisfactory 
implementation. 

 
3.5.3  Minimise airborne dust arising from trucks and other vehicles entering and leaving the site by 

providing details on the method and frequency of watering down driveways and trucks with 
consideration to water efficiency. 

 5 Matters for Consideration (continued) 
3.5.4  Specify materials to be stored on site and their exposure to wind and the weather elements.  Detail 

methods for preventing loose materials from becoming airborne. 
 
3.5.5 Perimeter fencing must be designed to minimise the impact of dust on the public and adjacent 

areas. 
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3.5.6  Equipment powered by internal combustion engines must be properly maintained and regularly 
serviced to prevent the discharge of excessive pollutants, including smoke and/or toxic fumes or 
odours, and must meet acceptable noise levels. 

 
3.5.7  Exhausts and ductwork from equipment must be located away from air intakes, windows, enclosed 

areas and public areas. 
 
3.5.8  Materials can only be cut in designated areas set away from boundaries and public areas, with 

adequate dust (and noise) suppression. Where cutting needs to occur in situ, localised dust 
suppression measures must be used. 

 
 
3.6  Applicable legislative reference and local law 
 

a. Environmental Protection Act 1970 
b. Whitehorse City Council Community Local Law 2014 
c. Public Health and Wellbeing Act 2008 
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A4: Stormwater and Sediment Control 
 
4.1  Objective 
 

The objectives of this Guideline are to ensure the following: 
 
• Prevent contamination of, or damage to, stormwater drains and waterways;   
• Ensure sediment from the building site is retained on-site during construction work. 

 
 
4.2  When must this CMP component be addressed? 
 

This CMP component is applicable to all building sites where works may detrimentally affect the 
quality of stormwater runoff into the drains or across adjoining properties. 

 
 
4.3  What permits/approvals may be applicable? 
   

The following permits / approvals may be applicable: 
 
• Building Permit. Permit for excavation and/or protection works.  
• Community Local Laws permit - Approval for a legal point of discharge or a temporary point of 

discharge and sediment control. 
 
 
4.4  Which Council Department or other agencies will issue the permits? 
 

• Building Permits can be issued by a registered practitioner in the category of Building Surveyor.   
• Approval for a legal point of discharge or a temporary point of discharge to be obtained from 

Council’s Engineering Assets Team (Engineering and Environmental Services). 
• Approval for sediment run off from site from Council’s Community Laws Department 

 
 
4.5  Matters for Consideration 
 
4.5.1 A stormwater plan must be developed detailing the following: 
 

• Site water retention so as to not cause structural damage to excavations or retaining walls 
• Drainage of the site to the legal point of discharge throughout construction with relevant 

measures put in place to prevent the contamination of Councils stormwater system 
• Prevention of stormwater entering adjoining properties or into the sewerage system  
• Capture and filtering of stormwater in sediment control points before entering the legal point of 

discharge. 
 

The developer will be held accountable for complying with the stormwater plan as developed and 
approved. 

 
4.5.2  Specify the location of site entries and traffic paths to, from and around the site. Ensure the site 

entry and traffic routes are stabilised with crushed rock, bitumen or similar. Install rumble grids or 
similar to collect mud from the wheels of trucks leaving the site. Rumble grids must be cleaned daily 
with consideration given to water saving measures including recycling.  Water run-off from cleaning 
the grid must be filtered prior to entering the legal point of discharge. 

 
4.5.3  Provide grated drains at stormwater exit points from the site to prevent uncontrolled run-off. 
 
4.5.4 Natural rainwater run-off must be controlled to prevent sediment draining into the stormwater 

system.  
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Upslope water must be diverted to prevent it from travelling through the site. Downpipes must be 
connected as soon as a roof is installed on the site.  
 
Identify natural falls of the site and provide sediment filters such as straw bales filters, gravel 
surface barriers, sandbags, pit baskets or geo-textile mesh screens at runoff points.  Straw 
bales/geo-textile mesh screens must be replaced on a regular basis so they remain effective. 

4.5 Matters for Consideration (continued) 

4.5.5  Sediment traps or filters must be placed around any drain affected by construction works to prevent 
sediment entering the stormwater system. Sediment controls are often moved during construction 
works and should be checked daily to ensure they are put back in place properly. 

 
4.5.6  Specify the proposed storage locations for loose materials such as soil, sand and gravel and 

provide details of precautions to prevent displacement. Sediment barriers may be required for fine 
materials. 

 
4.5.7  Depending on the size/frequency of truck movements, the surface materials and site location, 

designated truck/vehicle/ equipment wash down areas may be required. Wash down areas must be 
located near the site entrance and be designed to capture and treat water prior to discharge into the 
stormwater system. Wash down areas exceeding 3000 litres per day must recycle water.  

 
4.5.8  Pump out any water collected at the bottom of excavation sites. 

If the water contains only sediments, it can be filtered and pumped to stormwater. It must have less 
than 50mg/L total suspended solids. Polluted water must not enter the stormwater system and may 
be pumped to the sewer system with the appropriate approvals from the Yarra Valley Water. In 
some circumstances, a liquid waste company may be required to collect the contaminated water for 
disposal at a licensed treatment facility. 

 
4.5.9  Waste material, including liquid wastes such as paint, concrete slurries and chemicals, must not be 

discharged into a stormwater drain.  Specify facilities to enable paint brushes, rollers and spray 
equipment to be cleaned without any discharge of by-product into the stormwater system. 

 
4.5.10  Wherever possible, natural vegetation must be retained to absorb water flows and to minimise dust.  

Revegetation should occur as soon as possible after the completion of works. 
 
4.5.11  Activities on construction sites need to consider permanent water saving measures regulated in 

Victoria. All hoses must be in good condition and fitted with a trigger nozzle. A high pressure water 
cleaning unit is to be used for all wash down activities. 

 
4.5.12  Agricultural drains if required for the development shall always be located within the property 

boundaries and drain into the property. 
 
 
4.6  Applicable legislative reference and local law 
 

a. Environmental Protection Act 1970 
b. Building Act 1993 
c. Whitehorse City Council Community Local Law 2014 
 

 
4.7  Other policies and guidelines  
 

• Environmental Guidelines for Major construction sites – EPA (http://www.epa.vic.gov.au/our-
work/publications/1996/february/480 ) 

• Minor Drainage Works in the Road Reserve Guidelines – Whitehorse City Council 
• Construction of Outfall Drain in the Road Reserve Guidelines – Whitehorse City Council 
• Drainage Works in Easement Guidelines – Whitehorse City Council 
• Building and Works Code of Practice 

 

http://www.epa.vic.gov.au/our-work/publications/1996/february/480
http://www.epa.vic.gov.au/our-work/publications/1996/february/480
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A5: Waste and Materials Reuse Management 
 
5.1      Objective  
 

The objective of this Guideline is to ensure the maximisation of the re-use and /or recycling of 
construction materials.  Waste material to be collected and stored on site until removed. 

 
 
5.2  When must this CMP component be addressed? 
 

Applicable to building sites where waste and materials re-use is to occur. 
 
 
5.3  What permits/approvals may be applicable? 
 

Construction – Building Permit. Skip bin permit. 
 
 
5.4  Which Council Department will issue the permits? 
 

• Building Permit – registered practitioner in the category of Building Surveyor.  
• Permit for skip bins from the Community Laws Department 
 

 
5.5  Matters for Consideration 
 
5.5.1  Applicants must develop a resource recovery and waste management plan, detailing the following: 
 

• Efforts to minimise waste on site by avoiding over-estimation of purchasing requirements, 
minimising packaging materials, and buying environmentally approved and recycled content 
products 

• Procedures for the collection and sorting of recyclable construction materials 
• The type and quantity of materials that are to be re-used or recycled 
• Provision of containers for recyclable materials including cardboard, glass, metal, and plastic; 

and green waste 
• The re-use of timber, glass and other materials 
• The recycling of asphalt, metal, bricks, tiles, masonry, concrete, plasterboard, plastic, batteries, 

cardboard, carpet and other materials 
• Provisions for collection of daily rubbish from workers 
• Procedures for removal of waste (materials that cannot be reused or recycled) from the site 
• Procedures for removal of hazardous or dangerous materials from the site. 
• Buy environmentally approved and recycled content products. 

 
5.5.2  Removal of hazardous or dangerous materials from the site must be in accordance with State and 

Federal legislation including WorkSafe requirements as specified in the Hygienist’s report. 
 
5.5.3  Waste collection shall only occur during permitted hours. 
 
5.5.4  For outside bins, self-closing lids must be installed to ensure waste does not become airborne. 
 
5.5.5  Litter and debris ‘trapped’ against site fencing must be regularly cleaned. 
 
5.5.6  Burning off on site is prohibited. 
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5.6  Applicable legislative reference and local law 
 

a. Environmental Protection Act 1970 
b. Environmental Local Law 
c. Whitehorse City Council Community Local Law 2014 
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A6: Traffic Management 
2 

6.1       Objective 
 

The objective of this Guideline is to ensure the minimal disruption to traffic (vehicles, pedestrians 
and cyclists) and parking caused by construction activities to ensure the safety of all road users. 

 
 
6.2  When must this CMP component be addressed? 
 

For all sites that have an impact on vehicle, waste collection, cyclist and/or pedestrian flows and 
parking. 

 
 
6.3       What permits may be applicable? 

 
The following permits / approvals may be applicable: 
 
• Permit for Consent to undertake Works in Road Reserve – Road Opening Permit (including 

vehicle crossing – please note that temporary vehicle crossings are not permitted)  
• Permit to occupy space on road or footpath 
• Permit for a works zone 
• Permit to occupy on street or off street carparks 

 
Note: Private lanes are not under Council’s jurisdiction, however the consent of other parties with 
carriageway rights may be required. 

 
 
6.4  Which Council Department will issue the permits?   

 
The Engineering Assets Team (Engineering and Environmental Services) issues vehicle crossing 
permits and the Transport Team (Engineering and Environmental Services) issues all other traffic 
related permits. 

 
 
6.5  Matters for Consideration 
 
6.5.1  A Traffic Management Plan (TMP) should be prepared and cover all vehicle, pedestrian and cyclist 

access around the site and all other roads where there could be impact because of the construction 
work. 

 
Specify the extent to which works will affect pedestrian and cycling access around the site and 
traffic on adjoining roads. This may include the location of cranes, hoardings, perimeter fencing, 
storage areas, hoisting zones, and management of construction vehicles to prevent queuing on 
roads.   
 
The TMP must acknowledge that designated arterial roads are managed by VicRoads. All works on 
these roads and footpaths require approval from VicRoads in accordance with the Road 
Management Act 2004. 

 
6.5.2  TMPs shall be based on site conditions determined by inspections. Day and night time inspections 

are required to gain an understanding of all traffic conditions on the site , on surrounding roads and 
within public spaces.  TMPs must be prepared following discussion with Council’s Transport 
(Engineering and Environmental Services) regarding existing traffic volumes, and any other Traffic 
Management Plans for surrounding areas. If required, both photographic and video records should 
be taken. 
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6.5.3  In preparing a TMP the following details need to be specified: 
 

• Location and extent of the proposed works 
• Staging and timing of the proposed works 
• Requirements of any Site Security and Safety Plan 
• Emergency arrangements 
• Public transport 
• Traffic flows and movements5 Matters for Consideration 
• Road safety issues 
• Speed zones (including times) 
• Pedestrian access and crossing 
• Parking spaces to be occupied 
• Detail parking plan for tradesmen and other people working on site 
• If the site is in a waste collection restricted access zone 
• Site and adjoining access 
• Access to existing bins and skips by waste collection contractors 
• Necessary special traffic control devices 
• Special audit/inspection provisions and/or recording methods requirements 
• Methods for advising the general public of any impending changes (e.g. fixed signage, radio, 

newspaper, leaflet or community liaison meeting) and required timing 
• Provisions for special events such as increased traffic during holiday periods and sporting 

events. 
 
6.5.4  Specify when persons will be required to coordinate traffic flow around the site and the surrounding 

roads and footpaths. Traffic controllers must have completed an accredited relevant VicRoads 
course. 

 
6.5.5  The traffic management of the site needs to be managed throughout the activity period and periodic 

reports should be submitted to Council demonstrating the site is operating in accordance with the 
approved plan. Sites that do not provide periodic reports will be more frequently audited. 

 
6.5.6  TMPs can be amended if there is a demonstrated need arising from: 
 

• A change in traffic conditions 
• A change in land use in the vicinity 
• Public health or safety arising from changes to waste collection access 
• Amendments to the building design 
• Change in construction methodology 
• Change in builder/developer of the site. 

 
6.5.7 Parking and traffic controls around building sites must be complied with. Adequate provisions need 

to be made for contractor/worker vehicles in a manner that minimises disruption to the precinct. 
Enforcement patrols will be increased if there is a noticeable increase in damage to nearby parking 
meters and signs. The builder or developer must provide information on where trades people/staff 
/construction workers will park their vehicles during construction.  

 
6.5.8  Access to existing waste bins or skips by waste collection contractors will need to be maintained.  

Adequate provisions will need to be made for contractor vehicles in a manner that minimises 
disruption to the precinct. Where access for waste collection vehicles cannot be maintained, 
assistance may need to be provided by relocating bins and skips to an accessible area as 
designated by Council or moving bins at time of collection. Extra consideration should be given if 
the area is a designated ‘restricted access zone’ for waste collection when submitting a plan. 

6.6 6.6  
ble legislative reference, local law, etc. 
6.6  Applicable legislative reference and local law 
 

a. Whitehorse City Council Community Local Law 2014 
b. AS 1742.3 2002 traffic control measures for works on roads 
c. Road Safety Act 1986 Act No. 127 and Road Rules Victoria 1999 



 

17 

d. Road Management Act 2004 
666.7 O 
ther policies  
and guidelines 
6.7  Other policies and guidelines 
 

VicRoads Worksite Safety Traffic Management Code of Practice August 2004. 
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Construction Management Plan Checklists 
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CMP Information Sheet 
 
 
Project Contacts: 

Company Operational Details ……………………………………………………………. 

Directors Name ……………………………………………………………. 

Company Name ……………………………………………………………. 

Company Business Address ……………………………………………………………. 

Company Contact Number ……………………………………………………………. 

 

Onsite contact person responsible for compliance with this Construction Management Plan 

Name ……………………………………………………………. 

Contact Number ……………………………………………………………. 

After Hours Contact Number ……………………………………………………………. 

 

Contact person in control of the site 

Name ……………………………………………………………. 

Contact Number ……………………………………………………………. 

After Hours Contact Number ……………………………………………………………. 

 

Construction Works      

Has approval for construction in stages been provided? Yes/No  

If Yes give details.                     ………………………………………………………………………… 

Demolition      

Excavations  

Construction  

 

Is your Company in control of the site during this stage of work Yes / No 

If you answered NO only the Company in control of the site may complete and sign for responsibility of the 
Construction Management Plan. 

 

I………………………………………………….have due authorisation and delegation to sign this Construction 
Management Plan on behalf of the Company listed above and take responsibility for ensuring compliance with our 
commitment specified herein, the Community Local Law 2014 and any other relevant legislation. 

I am aware of the overall statutory and Council requirements and my responsibilities and obligations to such 
requirements. 
 

 

 

Signed ……………………………………………………… Dated ………………………. 
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B1: Public Safety, Amenity and Site Security 

Objectives  

 The general public is adequately protected from activities occurring on building sites. 

 The developer has documented strategies to provide a safe and secure job site. 

 Demand for occupation of the street and protection of Council assets is well managed. 

 The building site is kept neat and tidy to maintain public safety and local amenity. 

 
 

Issues to be addressed in the Construction Management Plan 

 Public Safety, Amenity and Site Security Requirements 

 General Matters 

1 Is a building permit required for the works? 

2 Is the site to be excavated? Refer Building Regulations 2006  

3 Has 48 hours written notice been given to Council prior to works commencing? 

4 Has a Bank Guarantee been obtained as part of the Asset Protection Permit for the works?  

5 Provide details of any works zone permit required. 

6 How is the site being managed to ensure it complies with Council’s Local Law framework?  
Provide copies of permits, plans etc. 

 Gantries, hoardings, footpaths and roads 

7 Is a permit required to erect a gantry or overhead protective awning over the road or footpath?  

8 Provide details of any permit to occupy space on a road or footpath. 

9 For any road excavation, has Council’s Engineering Assets Team (Engineering and 
Environmental Services Department) been contacted? 

10 How is adequate pedestrian flow being maintained on adjacent footpaths?  

11 Provide details of hoarding permit, if applicable. 

12 How is mud and debris from trucks being prevented from leaving the site or spilling on the 
footpath and roadway? 

13 Provide details of the frequency and method of cleaning of roads and footpaths. 

14 Has a dilapidation survey report of surrounding footpath/roadway been undertaken for Asset 
Protection Permit?  

15 How is graffiti and unauthorised bill posting on hoardings being reduced? How often are they 
being cleaned? 

16 Has Council consent been given in accordance with Building Regulations 2006 Regulation 5.3 for 
precautions within the street or public domain? 

 Traffic Control  

17 Provide details of any permanent or temporary vehicle crossing permit. 

18 Provide details of current road opening permit, if applicable. 

19 Have traffic conditions been changed? Has Council’s Transport Team (Engineering and 
Environmental Services Department been notified? Please include approval copy. 

 Cranes, skips and signage 

20 Provide details of any permit (including from NHVR / VicRoads) for a mobile crane, travel tower or 
lift. 

21 Provide details of any permit for a skip. 

22 Has Council’s Transport Team (Engineering and Environmental Services Department) been 
advised of any signage changes? 

 Fencing, Lighting and Site Security  

23 Is the construction site secure?  

24 Are all works adequately fenced to prevent danger to life? 
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25 Are hoardings, barriers and other perimeter fencing suitably lined?  

26 Have adequate lighting, safety signage and traffic controls been provided?  

27 Show how building occupants are being adequately prevented from entering the site during 
construction works. 

28 Provide details of safety provisions for public protection during construction activities. 

29 Are dangerous chemicals being stored on site? Appropriate signage must be erected in 
accordance with AS1940-1993 Storage and Handling of Flammable and Combustible Liquids and 
AS1216-1995 Class Labels For Dangerous Goods. 

 After Hours 

30 Is an after hours work permit required? If so, has application been made to Council? 

31 Provide details about after hours site security.  
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B2: Operating Hours and Noise Controls  
 

Information to be provided in the CMP 
 
All contact details and signatures as required in B1: Public Safety, Amenity and Site Security 
 
 

Objectives  
 To minimise the impact of noise on the immediate neighbourhood. 
 Provide a framework to plan and cater for construction activities outside of normal hours. 
 To minimise the likelihood of damage to adjacent buildings and structures. 

 
 
Issues to be addressed in the Construction Management Plan 
 

 

  

 Operating Hours, Noise and Vibration Requirements 

 General Matters 

1 Is a building permit required for the works? 

If yes, give details of permit and Building Surveyor. 

2 Is the site to be excavated? Refer Building Regulations 2006 for information. 

3 State clearly any CityLink, WorkSafe, VicRoads or Union concerns. 

4 Is the area designated within a ‘sensitive’ zone? Refer to CMP Guidelines. 

 Noise Control 

5 Will excessive noise be emitted from any plant or construction activity on the site? If so, state 
measures adopted to reduce noise emission. 

6 Noise emissions must comply with relevant EPA Regulations.  

 Signage 

7 Has appropriate signage with 24 hour emergency site contact details been displayed? 

 After Hours 

8 

 

Is an after hours work permit required? If so, has an application been made? 
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B3: Air and Dust Management 
 

Information to be provided in the CMP 
 
All contact details and signatures as required in B1: Public Safety, Amenity and Site Security 

 
 
Objective  

 That air quality (airborne dust and pollutants) in and around the construction site is maintained at acceptable 
levels throughout the construction period.  

 
 

Issues to be addressed in the Construction Management Plan 

 
 
  

 Air and Dust Management Requirements 

 General Matters  

1 Is a building permit required for the works? 

If yes, give details of permit and Building Surveyor. 

 Prevention and Control 

2 Specify equipment type onsite which may cause excessive dust or affect air quality and how 
excessive dust will be suppressed. 

3 Specify methods used to prevent impact of dust and airborne matter on the surrounding area. . 

4 State how airborne dust from trucks and vehicles entering/leaving the site will be minimised. 

5 State clearly how dust and noise will be suppressed from boundaries and public areas when cutting 
materials in-situ. 

6 If dust onsite is to be controlled with water tankers, specify frequency of duration. 

7 How will Council’s Local Law framework be complied with.  What methods will be used to ensure all 
material including dust will be maintained on site? 

 Storage  

8 Specify materials likely to be stored onsite and the methods used to reduce loose materials from 
wind effects and other prevailing weather elements. 

 Fencing 

9 Is perimeter fencing designed to prevent dust affecting public and surrounding areas? 

 Smoke and Pollution 

10 Is plant and equipment onsite to be maintained and regularly serviced to prevent excessive smoke, 
pollutants and/or toxic fumes being emitted?  
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B4: Stormwater and Sediment Control 

 
Information to be provided in the CMP 
 
All contact details and signatures as required in B1: Public Safety, Amenity and Site Security 

 
 
Objectives  
• Prevent contamination of, or damage to, stormwater drains and waterways. 

• Ensure sediment from the building site is retained onsite during construction work. 

 
 
Issues to be addressed in the Construction Management Plan 
 

 Stormwater and Sediment Requirements 

 Stormwater Measures  

1 How is stormwater to be prevented from entering adjoining properties?  

2 How is upslope water to be diverted to prevent it travelling through the site? 

3 Are down pipes to be connected as soon as any roof is installed onsite? 

4 Specify how stormwater will be filtered before being discharged to a legal point of discharge? 

 Excavation Work 

5 Has the location and extent of excavations been provided in the Stormwater Plan of the site in 
the CMP 

6 Will the site area need to be cleared?   

7 Has excavation and topsoil stripping been avoided until the site is ready for construction? 

8 Has consent been obtained for excavations that occur within three metres of a road? 

9 Has consent been obtained for excavations that occur within a 45 degree angle of the road? 

 Site Entries 

10 Has the location of site entries been specified on the Plan? Provide details   

11 Are the site entry and traffic routes to be stabilised? Provide details 

12 Are rumble grids or similar to be provided to collect mud from vehicles leaving the site?   

13 Is a cleaning plan specified for rumble grids? 

14 Is a grated drain provided at the entrance of the site to prevent uncontrolled run-off? 

 Drainage and Sediment Control 

15 Will the site be properly drained to prevent site water retention that may cause structural 
damage to excavations or retaining walls? 

16 Will provisions be made to pump out any water collected at bottom of excavation sites?  Will 
water with greater than 50mg/L of total suspended solids be pumped to the sewer with the 
necessary approvals?  

17 Have natural falls of the site and sediment controls been identified?   

18 Is there a maintenance program to replace sediment barriers when sediment controls become 
ineffective?  

19 Will drains on and near the site have sediment traps or filters around them? Will these be 
checked daily?   

20 How will any loose materials such as soil, sand and gravel be managed to prevent 
displacement?  

21 How will you ensure that the site is fully contained with no run off of sediment, erosion or other 
materials from the site? 
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 Washing and Clean-Up  

22 Are vehicle wash down areas provided near site entries? Do they capture and treat water prior 
to discharge? 

23 Do wash down areas use more than 3000 litres per day of recycled water? 

24 Are facilities in place to enable paint brushes, rollers and spray equipment to be cleaned 
without discharge of by-product into stormwater systems? 

 Vegetation 

25 Is vegetation retained where possible to absorb water flows and minimise dust? 

26 Will vegetation be reinstated as soon as possible on completion of works? 
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B5: Waste and Materials Reuse Management 
 
Information to be provided in the CMP 
 
All contact details and signatures as required in B1: Public Safety, Amenity and Site Security 

 

Objectives 
 Maximise the reuse and/or recycling of construction materials. 

 Waste material to be collected and stored onsite until removed.  
 

Issues to be addressed in the Construction Management Plan 

        

       

  

 Waste and Materials Reuse Requirements 

 General Matters 

1 Has a Resource Recovery and Waste Management Plan been developed? 

2 Has a responsible contact person been designated to deal with waste/reuse/ 
recycling queries?  Provide details. 

3 Has the type and quantity of materials to be removed from the site been specified? 

4 How will you be compliant with Council’s Whitehorse City Council Domestic and Commercial 
Waste Management Procedures? 

 Minimising Waste 

5 How will over-estimation of purchasing requirements be minimised to reduce onsite waste? 

6 Will waste onsite be minimised by avoiding products that are over-packaged? 

7 Will waste onsite be minimised by buying environmentally improved and recycled products? 

8 Provide details of the extent of demolition work and the type and quantity of materials that are to 
be reused and/or recycled.  

 Bins and Skips 

9 Are separate bins to be provided for each type of recyclable material? 

10 Have permits for skips and bins been obtained? 

11 Will bins and recycling facilities be provided for workers’ daily rubbish? 

12 Do outside bins have self-closing lids to prevent waste becoming airborne? 

 Hazardous Waste 

13 Will hazardous or dangerous materials, including asbestos, be removed from the site in 
accordance with the relevant legislation? 

14 Will noise reduction measures be put in place for waste collection? 

 Fencing  

15 Are provisions in place to regularly clean litter and debris ‘trapped’ against site fencing? 
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B6: Traffic Management 
 

Information to be provided in the CMP 
 
All contact details and signatures as required in B1 Public Safety, Amenity and Site Security 

 
 
Objective  
 Minimise disruption to traffic (vehicles, pedestrians and cyclists) caused by construction activities to ensure the 

safety of all road users.  

 
 

Issues to be addressed in the Construction Management Plan 
 

 

 For Further information 

  

Construction Program Details 

 

1 Detail various  stages of construction 
Refer to Example 1 

2 Detail estimated number of construction workers at each stage 

   

 Site Layout  

3 Detail the location of the site amenities i.e. site sheds etc 

Refer to Example 2 

4 Location of specific hoarding alignment that occupies space on road or 
footpath 

5 Location of any on-site parking provision for construction staff and contractors 

6 Location of on-site crane or mobile crane(if required)  

7 Location of proposed ‘Works Zone’ or other parking changes 

8 Location of proposed vehicle and pedestrian access points 

9 Location of proposed pedestrian access points 

   

 Site Access  

10 Detail the anticipated maximum sized truck to attend the site. 

Refer to Examples 3 & 4 

11 Detail the proposed truck routes to and from the site 

12 Demonstrate access of the maximum sized truck to attend the site and nearby 
local roads via a computer based program 

13 Detail any parking prohibitions or restrictions required to access the site by the 
anticipated sized truck or vehicle 

   

 Traffic Management  

14 Provide the required Traffic Management Plans for all partial or full road 
closures during the various stages construction 

Refer to Example 5 

   

 Construction Worker Parking  

15 Detail where the  construction worker parking will be accommodated. This  
can be on either private parking agreements (preferred option) or on-street 
parking management. If on Street or in Council managed off street carparks, 
parking restrictions must be complied with and fees may be applicable. 

Refer to Example 6 



 

 

Example 1:  Construction Program 
 

 
 
 

 

            Anticipated Number of Road 
Closures  

Stage Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Part Road  Full Road 

Demolition            0 0 

Excavation            1 0 

Foundation            3 0 

Structure            2 5 

Fit-out            7 2 

              
Expected maximum No 
of Construction Workers 

4 6 10 20 30 30 70 90 90 100 80   

Expected Number of 
Vehicles 

3 5 8 16 24 24 56 72 72 80 64   

              
Type of Truck Number of Anticipated Truck Movements per day   

8.8m Concrete Truck 7             
12.5m  Semi Rigid 
Vehicle 

 3 3  2 2 2 2 2 2 2   

19m long semi-trailer    1 1 1        
25m long semi trailer              
              
              



 

Example 2:  Site Layout 
 
 The provision of a scaled plan detailing the location of the following is required: 
 

 Property boundary; 

 Footprint of the ground floor or basement (whichever is larger); 

 Location of tower cranes (if proposed); 

 Parking availability on site for construction staff; 

 on site amenities (lunch rooms and toilets); 

 Vehicle and pedestrian access points; and 

 Proposed hoardings (including those outside the property line) 

 

 
 
 
 
 
 
 
 
 
 
 
 

 

 =  Title Boundary 

 =  Building Footprint 

 =  Proposed ramp to basement car park 

 =  Proposed tower crane 

 =  Site Sheds 

 = Proposed Construction Worker Parking Spaces  

 
= Proposed 1.5m walk through gantry 

 
= Construction Worker Access 



 

 

 
Example 3:  Proposed Truck Routes 
 
To reduce impact upon residential amenity and minimise potential damage to Council assets, it is preferable that the 
proposed truck routes are chosen to minimise the use of local roads and for trucks to travel the shortest distance to 
the nearest arterial road. Below is an example of a basic truck route diagram. 

 
 

 
 

   = proposed 19m long panel lift truck route 
 

= proposed 12.5m or less truck route to the development site 
 
= proposed 12.5m or less truck route leaving the development site 

 
 
If the proposed truck route requires the use of a local road that has a traffic treatment (central island) or an 
intersection with a traffic treatment (such as a roundabout or a splitter island) this raises concerns about potential 
damage to Council assets. A bond may be required by Council in this situation. 
 
To determine the impact these truck movements may have upon residential amenity an estimate of the following is 
required for each stage of development: 
 
• Type of trucks accessing the site; 
• Any proposed truck holding areas (not to be in front of residential properties); and 
• Number of anticipated truck movements per day. 

 
 
 
 



 
 

Example 4:  Swept Path Assessment 

 
 

Swept path diagrams are generated via the use of ‘Auto-turn’ software or a similar computer aided drawing package.  Typically, to undertake this assessment the services of an 
experienced traffic engineering consultant is required. It should be noted that all swept path diagrams for all anticipated truck movements should be provided.  



 

Example 5:  Road Closures 
 
Partial and/or full road closures are required during construction for the purposes of crane lifts, concrete pours, 
reinstatement of footpath, connection of drainage etc.  As part of the CMP the applicant is required to provide a traffic 
management plan (TMP) in accordance with relevant standards and guidelines for each scenario where a part or full 
road closure will be required. 
 
For each TMP included in the CMP: 

 
• Label the TMP with the purpose of the closure i.e. Crane Lift; 
• Detail which stage of works these closures will occur; and 
• Advise of how many closures are anticipated. 
 
It is recommended that the applicant appoint a suitably qualified traffic management company to prepare TMPs in 
accordance with relevant standards and guidelines.    
 
It should be noted that the endorsed traffic management plans provided in the CMP are required to be submitted with 
any application for a full or part road closure. 

 
 
 

Example 6:  Construction Worker Parking 
 

To manage the impact of construction worker parking demands there are two main options the developer should 
consider: 

Off-street parking (preferred option): 
 
Off-street parking opportunities include commercial car parks, Council car parks and vacant sites and are required to 
be within easy walking distance of the site. 
 
Off-street parking is Council’s preferred option as it minimises the impact of construction worker parking upon the 
street network.  Off-street parking is to be provided at the developer’s expense.  Evidence of any parking agreements 
must be provided.  
 

On-Street parking management (if there is no other option): 
 
If there are no feasible off-street parking opportunities an alternate is on-street parking management which is 
designed to discourage construction worker parking on both sides of the road near the development site.   The 
installation of a 1-hour or 2-hour parking restriction on one side of the road may be considered. 
 
If this option is chosen by the developer they will need to pay a lump sum non-refundable fee which includes the 
costs: 
 
• to install and remove the required parking signage; and 
• the fees associated with the issuing of resident parking permit fees as per Council’s Resident Parking Permit 

Scheme. 
 
 

 
 


