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1. Introduction 

This Construction Traffic Management Plan (CTMP) describes how Fulton Hogan 
proposes to safely manage vehicular, cyclists and pedestrian traffic during the design 
and construction phase of the Foxground and Berry Bypass (FBB) Project, so that 
project objectives are fully realised. 
 
Fulton Hogan acknowledges the safety of road users and the effective management of 
traffic is paramount to the successful day-to-day activities during the construction phase 
of this Project.  This CTMP seeks to ensure the certainty of the delivery of the prescribed 
road user requirements including: provision of a safe environment for workers and the 
travelling public, and minimising impacts on the road network. 
 
This CTMP covers the RMS’s requirements depicted under Appendixes 21 and 43 of 
SWTC (Traffic Management and Safety Plan) and is also part of the Construction 
Environmental Management Plan (CEMP) to address the requirements of the Minister’s 
Conditions of Approval (MCoA), Roads and Maritime Services of NSW (RMS)’ 
Statement of Commitments (SoC), the safeguards listed in the FBB Environmental 
Assessment (EA) and all applicable legislation. 
 
This Plan operates as the master document to a set of site or zone specific Traffic 
Management Plans (TMP) and their associated Traffic Control Plans (TCP) and 
Temporary Works Drawings. Together they deal with the safe and effective management 
of traffic during the design and construction phase of the Project. 
 
This CTMP is applicable to all staff, employees, subcontractors, and any statutory 
Service Authorities undertaking service relocations throughout the duration of the 
contract until project completion and its implementation and on-going development will 
be managed by the senior project team. 
 

 Purpose 1.1.

The intended purpose of the CTMP is to describe how Fulton Hogan will implement the 
work in accordance with the requirements of the Project Deed as well as the 
requirements of MCoA. 
 

 Scope 1.2.

This Plan applies to all parts of the construction of the Works. It does not apply to the 
maintenance of the road after opening to traffic. 
 
The scope includes: 

 The provision for the safe movement of vehicular and pedestrian traffic 

 The protection of workers from passing traffic 

 The provision for access to properties located within the limits of the works 

 The design, construction, maintenance and removal of any necessary temporary 
roadways and detours 

 The provision of traffic controllers 

 The installation of temporary signs, road markings, lighting and safety barriers 



 

Construction Traffic Management Plan 
 

7ZD | Foxground and Berry Bypass 

 

  

Content ID: 7ZD-CTMP 
Revision: 3 

This is an uncontrolled copy if photocopied or unsigned. 
Copyright © 2014, Fulton Hogan Ltd.  All rights reserved. 

Revised: 03-09-14 
Page 7 of 100 

 

 
It also covers maintenance of the existing road corridor, including the existing road and 
road shoulder that may be used for the temporary diversion of traffic, over the duration of 
the works. 
 

 Project Description 1.3.

The FBB Project is a Design and Construct (D&C) Project, which involves upgrading the 
Princes Highway (HW1) from Toolijooa Road to Schofields Lane, 50.66 to 63.72km 
south of Wollongong, NSW. The aims of the Project are to improve the standard of the 
highway, eliminate “black spots” and reduce overall travel time in the south coast region. 
 
This Project is the second stage of three in the Gerringong to Bomaderry Upgrade 
Project and the Principal is RMS. 
 

 Background 1.4.

The FBB EA (AECOM, 2012) considered the potential traffic impacts during the 
construction of the Project. 
 
As part of the EA development, a detailed traffic and transport assessment was prepared 
to address the Secretary requirements issued by the then Department of Planning and 
Environment (DP&E).  The traffic and transport assessment was included in the EA as 
Volume 2 Appendix D Technical paper: traffic and transport. 
 

 Requirement Matrix 1.5.

The requirement matrix that is appended to this plan is developed to assist users and 
reviewers to identify where various elements of RMS requirements are addressed in this 
plan in particular to Appendix 21 of SWTC as well as the requirements of MCoA. 
 

 Environmental Management Document System 1.6.

The Project Environmental Management document system is described in the CEMP. 
This plan is part of Fulton Hogan’s environmental management framework for the 
Project, as described in Section 4.1 of the CEMP.  In accordance with the requirements 
of MCoA B36(a), this Plan has been developed in consultation with Shoalhaven City 
Council and Kiama Municipal Council (for details refer Section 4). 
 
Management measures identified in this CTMP will be incorporated into the Contractor’s 
site or activity specific Environmental Work Method Statements (EWMS). 
 
EWMSs will be developed and signed off by environment and management 
representatives prior to associated works and construction personnel will be required to 
undertake works in accordance with the identified safeguards. 
 
Used together, the CEMP, sub-plans, strategies, procedures and EWMS form 
management guides that clearly identify required environmental management actions for 
reference by Fulton Hogan’s personnel and contractors. 
 
The review and document control processes for this plan are described in Section 10 of 
the CEMP. 
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2. Key Issues 

This CTMP addresses the following Key Issues and Processes identified within the RFT 
document: 

 Safety and amenity of road users and the public; 

 Site security, site access and signage; 

 Project identification, including advertising and site signage; 

 Traffic and road user delay and inconvenience management; 

 Speed limit signage; 

 Traffic transfer (switch) arrangements and procedures; 

 Maintenance during Construction; 

 Traffic and Safety Management Responsibilities; 

 construction staging including detailing the intersection layout and capacities for 
each and every construction stage; 

 Impact of construction traffic on local roads in particular to Sandtrack; and 

 Emergency and Incident Response Plans. 
 
The Table below shows the risks to be dealt with during the design and construction 
stage of the Project that may affect safety:   

Table 1: Key Issues 

Risks Potential 
consequences 

Proposed risk treatment 

Construction methods 
may cause disruption to 
traffic.  

Traffic delays causing 
frustration to drivers. 

Consider methods of construction at an 
early stage during the design to reflect 
community needs and reduce delay 
times therefore minimising the impact on 
traffic. 

Traffic management - 
inadequate anticipation 
and communication of 
issues. 

Potential community 
issues causing 
dissatisfaction and 
frustration. 

 Determine traffic routes and engage 
with community to refine details.  

 Confirm pre-existing conditions. 

 Consider the need for night 
assessment. 

 Identify any short-term corrective 
actions. 

Severe delays to traffic 
perceived by the 
community as a direct 
result of the construction 
activities. 

Community 
dissatisfaction, claims 
for loss of trade, time 
delays. 

 Establish good public relations from 
the outset. 

 Erect Early Warning information signs 
through Variable Message Signs 
(VMS). 

 Early engagement of affected 
property/business owners to explain 
process and ascertain needs and 
potential effects of changed access. 

Access for emergency 
services restricted. 

Emergency vehicles and 
personnel unable to 
attend to an emergency 
situation. 

Liaise with Emergency Services at an 
early stage to establish requirements 
and measures to be adopted in the 
Vehicle Movement Plan (VMP) 
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Risks Potential 
consequences 

Proposed risk treatment 

Local Bus and other 
commercial operators. 

Impact bus routes, 
commercial operations, 
disruption to business 
causing frustration. 

 CTMP to be developed with 
consultation with CCS. 

 Bus routes to remain unchanged 
where possible to avoid “changes” due 
to construction activities. 

 Changes to be managed by Fulton 
Hogan Community Manager to ensure 
co-ordinated approach. 

Major Traffic Incident. Local traffic disrupted 
upsetting locals. 

 Regular checking of Traffic 
Management Plan implementation. 

 Have procedures in place for rapid 
recovery, Keep locals informed. 

Access to site for 
deliveries. 

Traffic disruption or 
interference. 

 Development of this Plan in 
conjunction with Community 
Communication Strategy - access 
points will be high risk locations and 
will need detailed consideration. 

 Simplification of traffic staging will 
simplify access arrangements or 
minimise impacts. 

 Signage and pre-delivery notifications 
for delivery routes to be clear and 
simple as per the VMP. 

Traffic Speed. Works in multiple areas 
across the Project may 
result in intermittent 
speed changes that may 
frustrate road users. 

Traffic to generally be reduced to 80kph 
speeds within construction zone. 
Construction zone to be full length of the 
Project. CTMP to consider simplifying 
traffic staging to avoid construction zone 
impacting on traffic. 

Pedestrian access. Potential disruption to 
progress causing 
pedestrians to not 
comply with pedestrian 
provisions. 

Liaise closely with the relevant bodies 
from an early stage to ensure pedestrian 
access provisions are adequately 
addressed, well established and 
maintained. 

Lowering speeds, when it 
is perceived unnecessary. 

Poor public opinion and 
safety for workers if 
motorists start ignoring 
limits. 

Appropriate design of traffic protection 
measures, intersections, alignments etc. 
to allow consistent speed limits, i.e., 
80km/h where-ever possible. 

Too many changed 
configurations. 

Unfamiliarity causing 
potential confusion of 
road users that may 
cause traffic incidents. 

Keep motorists on existing alignment for 
as long as possible. Effective use of 
VMSs for advanced notification and 
clear direction during any traffic flow 
adjustments. 

Inadequate provisions for 
break-downs during 
construction. 

Traffic delay. Design temporary break down bays. 
Consider temporary verges where 
possible during design of traffic staging. 
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Risks Potential 
consequences 

Proposed risk treatment 

Public or livestock 
entering work-site or 
Princes Highway. 
Unauthorised access to 
site. 

Traffic Incident. Provide clear delineation and fencing. 
Educate community 
(farmers/neighbours, of WorkCover 
requirements etc.). "Neighbours 
induction". Channel interests through 
formally organised tours. 

Dangerous entry and exits 
to sites and properties. 

Traffic Incident. Ensure that entries and exits are 
designed to cater for expected traffic 
volumes and with respect to sight 
distances, acceleration and deceleration 
provision and clear advanced warning 
signage. 

Seasonal traffic variations 
not allowed for 

High volumes during 
holidays and weekends. 

Consider seasonal volumes in 
programming works. Keep RMS 
informed and up to date. Be aware of 
reporting and notification requirements. 

Reduced allowable 
movements 

Traffic delay, confusion 
to commuters that may 
lead to an incident. 

Implement effective community 
engagement strategies that will consider 
businesses, property owner’s 
requirements. 

Paddle Power - complying 
with cyclists demand for 
better access and routes 
during construction 
including safety measures 

Confusion to 
Pedestrians and Cyclists 
that may result in 
dangerous movements. 
Community 
dissatisfaction. 

Engagement of Traffic Steering Groups 
to liaise with local and regional cycle 
groups and commuters to ensure 
provision for cyclists is well addressed 
and notified to the community. 

Damage to local roads 
due to heavy vehicle 
movements. 

Vehicle damage and 
potential incidents. 
Poor community and 
council relationship. 

 Allow for heavy vehicle movements in 
traffic staging and planning to ensure 
existing, temporary alignment and 
pavements are suitable during the 
construction period. 

 Carry out Road Dilapidation Surveys 

Impact of construction 
traffic on Sandtrack 

Increased traffic on the 
Sandtrack and 
excessive damages to 
the local road   

 Monitor the road safety on ‘the 
Sandtrack’ during construction.  

 Implement measures where 
reasonable and feasible, in 
consultation with Kiama Municipal 
Council and Shoalhaven City Council, 
should additional road safety issues 
be identified appropriate road safety  

 
Traffic Management Risk Assessment Workshop 

Further to the above mentioned key issues, a Traffic Management Risk Assessment 
Workshop will be conducted prior to the commencement of any traffic management 
works in accordance with Clause 2.9 of Specification RMS D&C G10. This will identify 
and address the risks associated with the road safety, traffic management and local 
network issues specific to the site. 
 
All workshops will be organised and championed by the Traffic Management Steering 
Group to incorporate all relevant parties to determine best for project outcomes. 
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Additional workshops and trainings will be undertaken to train the Project team regarding 
the implementation of this plan, TCPs and when traffic arrangement issues need to be 
reinforced or reviewed. 
 
The outcomes of the workshop will be documented in the Project Risk Register that is 
appended to the Risk Management Plan. 

 
Traffic Management and Mitigation Measures 

A range of environmental requirements and control measures are also identified in the 
EA, Statement of Commitments, Conditions of Approval and other RMS documents.  
Mitigation and management measures will be implemented to avoid, minimise or 
manage impacts to traffic.  Specific measures and requirements to address impacts on 
traffic are outlined in the requirements matrix accompanied with this Plan.  Further 
details on the key issues relating to traffic management are provided in this Plan. 
 
The measures have been prepared in accordance with RMS QA Specification G10 - 
Control of Traffic and Traffic Control at Work Sites Manual (2010). 
 
Impact of Construction’s Heavy Construction Vehicles on Local Roads 

The local roads likely to be used by the Project's heavy construction vehicles are 
identified in the appendixes of this Plan. Road dilapidation reports are required to be 
prepared for these local roads, and a copy of the report(s) are to be provided to the 
relevant council (Kiama Municipal Council and Shoalhaven City Council), prior to use by 
the Project's heavy construction vehicles.  Any damage resulting from the use of the 
identified local roads by the Project's heavy construction vehicles, aside from that 
resulting from normal wear and tear, will be required to be repaired, unless otherwise 
agreed by the relevant council. 
 
A road dilapidation report is also required to be prepared for the 'Sandtrack' and a copy 
of the report is required to be provided to the relevant council (Kiama Municipal Council 
and Shoalhaven City Council), prior to commencement of construction.  Should 
monitoring in accordance with MCoA B36(a) reveal higher than anticipated volumes of 
traffic (as defined in the document referred to in Condition A1(b)) resulting in a higher 
rate of deterioration in the condition of local road infrastructure, consultation with the 
relevant Council shall be undertaken to determine mitigation measures in accordance 
with Condition B36(a). A report will be required to be prepared and submitted to the 
DP&E’s Secretary at 12 months and 24 months after commencement of construction, 
and prior to operation, unless otherwise agreed by the DP&E’s Secretary. 
 

3. Strategy for the Project 

The roads affected by the construction of the Project vary greatly from the heavily 
trafficked Princes Highway to infrequently used local roads. However, the requirement 
remains the same as impacts in both cases must be kept to a minimum  
 
Therefore Fulton Hogan will: 

 Design the works to ensure the current number of lanes exist at all times and 
minimise lane closures in both number and duration; 

 Schedule the works to exclude lane closures during Public Holiday Weekends 
and School Holidays and minimise closures during daylight hours; 
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 Schedule the work to minimise the Lane, road occupancy and shoulder closures 
for tie-ins to existing pavements 

 Ensure appropriate controls and procedures are implemented during construction 
activities to address potential traffic impacts along the Project corridor; 

 Ensure appropriate measures are implemented to address the relevant MCoA 
and SoC outlined in in the appended requirements matrix, and the safeguards 
detailed in the EA; 

 Incorporate traffic control measures  for construction vehicle movements and 
works programs in order to minimise traffic and transport impacts on local roads 
and the existing highway; and 

 Ensure appropriate measures are implemented to comply with all relevant 
legislation and other requirements as described in this Plan. 
 

4. Objectives and Targets 

The project objectives have been developed to align with those of the RMS as 
documented, including but not limited to, the Project Deed and associated SWTC. 
 
In summary, the key objectives to be adopted by the project team with respect to the 
CTMP are to: 

 Keep traffic delays to a minimum; 

 Minimise disruption to businesses; 

 Comply with MCoA and RMS’s SoC; 

 Maintain satisfactory property access; 

 Minimise disturbance to the environment; 

 Traffic impacts are within the scope permitted by the Planning Approval; 

 Ensure the safety of employees, contractors, the general public, Project Verifier 
(PV) and RMS personnel, pedestrians, cyclists and traffic; 

 When required, obtain approvals and licenses such as Speed Zoning 
Authorisations (SZA); 

 Design temporary roadways and detours in accordance with RMS Road Design 
Guide, Traffic Control at Worksites Manual and RMS specification D&C G10; and 

 Meet the requirements of SWTC, project specific Specification RMS D&C G10 
Traffic Management, and the RMS Traffic Control at Works Sites Manual 
(TCaWS). 

 
Progress against the nominated objectives will be continually assessed during the 
course of the project. 
 
The delivery of the objectives for this project is the responsibility of the Project Director 
or nominee, as detailed in the Duties and Responsibilities section of this Plan. 
 
The Key Review Areas (KRA) associated with the traffic management is summarised in 
the following table: 
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Table 2: Key Performance Areas 

KRA Target KPI 

Traffic 
Operations 

 No unplanned impact on traffic 
flow due to works 

 Average travel times are 
maintained during peak 
periods 

 Provide a safe environment for 
road users and workers 

  Ensure impacts on road users 
are kept to a minimum 

 Ensure road users and the 
community are regularly 
informed about traffic changes 

 Number of Community 
complaints 

 Record of internal and external 
traffic incidents 

 Travel time as nominated in 
schedule 31 of Project Deed 

 Traffic Scores as nominated in 
schedule 31 of Project Deed 

 

5. Traffic Management Responsibilities 

The project team is responsible for all construction activities, including the 
implementation and maintenance of the various temporary traffic management 
arrangements and have the qualifications depicted under ‘Traffic Controllers’ of this Plan. 
 
Fulton Hogan’s initial Project Team organisational structure is appended to the Project 
Management Plan (PMP) and overall roles and responsibilities are outlined in both PMP 
and the CEMP.  Specific responsibilities for the implementation of construction traffic 
management are detailed below. In addition, at least one of the site personnel is 
required to carry an Orange (Design and Inspect) licence for TCP. 
 

Project Director  

 Ensures the Project’s road safety and traffic management objectives are achieved; 

 Ensures that all the incidents caused by site activity, and incidents on public roadway 
that are unrelated  to the construction activity are reported to RMS; and 

 Co-ordinating incidents to RMS Incident Manager for Southern Region and Police. 

 
Project/Construction/Engineering Managers 

The Project Managers are responsible for ensuring traffic management: 

 Is properly planned, organised, directed and controlled; 

 Is properly resourced with people, equipment, facilities and systems; 

 Meets the requirements of the contract including the Project Deed, SWTC and RMS 
Specifications D&C G10; 

 Complies with all other legislation; and 

 Is achieving its objectives. 
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Project Superintendents 

 Co-ordinates the field resources; 

 Supports the delivery of the road safety and traffic management objectives; 

 Assists with the implementation of the CTMP 

 Provides direction and support to enable effective planning of temporary traffic 
management arrangements; 

 Ensures all field team members receive the appropriate training; and 

 Managing all Emergency Controls as depicted in Incidents and Emergency 
Response Plan. 

 

Traffic Manager 

The nominated Traffic Manager will be required to have, as a minimum, RMS’ 
Select/Modify Traffic Control Plan (Red Card) qualifications and will be required to have 
the delegated authority from, and responsibility to, the Project Managers for continuously 
monitoring the implementation and operation of all road occupancies to ensure that they 
are compliant with the ROLs, TCPs, VMPs, etc., including, but not limited to: 

 Monitoring and quantifying the durations of delays to the free flow of traffic; 

 Monitoring, measuring and recording traffic queue lengths, including the maximum 
traffic queue lengths in each direction and the total occupancy or stoppage time; 

 Maintaining and adjusting traffic control measures and devices to assist prevailing 
traffic flows, minimise lane and shoulder occupancies and any lost traffic flow 
capacity and minimise traffic flow delay durations and queuing; 

 Monitoring of over-dimension heavy vehicle movements; 

 Prepare and keep records of all road occupancies and records of all traffic flow 
delays and durations, traffic queue lengths and other ROL related matters and 
submit a report including copies of those records to RMS by 9.00am on the Thursday 
following the week being recorded; 

 The selection of any Traffic Control subcontractors; 

 Ensuring that processes and control systems needed are established, implemented 
and maintained; 

 Approving TCPs (where required) for individual tasks including those of 
subcontractors; 

 Arranging and approving training; 

 Ensuring that the requirements of all the plans are properly implemented; 

 Regularly reviewing the continuing suitability, adequacy, and effectiveness, of all the 
plans; 

 Preparing and submitting Hold Point Forms, SZAs, applications and Directions to 
Restrict applications 10 working days before the works are scheduled to begin; 

 Allocation of all resources required for the implementation of all the plans; 

 Ensuring that control measures are maintained and that work-in-progress is 
inspected 
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 Identifying training needs and arranging for employees and subcontractors to attend 
the training; 

 Ensuring subcontractors/suppliers have suitable qualifications and experience; 

 Carrying out and recording weekly inspections and verifications to demonstrate 
compliance; 

 Facilitating traffic awareness and giving toolbox talks to the site; and 

 Reporting traffic incidents to the Project Director. 

 
The Traffic Manager (or the delegates in his absence) will be contactable at all times (7 
days per week and 24 hrs. per day) during the construction phase of the works to 
receive and answer traffic/incident related inquiries from RMS and the Police. Site 
Emergency contact list shall be located in the Fulton Hogan Incident and Emergency 
Response Plan that will be displayed in the site office and the crib room. Refer to the 
Incident and Emergency Response Plan for details concerning the managing of 
incidents and emergencies on the project. 
 
The Traffic manager will have the authority to stop work on any activity if it is considered 
to be necessary to prevent traffic incidents, or to comply with the directions of RMS or 
Police. 
 

Traffic Coordinator 

The Traffic Engineer will be required to be qualified to the “Traffic Control Worksite 
Manual” course (i.e. holds a current Select /Modify Traffic Control Plans) and will have 
delegated authority from, and responsibility to, the Traffic Manager for: 

 Implementing the Traffic Management Plan and the TCPs on site 

 Maintaining the TCPs 

 Assessing and monitoring subcontractor’s capabilities and performance in respect of 
site activities 

 Ensuring the safe passage of traffic at all times 

 Ensuring everyone on site is inducted and wears the appropriate approved clothing 

 Driving through the site to inspect the traffic control layout, recording any deficiencies 
and the action taken to rectify them 

 Report incident including public roadway that are unrelated to the construction 
activity, near misses to Traffic Manager/ WHS Manager. 

 

Engineers Responsible for the Work Activity 

 Assist in the delivery of the road safety and traffic management objectives outlined in 
the Plan; 

 Plan all work activities and identify the required traffic management arrangements to 
facilitate the works; 

 Liaise with the Traffic Crews in the planning and implementation of the required 
traffic management arrangements; 

 Prepare TCPs to facilitate the works and obtains approval from the Traffic Manager; 
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 Conduct regular inspections (including pre-starts) of traffic controls and VMPs and, 
where necessary, instruct the rectification of deficiencies; 

 Allocate plant, equipment and human resources for the works including the provision 
of the temporary traffic control arrangements; and 

 Conduct and keep records of daily and weekly (day and night) inspections of the 
traffic control arrangements, assist audits and, where necessary, rectify deficiencies. 

 

Foreman 

 Ensure compliance to the approved TCPs; 

 Issues the required TCPs and, where relevant, road occupancy approvals and speed 
zone authorisations to the traffic control crew / or subcontractor; 

 Ensures adequate plant, equipment and human resources are made available for the 
installation and maintenance of temporary control devices; 

 Conducts pre-start inspections and regular night / weekly inspections of traffic control 
arrangements, and ensure all deficiencies are rectified; 

 Assist with the implementation of mitigation measures to address unsafe road 
conditions, and unusual traffic congestion; 

 Assist with the management of unplanned incidents, providing initial response to 
make the site safe; and 

 Records unplanned incident details, and when traffic controls are in operation, 
including the installation and removal of regulatory signage. 

 

Functional Personnel  

 Functional personnel provide support for all construction activities and their traffic 
management related responsibilities are described above; and 

 WHS team is responsible for managing haulage routes in compliance with WHS 
Management Plan. 

 

Community Relations Manager 

 Liaises with the community for all aspects of community and stakeholder issues; 

 Represents the Project for all community and stakeholders issues; 

 Conducts consultation with stakeholders for traffic planning, and provides an on-
going liaison role; 

 Prepares and distributes changed traffic condition information to the community; and 

 Community relations including addressing complaints. 
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6. Time Management 

Fulton Hogan aims to meet its time related obligations. Among them are: 

 Submitting CTMP 60 days from date of the Project Deed or 4 weeks prior to the 
proposed commencement date for construction which affects traffic conditions; 

 Submitting TCPs and VMPs at least 10 business days prior to its proposed use; 

 Submitting ROLs at least 10 business days prior to its proposed use; 

 Notifying a day prior to opening temporary roadways and detours to traffic; 

 Allowing 2 days after opening a temporary roadways or detour to traffic prior to 
disturbing sections of the existing roadway being placed to provide for the event 
where failure of the temporary roadway or detour occurs and there is a need to 
direct traffic back onto the existing roadway; 

 Conduct a Road Safety Audit within 24 hours of or opening temporary roadways 
or detours. 

 Submitting Road Safety Audit Reports within 7 days of implementation of the 
TCPs; 

 Notifying emergency services and relevant sections of the community and 
transport industry of work which results in significant traffic disruption. Provide to 
the RMS a draft of an appropriate advertisement 3 weeks before the proposed 
placement of the advertisement; 

 Notifying residents and businesses affected by disruption to property access or 
by night works in built-up areas. A letter will: 

o be “letter-box-dropped” at least three Business Days before the proposed 
date 

o detail the dates and times of the proposed access restrictions and contact 
details 

 Performing work and Services only in the times permitted; and 

 Lodging early as possible (at worst no less than 10 Business Days before the 
work) a road occupancy application. Noting, however, the exemptions for 
emergencies and hazards; 

 
The above mentioned community notification is required to be done in accordance to the 
Community Communications Strategy (CCS). 
 

7. Traffic Staging 

Traffic Management and Safety issues on FBB are diverse as the area incorporates 
varied traffic flow arrangements and capacities through rural and urban environments in 
particular to construction heavy vehicle traffic impacts depicted under appendix E of this 
Plan. 
 
The Project has been divided into three zones, each of which has typical and also 
specific issues due to: 

 The type of works required in relation to the proximity of the existing highway; 

 The vicinity of local residents / business; 

 The varied traffic; and 
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 Flows in and around each area. 

 
 

 

Figure 1: Construction zones – for Illustration purposes only,  refer to construction staging design package 
for details 

The details of each zone are summarised in Appendixes B and C of this Plan. 
 
Staging Strategy 
Initial traffic staging plans (series TS-01) submitted during the tender stage of FBB 
project will be further developed and issued as part of the design packages. These 
indicate the general staging methodology across the Project, detailing the location and 
timing of construction works in any given stage. These plans also show traffic flow 
locations and any temporary pavement works required to ensure sufficient separation is 
achieved between construction areas and live traffic. 
 
These Traffic Staging Plans will be revised/prepared in accordance with clause 2.6 of 
Specification RMS D&C G10 and there will be a series of TCP to be implemented that 
are associated with each Traffic Staging Plan in order to safely progress each stage of 
the works as outlined in this Plan. 
 
For each zone of the FBB Project, safety will be considered based on the specific nature 
of the works in particular to the risks associated to existing environment under appendix 
D of this Plan, the impacts of construction vehicular traffic depicted under appendix E of 
this plan and the general vehicle movements for construction sites and site compounds 
as depicted under section 9.3 of this Plan.  Fulton Hogan will provide the skills and 
resources required to minimise the overall effect of the works on road users and the 
public to keep safety at front of mind. This will be done through strategic planning and 
implementation of sound construction and staging techniques that will always consider 
the impact and safety of road users and the public. 
 
Measures that Fulton Hogan will use to deliver public safety include: 

 Providing separation between the public and the works. This is a key element to 
providing safety to road users and the construction team. This will be done 
through the use of barriers, haul roads, side tracks, staging works and roadside 
furniture such as approved safety barriers to provide sufficient separation and 
safety measures to minimise the impact of the works. Predominant methods in 
each specific zone include: 

o Zone 1 - Separation will be achieved through implementing an effective 
internal haul road system, including temporary creek crossings, in the 
Broughton Creek flood plain, south of Toolijooa Ridge. This will facilitate 
earthworks operations and construction of the underpasses in this zone. The 
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on-site haul road will largely eliminate earthworks construction vehicles from 
the existing road network; 

o Zone 2 - Separation will be achieved through a number off side tracks and 
temporary widening of the existing highway to allow construction of the 
northbound carriageway to minimise disruption to traffic. Once this is 
completed, traffic will be switched onto the new northbound carriageway, in 
contraflow, and the southbound portion of the works will be completed; and 

o Zone 3 - The critical areas are around the Kangaroo Valley Interchange 
where a temporary pavement will be constructed around the works catering 
for vehicular, cyclist and pedestrian access. Temporary pavement widening 
around the Schofields Lane Interchange will be constructed in order to shift 
traffic and construct the main alignment through contraflow. 

 Implementing specific traffic management measures only where absolutely 
necessary to reduce traffic speed, volumes and alignment to provide safety to 
both construction crews and the public;  

 Limiting the working hours of works that could pose substantial impact on road 
users and the public; 

 Minimising disruption during peak traffic periods, public holiday weekends and 
school holidays by limiting the extent of traffic management undertaken during 
these times; 

 Providing and maintaining public access to affected properties, farms and 
agricultural crossings/tracks, and recreational areas such as Broughton Creek. 
VMPs will be developed for specific areas that require work access restrictions to 
maintain public access. Fulton Hogan’s community team will be overall 
responsible for discussions with these affected parties to determine what 
measures will be put in place; 

 Design the works to minimise the number of construction site entry and exit 
points and provide traffic control to avoid traffic conflicts and minimise delays; 

 Implementation of visual barriers to reduce potential distraction of road users; 

 Community consultation and notification to keep road users and the public up to 
date regarding traffic management measures or restrictions; and 

 Avoid the hazardous movements as depicted under Managing Construction 
Vehicular Movements of this Plan. 
 

Construction Traffic Routes 
Proposed traffic routes for construction vehicles during construction taking into account 
the the impacts of construction traffic depicted under appendix E of this plan will vary 
during the life of the Project. As haul roads become established, usage of the existing 
highway by heavy vehicles will be reduced across the alignment pending the position of 
site access locations across each stage of the Project. 
 
Delivery of materials and plant are expected to come from both north and south of the 
project extents. These heavy vehicle movements will make their way to the safest 
access gate location depending on their direction of travel and the respective delivery 
location. Access gate locations will be provided in locations that will provide the least 
disruption to road users and safe entry/exit movements. 
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Haul of material generated by earthworks during construction, including movements to 
and from processing areas, will be predominantly internal haul movements which will not 
disrupt the Princes Highway. 
 
Where feasible, plan for using the cleared footprint adjacent to the Princes Highway 
along the section to be duplicated for construction traffic to minimise use of the existing 
road network by construction traffic. 
 
Expected traffic volumes are addressed in the tables of Appendix-D of this Plan. 
 

8. Construction Staging for Intersections 

The Construction Staging for Intersections summarised in the appendix B and C of this 
Plan has been developed primarily based on the limitations inherent in the alignment 
design. Where potential options existed for staging of traffic, the following was 
considered in determining the preferred staging arrangements: 

 Alignment, i.e. the relationship of in plan location of both the northbound and 
southbound carriageways to plan location of the existing pavement. 

 Alignment i.e. the relationship in elevation at locations where traffic was planned 
to deviate from an existing pavement to a newly constructed pavement or vice 
versa. 

 Location of services and potential relocation requirements 

 Construction program 

 Requirements for temporary works 
 
This staging design will be further developed to ensure that it provides a safe 
environment for our workforce, the travelling public including cyclists and pedestrians 
during all stages of construction. This development will take into account the existence of 
established community provisions, such as public transport arrangements and any other 
requirements that are identified during the design and community consultation 
processes. 
 
Fulton Hogan fully appreciates the complexity and sensitivity of any traffic management 
provision to the local residents and businesses, particularly at Croziers Rd and Jaspers 
Brush. The strategy and subsequent refinement of the traffic management plan will 
consider and address all matters concerning safety, risk, time delay and conversely the 
opportunity of early delivery of parts of the works to the benefit of road users. 
 
Fulton Hogan have adopted the less disruptive construction staging and methodology at 
intersections by utilising temporary pavement extensively in order to minimise the 
number of traffic switches and ultimately providing the most cost effective and simple 
staging solution.  
 
Intersection Layouts and Capacities 

The intersection layouts and capacities at intersections will be derived by the 
requirements of each construction stage of the Project. Staging at intersections 
incorporates temporary and permanent traffic switches to provide access for works 
required during each respective stage. These traffic switches will be at existing and new 
intersections at various times during the Project. 
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A summary of each intersection and its respective staging elements is Appendix-B of this 
Plan. 
 
Intersections, in both temporary and permanent states, will be designed to ensure that 
capacities at each respective intersection will maintained as a minimum at the levels that 
existed at the original intersection prior to the commencement of construction, in 
accordance with the SWTC. 
 
Preliminary traffic capacity analysis indicates the 100th highest hourly traffic volume 
(100HHV) for the opening year, 2017, on this section of the Princes Highway would be 
approximately 1091 vehicles/hour in each travel direction.  
 
This is based on Table 9.10 of SWTC, Appendix 9, which indicates the future main 
carriageways would carry approximatly16, 789 vehicles per day south of Berry in the 
opening year. Assuming a 50/50 directional split. There would be 8395 vehicles/day on 
each carriageway. Under the 100HHV conditions (i.e. 13% of the daily traffic volume), 
there would be approximately 1091 vehicles/hour in each direction. 
 
The Figure below indicates that for a minimum gap (ta) requirement of 3 seconds, and a 
major stream flow of 1091 vehicle/hour/direction, the travel lanes would have capacity to 
absorb an additional 800 vehicles/hour. This is shown by point A in the following Figure. 
 
These results indicate there will be ample spare capacity at temporary gates and 
intersections to absorb local traffic and construction vehicles. If for any reason this is not 
practical, then the a minimum gap (ta) requirement of 5 seconds will be considered. 
 

 
Figure 2: Practical Absorption Capacity for Major Streams at Un-signalised Intersections 

 
The worst case movement at the temporary at-grade intersections is likely to be the right 
turn movement from side roads onto the Princes Highway. During detailed design, right 
and left turning traffic may be separated to maximise the intersection performance. 
 

Minimum Design Standards 

Fulton Hogan will design both temporary and permanent intersections in accordance 
with the following as a minimum: 

 The SWTC and its Appendices; and 
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 RMS Road Design Guide in accordance with RMS Specification G10. 

 

Lighting Requirements at Intersections 

Permanent lighting at intersections has been assessed in accordance with Clause 5.19 
of the SWTC. Based on this, intersections that will incorporate permanent design lighting 
are as follows: 

 Berry South Interchange 

 Roundabout at Kangaroo Valley Road / Queen Street; and 

 Roundabout at Kangaroo Valley Road / Hitchcock’s Lane; 

 Roundabout at Rawlings Lane / Northbound Entry and Exit Ramps; 

 Roundabout at Queen Street / Victoria Street / Southbound Entry Ramp; 

 Roundabout at Woodhill Mountain Road / North Street / Princes Highway; 

 Intersection of Toolijooa Road and the Northbound Entry Ramp; 

 Intersection of Toolijooa Road and the Southbound Exit Ramp; and 

 Intersection of Austral Park Road and the Northbound Entry Ramp / Service Road. 

 
Generally existing lighting will be maintained until new lighting is installed and 
commissioned at each respective intersection; however where this is not possible or 
appropriate temporary lighting will be provided. During further development of traffic 
staging during Detailed Design, specific staging arrangements for each intersection will 
be developed which will provide substantial detail regarding lighting staging and will 
include: 

 Sequencing of construction activities at the intersection; 

 Details of traffic management requirements and techniques; 

 Timing of new lighting installation during staging; 

 Timing of commissioning new lighting; 

 Any temporary lighting that may be required during staging; and 

 Any potential impacts on traffic and the community. 

 

9. Traffic Control Plans 

Fulton Hogan will implement approved Traffic Control measures for any works which 
disrupt free traffic movement in road related areas such as highway, local roads, car 
parks, driveways, pedestrian accesses/ facilities etc. 
 
These measures will include Traffic Control Plans (TCP) and Vehicle Movement Plans 
(VMP) as required and will encompass vehicle movement and pedestrian movement for 
both construction resources and the general public. Any property accesses affected by 
the construction activities will also be identified on the TCPs. 
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TCPs for any activity associated with the Works, including the use of temporary warning 
signs, will be required to be developed on the basis of the following documents and in 
the order of hierarchy listed below: 

1. RMS D&C G10 

2. RMS Traffic Control at Worksites Manual 

3. AS 1742.3 - 2002 "Traffic Control Devices for Works on Roads" 

4. Construction Traffic Management Plan 
 
TCPs must not be hand drawn and all text, dimensions and symbols must be clear and 
legible to the naked eye. 
 
Property accesses, side roads and any special features affecting position of signs and 
devices must be shown on TCPs, as required. 
 
TCPs must be designed and implemented to allow for and accommodate the passage of 
over-dimension heavy vehicles through all the road occupancies. The project team is 
required to liaise with the RMS to establish communication protocols for the passage of 
over-dimension heavy vehicles through all road occupancies. 
 
For all planned and scheduled maintenance and other works under the contract; Fulton 
Hogan will prepare Traffic Control Plans as follows: 
 

 For Works which are Accommodated by Standard TCPs 9.1.

Fulton Hogan will use the standard TCPs that have been extracted from TCaWS. The 
standard TCPs will be examined for suitability; approved and signed by Traffic Manager 
or delegate, who holds the “Traffic Control Worksite Planning” qualification (i.e. holds a 
current RMS’s Select/Modify Traffic Control Plans, the Red Card). 
 
Fulton Hogan will not begin any works which will involve any obstruction to traffic until 
these TCP’s have been approved by the RMS. 
 
A Hold Point release will be submitted by Fulton Hogan in accordance with Clause 2.8.3 
of Specification D&C G10 as follows: 

 

Table 3: Hold Points – Standard TCP 

Hold Point 

Process Held: Works which would involve any obstruction to traffic 

Submission Details TCP as described above. 

Release of Hold Point: The RMS’s approval of standard TCPs. 

 

 For Works requiring a Non-Standard TCP 9.2.

Non-Standard TCPs will be drawn and signed off by the Traffic Manager or a person 
employed by Fulton Hogan or engaged as a subcontractor. The person 
designing/drawing the TCPs must be qualified in the RMS “Design and Audit Traffic 
Control Plans” course (i.e. holds a current RMS’s Design & Inspect Traffic Control Plans, 
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the Orange Card) and is experienced in the design and implementation of traffic 
management plans. 
 
Work will not begin until the RMS has approved the non-standard TCP. 
 
A hold point release form will be submitted by Fulton Hogan in accordance with Clause 
2.8.3 of Specification D&C G10. 

 

Table 4: Hold Points – Non-Standard TCP 

Hold Point 

Process Held: Works requiring a non-standard TCP. 

Submission Details Non-standard TCP as described above 

Release of Hold Point: The RMS’s approval of Fulton Hogan’s non-standard TCP 

 

 For Works requiring a VMP 9.3.

Vehicle Movement Plans (VMPs) will be developed to provide for traffic associated with 
the Works such as trucks delivering materials and equipment and work supervisors’ 
vehicles, to safely manoeuvre into and out of traffic streams, and turn at work areas, 
stockpile sites, local roads and turn around. VMP/s will also reflect the parking, turning 
areas and vehicle entry and exit points to the worksite and indicate clearly that these are 
the only points where interface with the road traffic is permitted. 
 
VMPs may be prepared integrating into Traffic Staging Plans and Construction Staging 
Plans reflecting the work activity so that the intended purpose and objectives in the plan 
are met. 
 
The VMPs will be updated throughout the Project. An example of the VMP from another 
project is provided below. The format of the VMP allows it to be easily understood for all 
that require information regarding site access. For example, if one were to require 
access into gate 19, a quick reference notes that this is a southbound, left in, left out 
access and to utilise UHF30 for entry contact. This VMP will be issued to the project 
team and as an instruction to all suppliers to ensure compliance by delivery drivers. 
Included in the VMP is a list of delivery protocols and contact details to ensure that all 
vehicle movements in and out of site are managed consistently and do not compromise 
the safety of the road user. 
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Figure 3: Sample VMP 

 
VMPs will be prepared by a person who has qualified in the RMS “Design and Audit 
Traffic Control Plans” course (i.e. holds a current RMS’s Design & Inspect Traffic Control 
Plans) and is experienced in the design and implementation of traffic management 
plans. 
 
Another Person with similar qualification should review and sign off the final VMP (i.e.  
VMPs should not be prepared and signed off by the same person).  
 
VMPs are to allow for safe management of pedestrians, including the workforce via 
means of separation and segregation in particular in the areas where heavy vehicles 
operate as depicted under Key Traffic Management and Safety Issues section below. 
This will be a risk based approach and an example of the risk treatments options could 
be installing water filled barriers, safety barriers, witch’s hats, flagging or other 
treatments identified in the risk assessment to delineate the workers from plant giving 
the workers a reminder that heavy plant are nearby, or the treatments depicted under 
relevant Fulton Hogan procedures and site rules where workers are not allowed to 
approach the plant within (15/30 meters no-go zone) prior to making an eye contact with 
the relevant operator. 
 
Considerations will also be given for displaying VMP information at access gates and 
site display boards and at appropriate heights for the drivers to view. 
 
Work will not begin until the RMS has approved the VMP. 
 
A Hold Point release form will be submitted by Fulton Hogan in accordance with Clause 
2.8.3 of Specification D&C G10. 
 

Table 5: Hold Points - VMP 
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Hold Point 

Process Held: Works requiring a VMP. 

Submission Details VMP as described above. 

Release of Hold Point: The RMS’s approval of Fulton Hogan’s VMP. 

 
 

 Modifications to TCPs and VMPs 9.4.

Traffic control plans shall be regularly reviewed for their effectiveness, and shall be 
amended and recorded in traffic control register with revision and approval date: 

 As and when deemed necessary to maintain or improve safety of the public and 
construction activities; including both vehicular and pedestrian movements; 

 When there are programmed changes to the construction activities that will affect 
traffic movements on public roads; and 

 When existing traffic control measures are required to be amended to improve 
traffic flow or to minimise the impact of construction traffic on road users. 

 
Any modifications to approved TCPs and VMPs will require RMS approval through Hold 
Point approval process. 
 

10. Key Traffic Management and Safety Issues 

 Safety and Amenity of Road Users and the Public 10.1.

10.1.1. General Road Users and the Public 

For each zone of the Project, safety will be considered based on the specific nature of 
the works.  Fulton Hogan will provide the skills and resources required to minimise the 
overall effect of the works on road users and the public to keep safety at front of mind. 
This will be done through strategic planning and implementation of sound construction 
techniques that will always consider the impact and safety of road users and the public. 
 
Measures that Fulton Hogan will use to deliver public safety include: 

 Providing separation between the public and the works. This is a key element to 
providing safety to road users and the construction team. This will be done through 
the use of barriers, haul roads, side tracks, staging works and roadside furniture 
such as approved safety barriers to provide sufficient separation and safety 
measures to minimise the impact of the works. Predominant methods in each 
specific zone include: 

 Zone 1 - Separation will be achieved through implementing an effective internal 
haul road system, including temporary creek crossings, in the Broughton Creek 
flood plain, south of Toolijooa Ridge. This will facilitate earthworks operations 
and construction of the underpasses in this zone. The on-site haul road will 
largely eliminate earthworks construction vehicles from the existing road 
network; 
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 Zone 2 - Separation will be achieved through a number off side tracks and 
temporary widening of the existing highway to allow construction of the 
northbound carriageway to minimise disruption to traffic. Once this is completed, 
traffic will be switched onto the new northbound carriageway, in contraflow, and 
the southbound portion of the works will be completed; and 

 Zone 3 - The critical areas are around the Kangaroo Valley Interchange where 
a temporary pavement will be constructed around the works catering for 
vehicular, cyclist and pedestrian access. Temporary pavement widening around 
the Schofields Lane Interchange will be constructed in order to shift traffic and 
construct the main alignment through contraflow. 

 Implementing specific traffic management measures only where absolutely 
necessary to reduce traffic speed, volumes and alignment to provide safety to both 
construction crews and the public;  

 Limiting the working hours of works that could pose substantial impact on road users 
and the public; 

 Minimising disruption during peak traffic periods, public holiday weekends and school 
holidays by limiting the extent of traffic management undertaken during these times; 

 Providing and maintaining public access to affected properties, farms and agricultural 
crossings/tracks, and recreational areas such as Broughton Creek. Construction 
Method Statements (CMS) and the VMP will be developed for specific areas that 
require work access restrictions to maintain public access. Fulton Hogan’s 
community team will be overall responsible for discussions with these affected 
parties to determine what measures will be put in place; 

 Implementation of visual barriers to reduce potential distraction of road users; and 

 Community consultation and notification to keep road users and the public up to date 
regarding traffic management measures or restrictions. 

The strategy and subsequent refinement of the Traffic Management Plan will consider 
and address the potential safety impact of construction works on the public. Fulton 
Hogan will manage these issues through planning, implementation and inspection of the 
works. 
 
RMS’s Representative may order removal, or cessation of any activity, which causes 
delay to traffic or threatens or threatens the safety of the public, notwithstanding that 
approval has been given to the traffic change. 
 
A Traffic Steering Group will be established for the Project. It will consist of a spectrum of 
the Project management, engineering and workforce personnel. It will also incorporate 
representatives from RMS and the Project Verifier. This group will meet monthly to 
ensure all aspects of traffic management and safety are being addressed. 
 
The Table under Key Issues of this Plan shows the risks to be dealt with during the 
design and construction stage of the Project that may affect safety:  
 

10.1.2. Pedestrians 

Identifying Pedestrian Needs 

When planning construction activities, the Project team will give consideration to the:  
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 Number of pedestrians; 

 Type of pedestrian activity: whether office, retail, residential or recreational; 

 Origin and destination points of the pedestrians, and their desired travel path; 

 Needs of vulnerable pedestrians, such as young children, the elderly, vision 
impaired, disabled people, people with prams and trolleys; and 

 Proximity of pedestrian generation developments, such as schools, shopping 
centres, railway stations, bus terminals. 

Particular attention will be given to pedestrian movements in and around Kangaroo 
Valley Road and North Street in Zone 3 as these roads provide key residential links for 
pedestrians to and from local business and schools in Berry. 
 
The AUSTROADS Guide to Road Design – Part 6A Pedestrian and cyclist paths 
provides guidance on the needs of pedestrians and the Project team will be required to 
adhere to these guidelines. 
 

Defining Work Area 

To provide a safe environment for pedestrians, the Traffic Manager will clearly define the 
boundaries of all work areas, and provide defined walking paths, where required. 
 
Fencing will be installed to restrict physical access to hazardous areas and for site 
security, which will be appropriately sign posted. Various types of temporary and semi-
permanent fencing may be installed including plastic mesh; water filled plastic 
delineators, weldmesh pool fencing, chain wire mesh, and the like. All physical barriers 
must be maintained during the Project and appropriately secured to prevent injury to the 
public. 
 

Providing Temporary Footpaths 

Where the work areas restrict access to existing footpaths, the Traffic Manager will be 
required to develop and implement alternative routes and facilities. 
 
This will be initiated through community engagement to confirm any specific 
requirements or suggestions that they may have regarding any changes required. 
 
Alternatives routes may include using the opposite footpath or detours via other streets. 
Alternative facilities may include footpath protections such as barriers or a speed 
reduction to ensure adherence to minimum lateral clearances to traffic or provision of 
temporary footpaths through the work area. 
 
All temporary footpaths will be required to be: 

 Clearly defined; 

 Signposted appropriately to indicate the direction of the footpath; 

 Constructed of an all-weather surface, free of trip hazards; 

 Designed to accommodate the type of pedestrians to be encountered within the 
area; 

 Provided with pram ramps, hand rails and street lighting where required; 
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 The minimum width specified by the road authority; and 

 Kept well maintained while in operation. 

 
In locations where pedestrians are diverted onto the existing roadways adjacent to traffic 
flows, additional treatments will be required to be implemented by the Traffic Manager to 
ensure adequate safety separation is provided and that it is clearly delineated. 
 
The AUSTROADS Guide to Road Design – Part 6A Pedestrian and cyclist paths 
provides guidance on the design parameters of footpaths. 
 
RMS’ requirements and specifications will be considered when designing alternative 
pedestrian footpaths and associated facilities. 
 
A TCP/VMP will be developed by the Traffic Manager for any alterations to existing 
pedestrian footpaths. 
 

Providing Pedestrian Crossings 

Where feasible, the Traffic Manager will aim to maintain all existing pedestrian crossing 
facilities. Where this cannot be achieved, alternative facilities that are a similar standard 
to the present facility will be provided. 
 
Alternative facilities may include pedestrian refuges, marked foot crossings, pedestrian 
actuated traffic signals, temporary grade separated pedestrian bridges, and the like. 
 
The AUSTROADS Guide to Road Design – Part 6A Pedestrian and cyclist paths 
provides guidance on the design parameters of pedestrian crossing facilities. 
 
A TCP/VMP will be developed by the Traffic Manager for any alterations to existing 
pedestrian crossing facilities. 
 
The Traffic Manager will obtain approval from the RMS prior to adjusting any existing 
pedestrian crossing facility or the implementation of any new temporary facility. 
 

Providing Separation and Segregation 

Where possible, the VMPs are to allow for safe management of pedestrians, including 
the workforce via means of separation and segregation in particular in the areas where 
heavy vehicles operate as depicted in the Project WHS Management Plan. 
 

10.1.3. Cyclists 

Considering Cyclists Needs 

Due to the beautiful scenery and environment in Berry and the Shoalhaven area, cycling 
is very common among recreational groups as well as daily commuters, tourists and 
school children. There are a number of cycling groups that Fulton Hogan will engage 
with during ongoing community consultation to ensure that the needs of cyclists are 
addressed and the impacts of the Project works minimised with respect to cyclist 
movements in the area. Provision will be made upon discussion with cycle groups, 
based on dates of cycle events, locations of mountain bike trails and the typical daily 
movements of cyclists. 
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When planning construction activities, the Project team will give consideration to the:  

 Number of cyclists; 

 Type of cycling activity: school children, recreational, commuter, utility, touring or 
sport training; 

 Origin and destination points of the cyclists, and the connectivity of their routes; 

 Needs of vulnerable cyclists, such as young children under 12 years; 

 Proximity of cyclist generating developments, such as schools, universities, public 
transport terminals, shopping precincts etc.; and 

 The travel speed of cyclists. 

 
The AUSTROADS Guide to Road Design – Part 6A Pedestrian and cyclist paths and 
NSW Bicycle Guidelines provides guidance on the needs of cyclists and the Project 
team will adhere to these guidelines. 
 

Defining Work Areas and Hazards 

To provide a safe environment for cyclists, the Project team will be required to clearly 
define the boundaries of all work areas, and implement measures to mitigate any 
hazards. 
 
The speed of cyclists can be high, at around 50km/h on downhill grades, and many 
bicycles have no suspension. Any hazards, whether rough and loose surfaces, squeeze 
points, obstacles, low clearance heights and so on can be potentially dangerous.   
 
Where possible, the Project team will be required to avoid introducing hazards into the 
travel path of cyclists. Where this is not feasible, appropriate physical barriers, 
treatments and or warning signs will be required to be implemented. 
 
Fencing will be required to be installed by the Project team to restrict physical access to 
hazardous areas and for site security, which will be appropriately sign posted. Various 
types of temporary and semi-permanent fencing may be installed including plastic mesh, 
acceptable temporary barriers, chain wire mesh, and the like. All physical barriers must 
be maintained during the Project and appropriately secured to prevent injury to the 
public. 
 
Crash testing of weldmesh fencing has shown it to be hazardous to vehicle occupants. 
Weldmesh fencing therefore should be avoided where such hazards exist. 
 
In accordance to RMS’s Engineering Technology’s advice, water-filled barriers are not to 
be used in cases where crash-proofing is required. 
 

Providing Temporary Cycle Paths 

Where work areas restrict access to cycle paths, the Project team may be required to 
implement alternative routes and facilities. Alternatives may include using, detours via 
other streets/cycle routes, or the provision of temporary cycle paths through the work 
area. 
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A risk assessment is required to be conducted if the alternatives routes direct cyclists to 
the other side of the road and introduce the need for bicycle crossovers as this could 
introduce more safety risks compared with keeping them on the same side of the road 
with less ideal facilities. 
 
All temporary cycle paths will be required to be: 

 Clearly defined; 

 Signposted appropriately to indicate the direction of the cycle path; 

 Constructed of an asphalt or concrete smooth surface equivalent to the section of 
path on each approach to the temporary path, free of loose materials and obstacles; 

 Designed to accommodate the type of cyclists to be encountered along the route; 

 Provided with ramps, holding rails and street lighting where required; and 

 Kept well maintained while in operation 

 
The design parameters for off-road cycle paths are specified in AUSTROADS Guide to 
Road Design –Part 6A Pedestrian and cycle paths and in NSW Bicycle Guidelines.  
 
The provision of on-road cycle facilities requires careful assessment, and the following 
factors shall be considered by the Traffic Manager, as required: 

 On-street parking conditions; 

 Acceptable grades for bicycle path; 

 Function of the shoulders as a breakdown lane; 

 Travel speed of traffic;  

 Traffic volumes; 

 Bicycle volumes; 

 Experience of the cyclists; 

 Percentage of heavy vehicles; 

 Carriageway, lane, and parking lane widths available; and 

 The alignment of the road. 

 
The AUSTROADS Guide to Road Design – Part 6A Pedestrian and cyclist paths 
provides guidance on the design parameters of on-road facilities. 
 
A TCP/VMP is to be developed by the Project team for all alterations to existing cycle 
paths. 
 

Providing Cycle Crossings 

Where feasible, the Project team will aim to maintain all existing cycle crossing facilities. 
Where this cannot be achieved, alternative facilities that are a similar standard to the 
present facility might be required to be provided. Should alternative facilities be required, 
the local community will be consulted to discuss the type and location of crossings to 
ensure it is fit for purpose. Following consultation, the wider community and local cycling 
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clubs/groups in Berry/Shoalhaven will be notified of any significant changes that may 
affect their routes. 
 
Types of temporary crossing facilities may include general crossing treatments (Figure 6-
29 AUSTROADS), refuge islands, controlled traffic signals and the like. 
 
The AUSTROADS Guide to Road Design – Part 6A Pedestrian and cyclist paths and 
NSW Bicycle Guidelines provide guidance on the design parameters of cycle crossing 
facilities. 
 
A TCP/VMP is to be developed by the Project team for all alterations to existing cycle 
crossing facilities. 
 
The project team might also be required to obtain approval from the relevant road 
authority prior to adjusting any existing cycle facilities, or the implementation of any new 
temporary facilities. 

 
 

10.1.4. Public Transport 

Berry and the surrounding area are serviced by:  

 The South Coast railway line, with Berry station located at Railway Street; 

 Shoal Bus, a private bus operator providing two local services, and two school 
bus services, routes and stops; 

 Premier Motor Service, a private bus operator providing regional/interstate 
services and school bus services; 

 Coach lines, taxi services and Scenic tour buses. 
 
Fulton Hogan will liaise with public transport services throughout the project in 
accordance with the Community Communication Strategy to minimise potential impacts 
on these services. 
 
It is noted that some bus services, including school buses currently stop at informal 
locations, such as local roads or property accesses will be reviewed to ensure safe 
alternative or temporary stop locations during each stage of the project. The locations of 
any alternative or temporary stop locations, including school bus stops, will be confirmed 
in conjunction with affected transport services and regular users. 
 
It is to be noted that Rail Corporation of NSW closes the South Coast Rail Line for 
regular ongoing track maintenance.  During these closures the Corporation transports 
passengers via road coach between Kiama and Bomaderry.  The Project Team will be 
required to liaise directly with State Rail with a view to ensuring that impact to passenger 
service schedules are minimised. 
 
Management of other potential impacts will be assessed on an ongoing basis in 
conjunction with affected stakeholders. Key consideration will be given to the effects of 
traffic switches as a result of the staging required for the Project. 
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10.1.5. Road and Property Access 

Fulton Hogan will ensure that property owners/users are able to carry on their normal 
activities as far as possible and that any disruption of access to and from those 
properties is minimised. While access disruptions or restrictions to affected properties 
are likely to occur at various times throughout the Project, Fulton Hogan, with RMS’s 
approval, will minimise any disruption or restriction of property access by the following: 

 Providing suitable alternative access as agreed with the property owners/users; 

 Locating entries to properties as close as practicable to the existing entrance and 
in a location where minimal disruptions will occur; 

 Assigning an interface engineer to property owners/users, with access to the 
Community Relations Manager; 

 Signposting entries to any businesses where necessary; 

 Planning and forecasting disruptions or restrictions well in advance, wherever 
possible, so that adequate notice can be given and early discussions can be held 
with property owners/ users; 

 All planned disruptions or restrictions of access will be by agreement with and 
when convenient to the property owners/users; and 

 Unplanned disruptions or restrictions of access will be minimised in frequency 
and duration. Fulton Hogan will maintain a strong and transparent focus on 
minimising unplanned disruptions or restrictions by monitoring and recording their 
frequency and impact, and reporting them in each monthly report. 

 
It is not anticipated that any business access will be affected by the works, however 
should access restrictions apply to a local business, the minimisation of disruption 
techniques as described above will be utilised. 
 
Where access is needed for Dilapidation Surveys, inspections will be conducted by 
agreement with the property owners. A detailed record (including dated photographs) of 
the preconstruction condition of the property will be documented and a copy will be 
provided to the property owners. 
 
In addition, the project team will ensure that: 

 Suitable access is maintained at all times to all properties and between severed 
portions of properties; 

 Any traffic management measures implemented as part of the Works, including the 
installation of temporary signage that does not have any adverse impacts on 
property access; 

 Farming and grazing activities are not adversely affected by the Works; and 

 Appropriate detours are arranged and provided as required to maintain property 
access 

The project team will comply with these requirements unless an approval otherwise is 
obtained from all persons having legal access to the affected property. 
 
The project team will make all arrangements with all affected persons in relation to the 
impacts and consequences of the interruption of any services. 
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 Road Construction Work Adjacent to Traffic 10.2.

Where a temporary roadway or a detour is not provided or available, then subject to the 
approval of RMS, construction under or adjacent to traffic maybe permitted provided 
that: 

 at least one 3.5m lane remains open to traffic on a two lane roadway (including to 
contraflow/reversible flow); and 

 At least one 3.5m lane remain open in each direction on divided multi-lane roads. 
 
Alternatively, subject to the approval of RMS, the lanes maybe linemarked to an 
acceptable reduced width. 
 
Prior to cessation of work each day, the carriageway(s) are required to be restored to a 
safe and trafficable state for through traffic, unless otherwise stated in the approved 
TCP. 
  
The requirement for managing construction works adjacent to traffic is summarised in a 
flow chart that is appended (Appendix-A) to this Plan 
 

 Site Security and Site Access 10.3.

Site Security 

Site security, site access and signage will be managed through the implementation of 
this plan, WOHSMP and the VMPs covering the area in and around the work-site access 
points. 
 
The location of rumble grids, wheel washes and other environmental protection 
measures shall be included in the VMPs and will be as determined by the requirements 
of the CEMP. 
 
The VMPs will also provide details of the layout within the worksites and the site 
compound area including: 

 The movement of construction and other vehicles within the work site and site 
compound area and the associated signage including off-road plant movements; 

 Movement of vehicles on adjacent publically accessible roads e-g haulage of 
spoil from and excavation site, across the highway to a stockpile site; 

 The location of and access to parking areas and the associated signage; 

 Visitor parking areas; 

 Pedestrian routes; 

 Access paths to crib sheds, offices and the like; 

 All associated signage; and 

 Security point locations including boom-gates if required. 
 
VMPs will be developed and updated throughout the Project to direct the construction 
personnel on how to safely manoeuvre around the site. 
 
Site Compound Traffic Management 
The locations of site compounds along the project alignment are shown in Indicative 
Ancillary Facility Drawings as part of CEMP. 
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As each site compound has different requirements and expected vehicle capacities, the 
traffic management required will vary. 
 
Traffic Management at these site compounds will be developed to accommodate 
expected vehicle movements required based on the location, requirements and layout of 
each respective compound. The requirements of each compound will be assessed on an 
ongoing basis due to the changing nature of the project, such as: 

 Opening of haul routes causing reduction of traffic going to and coming from the 
existing Princes Highway alignment. 

 Increasing number of workforces as the project works progress; 

 Changing vehicle capacities during the project as different stages of the work site 
open up and have different vehicle movement requirements. 

 
Where temporary works are required for safe ingress and egress within the compounds, 
they will be designed implemented to minimise effects on existing traffic flows (refer to 
Section 7.7 of this document for temporary interchange layouts). 
 
Dedicated light vehicle and heavy vehicle turning areas will be developed and detailed 
with the Vehicle Movement Plan (refer to Section 7.4.2 of this document). 
 

Site Access 

Site accesses will be constructed and maintained to ensure minimal impact on adjacent 
traffic on the Project. Typically accesses will allow for acceleration and deceleration 
lanes for construction vehicles and will be located in areas along the Upgrade alignment 
that provide sufficient sight distance. 
 
Construction access arrangements have been developed and will be refined to ensure 
the safety of workers and road users for the duration of the Works. Access points have 
been developed to maintain efficient traffic flows on the existing road network. 
  
The access strategy includes a gate at Woodhill Mountain Road to the south of Berry. 
Fulton Hogan will construct the permanent roundabout works at the intersection with the 
Princes Highway, North Street and Woodhill Mountain Road at the beginning of the 
construction period. This will assist traffic flow and movements in the area during the 
Works. 
 
U-turn facilities will be provided at Toolijooa Road, Tindalls Lane and Mullers Lane, at 
the southern limit of the works, to assist the efficient movement of traffic. 
 
A schedule outlining the construction access strategy, including gate locations and traffic 
movements, is presented in Table 2. The proposed strategy will be further assessed and 
refined in consultation with affected stakeholders and the Transport Management Centre 
for NSW (TMC). 
 
Typical gate and intersection layouts have been provided in the Construction Staging 
Drawings. The details include indicative acceleration/deceleration lane lengths, lane 
widths and required lane markings. 
 

Table 6: Construction Access Gates 
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Stage Locations Left in Left out Right in Right out 

1A  

Toolijooa Road X X X  

Existing highway chainage 9900  X X   

Existing highway chainage 10100 X X X X 

Existing highway chainage 12250 X X X X 

Existing highway chainage 14610 X X X X 

Existing highway chainage 15250 X X   

Woodhill Mountain / Berry Bridge   X X X X 

Kangaroo Valley Road X X X  

Existing highway chainage 18450 X X   

1B  

Toolijooa Road  X X X  

Existing highway chainage 10100  X X X X 

Existing highway chainage 12250  X X X X 

Existing highway chainage 12930  X X   

Existing highway chainage 13800  X X X  

Existing highway –  chainage 14610  X X X X 

Existing highway (new side track) 
Chainage 15250  

X X X  

Woodhill Mountain / Berry Bridge   X X X X 

Kangaroo Valley Road side track  X X X  

Existing highway chainage 18450   X X X X 

Existing highway chainage 18800  X X X X 

1C  

Toolijooa Road X X X  

Existing highway chainage 10100 X X X X 

Existing highway chainage 12250 X X X X 

Existing highway chainage 12930 X X   

Existing highway chainage 13800  X X X  

From newly constructed Tindalls on 
ramp at chainage 14560  

X    

chainage 15000  X X   

Service Road C/Princes Highway X X   
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Stage Locations Left in Left out Right in Right out 

Intersection  

Woodhill Mountain / Berry Bridge  X X X X 

North Street chainage 16800  X X X  

Kangaroo Valley Road western 
roundabout 

X X X X 

Kangaroo Valley Road Eastern 
roundabout  

X X X X 

Chainage 18450 X X X X 

2A  

Toolijooa Road X X X  

Existing highway chainage 10100 X X X X 

chainage 12920 X X   

chainage 14160 X X   

chainage 15000 X X   

Woodhill Mountain / Berry Bridge X X X X 

North Street Chainage 16800 X X X  

Kangaroo Valley Road western 
roundabout 

X X X X 

Chainage 18450 X X X X 

2B      

Chainage 12250 X    

Chainage 129200 X X   

Chainage 14160 X X   

 

 Lighting 10.4.

Lighting along live road alignments, affected by the Project works, will be maintained in 
its existing or final design arrangement at all times during the Project. Any changes to 
lighting resulting from works on the Project will be identified within the relevant TCP 
along with mitigation and contingency measures for maintaining sufficient lighting as 
required. Contingency for lighting of roadways may be provided through use of 
daymakers a temporary generator on existing lighting arrangements or through provision 
of daymakers where applicable. 
 

11. Managing Construction Vehicular Movements 

The effective management of construction vehicle movements on site and throughout 
the road network is critical to the success of all projects.  The project team will plan all 
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construction vehicle movements with the aim to minimise the risk to other road users and 
keep the traffic generated by the project to minimum. 
 
The project team will monitor the use of local roads by construction heavy vehicle traffic 
in consultation with the local Council, TMC-SR to develop measures for minimising 
and/or restricting use of local roads by heavy vehicle traffic as far as reasonable and 
practicable. 
 
The types of construction vehicle movements may include: 

 Deliveries of materials, supplies, plant or equipment to site; 

 Transportation of over dimension loads; 

 Haulage of materials on and off site associated with earthworks operations; 

 Deliveries of concrete and AC bitumen from batching plants to pavers; and 

 Regular trips by construction personnel in work trucks and utility vehicles. 
 
The types of vehicles used on projects will vary depending on the type of infrastructure 
being constructed. Off road plant/vehicles may include: scrapers, dump trucks and all 
wheel drivers tippers. Whereas, the on road registered vehicles may include: 4wd 
utilities; single unit trucks with or without dog trailers; semi-trailers; B-Doubles; and over 
dimension floats/platforms etc. 
 
Driver Responsibilities 
The project team will be required to ensure that drivers employed on the Project, 
whether direct employees or subcontractors, understand a responsibility to drive safely, 
in accordance with the NSW Road Rules and any other directives issued on the project 
and the company in particular to Fulton Hogan’s Safe Operation of Light Vehicle 
Standard. 
 
Drivers must comply with the Vehicle Movement Plans (VMPs) developed for the project 
and special care must be taken when exiting and entering traffic flows. 
 
Hazardous Movements 

When planning construction vehicle movements, the following movements are 
considered hazardous:- 

 Entering and exiting work sites to and from adjacent travel lanes; 

 U-turns movements across travel lanes and at median crossover points between 
dual carriageways; 

 Reversing manoeuvres within the work area and in the adjacent travel lane; 

 Travelling through the work area between construction personnel and hazards;  

 The stopping of construction vehicles within the adjacent travel lanes; and 

 Transit of trucks through school zones when the school zone periods are in 
effect. 

 Right-turn movements to and from the Princes Highway  

 Three-point turns for construction vehicles whilst on public roads. 

 All entry and egress to construction sites/ gates not in a forward direction. 

 Over-dimensioned vehicle movements 

 Hazardous goods vehicles using unapproved routes 
 

http://infolinkau/Corporate/HealthandSafety/StandardsGuidelines/AU_00008458
http://infolinkau/Corporate/HealthandSafety/StandardsGuidelines/AU_00008458
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The project team will be required to apply controls and measures to mitigate the risk of 
these hazardous movements including, but not limited to: 

 Restrict the practice of specific movements (e.g. turning bans); 

 The provision of temporary traffic controls; 

 The installation of deceleration, acceleration and turning lanes outside of the 
through lanes; 

 Educating drivers; and 

 Installation of warning devices on vehicles and the application of VMPs. 
 
 
Planning Vehicle Movements 
Fulton Hogan acknowledges that attention must be given to the safe movement of 
construction vehicles when planning construction activities. 
 
When planning construction vehicle movements the project team will be required to: 

 Comply with all relevant environmental approvals; 

 Minimise the number of vehicle movements by balancing earthworks and 
recycling excavated materials; 

 Set-up depots and stock piles at locations that minimise travel distances and limit 
the number of movements (conflicts) with the highway traffic; 

 Conduct a risk assessment to identify specific hazards and to facilitate the 
application mitigation measures; 

 Promote safe driving principles; 

 Develop on road haulage routes that not only provides an efficient operation but 
minimises the impact on the road network and local community; 

 Where feasible, maximise haulage operations within the construction corridor; 

 Analyse, assess and mitigate the impacts of the traffic generated by the 
construction works; 

 Limit the number of access points and haul road crossings; 

 Evaluate the need for temporary traffic control; 

 Implement appropriate environmental controls; 

 Plan on-site vehicle movements; 

 Design and implement safe access points; 

 Provide an efficient and well maintained vehicle fleet; 

 Prepare VMPs for all construction vehicle movements;  

 Determine the most appropriate hours of operation that shall minimise the impact 
on the road network and local communities; 

 Minimise stopping and laying over of construction vehicles beside or on the 
roadway; and 

 Avoid or minimise truck reversing and three-point turns on site 
 
Guidance on planning for works traffic is provided in Sections 7 of the RMS’s TCaWS 
Manual. 
 
The VMPs will be required to show travel paths for trucks at key points on routes remote 
from the work site such as places to turn around, accesses, ramps and side roads.  A 
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VMP may be combined with or superimposed on a TCP which can be either a written 
document or drawing. 
 
The hours of operation for the movement of construction vehicles is required to be in 
accordance with the approved operating hours as stipulated under the relevant 
environmental approvals. 
 
 
Haulage Routes On-Site 
Whilst driving on construction sites there are a number of hazards a driver may 
experience, including: rough surfaces; deep excavations; low clearance; other larger 
plant; steep embankments etc. 
 
Of equal importance is the safety of those construction personnel working on foot within 
the construction site. The various risks for different types of construction activities and 
measures to mitigate these risks are detailed in Section 9 of RMS’s TCaWS Manual as 
well as on the Workplace Risk Assessment (WRA) Register that is appended to the 
project WHS Management Plan. 
 
The Project team lead by WHS Team will be required to ensure that 

 A risk assessment is conducted for all work activities and vehicle movements; 

 The nominated haulage route should be free of load/length/vertical clearance 
restriction as well as class-approved route; 

 VMPs are developed for all vehicle movements; 

 Regular toolbox meetings are held to discuss on-site vehicles movements; 

 All plant are fitted with the appropriate flashing yellow lights, reversing alarms, 
horns and two-way radios; 

 Access tracks are clearly defined and sign posted; 

 Pedestrian tracks and crossing points are defined and clearly sign posted; 

 Where possible, large plants, such as scrapers are separated from small plant 
items; 

 Workers do not operate within 3 metres of moving plant; 

 Spotters and Traffic Controllers are positioned when workers are operating in 
close proximity to access tracks and plant; 

 Appropriate warning signs are installed on the approach to hazards; 

 Where necessary appropriate temporary traffic controls are installed; 

 Consideration is given to the installation of reduce on-site speed limits (i.e. 
maximum of 20km/h whilst passing workers on foot); and 

 As necessary, delivery vehicles are to be escorted whilst proceeding on-site. 
 
 
Haulage Routes on the Road Network 
The project team will be required to plan all vehicle movements to minimise the impact 
on the road network.  Where possible, movements will be limited to the construction site, 
by fine tuning the alignment to achieve an earthworks balance and reusing materials 
generated by excavations to reduce the need for off-site transportation. 
 
When on-road haulage operations are required; the project team will be required to: 
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 Conduct traffic analysis to determine the number of vehicle movements and 
assess the potential impact on the road network; 

 Develop a route that maximises the use of the arterial roads and minimises the 
use of local roads; 

 Assess the route and determines the potential impacts on existing 
developments/traffic facilities (such as school, shopping centres, intersections, 
LATM etc.); 

 Select a route that has a minimal impact, and/or where the potential impacts can 
be effectively managed; 

 As required, consult with Local Councils, RMS Vehicle Regulations, other road 
authorities and key stakeholders; 

 Select haulage vehicles that can negotiate the route or can handle the nominated 
haulage vehicle; 

 Where possible, avoid movements during peak periods; 

 Develop a detailed VMP and toolbox all drivers; 

 Ensure the fleet are regularly maintained; 

 Operate a works crew to assist with vehicle breakdowns and to clean up spills 
(only be applicable to spills within the works areas or ones caused by 
construction-related traffic. The spills that occur in the public space come under 
the RMS Incident Manager’s jurisdiction as an unplanned incident); 

 Develop contact lists for heavy tow operators; and 

 For major operations engage a haulage coordinator. 
 
 
Construction Access Points 
The most hazardous movement for construction vehicles occur when the vehicle is 
entering or exiting the construction site to and from the adjacent travel lane. The risk is 
increased on high speed high volume roads where existing access points are limited, as 
drivers do not expect vehicles to be turning from or entering the traffic flows. 
 
When planning construction access points the project team will be required to: 

 Where feasible, utilise local road junctions to access construction work areas; 

 Keep the number of access points to an absolute minimum; 

 Ensure the new construction access points do not adversely impact on any 
existing intersections, traffic facilities or traffic generating developments; 

 Only install access points that have adequate sight distance (example Safe 
Intersection Site Distance of 250 @ 100KM/H); 

 Design all access points in accordance with AUSTROADS Part 5 and relevant 
state design standards; 

 Ensure the junction configuration has sufficient capacity to accommodate the 
traffic generated by the construction site; 

 The access is designed to accommodate the turning movements of the largest 
vehicles that will be accessing the site; 

 The junction maximises rear end protection for vehicles turning right into the 
access; 

 On high speed roads appropriate acceleration and deceleration lanes are 
provided; 
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 Where installed, security fences and gates are indented to enable vehicles to 
park clear of the adjacent travel lanes; 

 Access junction must be constructed of a suitable all weather surface that 
prevents debris from being tracked onto the adjacent travel lanes;  

 Ensure all access points are clearly visible to approaching traffic and signposted 
accordingly;  

 Implement signposting in accordance with the standard TCP 195 from the Traffic 
Control at Worksites Manual; and 

 Accesses should be free of obstructions to flow, such as security gates and 
parking areas. This is to prevent any queues spilling back onto the highway.  

 
AUSTROADS Design Guide Part 4 – Intersections at Grade and Section 4 of the RMS’s 
Road Design Guide provide guidance on the design of junctions and access points. 
 
No matter the type of junction configuration implemented, temporary traffic controls may 
be required from time to time to facilitate short-term major haulage operations and the 
movement of over-dimension vehicles. 
 
 
Traffic Controls 
The risk assessment, and/or VMP will identify those specific locations where temporary 
traffic controls will be required to mitigate a particular hazardous movement. 
 
The type of temporary traffic controls to be installed by the project team may include: 

 Truck turning ahead signs in advance of access points must be accordance with 
standard TCP195 from the Traffic Control at Worksites Manual; 

 Reduce speed zones on the approaches to access points and turning locations 
must be accordance with standard TCP 57 from the Traffic Control at Worksites 
Manual; 

 Traffic Controllers at access points to facilitate entry and exit movements; 

 Road shoulder closures to provide deceleration and acceleration lanes; and 

 Closure of slow and fast lanes on dual carriageways to provide deceleration and 
acceleration lanes. 

 
In addition, all access points will have a unique identification number that will be sign 
posted on the approaches and at the access. 
 
A TCP/VMP will be required to be developed for all sign posting schemes. 
 
 
 
Environmental Controls 
The project team will be required to implement various environmental controls and 
measures for the haulage operations to mitigate the impacts on surrounding haulage 
routes on the road network. 
 
Measures to be applied shall include: 

 The compulsory covering of all loads prior to leaving the site; 

 Provision of suitable wheel cleaning facilities at major access points, if required; 
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 Dust suppression measures conducted regularly at loading/unloading areas and 
along the routes; 

 Haulage vehicle noise and pollution emission will be monitored to ensure they 
are in compliant with the vehicles manufacture’s specifications; 

 Clean-up crews, including street sweepers, will be available to manage material 
spills; and 

 All materials will be managed in strict accordance of the Meeting MCoA and any 
subsequent approvals. 

 
Further, environmental controls will be outlined in the CEMP and related Sub-Plans. 
 
 
Monitoring 
During haulage operations regular monitoring will be required to be carried-out along the 
various haulage routes to ensure that: 

 Operations are complying with the MCoA and the requirements of the EMP; 

 Haulage vehicles are only travelling along those routes that have been agreed for 
use with road authorities; 

 Haulage operations are not causing increased traffic congestion throughout the 
road network; 

 The VMPs are being applied and complied with; 

 Damage to pavements and traffic facilities are reported and rectified; 

 Haulage vehicles are fitted with appropriate warning devices; 

 All required TCP are installed; and 

 The required vehicle and access point environmental controls are applied. 
 
The monitoring of local roads will be conducted in consultation with the Kiama Municipal 
Council and Shoalhaven City Council. 
 
The Site Foreman will be required to continuously observe the existing queues of trucks 
to quantify if the haulage traffic is contributing to congestion or not. 
 
 

12. Traffic and Road User Delay Management 

 General Protocols 12.1.

Fulton Hogan will require the Project team not to delay the free flow of traffic in any 
direction: 

 At any single road occupancy for a duration of longer than 5 minutes; and 
 Cumulatively due to all road occupancies between Belinda Street, Gerringong and 

Croziers Road, Jaspers Brush for longer than seven minutes. 
 
Further to the above mentioned requirement, traffic queues caused by road 
occupancies, measured along a single lane in any direction are required not to exceed 
250m in length. If traffic queues reach 250m in length, the responsible traffic controller 
will be required to remove the cause of the delay until the flow of traffic returns to free 
flow conditions. 
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For the purpose of this plan, a traffic queue means the situation where the traffic is 
backed up on a roadway either stationary or moving at a rate much slower than the 
designated posted traffic speed limit signags. 
 
Fulton Hogan acknowledges that maintaining the Level of Service (LOS) of the road 
network and minimising the delays experienced by road users during the construction of 
any project is important. The various strategies and measures that can be applied to 
minimise road user delays can be done by applying the following. 
 

Delay Minimisation Strategies 

The delay minimisation strategies to be applied by the project team will include: 

 Minimising the impacts of each work area; 

 Maximising the operating performance of the individual routes; 

 Aim to maintain access; and 

 Coordinating works at each work area to ensure road users do not encounter several 
delays in quick succession. 

 

Implementing Measures  

Measures to minimise road user delays for the development of any major infrastructure 
project starts during the concept design phase and continues through to the opening and 
operation phase. 
 
Fulton Hogan acknowledges there are various measures that can be applied to minimise 
road user delays, which are generally divided in four categories:  

 Design; 

 Isolation of work areas; 

 Work methods; and 

 Planning of lane closure / road occupancies. 

 
Where practical, the Traffic Engineer will be required to apply the following measures: 

 Ensure road user delays are given consideration during the concept design phase 
(i.e. develop alignments to avoid conflicts and potential impacts with the existing road 
network); 

 Isolate work areas from traffic flows (e.g. using alternative routes, and temporary 
safety barriers);    

 Develop alternative work methods to minimise impacts (e.g. utilise more efficient 
plant / equipment, apply different design solution, enclosed work platforms, time of 
day applications); 

 Plan all lane closures / road occupancies with the aim to: minimise the actual work 
area, limit obstructions and restrictions, maximise the roads capacity, and avoid peak 
traffic flow periods; 
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 Analyse traffic volume data to: establish the capacity of the road, assess the 
potential impact on traffic flows and identify the best time to apply temporary traffic 
arrangements, so as to minimise the inconvenience to road users; and 

 Provide road users with changed traffic condition information to enable them to plan 
their journey and avoid the roadwork. 

 

 For Works requiring a Road Occupancy Licence 12.2.

A number of diversions/staging will require the shoulders and lanes on either the 
existing, temporary or new pavements of the Princes Highway and associated local 
roads to be closed in order to construct the works. 
 
Where any work by the Project will or is likely to obstruct or have the effect of restricting, 
closing, interfering with or obstructing the free flow of traffic on any lane or shoulder of 
the existing Highway or local road, the Project Team will be required to lodge with RMS 
or the local council (in the case of local road closures and occupancies): 

 An application in the form set out in Schedule 42 of the Project Deed for a Road 
Occupancy Licence (ROL), providing all relevant details of the proposed Work; and 

 A TCP as required by SWTC, item 29(l) of Schedule 1. 
 
The Traffic Manager will obtain the ROLs as part of the consultation with the RMS as the 
owner and will maintain records as required by Schedule 30 of the Project Deed. 
 
It is to be noted that consent under Section 138 of the Roads Act will need to be 
obtained from Shoalhaven City Council and/or Kiama Municipal Council for any work 
proposed to be undertaken within the road reserve of local roads which Council is the 
road authority for.  A single application detailing all affected roads will be sufficient – 
further information on this may be obtained through Council’s Road Asset Manager. 
 
An application and TCP will be required to be lodged no less than 10 business days prior 
to that date when the Project team intends to undertake the work, so as to allow RMS to 
review the application and TCP, issue a ROL and, where appropriate, make 
arrangements for implementation of the TCP. 
 
The application to the RMS or Council will include: 

 Submission of a completed road occupancy application form 

 Brief details of the works to be conducted; 

 Any relevant design drawings of the works; 

 Program of the works; 

 Copies of TCPs; 

 If applicable, details of speed limit authorisation submission; and 

 Contact details of a construction site representative. 

 
The project team will consider traffic volumes during the period of the ROL that are likely 
to exceed the capacity of the subject road such as during holiday periods, during a 
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special event or during other periods of, or other circumstances which give rise to, 
increased traffic volumes, reduced traffic speeds or lowered capacity of the road. 
 
ROL applications will be submitted to RMS for approval. 
 
Work will not begin until the RMS has approved and issued the ROL/licence. 
 
A copy of any ROL issued pursuant to the provisions of clause 5.14(e) of the Project 
Deed and including all terms, conditions and requirements will be available: 

 At the location of the relevant road occupancy; and 

 At all times when construction activities associated with the ROL are taking place. 

 
Fulton Hogan must make a copy of ROL available to RMS, Police and Council. 
 
When any unplanned closure of a lane or a restriction in the flow of traffic occurs on the 
existing Highway or on specified local roads, the Project will immediately advise RMS 
(via a phone call or an iTWOcx correspondence) of the nature of the closure or 
restriction and of the schedule for reopening of the lanes. The project team will take all 
required measures to open the lane as quickly as possible. If required, an Incident 
Report in accordance with the WHS Management Plan will be forwarded to RMS for 
information or concurrence. 
 

 Periods for Implementation of Road Occupancies 12.3.

Road occupancies consisting of traffic lane occupancies or closures or which stop traffic 
must not be implemented on existing Highway, or temporary works being used by 
existing Highway, or any part of the new Works opened to traffic during the following 
periods: 

 From 6.30am to 10.00am Monday to Friday; and 

 From 3.00pm to 6.30pm Monday to Friday 

 
Road occupancies must not be implemented during the following periods associated 
with school and public holidays: 

 For any period commencing one working day prior to a NSW government gazetted 
public holiday and/or long weekend, and until the 2nd working day after the public 
holiday and/or long weekend; 

 For any period commencing one working day prior to a NSW government gazetted 
school holiday, and until the 2nd working day after the completion of the school 
holiday period; 

 
Notwithstanding the above, the Princes Highway must have at least one permanent lane 
in each direction being operational as depicted in Appendix 27 of SWTC: 

 From 6:00am to 7:00am Monday to Friday; 

 From 7.00am to 2.00pm Saturday; 

 From 10:00am to 6:00pm Sunday; and 

 For all other period during the NSW School holiday periods 
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However, work may be undertaken outside these hours where: 

 The delivery of materials is required outside these hours by the Police or other 
authorities for safety reasons; 

 It is required in an emergency to avoid the loss of lives, property and /or prevent 
environmental harm; 

 The work can be undertaken in such a way that would be inaudible at sensitive 
receivers; 

 If a temporary additional lane is provided in such a way that there is no net loss of 
capacity and the ROL is submitted and approved by RMS; and 

 Restrictions stipulated by other authorities in road/rail corridors such as track 
procession allowances by rail asset owner/manager. 

 
It’s to be noted that the construction of the FBB will not commence in terms of physical 
roadworks until Jan 2015. The Gerringong Upgrade will be nearing completion by April 
2015. The 2015 Easter period will be carefully planned to ensure total impacts are 
managed. 
 

 Closure of Shoulders or Auxiliary Lances 12.4.

Road occupancies involving closure of any shoulder or auxiliary lane, where auxiliary 
lane(s) exist, must provide a minimum of one travel lane in each direction at all times 
through the road occupancy. 
 
For partial closures of any length of auxiliary lanes; it may only be implemented if the 
remaining open length of the auxiliary lane is equal to or greater than 400m where the 
posted speed is 80km/h or more. If this open length cannot be achieved, the entire 
length of the auxiliary lane must be closed. 
 

 Forecast of Proposed Road Occupancies 12.5.

A weekly forecast of the proposed road occupancies for the following week will be 
provided to RMS by the Traffic Manager. 
 
The forecast must be in the form of a schedule running from Monday to Sunday and 
contain full details on the locations, the features of the traffic control to be implemented 
and timing of all proposed road occupancies. 
 
The Traffic Manager shall provide the forecast to RMS by 9.00am on the Thursday of the 
week proceeding the week being forecast. 
 

 Temporary Speed Zones 12.6.

Roadwork speed zones in road occupancies will be required to comply with section 8.2 
of SWTC and section 5.6 of RMS’ NSW Speed Zones Guidelines: 
 
Temporary speed zones will be: 

 60km/h during standard working hours; 



 

Construction Traffic Management Plan 
 

7ZD | Foxground and Berry Bypass 

 

  

Content ID: 7ZD-CTMP 
Revision: 3 

This is an uncontrolled copy if photocopied or unsigned. 
Copyright © 2014, Fulton Hogan Ltd.  All rights reserved. 

Revised: 03-09-14 
Page 48 of 100 

 

 The lesser of 80km/h or the existing speed limit on the Princes Highway when 
outside of working hours 

 40 km/hr. for emergency situations, installation of long-term traffic control devices 
when approved by ROL for use on local roads, and during approved night works and 
ROL conditions. 

A 24 hour speed zones of 40 km/h for all construction vehicles is to be applied 
throughout the off line haulage roads at all times. 
 
Whenever work is proceeding within 5m of vehicles associated with construction such as 
trucks, works supervisors vehicles traffic, speed zones of 20 km/h may be applied at the 
haulage roads. The exact locations of the restrictions are to be included in TCPs. If it is 
on a public road, then there will also be a need for a Speed Zoning Authorisation (SZA). 
 
The requirement is further addressed under the WHS Management Plan. 
 
Copies of SZAs applicable to any road occupancies will be required to be available at 
the road occupancies for the duration of the road occupancies. 
 

 Speed Limit 12.7.

Where a TCP, either short term or long term, major or minor, requires a change in the 
posted speed limit, a formal direction from the RMS will be required (including restoring 
the existing speed limit on completion). This will be requested as part of the SZA 
application submitted to the RMS, which is an extension to ROL. 
 
This issue requires the Project team to manage the speed of traffic approaching and 
passing through a work site and address the varying of speed limit signage through 
construction speed limit signs. 
 
Existing speed limits can be varied through the authorisation of a SZA by RMS. 
 
The issue of speed limit signage will be managed through the implementation of the 
Traffic Staging Plans and their associated TCPs. 
 

12.7.1. Determining the Need for a Roadwork Speed Zone 

A reduced roadwork speed zone must only be implemented where it is warranted. 
 
The Traffic Manager will assess whether roadwork speed zones are necessary to assist 
in controlling vehicle speeds in circumstances that may include:  

 Traffic travelling directly through a work site; 

 Workers placed in danger by the high speed or speeding traffic; reference to Traffic 
Control at Worksites Manual Section 8; 

 Reduction in visibility via smoke, dust, fog or poor weather conditions; 

 Unusual road conditions such as: 

 Loose material on the road surface; 

 Road geometry limitations; 

 Urgent or imperative construction activities adjacent to the travel lanes; and 
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 Crossover and temporary contra-flow diversions. 

The project team will be required to address RMS’ TCaWS Manual, NSW Speed Zoning 
Guidelines and Australian Standards 1742.3 to provide guidance with the selection and 
installation of roadwork speed zones. Specifically Section 8.2 of RMS’ TCaWS Manual 
outlines: the general principles, what to consider when selecting the speed limit (40, 60 
or 80 km/h), installation guidelines and regulatory issues. 
 

12.7.2. Submission of SZA Procedure 

The project team will be required to apply for a SZA as described in RMS’ Road 
Occupancy Manual. The manual contains a number of explanatory notes, checklists, and 
application forms. The documents applicable to this project include: 

 SZA Application Explanatory Notes Form R 

 SZA Application Form R which is attached as a knowledge resource to this Topic 

 
When deemed necessary, the Traffic Manager will process a submission to the RMS in 
accordance with the ROL/SZA requirements.  The SZA Application shall be forwarded to 
RMS’ Regional Office in Wollongong (SR-TMC) for processing and approving the SZA 
within a period of up to 10 working days. 
 
An approved copy of the SZA shall be forwarded to the local NSW Police Highway Patrol 
Office, and if necessary, to the Local Council.  The project team will manage the records 
associated with the speed zone in accordance with Section 8.2.6 of RMS’ TCaWS 
Manual. 
 

12.7.3. Extensions to SZA Period of Operation 

The RMS limits the period of operation of a SZA from one month to six months. To 
obtain extensions, the Traffic Manager will be required to re-submit a SZA submission. 
 
If there are no amendments, other than dates, to the original submission, the Traffic 
Manager will be required to submit a completed SZA Application Form R with a copy of 
original TCP, quoting the previous SZA number, otherwise a new SZA submission will 
need to be prepared and submitted. 
 
It is the responsibility of the Traffic Manager or delegate to ensure the validity of each 
approved SZA, thus regular monitoring of SZA expiry dates is essential. The Traffic 
Manager will be required to maintain an ROL database, which will contain details of SZA 
including daily records of signs that were in place each day condition of the signs etc. to 
assist with this process. 
 
Considerations maybe required to be given to Police Enforcement Bays so that mobile 
enforcement of roadwork speed limits can be carried out safely. 
 

 Traffic Switching Arrangements and Procedure 12.8.

12.8.1. General 

Traffic switches will be required to be carried out during the staged delivery of the 
Princes Highway upgrade and local road upgrade components of the Project. Multiple 
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traffic switches will be required across the Project with varying impacts on the through 
traffic, local traffic, public transport, school buses, bicyclists and pedestrians. 
 
The Project team will develop and implement a procedure for managing traffic switches 
in compliance with the Project Deed and the local authority requirements (i.e. Local 
Councils).  
 
Specific Traffic Staging Plans and accompanying TCPs will be required to be developed 
for each traffic switch. In doing so, the Project team will: 

 Comply with RMS Specification D&C G10 and the SWTC to ensure that the design 
of any temporary works associated with the traffic switch provides a satisfactory: 

 Temporary pavement design; 

 Vertical profile; 

 Horizontal alignment; 

 Sight distances; 

 Lane and shoulder widths. 

 Minimum qualification of the designer, and 

 Comply with the Australian Standard 1742 and AUSTROADS Guide to Traffic 
Engineering Practice to ensure the temporary traffic control devices used are 
appropriate for the traffic switch; 

 Ensure the road lane capacity is not impacted where-ever practicable; 

 Obtain all necessary RMS and local council approvals; 

 Inform the public through the processes described in the Community 
Communications Strategy; 

 Program and resource the traffic switch event to the satisfaction of the RMS and 
local authorities ensuring adequate: 

 Labour; 

 Plant; 

 Traffic control devices; 

 Traffic barriers; 

 Asphalt milling and re-sheeting resources; and  

 Traffic controllers; 

 Tool-box the traffic switch with all staff, labour and subcontract resources to ensure a 
clear understanding of individual and team responsibilities during the day/night of the 
traffic switch; 

 Brief the emergency services agencies about the proposed traffic switch, including 
the police, ambulance, fire brigade, rural fire brigade, bus operators and any affected 
service authorities; 

 Make due allowance for the impact of holidays and other peak traffic events; 
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 Inspecting all pavement markings, signposting and safety barriers that they have 
been installed before opening temporary roadways to traffic by an Orange Card 
holder. 

 Carry out an independent safety audit on the proposed traffic switch noting that all 
signposting, pavement marking, safety barriers and portable or temporary traffic 
signals must be completed before the opening of temporary roadways to traffic or 
after opening temporary roadway to traffic providing that its done within 24 hours 
after opening, the latter will benefit the auditor from seeing the switch in operation 
with traffic using it; 

 Ensure sufficient resources are available to monitor the traffic after the traffic switch 
and to carry out minor adjustments;   

 Inform the RMS of any circumstances that require modifications to the approved 
temporary traffic arrangement; 

 Continue monitoring the new temporary traffic arrangement on a regular basis; and 

 Unless otherwise approved by RMS, traffic shall be switched to a temporary roadway 
or detour only where the usual workforce will be on site for a minimum of two days 
thereafter.  

 

12.8.2. Temporary Roadways and Detours 

Designing Temporary Roadways and Detours 

Where temporary roadways and detours, or adjustments to existing lane configuration 
and geometry, are required as part of the traffic staging, they will be designed in 
accordance with the relevant design standards and in accordance to clause 2.7 of 
project specific RMS Specification D&C G10 and Traffic Control at Worksites Manual. 
 
The road designer will be required to have at least 5 years’ experience designing roads 
to RMS standards and must be engaged to prepare traffic staging road design drawings. 
The road designer is to provide a certificate that the traffic staging road designs comply 
with the relevant standards as depicted under relevant schedules under the Project 
Deed. 
 
These design standards also apply where existing or unused roadways, including road 
shoulders, are proposed as temporary roadway. 
 
Constructing Temporary Roadways and Detours 

The construction of the temporary roadways and detours will be required to comply with 
the relevant RMS specification for the particular roadwork element. 
 
Opening Temporary Roadways and Detours to Traffic 

All works must be completed before opening the temporary roadways to traffic. 
 
In addition, an inspection by a qualified Orange Card holder is required to be conducted 
to verify that regulatory signs, warning signs and traffic control devices have been 
suitably located to be visible and effective under the site conditions and expected traffic 
speeds before opening the temporary roadways to traffic. 
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Opening a temporary roadways and detours to traffic is subjected to a hold point release 
from the RMS in accordance with Clause 3.3 of project specific D&C G10 as follows: 
 

Table 7: Hold Points 

Hold Point 

Process Held: Opening of temporary roadways and detours to traffic. 

Submission Details Notification that the works is conforming and ready for inspection (allow a day 
for this notification) by the RMS Representative. 

Release of Hold Point: The RMS Representative will undertake a joint inspection of the site for 
compliance with this specification prior to giving approval and authorising the 
release of the Hold point. 

 
Unless otherwise approved by RMS, the project team will comply with the following: 

 Traffic may only be switched to a temporary roadways or detour where the project 
team’s usual workforce will be performing the works on site for a minimum of two 
successive days thereafter, and 

 Sections of the existing roadway being placed is not disturbed for at least two days 
after opening a temporary roadways or detour to traffic, to provide for the event 
where failure of the temporary roadway or detour occurs and there is a need to direct 
traffic back onto the existing roadway. 

 

Auditing Temporary Roadways or Detours 

A Road Safety Audit is required to be carried out, within 24 hours of opening temporary 
roadways or detours to traffic in order to inspect the traffic control measures during both 
day and night times. 
 
The Road Safety Auditor must be independent and have as a minimum be certified to 
level 3 in the RMS Road Safety Auditor Register. 
 
The road safety audit team should also include an orange card accredited TCP designer. 
If the original measures prove not to be fully effective, then in consultations with the 
Road Safety Auditor and RMS the TCPs are required to be revised without delay and 
appropriate measures are to be implemented. 
 
A copy of the report from the Road Safety Auditor is required to be addressed to 
whichever party commissions it and submitted to the RMS within 7 days of 
implementation of the TCPs. 
 
Removing Temporary Roadways or Detours 

Temporary traffic control arrangements will implemented with regard to: 

 Suitability for purpose and compliance; 

 The required duration for the use of temporary arrangements; and 

 Removal methodology. 
 
Upon completion of the Works, remove the temporary roadways and / or detour 
arrangements and restore the area to a condition equivalent to that which existed prior to 
the commencement of the work. 
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Where removal of pavement markings is required, the Traffic Staging Plans will provide 
details of the proposed methods for removal, the estimated durations to carry out the 
removal, and if necessary any proposed measures to restore the road surface. 
 
The method of removal of redundant pavement markings from wearing surfaces, other 
than final wearing surfaces, will comply with the requirements of the TCaWS and the 
requirements of contract specification D&C R141. Removal of redundant linemarking 
within traffic lanes by covering with paint is not to be acceptable. 
 

12.8.3. Opening to Traffic upon Completion 

All relevant permanent sign posting pavement markings, safety barriers and traffic 
signals required under the Project Deed is required to be in place prior to opening of any 
part of the Project Works to traffic. 
 
All temporary traffic control devices no longer required for the safety of traffic, when any 
part of the Project Works is opened to traffic are also required to be removed or covered. 
At least 14 business day’s written notice is to be given to RMS of the date of opening 
any part of the Works to traffic. 
 
Consultations for opening traffic are to be carried out with RMS and the Police. 
 

13. Proposed Changes to Traffic Flow Arrangements 

 Traffic Flow Arrangements 13.1.

Traffic flow arrangements will be generally based on the Traffic Staging Plans which will 
be further developed and refined during Detailed Design and construction workshops 
held by the Traffic Steering Group. During each traffic stage of the Project traffic 
arrangements will be reviewed to ensure that most current and relevant traffic 
information and trends are catered for and community feedback is considered. 
 

No long term local road closures are anticipated in addition to local roads that will be 
permanently severed by the main alignment (such as North Street). However, it is 
anticipated that local roads will require periodic short term closures for the movement of 
construction materials or bridge elements, such as at Toolijooa Road. In these cases, 
closures of a few minutes or less will be locally managed by traffic control. Longer 
closures will require temporary diversions with appropriate community consultation and 
advanced notice to all relevant stakeholders. 
 

 Temporary Works 13.2.

In order to provide/maintain access arrangements during construction, temporary works 
will be required as the Project works progress. Temporary works will be undertaken 
where existing infrastructure does not provide sufficient capacity to allow for site 
access/egress. Typically any temporary works required for construction access will 
consist of works associated with constructing seagull and left in/left out layout 
intersections as shown in Figures below. Each construction access location as identified 
previously in a Table under Site Access will be further assessed during the Detailed 
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Design phase and during development of the VMP throughout the Project to establish 
what temporary works are required. 

 

Figure 4: Typical Temporary Seagull Intersection Layout 

 

Figure 5: Typical Temporary Left In/Left Out Intersection Layout 

 

 Capacities 13.3.

Fulton Hogan will aim to minimise the effect of the roadworks on existing road capacities 
through each traffic stage. This will be done through further development construction 
staging during detailed design that will ensure that the Project can be built safely whilst 
minimising adverse impact on the existing infrastructure in terms of traffic capacity and 
road user delays. The capacity of intersections will be maintained, as a minimum at the 
levels that existed at the original intersection prior to the commencement of construction, 
in accordance with the SWTC. Any works that may affect the capacity of the road 
network will be discussed with RMS and methods of minimising impacts will be 
addressed by the Traffic Steering Group. 
 

The Sandtrack 
The potential impacts on sandtrack will be monitored in consultation with the RMS, 
Kiama Municipal Council and Shoalhaven City Council in accordance to the details 
stipulated in Appendix B to D of this Plan. Evidence based mitigation measures will be 
carried out to address potential impacts on the ‘Sandtrack’, as directed by RMS. 
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 Facilities on Existing, Local and Regional Roads 13.4.

13.4.1. Overtaking Lanes 

Fulton Hogan will plan and develop its traffic staging and work sequences to provide 
minimal impact on existing overtaking lanes. This will be achieved by maintaining all 
existing overtaking lanes an only closing or restricting their use where absolutely 
necessary. Works that may require overtaking lane closures or restriction for any amount 
of time will be detailed within Traffic Control Plans that will be subject to approval by 
RMS and relevant Authorities. These requirements will be discussed during initial 
planning periods by the Traffic Steering Group to ensure that all key stakeholders are 
involved in the early in the process where construction methods may require traffic 
restrictions. 
 

13.4.2. Rest Areas 

Existing rest areas will be assessed on a case by case basis during the Detailed Design 
period to determine methods of maintaining the existing rest area or relocating through 
temporary works. Where rest areas are determined to be maintained or relocated 
appropriate signage will be installed and maintained as required.  
 

13.4.3. Shoulders 

Existing shoulders on local and regional roads will be maintained during the Works and 
only reduced or closed where an appropriate TCP and ROL has been submitted and 
approved for works that cannot be achieved without shoulder restriction. Where required, 
temporary shoulder adjustments could cause adverse effects for any particular reason, 
measures will be taken to review and provide the most practicable solution. 
 

13.4.4. Parking Areas 

Parking areas will be maintained through the Works. Should there be a requirement to 
close, remove or relocate existing parking areas, Fulton Hogan will liaise with RMS, 
Council and any other applicable authorities/stakeholders. This is to ensure that any 
change in use of existing parking areas is agreed and the community is involved and 
notified of any changes as required. 
 

13.4.5. Breakdown Bays 

Where a single carriageway of the main carriageways is utilised as a two way road for 
Princes Highway traffic as part of traffic staging and where the available shoulder width 
on the single carriageway is less than 3.0 metres, breakdown bays must be provided for 
each direction of traffic flow at a maximum spacing of one kilometre along the single 
carriageway. 
 
Breakdown bays must as a minimum: 

 Have a sealed surface 

 Be a minimum 35 metres long and 3.5 metres wide, excluding shoulder 

 Be signposted, including advance signage 
 
For the avoidance of doubt: 
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 When a permanent carriageway is utilised as a two way road and the single 
carriageway contains a 2.5m wide shoulder and an adjacent 1.0m wide SO gutter 
the 3.0m shoulder width condition will be satisfied 

 When the permanent carriageway is utilised as a two way road, the single 
carriageway will generally require widening, on the offside of the permanent 
carriageway, in the areas that do not contain cross carriageway access at 
spacing of less than 1 km. Cross carriageway accesses with deceleration lanes is 
required to be a minimum 35 metres long and 3.5 metres wide, excluding 
shoulder 

 

13.4.6. Other Facilities 

Any other existing public facilities that may be affected by the Project Works will be 
assessed based on their current and future usage to determine whether they are to be 
maintained, removed or allowed for as temporary works. Fulton Hogan will consult with 
RMS, Council and any other applicable authorities/stakeholders to ensure that any 
effects on facilities are reviewed and outcomes are agreed. 
 

14. Traffic Controllers 

If undertaking traffic control, the company conducting traffic control is required to be 
registered under the RMS’s Registration Scheme Category G “Traffic Control”. 
 
All traffic controllers used by Fulton Hogan and its subcontractors will be required to 
have completed RMS accredited Traffic Controller training as follows: 

Table 8: Traffic Control Qualifications 

Traffic Control Roles RMS Traffic Control Course 

Using stop/slow bat 
 

Blue Card 

Set up traffic control 
 

Yellow Card 

Select standard TCP from TCaWS, with 
minor modifications 

Red Card 

New TCP 
Inspect setting out of TCP at work sites 

Orange Card 

 
A list of their names, tickets and ticket expiry dates will be registered in the project 
inductions. 
 
A Hold Point release will be submitted in accordance with Clauses 1.4.4 of Specification 
D&C G10 as follows: 

Table 9: Hold Point – Traffic Controller 

Hold Point 

Process Held: Submission of traffic control personnel details. 

Submission Details The names of the proposed Traffic Controllers and the registration numbers and 
expiry dates of their cards. 

Release of Hold Point: The RMS’s approval of Traffic Controllers. Release of the Hold point. 
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At the same times, the traffic controllers are required to undertake training in the 
following relevant training package(s) and are examined and certified as competent to 
perform their respective traffic controller duties: 

 Package T89.4 Guidelines for the Selection of Traffic Controllers 

 Package T89.5 So You Think You are Going to be a Traffic Controller? 
 
When controlling traffic; the Blue Card Traffic Controllers will be required to carry their 
tickets with them at all times and wear high-visibility outer garments complying with 
AS/NZ 4602 which is suitable for daytime, night time and/or wet weather conditions, as 
applicable. In addition, they will be required to bear the words “Authorised Traffic 
Controller” and the RMS logo. 
 
Spacing of Traffic Controllers 
Spacing traffic controllers are required to be in accordance with relevant approved 
TCPs. 
 
In addition, traffic controllers located closest to and within road occupancy where shuttle 
flow or alternate flow of opposing directions is occurring will be required to be positioned 
no greater than 600 metres apart. A clear line of sight is also required between traffic 
controllers to have visual confirmation of radio advice and also to see the back of a 
platoon for clearing traffic in a bi-directional single lane operation. 
 

15. Plant and Equipment 

All vehicles used in traffic control operations will be equipped with the appropriate 
vehicle mounted warning devices in accordance with the RMS Traffic Control at Work 
Sites Manual. 
 
During daytime, plant and equipment working in a position adjacent to traffic and having 
a projection beyond the normal width of the item, for example, a grader blade, will have 
a fluorescent red flag attached to the outer end of the projection. During poor light 
conditions or at night, an additional traffic controller with an illuminated red wand will 
direct traffic around such plant and equipment. 
 
During night time, where traffic is permitted to use the whole or portion of the existing 
road, all plant items and similar obstructions will be removed from the normal path of 
vehicles, to provide a lateral clearance of at least 6 m, where practicable, with a 
minimum clearance of 1.2 m. 
 
Plant and equipment, within 6 m of the normal path of vehicles, will be required to be lit 
by a yellow steady lamps suspended vertically from the point of the obstruction nearest 
to a traffic lane, and two yellow steady lamp at each end of the obstruction on the side 
furthest away from the traffic lane, as required. 
 
All construction vehicles are required to be maintained to prevent any loss of fuels, 
lubricants, loads or other substances, whether in the form of dust, liquids, and solids or 
otherwise and also must cover loads as required to prevent loss / nuisance. 
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16. Traffic Control Devices 

 Safety Barriers 16.1.

Where identified in TCPs, safety barrier are required to be from the list of safety barrier 
products accepted by the RMS. This list can be obtained from RMS website at: 
http:\www.rta.nsw.gov.au/doingbusinesswithus/designdocuments/safety_barriers.html 
 
The use of water filled plastic barriers is to be risk based in order to avoid the barriers 
from leaking and being blown away by high winds. They might be used at those 
locations that preclude the use of rigid barriers, such as at corners or intersections and 
any other locations approved by the RMS, provided that their use complies with the 
TCaWS and the Acceptance Conditions for the safety barrier product. Water-filled 
barriers are also not to be used in cases where crash-proofing is required as advised by 
RMS’s Engineering Technology Branch. 
 
The safety barriers are to be erected in accordance with Specification RMS D&C R132 
and the Acceptance conditions for that safety barrier product. 
 
The project team is also required to provide the manufacture’s recommended buffer 
zones (Exclusion zones) on approach side of the water filler barriers and behind barriers, 
as required, and construction work or pedestrian movement is not to be permitted within 
the deflection or working width zone of safety barriers. 
 

 Temporary Traffic Signals 16.2.

If required, portable traffic signals are to be installed at the locations shown on TCP. The 
portable traffic signals are required to comply with section 10 of TCaWS Manual and the 
requirements of contract specification D&C G10. 
 
Portable traffic signals should be covered or turned away from traffic when not in use. 
This is to avoid driver confusion associated with the blackout of permanent signals in 
which case the intersection/ control point becomes STOP controlled under the default 
road rule. 
 

 Pavement Marking and Signage 16.3.

Signage will be utilised as required by this CTMP and health and safety regulations to 
ensure that traffic and site staff are aware of all restrictions and hazards along the 
alignment. Gate access signage will be provided for advanced warning and at the gate 
position. This approach has been successfully implemented on a number of Fulton 
Hogan Projects. 
 
Existing information signage, distance information, street name signage for local roads 
and advance warning signage will be managed through the implementation of the Traffic 
Staging Plans and their associated TCP/VMPs. 
 
These plans will allow for the temporary relocation of the existing signs and any roadside 
tributes located on or adjacent to Local Roads in consultation with the RMS and the 
Authorities including the Kiama Municipal Council and Shoalhaven Council. 
 
Signage adjustments include all street name signage for local roads. 
 

http://www.rta.nsw.gov.au/doingbusinesswithus/designdocuments/safety_barriers.html
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All pavement marking, retro-reflective raised pavement markers and signposting for use 
in temporary works are required to be appropriate to the climate, lighting and traffic 
conditions reasonability expected along the project Works all areas accessible by the 
public, which are affected by the Project Works. 
 
They are also required to be in accordance with Specification RMS D&C R141, RMS 
D&C R142 and RMS D&C R143 and several RMS policies for use, such as VMS and, 
potable VMS, to the same standards as for permanent work. Unless otherwise specified, 
waterborne paint is to be used for pavement markings of temporary works. 
 
The method for removal of redundant pavement markings from wearing surfaces, other 
that final wearing course, is required to comply with the requirements of TCaWS. 
Removal of redundant line marking within traffic lanes by covering with paint is not to be 
acceptable.  
 
Temporary speed zoning signs are to be supplied and erected by the project team at the 
locations indicated in relevant TCP. 
 
The signs are to be kept covered when the speed zone is not in use. Temporary Speed 
Zoning signs are to be removed when they are no longer in force. 

16.3.1. Project Identification, including Signage to Acknowledge Government Funding and 
Management 

Fulton Hogan will install the following project signs on the approaches to the Site that 
also includes a contact number for inquiries. The project signs will be located as directed 
by RMS and in consultation with Kiama Municipal Council and Shoalhaven City Council. 
The faces of the Project signs must be in according with to those described in Appendix 
26 of the SWTC. The final project sign design must be submitted to RMS for approval 
prior to manufacture and installation. 
 
All temporary signs are required to be maintained in good condition for the full period of 
display and are required to be removed no later than the Date of Construction 
Completion or when directed by RMS. 
 
A Hold Point specified in Clause 5.1 of RMS Specification D&C R143 applies to 
information signs. 
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Figure 6: Project Entry Sign (Northbound and Southbound) (4 no. required) 

 

   

Figure 7: Project Safety Sign A and B (2 no. required) 

All temporary signs are required to be maintained in good condition for the full period of 
display and are required to be removed no later than the Date of Construction 
Completion or when directed by RMS. 
 
Watercourse and Road Overpass Naming 
All overbridges and underpasses must have road name signs and be signposted in 
accordance with the directional signposting scheme in section 16.3 and the sign designs 
in section 16.4 of Appendix 16 to the SWTC. 
 
Numerical Identification of Structures 
All creeks and rivers must have the relevant name displayed and be signposted in 
accordance with the directional signposting scheme in section 16.3 and the sign designs 
in section 16.4 of Appendix 16 to the SWTC. 
 

16.3.2. Information, Distance Information and Advance Warning Signage 

This issue requires the project team to address the location of the existing: 

 Information Signs 

 Distance Information Signs 

 Advance Warning Signs 
 
The issue of information signage, distance information and advance warning signage will 
be managed through the implementation of the Traffic Staging Plans and their 
associated TCP/VMPs. 
 
These plans will allow for the temporary relocation of the existing signs and any roadside 
tributes located on or adjacent to Local Roads in consultation with the RMS and the 
Authorities including the Kiama Municipal Council and Shoalhaven City Council. 
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16.3.3. Regulatory Signage 

Where a TCP, either short term or long term, major or minor, requires a change in the 
posted speed limit, a formal direction from the RMS will be required (including restoring 
the existing speed limit on completion). This will be requested as part of the SZA 
application submitted to the RMS, which is an extension to ROL. 
 
This issue requires the project team to manage the speed of traffic approaching and 
passing through a work site and address the varying of speed limit signage through 
construction speed limit signs. 
 
Existing speed limits can be varied through the authorisation of a Speed Zone 
Authorisation (SZA) by RMS. This is detailed under Speed Limits section of this Plan. 
 
The issue of speed limit signage will be managed through the implementation of the 
Traffic Staging Plans and their associated TCPs. 
 

16.3.4. Directional Signage 

Changes to directional signage will be required to be shown on each TCP. 
 
In addition, the information signage will be required to be consistent with the Guide: 
Signposting (RTA July 2007), Tourist Signposting guide (RMS and Destination NSW 
2012) and provide information on the range of services available within Berry including 
advice on any parks that could be used as a rest area (and directional signage to these 
parks) and that that the route through the towns may be taken as an alternative to the 
highway. 
 

16.3.5. Advanced Warning and Notification Signage 

Advanced signage will be installed by Fulton Hogan during the Works to: 

 Provide warning and notification of upcoming works 

 Provide distance information, particularly before and during any adjustments to the 
traffic flow 

 Inform of any upcoming traffic management adjustments as required 

 
The issue of information signage, distance information and advance warning signage will 
be managed through the implementation of the Traffic Staging Plans and their 
associated TCP/VMPs. 
 
These plans will allow for the temporary relocation of the existing signs and any roadside 
tributes located on or adjacent to local roads in consultation with the RMS and the 
Authorities including the Local Council. 
 

Portable Variable Message Signs 
Variable Message Signs (VMS) are to be placed at prominent locations on each end of 
the site, in addition to those required by section 7.5(g) of the SWTC, and as agreed with 
the RMS to keep road user informed of changes to road conditions and if possible 
delays as a result of construction work. 
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The VMSs must be: 

 Minimum of two(2); 

 Trailer mounted; 

 Type C size; 

 Solar powered ; 

 Comply with AS 4852.2; 

 Comply with RMS D&C No. P3074A; and 

 Have a remote message change facility to allow the Project team to make 
immediate changes to the VMS messages 

 
The messages will be determined by the Traffic Manager in consultation with the 
Community Relations Manager and RMS, and detailed in the TCPs. 
 
The VMSs will be required to operate continuously to notify all road users of the road 
occupancy by displaying appropriate messages to this effect.  
 
The messages displayed on the VMS are required to remain current over the duration of 
the works. The location of the VMS is to be moved, as needed, during the progress of 
the works. The location of the signs and the messages displayed must be approved by 
the RMS. 
 
Over and above the requirements of section 7.5 of the SWTC for the provision of 
variable message signs (VMSs), a minimum of one additional VMS will be required to be 
provided and installed on each approach to all road occupancies. 
 
VMSs are also to be used for publicising any pending changes in traffic arrangement for 
7 days prior to those changes, and for changed traffic arrangements for 7 days after 
marking those changes. 
 
The VMSs are required to be secured and regularly maintained, this includes cleaning 
the VMS Perspex and solar panels and checking the batteries. 
 
The VMS’s will be required to be installed at least one week prior to the day of the 
implementation of the road occupancy to provide advance notification to all road users of 
the future road occupancy. 
 
Radar Activated Signs 

A minimum of two trailer mounted Radar Activated Speed Signs (RASS) with variable 
message signs are to be provided for use during the construction period. 
 
The RASS is to be located in positions suitable for influencing the speed of motorists 
entering the reduced speed zone. The location of RASS and the messages displayed 
must be agreed with RMS and will be indicated on the VMP and any applicable TCPs. 
 
It’s to be noted that calibration details are required to be obtained from the supplier prior 
to mounting. The calibration records are to be kept by the Traffic Manager. 
 
The effectiveness of the speed limit reductions is to be monitored and a detailed log of 
the speed each week is to be furnished to RMS. 
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16.3.6. Advertising 

Fulton Hogan will not erect any advertising on or near the Construction Site without prior 
approval of RMS Representative. RMS may install signage on or near the construction 
site at its own discretion. Should any advertising placed along the construction site by 
external parties, without prior approval by RMS, Fulton Hogan will ensure that these are 
removed during routine site safety inspections. 
 

17. Communication and Consultation 

Traffic management information will be communicated to the community as detailed in 
the CCS, this includes local and regional communications. 
 
The Community Relations Manager on behalf of the Project and in consultation with 
RMS will provide timely, accurate, relevant and accessible information about changed 
traffic arrangements and potential delays to road users and local communities with 
provision for feedback through a complaints line during construction. 
 
Consultation requirements will be updated by E&P/RMS on receipt of responses to 
consultation letters. 
 
A consultation with respect to a signage policy which addresses the bypassed towns of 
Foxground and Berry is required to be done with the relevant council. 
 
This Plan and subsequent revisions will send to the representatives of Kiama Municipal 
Council and Shoalhaven City council and their comments will be sent to RMS for 
concurrence. 
 
The Mitigation measures will be developed with the RMS in consultation with the 
relevant council should monitoring of the Sandtrack reveal higher than anticipated 
volumes of traffic resulting in higher rate of deterioration of local road infrastructure. 
 
Appropriate road safety measures will also be implemented in consultation with Kiama 
Municipal Council and Shoalhaven City Council on the Sandtrack should additional road 
safety issues be identified. 
 

18. Community Involvement 

In addition to the requirements of the Community Communication Strategy, the project 
team will be required to meet the reasonable needs and desires of the community for 
information on changed traffic conditions including property access provisions, bicyclist 
impacts, pedestrian impacts and heavy haulage transport impacts.  

 
The following stakeholders will be consulted when preparing long term TCPs, as 
required: 

 RMS; 
 Kiama Municipal Council; 
 Shoalhaven City Council; 
 NSW Police; 
 Bush Fire Brigade; and 
 Affected Adjacent Land Owners 
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Altered Traffic Arrangements 
The project team will be required to: 

 Be available at all reasonable times to address any community questions 
concerning planned traffic arrangements including any temporary traffic switches; 

 Establish stakeholder or Issues Groups to inform the community on: 

o Traffic management (including property access); 

o Cyclist needs; 
 
Project Display Material 
The project team will be required to: 

 Provide project display material when key project milestones are reached. The 
display material must include, as a minimum: 

o Access information for temporary and permanent works, including 
pedestrian/cyclist access and temporary traffic arrangements; 

o Any traffic disruptions and restrictions; and 

o The construction of temporary detours. 
 
Notifications and Advertising 
The project team will be required to: 

 Notify local residents and businesses about construction activities which will 
affect access to their properties or otherwise significantly disrupt use of their 
premises. Such notification shall be made at least five working days before 
commencing work affecting the premises and shall advise the nature of the work, 
why it is necessary, indicate the expected duration plus any changes to 
arrangements for traffic or property access. Contact details for the Project team 
shall also be provided; 

 Advertise significant traffic management changes, detours, traffic disruptions and 
work outside the working hours contained in the environmental assessment 
documents. Newspapers are to be identified that are read/used by the driving 
community on the Project; and 

 Advise RMS if any part of the Temporary Works that is the subject of an 
advertisement is to be changed or varied so as to make the advertisement 
substantially incorrect 

 
Media and Community Events 
The project team will be required to: 

 Hold on-going discussions with RMS regarding dates, commencing at least 3 
months prior to the anticipated occurrence of the event, for major milestones / 
traffic switches and the opening of the Works or any stage of the Works and 
Local Road Works to traffic; 

 Give RMS at least 8 weeks’ written notice of the date for commencement of 
construction and at least 8 weeks’ written notice of the date of opening of the 
works or any stage of the works and Local Road Works to traffic, to enable RMS 
to organise any associated official media / community events; 

 Plan for an event of some form to mark the opening of the works to traffic; and 

 Not announce the proposed opening of the Works and / or any stage of the works 
or Local Road Works to traffic without the approval of RMS. 
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24 Hour Emergency Contacts and Public Complaints 

The 24 Hour Emergency Contact List is located within the WOHSMP under Emergency 
Preparedness and Response. 
 
The 24 Hour Emergency Contact List along with the Variable Message Sign (VMS) 
supplier contact details are to be provided to the SR-TMC so that the TMC can arrange 
for message displays to be changed in the event of a traffic emergency. 
 
The RMS 1800 506 976 hotline number will be used for capturing complaints; this is 
further addressed under the Community Involvement Plan. 

 

19. Provisions for Special Events 

A special event in traffic management terms is defined as any planned activity that is 
wholly or partially conducted on a road, requires multiple agency involvement, requires 
special traffic management arrangements and may involve large numbers of participants 
and/or spectators.  Major events may attract crowds in excess of 30,000 people. 
 
Further to this, seasonal variations in traffic volumes, day light savings changes and 
NSW holiday periods are also events that will require attention by the project team due 
to the effects on traffic flows during these periods. 
 
Special Event Responsibility 
The Event Organiser has the responsibility for the assessment and coordination of 
special events using Special Events Guide, which is conducted in consultation with 
relevant stakeholders, Police, Kiama Municipal Council, Shoalhaven City Council and 
may include Fulton Hogan. 
 
Key Guide 
In consultation with relevant stakeholders which may include Fulton Hogan, the event 
organiser will be required to develop a specific TCP for the special events in accordance 
with NSW Government “The Guide to Traffic and Transport Management for Special 
Events”  
 
Role of the Project Team 
A major event requires planning to successfully cater for the movement of large volumes 
of people in an efficient manner to minimise disruption to normal transport patterns. 
  
The project team is required to participate in regular forums, communicate, and 
cooperate in the management process with the road authority, event organisers and 
relevant project members and clients. This is further addressed in CCS. 
 
Types of Special Events 
Special events may include: 

 Marathons; 

 Fun runs; 

 Cycling races and rides; 

 Parades and marches; 
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 Motor sport events; 

 Sporting events; and 

 Street market days. 
 
Classes of Special Events 
Special events are generally categorised based on the potential disruption to traffic and 
transport systems, and the disruption to the non-event community. The four broad 
categories are generally as follows: 
 

Major –an event that impacts major traffic and transport systems and there is 
significant disruption to non-event community. For example: an event that 
affects a principal transport route, or one that reduces the capacity of the 
main highway through a country town. 

 
Minor – an event that impacts local traffic and transport systems and there is low 

scale disruption to the non-event community.  For example: an event that 
blocks off the main street of a town or shopping centre but does not 
impact a principal transport route or a highway. 

 
Local – an event with minimal impact on local roads and negligible impact on the 

non-event community.  For example: an on-street neighbourhood 
Christmas party. 

 
Police Controlled – an event that is conducted entirely under Police control (but is 

not a protest or demonstration). For example: a small march conducted 
with a Police escort. 

 

20. Emergency and Response to Incidents 

Fulton Hogan will provide traffic control by qualified traffic controllers for emergencies 
such as crashes and spillages along the work corridor. Traffic management for these 
events will not require a hold point release to be submitted to RMS. 
 
Despite any other provision of the Project Deed, where the New South Wales Police 
Force, Emergency Services, RMS and TMC are controlling an incident, the Project team: 

 Shall comply with any instruction or direction by the New South Wales Police Force, 
Emergency Services, RMS and TMC in relation to any proposed closure to a lane or 
shoulder; 

 Shall not restrict, close, interfere with or obstruct the free flow of traffic on any lane or 
shoulder of the existing Highway, the works or a Local Road contrary to the 
instructions of the New South Wales Police Force, Emergency Services, RMS and 
the TMC; and 

 If permitted to restrict, close, interfere with or obstruct the free flow of traffic on any 
lane or shoulder of the existing Highway, the works or a Local Road, shall act in 
accordance with any instructions of the New South Wales Police Force, Emergency 
Services, RMS and TMC including to suspend any of the contractor's work and to re-
open the lane or shoulder. Except to the extent that compliance with any instructions 
of the New South Wales Police Force, Emergency Services, RMS and TMC makes it 
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impossible to do otherwise, this clause shall not relieve the Project team from its 
obligations under this Project Deed 

 
The types of emergencies / unplanned incidents that may occur include, but are not 
limited to:  

 Motor vehicle crashes; 

 Bush fires; 

 Environmental spills; 

 Terrorist attacks; 

 Bomb threats; 

 Construction type incidents; 

 Structural catastrophic failures; 

 Inclement weather conditions; 

 Flooding; and 

 Anti-social behaviour. 

The inevitable nature of emergencies and their potentially significant social, economic 
and environmental consequences is acknowledged and relevant state acts and 
legislation have been enacted to controlling these situations. 
 
The relevant acts identify agencies primarily responsible for controlling particular 
hazards/emergencies.  Such agencies are detailed in the Table below. 
 

Table 10: Emergency Agencies 

Event Agency 

Law Enforcement / Emergencies Police 

Fire: Fire Brigades / (e.g.)Rural Fire Service 

Hazardous Materials: Fire Brigades 

Flood (e.g.) State Emergency Service 

Storm and Tempest (e.g.)State Emergency Service 

 
The project team will adopt the operating procedures for managing emergencies and 
unplanned incidents that are addressed in the WHS Management Plan. 
 
In the event of a traffic accident occurring within the construction site or at other 
locations affected by the works, the Project team will record the knowledge of the facts 
and photograph the approach to the accident site including the location of all safety 
devices and signs as soon as possible after the accident. A report with this information 
must be forwarded to RMS within 2 days of the occurrence of the accident. 
 
In addition, the Project team will use an appropriate standard plan from TCaWS, 
adjusting it as needed to suit the site conditions. 
 

Emergency Services 
The Community Relations Manager and the WHS Manager will be responsible for 
providing up to date information to the respective emergency services regarding any 
changes or restrictions to traffic flows during the project. The wider project team will be 
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responsible for adhering to these requirements and notifying the Community Relations 
Manager and Safety Manager of any restrictions or changes as required. 
 
Arrangements to manage impacts on emergency services include: 

 Notification and communication with affected emergency services in accordance 
with the Community Communication Strategy; 

 Updating the project team and work crews of any requirements or measures to 
be undertaken to enable access through site in conjunction with emergency 
services; 

 Notification of out of hours works or works that may restrict access including 
suggested detour routes; 

 Provision for emergency service access through construction zones and 
subsequent notification to emergency services of any changes to these 
conditions; 

 Communication with the project workforce to ensure understanding of emergency 
access and response requirements. 

 Training of staff to ensure understanding of expectation and requirements (Refer 
Section – Training and Awareness of this Plan). 

 
Emergencies in close proximity to the project (Not within Project Boundary) 
The Traffic Manager will be required to notify relevant key stakeholders including traffic/ 
incident controllers such as NSW Police, TMC, Local Council for traffic incidents that 
occur in close proximity to but not within the Project Boundary. For example, if a major 
crash occurred just outside the Project Boundary and was due to issues un-related to 
the construction site, the construction personnel may be the first “eyes and ears” to 
detect the incident. This notification is required to be done immediately in order to 
mitigate traffic delays caused by these incidents. 
 
The Traffic Manager or the delegates will then be required to contact the relevant 
incident controller in accordance to the project’s Incident and Emergency Response 
Plan. 
 

21. Notification Requirements to Authorities 

Fulton Hogan acknowledges the importance of keeping RMS and all stakeholders 
regularly informed. Therefore, during the Project, the Project team will report to RMS, 
community consultative committees and other relevant stakeholders on all road safety 
and traffic management issues that may impact on the road network. 
 
When any unplanned closure of a lane or a restriction in the flow of traffic occurs on the 
existing Highway or on local roads, the project team is required to immediately advise 
RMS of the nature of the closure or restriction and of the schedule for reopening of the 
lanes. The project team will take all required measures to open the lane as quickly as 
possible. 
 

21.1.1. Information to be Reported 

The traffic management information to be provided by the Project team will include: 

 Reports on recent traffic, pedestrian and cyclist incidents; 
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 Community and media feedback as they relate to road safety and traffic 
management issues; 

 Current and upcoming critical issues, (including those identified by the client, and 
other stakeholders and the proposed measures to address these issues as required); 

 Construction activities and scheduling; 

 Recent and proposed changed traffic conditions and the impacts on the operation of 
the road network; 

 Traffic analysis and modelling results, and the current performance of the road 
network and traffic systems; 

 The current status of CTMP, TCP, VMP, development, approvals and 
implementation; 

 Status of approved and anticipated ROL/SZA applications; 

 Media and community information released and proposed to be released; 

 Results and feedback from recent inspections and road safety audits; and 

 Performance results and trends of traffic KRA/KPI and targets 

 

21.1.2. Frequency  

The frequency of reports provided by the Project team to RMS will be in four categories: 

 Immediate - reporting of major incidents and critical issues; 

 Within 1 working day - formal reports of major incidents; 

 Weekly reports - on forecast road occupancies and performance results of recently 
implemented changed traffic conditions/operations; and 

 Monthly reports - summarising: construction activities; proposed major traffic 
changes; upcoming media releases; incidents and issues; road network performance 
etc. 

 

21.1.3. Methods of Reporting 

The methods of reporting to be applied by the project team will be as follows: 

 Verbal reports - on issues of an urgent nature, (e.g. initial reporting of major 
unplanned incidents, adverse community/political feedback) which will be followed up 
with a formal written report; 

 Formal written reports - in a format subject to client and stakeholder needs; 

 Presentations - to consultative forums such as community consultative committees, 
and or traffic and transport liaison groups etc. 

 

21.1.4. Presentations  

Presentations to consultative forums such as community consultative committees, and or 
traffic and transport liaison groups etc. 
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22. Monitoring and Inspections 

In addition to the inspections conducted by the PV, a nominated member of the project 
team, holding appropriate Traffic Control tickets (Yellow, Red or Orange Card), is 
required to inspect the temporary traffic controls during the construction phase, focusing 
on monitoring compliance against the TCP/VMP and identifying safety hazards, to 
enable implementation of corrective solutions. 
 
The Traffic Manager, or delegate, will be required to conduct four main types of 
inspections:  

 Daily pre-start and pre-close down inspections of short-term traffic control; 

 Weekly inspections of long-term traffic control; 

 Night inspections of long-term traffic control; and 

 Pre-opening inspections of minor temporary traffic switches. 
 
Requirements and responsibilities in relation to monitoring and inspections are also 
documented in Sections 8.1 and 8.2 of the CEMP. 
 
These inspections will be required to be carried out in accordance with RMS TCaWS 
Manual, That is: 
 
Daily Inspections: 
1. “TCP” – Traffic Team Leader (holding a Yellow Card – as required in G10) will tick 
that all Traffic Control devices have been implemented and sign off/date, the record of 
these inspections will be done on the actual TCP by ticking each sign, safety 
barrier…etc. to verify that the inspections are done.  This will also be inspected by Traffic 
Subcontractor’s supervisor and co-signed on the TCP for acceptance after review. 
 
2. “Daily Traffic Management Risk Assessment Checklist“– This identifies information 
regarding “Checks”, Start/Finish Times, etc. using subcontractor’s checklist. The Traffic 
Team Leader (holding a Yellow Card – as required in G10) will fill in information as per 
checklist and sign off/date. This will also be inspected by Traffic Subcontractor’s 
supervisor and co-signed on the checklist for acceptance after review. 
 
In addition, Fulton Hogan team will inspect relevant TCPs and note any actions on 
Traffic Management Monitoring Checklist. 
 
Weekly Inspections (Random TCP setup) 
1. “Traffic Control at Work Sites Safety Inspection Checklist” Appendix E – Will be 
utilised by Fulton Hogan’s Traffic Manager and Traffic Subcontractor’s Supervisor and 
both sign off/date. 
 
The Traffic Manager, or delegate, will also be required to monitor traffic management 
and traffic controls to assess compliance with the conditions of ROLs, including: 

 As-built layouts for compliance with approved traffic control plans, including sign 
maintenance and delineation; (Daily) 

 Provisions for cyclists, pedestrians, disabled persons and buses; (Weekly) 

 Timing and duration of road occupancies; (Weekly) 

 Qualifications of traffic control personnel; (Weekly) 
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 Assist WHS team in monitoring Haulage routes off the Construction Site; 
(Weekly) 

 Night inspections of roadworks. (After each traffic switch) 
 
Other inspection checklists contained in Appendix C of TCaWS Manual, or equivalent 
will be utilised (or modified to suite local requirements) for recoding the inspections. 
 
Records of inspections of road conditions and traffic control measures will be maintained 
by Fulton Hogan’s Traffic Manager. 
 
Special Monitoring Requirements 

The Traffic Manager will be required to monitor the performance of the southern 
interchange roundabouts within the first four weeks after opening and develop any 
remedial actions necessary to ensure continued safe access for pedestrians and 
cyclists. 
 
The Traffic Manager will also be required to monitor traffic on the Princes Highway and 
key local roads in Berry, particularly during peak periods, six months and 12 months 
after opening the project to monitor the performance of the network and ensure it is 
performing as expected. The results would also be used to inform the operational noise 
monitoring for the project. The Project Team will then investigate and implement any 
remedial action, if required. 
 

23. Maintenance of Roadways 

The existing roadways, temporary roadways and detours are required to be maintained 
in accordance to the requirements of appendix 25 of SWTC. 
 
This includes: 

 sections of newly completed roadways after opening until the date of construction 
completion; and 

 Local Roads used by construction traffic. 
 
Fulton Hogan will co-operate with the RMS, local council or their agents in carrying out 
these maintenance activities in order to provide a safe, trafficable condition road for all 
class of vehicles that may use them. 
 
The work includes: 

 maintenance of existing pavements, linemarking, kerb and gutter, road shoulders 
and verges, ancillary devices, roadside environment, drainage, signage, trimming 
of vegetation and housekeeping; 

 Repairing any potholes, surface drainage blockages or other failures; 

 Removing any debris of any type, including animal carcasses; and 

 Re-applying linemarking or temporary delineation devices as needed to clearly 
delineate traffic lanes for the duration of temporary traffic arrangements; 

 Conducting pavement quality checks and a road safety audits prior to use of 
temporary roadways. and 
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 Installing, maintaining and utilising wheel wash facilities or other devices to 
ensure that no mud, dirt or other material is deposited onto any road which is 
open to the public. 

 
If the Roadways are to be maintained by RMS and/or local council at any stage of the 
Project, RMS/local Council will provide reasonable notice to the project team of any 
impending landscape maintenance works and similar lawful obligations required to be 
carried out in areas that may impact the construction activities of the Works. 
 
The project team will be required to alter its construction activities to accommodate the 
lawful maintenance activities of the RMS/local Council. 
 

24. Audits 

 General Audits 24.1.

Audits (both internal and external) will be undertaken to assess the effectiveness of 
traffic management measures, compliance with this CTMP, MCoA, SoC and other 
relevant approvals, licenses and guidelines. 
 
Audit requirements are detailed in the PMP and the CEMP.  
 

 Road Safety Audits 24.2.

In addition to Road Safety Audit for temporary roadways and detours, an independent 
road safety audit is also required to be conducted in accordance to Guide to Road 
Safety Audit Practices (2011) at the: 

 Development of Concept Design stage; and  

 Substantial Detailed Design stage. 

The Road Safety Auditor must be independent and have as a minimum be certified to 
level 3 in the RMS Road Safety Auditor Register.  
 
The audit findings are to be actioned as per the risks levels stipulated in the audit report 
which is usually immediately if there is a high risk to public or construction safety. 
 

 Audit Frequency and Responsibility 24.3.

The Traffic Manager is responsible for managing the Project’s road safety audit program 
in coordination with the Design Manager and the Project Managers. One of the team 
members must be orange card accredited TCP designer.  
 
The responsibility and frequency of audits is summarised in the Table below. 
 

Table 11: Road Safety Audit Program 

Audit Type Responsibility Frequency 

Internal audit of temporary 
traffic arrangements.  

To be conducted by the Traffic 
Manager.  

At least once per month. 

External audit of temporary 
traffic arrangements. 

Traffic Manager to engage a 
pre-qualified auditor who is 

At least every 6 months. 
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Audit Type Responsibility Frequency 

external to the Project. 

Pre-opening audit of new 
roads and or major temporary 
traffic switches. 

Traffic Manager to engage a 
pre-qualified auditor who is 
external to the Project. 

Prior to the opening of all 
new roads and major 
temporary traffic switches. 

 
To enable RMS to observe all road safety audits undertaken, RMS will be invited to 
attend. 
 
Issues identified in the road safety audits will be dealt with in accordance with the 
Project’s Quality Management Plan under managing non-conformances.  
 
Copies of the road safety audits are required to be issued promptly to the commissioning 
party and copied to RMS and the Project Verifier (PV). 
 

 Reporting 24.4.

Reporting requirements and responsibilities are documented in the PMP and the CEMP. 
 

25. Review and Improvement 

Continuous improvement 
Continuous improvement of this plan will be achieved by the ongoing evaluation of 
environmental management performance against environmental policies, objectives and 
targets for the purpose of identifying opportunities for improvement: 

The continuous improvement process will be designed to: 

 Identify areas of opportunity for improvement of traffic management; 

 Determine the cause or causes of non-conformances and deficiencies; 

 Develop and implement a plan of corrective and preventative action to address 
any non-conformances and deficiencies; 

 Verify the effectiveness of the corrective and preventative actions; 

 Document any changes in procedures resulting from process improvement; and 

 Make comparisons with objectives and targets. 
 
For the Purpose of this Plan, the process for measurement and improvement, including 
corrective actions, is addressed in the Quality Management Plan. 
 
CTMP Update and Amendment 
The processes described in Chapters 8 and 9 of the CEMP may result in the need to 
update or revise this CTMP.  This will occur as needed. 
 
Only the Traffic Manager or delegate (in consultation with the Environment Manager) 
can amend this CTMP. 
 
A copy of the updated CTMP and changes will be distributed to all relevant stakeholders 
(including the PV and the RMS’s Representative) in accordance with the approved 
document control procedure – refer to Section 10.2 of the CEMP. 
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In addition, as part of satisfying it is intended purpose, Fulton Hogan will undertake on-
going development, amendment and updating of the CTMP throughout the duration of 
the work to account for: 

 Variations; 

 Changes in law; 

 Changes in the design and construction process; 

 Those events, circumstances and requirements expressly identified in 
Appendix 21 of the Scope of Works and Technical Criteria (SWTC) identified 
in Item29(f), for each project plan; 

 Any breach or potential breach of the warranty in clause3.8(h)of the Project 
Deed; 

 The need to prevent the recurrence of any compromise to the safety of road 
users and the public during construction, including landscaping maintenance; 
and 

 Any other event or circumstance impacting the delivery of the Works; 

 
The review requirements are further addressed under the Project Management Plan and 
the Documents and Records Management Plan. 
 

26. Training and Awareness 

The project team involved in the works associated with TCP, VMP, ROL …etc. will be 
required to be: 

 Inducted in and made familiar with the TCP, VMP, ROL …etc. terms, conditions 
and requirements prior to the implementation of the TCP, VMP, ROL or their 
deployment in this element of the works associated with the TCP, VMP, ROL; 

 Regularly re-trained on the TCP, VMP, ROL terms, conditions and requirements 
throughout the period of the road occupancy. 

 
They will also be required to undergo site induction training relating to traffic 
management issues.  This induction training will address elements related to traffic 
management including: 

 Existence and requirements of this CTMP; 

 Relevant legislation; 

 Roles and responsibilities for traffic management; 

 Temporary and interim traffic arrangements; 

 Response procedure for dealing with traffic incidents; and 

 Other issues. 

 
Safe Work Method Statements (SWMS) 
Where it is considered that a work process must be carried-out in a strictly controlled 
manner to ensure the specified safety and quality requirements will be met, a specific 
Safe Work Method Statements (SWMS) will be prepared and implemented. 
 
The Traffic Manager will prepare SWMS in consultation with workers, relevant functional 
managers before the related work starts, to ensure the issues relating to safety and 
quality are appropriately addressed. 
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The provisions for working, on or adjacent to roadways, and the traffic control measures 
to be applied will be incorporated where necessary within the SWMS. 
 
The requirement of SWMS is further addressed under PWHSMP. 
 

27. Related Standards/Legislations/Regulations/Guidelines/Codes 

The following reference documents are to be used for the application of this document. 
For dated references; only the edition cited applies. For undated references; the latest 
edition of the referenced document (including any attachments) applies. 

 Environmental Planning and Assessment Act 1979 (EP&A Act), under which the 
Project Approval was granted.  

 Relevant provisions of the EP&A Act as explained in the register of legal and 
other requirements included in Appendix A1 of the CEMP. 

 RMS’s ROL Manual; 

 Australian Road Rules 

 RMS Road Design Guide; 

 RMS NSW Bicycle Guidelines; 

 RMS Traffic Control at Worksites Manual; 

 RMS Specification D&C G10 – Traffic Management; 

 Austroads Road Safety Audit: Checklist 4. Pre-opening scheme audit; 

 Austroads Road Safety Audit: Checklist 5: Roadwork traffic scheme audit;  

 Austroads Road Safety Audit: Checklist 6: Existing roads: road safety audit, 

 Austroads Guide to Road Design Part 3 – Geometric Design; 

 Austroads Guide to Road Design Part 4B – Roundabouts; 

 Austroads Traffic Engineering Practice – Part 14; 

 RMS Guide: Signposting; and 

 RMS and Destination NSW’s Guide to Tourist Signposting. 

 

Appendixes 

Appendix A – Work Adjacent to Traffic Flowchart 

Appendix B – Construction Staging  

Appendix C – Traffic Staging Schedule 

Appendix D – Existing Environment 

Appendix E – Construction Traffic Impacts 
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Appendix A – Work Adjacent to Traffic Flowchart 
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Figure 8: Work Adjacent to Traffic Flowchart 
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Appendix B – Construction Staging 

Existing Traffic and Transport Environment 

Construction of FBB project will be staged in a manner that suits the particular nature of 
each distinctive area in an effort to minimise disruption and ensure safety of road users 
and the construction workforce. As the Project is split between greenfield and brownfield 
environments the Project has been divided into three zones, each of which has typical 
and also specific staging methods that will be implemented with regard to:  

 The type of works required in relation to the proximity of the existing highway and 
local roads; 

 The vicinity of local residents / business; and 

 The varied traffic flows in and around each area. 
 

 

Figure 9: Construction zones – for Illustration purposes only,  refer to construction staging design package 
for details 

 
The details of each zone are summarised below: 
 

Zone 1 

All Project Works and Temporary Works located east of the western abutments of the 
Bridge over Broughton Creek No. 3. (Approximate chainage 7500 – 11300)  
 
 

 

Figure 10: Construction Zone 1 – for Illustration purposes only,  refer to construction staging design package 
for details 

This 4.5km greenfield section of the Project comprises four highway underbridges with 
major earthworks over hilly terrain. Construction involves major blasting operations at 
Toolijooa Ridge. The majority of work will be constructed off-line from the existing 
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highway with the exception of Toolijooa Road connection and tie-in work with 
Gerringong Upgrade project. 
 
There is potential to simplify tie-in works at the Gerringong upgrade since Fulton Hogan 
is constructing this section of highway upgrade. It is proposed that the temporary 
crossover from the southbound carriageway could be re-located off-line from the new 
works reducing the extent of temporary works and traffic stages required. 
 
An effective internal haul road system, including temporary creek crossings, will be 
implemented in the Broughton Creek flood plain, south of Toolijooa Ridge. This will 
facilitate earthworks operations and construction of the underpasses in this zone. The 
on-site haul road will largely eliminate earthworks construction vehicles from the existing 
road network.  
 
Cut to fill quantity is generally balanced within this zone. Some surplus rock from 
Toolijooa Ridge will be processed and stockpiled off-line for use throughout the wider 
project. These materials will be transported to other areas over time, mainly through 
backload operations, which minimise the impact to highway traffic. 
 
 

Zone 2 

All Project Works and Temporary Works between the western abutments of the Bridge 
over Broughton Creek No. 3 and the eastern abutment of Berry Bridge over Broughton 
Mill Creek (Approximate chainage 11350 – 15750) 

 

Figure 11: Construction Zone 2 – for Illustration purposes only,  refer to construction staging design package 
for details 

 
This brownfield duplication section of the Project will upgrade the existing highway 
partially within the existing road reserve. The existing highway in this section undulates 
with the ground contours and crosses the new alignment at five locations. Given the 
construction challenges presented by this arrangement, Fulton Hogan proposes a 
number off side tracks and widening of the existing highway to allow construction of the 
northbound carriageway. Once this is completed, traffic will be switched onto the new 
northbound carriageway, in contraflow, and the southbound portion of the works 
completed. This approach has been adopted to maximise the continuous length of main 
alignment constructed in each stage and minimise piecemeal work. 
 
The Berry North Interchange northbound entry ramp will be used temporarily to 
accommodate two-way traffic on the northbound carriageway to allow construction of the 
southbound off-ramp and pavement north of Berry Bridge. This will be sign posted as 
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part of the 50km/h speed zone for Berry where it passes under the new Berry Bridge. 
The pier configuration for the bridge creates a pinch point in the alignment which limits 
the available cross section. At this location a short section of 0.5m shoulders are 
proposed that are similar to the adjacent section of highway on approach to Berry. 

Zone 3 

All Project Works and Temporary Works located west of the eastern abutment of Berry 
Bridge over Broughton Mill Creek (Approximate Chainage 15750 – 19170) 

 

Figure 12: Construction Zone 3 – for Illustration purposes only,  refer to construction staging design package 
for details 

 
This section comprises a 600m long bridge and a short section of new alignment in a 
greenfield scenario adjacent to North Street. The remaining section of upgrade, south of 
Berry, is semi brownfield towards the southern tie-in. Stage 1 involves the construction of 
the bridge at Kangaroo Valley Road and the northbound carriageway south of Berry. 
Traffic will be switched onto the new carriageway, in contraflow, and the southbound 
carriageway works undertaken. 
 
The permanent tie-in works to the existing highway at the southern end of the Project 
have been designed to suit the temporary staging. Temporary pavement constructed to 
move traffic from the northbound carriageway, operating in contra-flow, has been 
designed for an 80km/h design speed and can be re-line marked to form the permanent 
tie-in configuration. 
 
The temporary tie-in will be provided at the location where the project finishes, enabling 
southbound highway traffic to merge safely from two lanes into one. This would remain 
in operation from the opening of the current project until the completion of the proposed 
Berry to Bomaderry upgrade. 
 
Further details of the staging proposals are presented in Table 1 and illustrated in the 
Construction Staging drawings within Part 5, Volume III. A detailed construction program 
is also presented in Part 5 of Volume III. 
 
All the private accesses along the highway will be managed in consultation with property 
owners to maintain safe entry during construction. 
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Construction Staging at Intersections 

Intersection Layouts and Capacities 
The intersection layouts and capacities at intersections will be derived by the 
requirements of each construction stage of the Project. Staging at intersections 
incorporates temporary and permanent traffic switches to provide access for works 
required during each respective stage. These traffic switches will be at existing and new 
intersections at various times during the Project. 
A summary of each intersection and its respective staging elements is summarised in 
the following tables: 
  

Table 12: Intersection Staging 

Ch.7700: Intersection of Toolijooa Road, the Upgrade and Southbound Off Ramp 

Stage Description  

1A Utilisation of existing intersection in its current state. 

1B Construction of new Toolijooa Road alignment, this has no impact on the current 
intersection. 

1C Traffic switch to final Toolijooa Road alignment. 

Ch.9920: Future intersection of local access road and Princes Highway Highway 

1A Construction of new local access road, this has no impact on the current intersection. 

1B Traffic switch from existing to final local road alignment. 

Ch.11490-12450: Austral Park Road Interchange 

1B Construction of new Austral Park Road alignment, this has no impact on the current 
intersections 

 

1C Traffic Switch onto new alignment of Austral Park Road, incorporating: 

 New, final design, intersection of Austral Park Road and local road at Ch.11450; 

 Temporary intersection with Upgrade at Ch.12400; and 

 Construction of new local road and southbound onramp, this has no effect on existing 
intersections. 

 

2A Traffic switch onto new temporary access alignment utilising future southbound onramp 
incorporating: 

 Temporary intersection with Upgrade at Ch.12250; 

 Removal of temporary intersection at Ch.12400 utilised in Stage 1C; 
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 Continued construction of Austral Park Underpass and local roads/intersections. 

 

2B Traffic switch onto final alignment. 

 

Ch.11920: Future intersection of local access road and Princes Highway 

1A Construction of new local access road, this has no impact on the current intersection. 

1B Traffic switch from existing to temporary intersection. 

2B Traffic Management during construction of final intersection between local road and 
access road. 

Traffic switch onto completed intersection within this final stage. 

Ch.14520: Tindalls Lane Intersections 

1B Construction of new local road at the future intersection of the Upgrade, this has no 
impact on the current intersection. 

1C Traffic switch to new local road alignment incorporating: 

 Temporary intersection with the Upgrade alignment at Ch.14520; 

 Elimination of existing intersection of Tindalls Lane and Princes Highway at Ch.13590; 
and 

 Construction of final design intersection of the local road intersection with the Upgrade 
at Ch.13800 

2A Opening of remainder of local road from Tindalls Lane to the new final design 
intersection at the Upgrade Ch.13800 and completed final design intersection of the 
service road and Tindalls Lane at Ch.13990 

Ch.15200 - 15845: Berry North Interchange 

1A Construction of temporary side track from Ch:15150 – 15600 

Construction of permanent works for Service Road C and Northbound Entry Ramp 

1B Traffic switch to temporary side track alignment 

Construction of permanent works for Service Road C and Northbound Entry Ramp 

1C Traffic switch highway traffic onto Northbound Entry Ramp 

Opening of Access Road C in its permanent state providing incorporating intersection 
with Northbound Entry Ramp 

Construction of Southbound Exit Ramp 

2A Construction to complete Berry Bridge 

2B Traffic switch to final interchange arrangement 

Ch.16200: Roundabout at Woodhill Mountain Road, North Street and Princes 
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1A Construction of the roundabout through a series of traffic management measures. 

Traffic switch to fully completed roundabout. 

Ch.17400: Intersection of Rawlings Lane, Service Road D, Northbound Entry and Exit 
Ramps 

1B Closure of North Street access west of Rawlings Lane, changing the configuration of the 
intersection. 

1C Removal of this intersection following access opening from the west side of the 
Upgrade. 

Ch.17600: Berry South Interchange 

1A Construct temporary widening at along Queen Street, perpendicular to Kangaroo Valley 
Road. 

Construct temporary detour for Kangaroo Valley Road traffic to enable construction of 
twin roundabouts 

 

1B Traffic switch onto temporary road alignment with the following key intersection 
changes: 

 Adjustment in alignment of the Kangaroo Valley Road / Queen Street intersection 
while maintaining existing traffic movements; 

 Adjustment in alignment of Kangaroo Valley Road / Huntingdale Park Road 
intersection. This will be adjusted in two stages to complete construction of the new 
roundabout; and 

 Construction of permanent roundabouts and Kangaroo Valley Road alignment. 
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1C Traffic switch onto permanent roundabouts with the following provisions: 

 Southern roundabout will be in a temporary state with a temporary intersection layout 
linking Kangaroo Valley Road to the Princes Highway. All traffic movements will 
remain available in this temporary arrangement; 

 Northern roundabout will be in a permanent state with exception of the western leg to 
Rawlings Lane and the northbound entry/exit ramps; and 

 Construction of the link road from the roundabout at Kangaroo Valley / Hitchcocks 
Lane roundabout to the roundabout at Rawlings Lane / Northbound entry/exit ramps 
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2A 

 

2B 

 

Ch.17900: Roundabout at Huntingdale Park Road and Hitchcocks Lane 

1B Minor traffic management at the existing roundabout to enable construction of link road 
to Hitchcocks Lane. 

1C Traffic switch to completed roundabout and subsequent removal of existing intersection 
of Hitchcocks Lane and the Princes Highway at Ch.18200. 

Ch.17950: Roundabout at Victoria Street, Queen Street and Southbound Entry Ramp 

1C Removal of existing intersection of Victoria Street and Princes Highway following the 
traffic switch onto the new Interchange alignment. This allows offline construction of the 
new roundabout. 

2A Traffic switch to completed roundabout and subsequent removal of existing intersection 
of Hitchcocks Lane and the Princes Highway at Ch.18200. 

2B Opening of new roundabout during major traffic switch during Stage 2B. 

 
 
  
 
  



 

Construction Traffic Management Plan 
 

7ZD | Foxground and Berry Bypass 

 

  

Content ID: 7ZD-CTMP 
Revision: 3 

This is an uncontrolled copy if photocopied or unsigned. 
Copyright © 2014, Fulton Hogan Ltd.  All rights reserved. 

Revised: 03-09-14 
Page 85 of 100 

 

Appendix C - Traffic Staging Schedule 

The specifics of the proposed works and indication of traffic arrangements required for 
each zone are addressed in the following table: 
 

Table 13: Traffic Staging Schedule  

Zone Stage Traffic Arrangements Under Construction 

Zone 1  

 1A  Traffic on the existing highway 
and local road pavements. 

 Temporary road safety barriers 
installed to protect the workforce 
and road work speed zones 
implemented. 

 Site access points operational at 
the locations noted in table. 

 Major services adjustments. 

 Formation construction for the 
northbound and southbound 
carriageways formation between 
Toolijooa Road and zone 2. 

 1B  Traffic switched onto the 
permanent works at Toolijooa 
Road. 

 Princes highway traffic 
maintained on the existing 
alignment. 

 Property access under Broughton 
Bridge No.1 becomes 
operational. 

 Construction of main carriageways 
south of Toolijooa Road. 

 Permanent deviation of Toolijooa 
Road in conjunction with major 
embankment formation and 
construction of Toolijooa Road 
underpass. 

 1C  Traffic conditions similar to the 
previous stage. 

 Property access at chainage 
8400 becomes operational. 

 Permanent tie-in works to the 
Gerringong upgrade. 

 Continuation or works on the main 
carriageways. 

 2A  Finalisation of main carriageway 
works in preparation of stage two 
traffic switches onto the new 
carriageways. 

 Finalisation of main carriageway 
works in preparation of stage two 
traffic switches onto the new 
carriageways. 

 2B  Major switch of traffic onto the 
new alignment from the southern 
extent of works to zone 2. 

 Minor finishing works on the existing 
highway to construct the permanent 
works. 

Zone 2 

 1A  Traffic on the existing highway 
and local road pavements. 

 Temporary road safety barriers 
installed to protect the workforce 
and road work speed zones 
implemented. 

 Widening provided at chainage 
14300 and traffic diverted around 
the eastern abutment of Tindalls 
Lane Overbridge. 

 Site access points operational at 

Permanent works 

 Main alignment carriageways at 
Tindalls Lane Interchange. 

 Service Road C and the southern 
portion of Berry South Interchange. 

Temporary works 

 Widening of the existing highway to 
allow construction of the northbound 
carriageway at the following locations: 

  Austral Park Interchange, between 



 

Construction Traffic Management Plan 
 

7ZD | Foxground and Berry Bypass 

 

  

Content ID: 7ZD-CTMP 
Revision: 3 

This is an uncontrolled copy if photocopied or unsigned. 
Copyright © 2014, Fulton Hogan Ltd.  All rights reserved. 

Revised: 03-09-14 
Page 86 of 100 

 

Zone Stage Traffic Arrangements Under Construction 

the locations noted in Table 2. chainage 12050 and 12250. 

 North of Austral Park Interchange at 
chainage 12750 and 13150. 

 North of Tindalls Lane Interchange 
at chainage 14700. 

 A major side track from the existing 
highway, chainage 14150, around 
Tindalls Lane Overbridge western 
abutment, and temporary side tracks 
from Ch.14600 to Ch.14700. 

 Side track of the existing highway 
adjacent to Service Road C. 

 1B Traffic generally on the existing 
highway with the following 
exceptions: 

 Traffic switched onto widened 
section of the highway at 
chainages to permit construction 
of the northbound carriageway. 

 Traffic diverted around the 
western abutment of Tindalls 
Lane Overbridge from chainage 
14150 via a temporary side track 
and part of the newly completed 
northbound pavement. 

 Traffic switched onto temporary 
pavement adjacent to service 
road C. 

Permanent Works 

 All main alignment and local road 
works off-line from the Princes 
Highway. 

 Austral Park Underbridges. 

 Top down construction of Tindalls 
Lane Overbridge 

 Berry Interchange North, northbound 
entry ramp, widened to cater for two-
way traffic. 

Temporary Works 

 Switch from the existing highway to 
the new northbound carriageway at 
Austral Park Interchange, chainage 
12000. 

 A major side track from chainage 
13550 to 13850 between the existing 
highway and the northbound 
carriageway. 

 1C  Traffic on existing highway south 
of Austral park Interchange. 

 Traffic switch onto short section 
of northbound carriageway, in 
contraflow, between chainage 
12000 and 12300. 

 Further traffic switch onto 
northbound carriageway, in 
contraflow, between Tindalls 
Lane Interchange and Berry 
North interchange. 

 Two way highway traffic on the 
Berry Interchange North, 
northbound entry ramp 
maintaining connectivity into 
Berry. 

 Local traffic will utilise the Tindalls 
Lane Interchange overbridge with 
a temporary intersection at the 

 Main carriageways carriageway north 
of chainage 12300. 

 Continuation of northbound 
carriageway between Austral Park 
Interchange and chainage 13500. 

 Southbound carriageway between 
Tindalls Lane Interchange and Berry 
North Interchange. 

 Berry North Interchange southbound 
exit ramp. 
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Zone Stage Traffic Arrangements Under Construction 

Princes Highway chainage14550. 

 2A  Traffic on the existing highway 
switches onto the northbound 
carriageway at Austral Park 
Interchange. 

 Tindalls Lane Interchange 
becomes fully operational with 
amendments to suit contra-flow 
on the northbound carriageway. 

 Remaining sections of southbound 
carriageway, south of chainage 
11800. 

 2B  Traffic generally on the completed 
works alignment with northbound 
and southbound carriageways 
operational. 

 Austral Park Interchange northbound 
exit ramp completed. 

Zone 3 

 1A  Traffic on existing alignment. 

 Temporary road safety barriers 
installed to protect the workforce 
and road work speed zones 
implemented. 

 Site access points operational at 
the locations noted in Table 2. 

Permanent Works 

 Roundabout works at the intersection 
of Woodhill Mountain Road, Princes 
Highway and North Street. 

 Property access from Rawlings Lane 
at the northern side of the alignment. 

 Connection of Hitchcocks Lane to 
Huntingdale Park Road. 

Temporary Works 

 Side track at the northern side of 
Kangaroo Valley Road to enable 
construction of the overpass, 
roundabouts and connecting roads 
(North Street and Huntingdale Estate). 

 Widening of the existing Princes 
Highway at chainage 18450 to 19000, 
adjacent to Schofields Lane, to 
construct the new northbound 
carriageway. 

 1B  Traffic on side track around 
Kangaroo Valley Road Bridge. 

 North Street traffic permanently 
diverted to Kangaroo Valley 
Road. 

 Hitchcock Lane accessed via 
Huntingdale Park Road. 

 Highway traffic switched onto 
temporary pavement at 
Schofields Lane. 

Permanent Works 

 Construction of Berry Bridge. 

 Bulk earthworks and drainage 
provisions north of Kangaroo Valley 
Road. 

 Rawlings Lane and Town Creek 
diversion. 

Temporary Works 

 Construction of a temporary crossover 
from Queen Street to the new 
northbound carriageway. 

 Northbound Carriageway between 
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Zone Stage Traffic Arrangements Under Construction 

Kangaroo Valley Road and the 
southern extent of the Project. This 
includes part construction of 
Schofields Lane Underpass. 

 1C  Kangaroo Valley Road switched 
onto new overbridge and 
roundabouts  

 Rawlings Lane permanently 
diverted to the north of the main 
alignment. 

 Victoria Street traffic temporally 
diverted to Queen Street during 
construction of the new 
roundabout works. 

 Highway traffic switched onto the 
northbound carriageway between 
Kangaroo Valley Road and the 
southern extent of the Project. 

 Berry South Interchange north facing 
ramps. 

 Southbound carriageway south of 
Kangaroo Valley Road, over the 
existing highway, and the Berry 
Interchange South southbound entry 
ramp. 

 2A   Traffic conditions similar to the 
previous stage. 

 Construction of all ramps north of 
Kangaroo Valley Road Overpass. 

 Pavement work between Berry Bridge 
and Kangaroo Valley Road 
Interchange. 

 Finalisation of Southbound 
carriageway south of Kangaroo Valley 
Road. 

 2B  Traffic on permanent works.  Minor finishing works on the existing 
highway. 
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Appendix D – Existing Environment 

Existing Traffic and Transport Environment 

The Princes Highway is the main north-south regional road corridor between Sydney, the 
Illawarra and through the NSW south coast to Victoria.  Within the project area, the 
highway serves as a: 

 Commuter route between Sydney, Wollongong and Nowra; 

 Local route for residents travelling within Berry and between Berry and 
surrounding towns and rural residences; 

 Major tourist route for key destinations including Berry, Nowra and the NSW 
south coast; 

 Freight and bus route, particularly for the NSW south coast and far South Coast. 
 
In the project area, the Princes Highway is a two lane single carriageway between 
Toolijooa Road and Schofields Lane, with two short overtaking lanes for southbound 
traffic only. The existing highway does not meet current road design safety and traffic 
efficiency requirements. 
 
The project commences at the junction of the existing highway and Toolijooa Road. 
Toolijooa Road is a local road which eventually provides a connection to Beach Road 
and Crooked River Road.  This road only carries small volumes of traffic (less than 500 
vehicles per day), and is primarily used by traffic accessing properties to the east of the 
highway. 
 
From Toolijooa Road, the highway passes through the Foxground bends, passing 
Foxground Road and Broughton village.  This section of the highway is winding, and 
there are steep grades, sharp bends and limited overtaking opportunities.  Vehicles at 
the intersection of the highway with Foxground Road can turn either left or right onto or 
from the highway. Foxground Road is a local road that provides sole access to the 
highway for rural and rural-residential properties located along Foxground Road, Free 
Selectors Road and Hoddles Road.  Rural properties along the highway have 
uncontrolled direct accesses to the highway, and are able to turn either left or right onto 
or from the highway. 
 
After passing through the Foxground bends, the Princes Highway crosses the Broughton 
Creek floodplain and crosses Broughton Creek once.  The highway then travels through 
the undulating landscape until reaching Berry.  There are several at-grade junctions with 
local roads, including Austral Park Road and Tindalls Lane.  These local roads only 
serve to provide connections to the highway for properties located alongside these 
roads. Vehicles can turn either left or right to or from the highway from these 
intersections or from private accesses. 
 
Within Berry, the Princes Highway carries both highway and local traffic through the town 
centre (refer to the Figure below).  The highway follows Queen Street within Berry 
between Tannery Road and Kangaroo Valley Road.  These two roads, as well as Prince 
Alfred Street, provide access to local and regional areas with: 

 Prince Alfred Street and Tannery Road providing connections between Berry and 
destinations located along the coastline, such as Shoalhaven Heads and Seven 
Mile Beach. Tannery Road has an annual average daily traffic (AADT) of 1,680 
vehicles, of which five per cent consists of heavy vehicles. 
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 Kangaroo Valley Road providing a connection to Kangaroo Valley, Moss Vale, 
the Hume Highway and beyond. Kangaroo Valley Road has an AADT of 1,485 
vehicles, of which five per cent consists of heavy vehicles. 

  

 

Source: Princes Highway upgrade – Foxground and Berry Bypass Environmental Assessment (AECOM, 2012) 

Figure 13: Transport Network in the Project Area 
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The Princes Highway (Queen Street) also has numerous intersections with local roads 
within Berry.  These intersections, in particular the Alexandra Street and Queen Street 
intersection, provide access to residences, businesses and other facilities located within 
Berry, such as retail, car parking, tourist accommodation, community facilities and 
recreational areas. 
 
Parallel car parking is provided along Queen Street.  This can contribute to congestion 
as traffic slows down or stops to enable cars to park or parked cars to merge back into 
the traffic flow.  A pedestrian island, located between Prince Alfred Street and Alexandra 
Street, provides the only refuge for pedestrians crossing Queen Street. 
 
Woodhill Mountain Road provides access to properties and communities directly north of 
Berry.  This includes Broughton and Broughton Vale. It also provides an alternative 
access to Berry and the Princes Highway from Woodhill and Wattamolla.  Woodhill 
Mountain Road has an AADT of 970 vehicles, of which six per cent consists of heavy 
vehicles. 
 
North Street provides an alternative route to Queen Street between Kangaroo Valley 
Road and Woodhill Mountain Road to the north of Berry.  However, only a small 
proportion of through traffic currently uses this route to avoid congestion. Rawlings Lane 
connects to North Street, and provides property access to properties immediately north 
of Berry. 
 
Victoria Street, which runs parallel to Queen Street, provides an immediate connection to 
the Princes Highway, south of the Kangaroo Valley Road intersection with Queen Street.  
This carries a small volume of traffic, with about 200 vehicles currently turning at the 
Victoria Street and the Princes Highway intersection during AM and PM peak periods. 
Huntingdale Park Road connects to Kangaroo Valley Road, and provides the sole 
access to the Huntingdale Park Estate development. 
 
South of Berry, the existing highway travels along the floodplain on a fairly straight 
alignment and remains a two lane single carriageway. It has at-grade junctions with 
Hitchcocks Lane and Schofields Lane, where vehicles can turn left or right.  These local 
roads only serve to provide connections to the highway for properties located alongside 
these roads. As such, these roads carry only small volumes of traffic.  Properties also 
have direct and uncontrolled access to and from the highway. 
 
Beyond the immediate vicinity of the highway the ‘Sandtrack’ offers an alternative route 
for light vehicles between Gerringong and Bomaderry and comprises Fern Street, 
Crooked River Road, Gerroa Road and Bolong Road (refer to the Figure above).  The 
‘Sandtrack’ enables motorists to bypass the project area, avoiding the winding, hilly 
sections of the Princes Highway and general highway traffic congestion.  It also 
intersects with local roads and provides an important connection to property and 
businesses within the project area and beyond.  It has a five tonne load limit for heavy 
vehicles. 
 

Annual Traffic Growth 

The closest permanent automatic traffic count site to the project area is on the Princes 
Highway, near Rose Valley Road, which is north of Gerringong.  The average annual 
growth is 3.2%, or 400 vehicles per year.  Although this location is outside the project 
area, it is indicative of the continuous level of traffic growth along the Princes Highway 
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North of Berry, surveys showed traffic on the Princes Highway to be around 10,150 
vehicles per day, with 8,700 vehicles using the alternative ‘Sandtrack’ route.  This 
equates to a 54%/ 46% split of traffic using the Princes Highway /’Sandtrack’.  South of 
Berry, the AADT is 12,575 vehicles on the Princes Highway compared to 6,650 using the 
‘Sandtrack’.  At these locations, the bias of traffic is more heavily weighted towards the 
Princes Highway, with 65% of the total using the highway, compared to 35% using the 
‘Sandtrack’. 
 
Overall, origin-destination surveys indicate that during a typical day, non-stopping 
through traffic contributes around 80% of total traffic travelling through Berry on the 
Princes Highway.  During the 100th highest hour peak periods (e.g. holiday periods or 
morning and afternoon peak periods), traffic volumes are higher and travel patterns vary.  
As a result, through traffic fluctuates considerably between 50-75% of total traffic. 
Local and regional bus and coach services utilise the Princes Highway in the Project 
area, although the number of routes and frequency of services available to the general 
public are limited. 
 

Existing Road Network Performance 

Level of service (LoS) is a qualitative measure describing operational conditions within a 
traffic stream. The desirable maximum capacity of each road section is determined from 
the ‘Guide to Traffic Management, Part 3: Traffic Studies and Analysis’ (AUSTROADS, 
2009).  It is generally described in terms of service measures such as the following: 

 Speed and travel time. 

 Freedom to manoeuvre. 

 Traffic interruptions. 

 Comfort and convenience. 

 Road safety. 
 
A description of the LoS scale for highway flows and intersection performance is 
provided in the following tables: 
 
Table 14: LoS for Highway Flows 

LoS Description 

A 

A condition of free flow in which individual drivers are virtually unaffected by the 
presence of others in the traffic stream. Freedom to select desired speeds and to 
manoeuvre within the traffic stream is extremely high, and the general level of comfort 
and convenience provided is excellent. 

B 
In the zone of stable flow where drivers still have reasonable freedom to select their 
desired speed and to manoeuvre within the traffic stream. The general level of comfort 
and convenience is a little less than with LoS A. 

C 
Also in the zone of stable flow, but most drivers are restricted to some extent in their 
freedom to select their desired speed and to manoeuvre within the traffic stream. The 
general level of comfort and convenience declines noticeably at this level. 

D 

Close to the limit of stable flow and approaching unstable flow. All drivers are severely 
restricted in their freedom to select their desired speed and to manoeuvre within the 
traffic stream. The general level of comfort and convenience is poor, and small increases 
in traffic flow will generally cause operational problems. 

E 
Traffic volumes are at or close to capacity, and there is virtually no freedom to select 
desired speeds or to manoeuvre within the traffic stream. Flow is unstable and minor 
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LoS Description 

disturbances within the traffic stream will cause breakdown. 

F 
In the zone of forced flow, where the amount of traffic approaching the point under 
consideration exceeds that which can pass it. Flow breakdown occurs, and queuing and 
delays result. 

 
 
Table 15: LoS Criteria for Intersections 

LoS Average 
delay/vehicle 

(seconds/vehicle) 

Traffic signals/roundabout Give way/stop signs 

A Less than 14 Good operation  Good operation  

B 
15 to 28 Good with acceptable delays 

and spare capacity  
Acceptable delays and spare 
capacity  

C 
29 to 42 Satisfactory  Satisfactory, but accident study 

required  

D 
43 to 56 Operating near capacity  Near capacity and accident study 

required  

E 
57 to 70 At capacity; at signals 

incidents would cause 
excessive delays  

At capacity; requires other control 
mode  

F 
>70 Roundabouts require other 

control mode  
At capacity; requires other control 
mode  

 
The section of the Princes Highway between Toolijooa Road and Schofields Lane has a 
poor crash record in comparison to connecting sections of the Princes Highway and 
other major highways in NSW.  Between 1 July 2003 and 30 September 2010 a total of 
118 crashes were recorded on the Princes Highway, including three fatal and 61 injury 
crashes. On the alternative ‘Sandtrack’ route, five fatal and 81 injury crashes occurred 
during the same period. 
 
The results of the travel time analysis indicates that the Princes Highway currently has 
an average travel time of approximately 14-15 minutes within the Project area between 
Toolijooa Road and Schofields Lane.  The equivalent route via the ‘Sandtrack’ is shorter 
in length and operates at a higher average speed, taking less than eight minutes on 
average. Although the ‘Sandtrack’ is significantly quicker in terms of travel time within the 
Project area, traffic modelling shows that within the traffic impact footprint (between 
Gerringong and Bomaderry), the routes are comparable in both length and travel time.  
Between these towns the Princes Highway is 33.2 kilometres long with a travel time of 
32-33 minutes, while the ‘Sandtrack’ is 32.4 kilometres long with a travel time of 30 
minutes. 
 
The Princes Highway, both north and south of Berry, currently operates with a level of 
service (LoS) D during typical AM peak and PM peak periods, while the alternative 
‘Sandtrack’ route is currently operating at LoS C for both periods. The analysis indicates 
that during the 100th highest hour (e.g. holiday periods or morning and afternoon peak 
periods), the operational performance of the Princes Highway deteriorates to an 
unacceptable LoS E at most locations and at LoS D the ‘Sandtrack’. 
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Appendix E – Construction Traffic Impacts 

The following information on potential impacts on traffic due to the construction of the 
Project was obtained from the EA. 
 
The performance analysis for the worst-case construction scenario indicates that 
midblock locations on the Princes Highway would operate at LoS E during both the 
100th highest hour northbound and southbound scenarios.  Average travel speeds on 
the Princes Highway would be expected to drop to around 50 km/h or less.  Key factors 
contributing to this deterioration include the expected increase in traffic, speed 
restrictions, and the prevention of overtaking through construction zones in the Project 
area.  The analysis indicates that despite a poor LoS and low travel speeds during peak 
hours, the Princes Highway has the capacity to accommodate worst-case traffic volumes 
during construction. 
 
The results show the roadway LoS on the ‘Sandtrack’ would remain relatively unchanged 
despite a reduction in traffic (with traffic expected to transfer to the Princes Highway in 
the worst-case scenario), operating at LoS C during the 100th highest hour northbound 
period, and deteriorating to LoS D during the busier 100th highest hour southbound 
period. 
 
In summary, due largely to the offline construction of the Berry and Forxground bypass, 
the local road network and intersections in Berry would perform adequately during both 
the most-likely and worst-case construction scenarios without the provision of additional 
temporary traffic management measures. 
 

Construction Traffic 

The Project construction would create an increase in construction vehicles travelling to, 
from, and within the Project area on the existing Princes Highway and local roads.  
Additional traffic demand would be expected to be generated through: 

 Construction workers travelling to and from work sites; 

 The delivery of heavy vehicle and machinery, and other equipment required for 
highway construction; 

 The delivery of construction materials including bulk dry such as cement and 
aggregates, significant quantities of steel, as well as pre-fabricated structures; 
and 

 The movement of spoil generated by earthworks, including the movement of 
materials within the site, transferred to stockpile sites and / or removed from the 
Project area. 

 
Based on construction material estimates and staffing requirements, it has been 
estimated that approximately: 

 45,000 heavy vehicles would be generated during construction (or 90,000 vehicle 
movements) across the three year construction period.  This would equate to an 
average of around 53 heavy vehicles per day or 106 heavy vehicle movements 
per day; 

 65 light vehicles per day (or 130 movements per day) would be generated by 
construction workers.  This is based on an assumed average of two construction 
personnel per vehicle. 
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As shown in the table below, earthworks haulage and the delivery of dry bulk materials 
are expected to generate the majority of heavy vehicle movements. 
  

Table 16: Construction Traffic Estimates 

Estimated construction traffic generation – heavy vehicles: 

Source 

Est. volume 
of materials 
for haulage 

(average/km) 

Est. volume of 
materials for 

haulage (total) 

Vehicle 
capacity 
(average) 

Est. vehicle 
generation 

Total Daily 
(average) 

Earthworks - 1,000,000 m
3
 30 m

3
 33,333 39 

Dry bulk materials 28,450 m
3
 330,000 m

3
 30 m

3
 11,000 13 

Reinforcing steel 460 tonnes 5320 tonnes 10 tonnes 532 1 

Pre-fabricated units 18 units 205 units 1 unit 205 < 1 

Total-heavy vehicles - - - 45,000 53 

 
 

Traffic Delays and Disruptions 

Large sections of the Project (6.6 km of the total 11.6 km Project length) would be 
completed offline from the existing alignment.  This includes significant construction 
operations during the realignment through Foxground including the cutting at Toolijooa 
Ridge, the three bridges over Broughton Creek and the Berry bypass.  The offline 
location of these major works, as well as a large proportion of construction occurring on 
either side of the existing alignment, should ensure that construction can be carried out 
at these sites with minimal impacts to traffic efficiency on the current road network. 
 
During construction, traffic management measures are employed to maintain road safety 
for all users.  Although it is RMS’ goal to maintain an 80 km/h construction speed zone 
(where normal posted speeds are higher than 80 km/h), additional delays for traffic using 
the Princes Highway would be expected during the construction phase where the Project 
requires online works and / or tie-ins with the existing highway. 
 
Some temporary disruptions and delays to local and highway traffic would be 
experienced during construction of the Project due to the narrowing of lanes and 
temporary speed reductions.  There would also be delays to local traffic during periods 
when other local or private roads are being bridged or tied in with the Project. 
 

Level of service 

To assess the impacts of construction work on the LoS of the highway and key 
intersections within Berry, the following representative and worst case scenarios have 
been assessed: 

 Representative or the ‘most likely’ scenario, indicative of construction traffic 
increasing volumes on the Princes Highway on a typical day, with a proportion of 
traffic transferring to the ‘Sandtrack’ to avoid construction works. 

 A worst case scenario for the opening year (2017), representing the assessment 
of the road network during a holiday peak with the expected transfer of 
‘Sandtrack’ traffic predicted following the completion of the Princes Highway 
upgrade program. 
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 The worst case scenario would be ameliorated by the implementation of 
appropriate mitigation measures, as outlined below.  Construction traffic during 
the representative scenario is estimated to consist of: 

 65 light vehicles used by construction workers during AM and PM peak hours; 
and 

 10 heavy vehicles during AM and PM peak hours, based on the assumption that 
heavy vehicles would follow a more even distribution throughout a typical day 
compared to construction workers. 

 
When compared to the total traffic on the Princes Highway, construction traffic is 
expected to contribute around 7% of total traffic during these peak periods. 
 
 

Highway and ‘Sandtrack’ Performance 

Based on predicted 2017 traffic volumes, the highway is expected to operate at a LoS E 
without the introduction of construction traffic north and south of Berry.  This would not 
change with the addition of construction traffic (refer to the table below).  However, travel 
speeds would marginally decrease as a result of construction traffic.  Average travel 
speeds on the Princes Highway would be around 50-60 km/h, with passing constrained 
by traffic management measures through construction zones.  With the introduction of 
appropriate traffic management measures, current levels of road safety are not expected 
to decrease. However, the Road safety on ‘the Sandtrack’ will be monitored by RMS 
during construction as part of RMS’s commitments (Commitment number TT2). Should 
additional road safety issues be identified appropriate road safety measures will be 
implemented by RMS where reasonable and feasible, in consultation with Kiama 
Municipal Council and Shoalhaven City Council. 
 
The ‘Sandtrack’ is expected to continue at LoS C during the typical AM and PM peak 
hours during the representative scenario up to and including the final year of 
construction, despite the predicted increase in light vehicles using this route to avoid 
construction delays.  This relatively small increase in traffic is not expected to decrease 
the safety of this route.  RMS will not utilise the ‘Sandtrack’ as a diversion route and will 
not seek the removal of the existing five tonne limit on the ‘Sandtrack’.  However, a 3% 
transfer of traffic to the ‘Sandtrack’ has been factored in to account for motorist 
behaviour.  The relatively small increase in traffic is not expected to decrease the safety 
of the ‘Sandtrac 
 
Table 17: LoS Summary (Representative Construction Scenarios) 

Location 

AM peak hour 
(vehicles / hour) 

PM peak hour 
(vehicles / hour) 

2-way 
volume 

LoS 
2-way 

volume 
LoS 

Princes Highway: Toolijooa Road – 
Tannery Road 

972 E 1,150 E 

Princes Highway: Victoria Street – South 
of Schofields Lane 

1,160 E 1,348 E 

‘Sandtrack’: Dooley Road – Shoalhaven 
Heads Road 

728 C 870 C 

 
For the worst case scenario, two key assumptions have been made: 
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 Completed portions of the Project have been opened to traffic, resulting in the 
transfer of traffic from the ‘Sandtrack’ to the highway. The transfer represents the 
predicted split of traffic once the Princes Highway upgrade program is complete. 

 No construction work would be undertaken during holiday peak periods and as 
such, no construction vehicles would be travelling during this period. This reflects 
the RMS commitment to manage the Project to avoid construction work during 
these times so that disruption to highway flows during holiday peak periods would 
be minimised. 

 
Despite the removal of construction vehicles from the road network, the modelled ‘worst 
case’ scenario reflects the likely period of the poorest performance of the road network.  
This is a result of the combination of the holiday peak traffic volumes, a 3% transfer of 
traffic from the ‘Sandtrack’ and the impact of traffic management measures through 
construction zones (such as speed restrictions and passing constraints). 
 
The results of the worst case scenario analysis indicate that the highway would operate 
at LoS E during both the holiday peak northbound and southbound scenarios (refer to 
the Table below).  Average travel speeds would drop to 50 km/h or less.  This is 
attributed to the increase in traffic, speed restrictions and the prevention of overtaking in 
construction zones.  Despite this reduction in performance, the LoS E indicates that the 
highway would have the capacity to accommodate the worst-case traffic volumes during 
construction. 
 
On the ‘Sandtrack’, the LoS would remain relatively unchanged despite the reduction in 
traffic, with a LoS C during holiday northbound peak and LoS D during the busier holiday 
southbound peak. 
 

Table 18: LoS Summary (Worst-case Construction Scenarios) 

Location 

AM peak hour 
(vehicles / hour) 

PM peak hour 
(vehicles / hour) 

2-way 
volume 

LoS 
2-way 

volume 
LoS 

Princes Highway: Toolijooa Road – 
Tannery Road 

1,666 E 1,793 E 

Princes Highway: Victoria Street – South of 
Schofields Lane 

1,674 E 1,967 E 

‘Sandtrack’: Dooley Road – Shoalhaven 
Heads Road 

792 C 924 D 

 
 

Intersection Level of Service 

Construction of the Project does not include any major works within the centre of Berry.  
The most significant modification to the town’s local road network would occur at the new 
Kangaroo Valley Road interchange, which would require a temporary road closure with 
an alternative route available via North Street.  The online construction of a new 
roundabout at the intersection of the Princes Highway and Woodhill Mountain Road 
would also create minor traffic delays at this location.  The majority of works in the 
vicinity of Berry would be constructed offline and although it is likely there would be 
some adverse effects during the tie in of offline to online sections, these occurrences 
would only last for short periods of time. 
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Intersection LoS for both the most-likely and worst-case construction scenarios have 
been estimated using the assumption that the road network throughout Berry has not 
been upgraded, and that all traffic travelling on the Princes Highway travels through the 
town (i.e. the Berry bypass and grade-separated interchanges are not operational).  
Traffic volumes used for this analysis have been developed based on the assumptions 
listed in below. 
 
The posted speed limit on Queen Street (Princes Highway) through Berry is currently 50 
kilometres per hour; it is assumed this would remain unchanged during construction. The 
major factors influencing the performance of the road network and intersections in Berry 
include traffic management during road closures and natural traffic growth. 
 
The Table below provides a summary of the expected intersection LoS in Berry during 
the most-likely construction period. 
 
The results of the modelling included in the Table below indicate that the local road 
network would be expected to accommodate forecast traffic, including light and heavy 
construction vehicles, with minimal delay.  Only the intersection approaches from 
Alexandra Street and Prince Alfred Street would be expected to drop to LoS B during 
typical 2017 AM and PM peak hours, with a maximum average delay of around 24 
seconds. 
 

Table 19: 2017 Intersection Level of Service Summary (Most-likely Construction Scenarios) 

Intersection / approach road 

AM peak hour PM peak hour 

Approach 
volume 
(veh/h) 

Average 
delay(s) 

LoS Approach 
volume 
(veh/h) 

Average 
delay(s) 

LoS 

Princes Highway / Victoria Street 

Princes Highway northbound 609 0.0 A 695 0.0 A 

Victoria Street westbound 33 0.4 A 37 0.3 A 

Princes Highway southbound 565 0.0 A 597 0.0 A 

Total 1207 0.0 A 1329 0.0 A 

Queen Street (Princes Highway) / Kangaroo Valley Road 

Queen Street eastbound 569 0.0 A 685 0.0 A 

Kangaroo Valley Road 282 4.4 A 191 5.7 A 

Queen Street westbound 614 0.0 A 796 0.7 A 

Total 1465 0.8 A 1672 1.0 A 

Queen Street (Princes Highway) / Alexandra Street 

Queen Street eastbound 714 0.2 A 750 0.0 A 

Alexandra Street southbound 48 19.1 B 98 23.6 B 

Queen Street westbound 620 0.2 A 684 0.1 A 

Alexandra Street northbound 33 10.6 A 52 13.9 A 

Total 1415 1.1 A 1584 2.0 A 

Queen Street (Princes Highway) / Prince Alfred Street 

Queen Street eastbound 612 0.2 A 682 0.2 A 

Queen Street westbound 650 2.4 A 622 2.1 A 

Prince Alfred Street northbound 137 13.4 A 210 17.6 B 
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Intersection / approach road 

AM peak hour PM peak hour 

Approach 
volume 
(veh/h) 

Average 
delay(s) 

LoS Approach 
volume 
(veh/h) 

Average 
delay(s) 

LoS 

Total 1399 2.5 A 1514 3.4 A 

Queen Street (Princes Highway) / Albert Street 

Queen Street eastbound 609 4.2 A 660 4.2 A 

Albert Street 18 2.4 A 18 1.9 A 

Queen Street westbound 667 2.7 A 637 2.3 A 

Total 1294 3.4 A 1315 3.2 A 

Princes Highway / Tannery Road 

Princes Highway northbound 601 2.8 A 683 2.1 A 

Princes Highway southbound 503 1.2 A 530 1.2 A 

Tannery Road 130 1.4 A 112 0.7 A 

Total 1234 2.0 A 1325 1.6 A 

 
 
The Table below shows the performance of key intersections in Berry for the 2017 worst-
case construction scenario.  The results in the Table show that the road network in Berry 
would continue to operate at acceptable performance levels during peak periods; as the 
majority of intersection approach roads would continue to operate at LoS A. However, 
the increase in traffic demand on the Princes Highway (Queen Street) would result in 
additional delays for some of the minor intersection approach roads, notably at 
Kangaroo Valley Road, Alexandra Street and Prince Alfred Street. 
 
With the majority of traffic demand on the Queen Street approach roads (priority through 
movements), vehicles using the minor approach roads would find gaps in traffic less 
frequent and subsequently incur additional delays.  The 100th highest hour southbound 
period modelling scenario indicates that vehicles travelling southbound on Alexandra 
Street would experience an average delay of about 90 seconds, resulting in LoS F.  In 
addition, vehicles travelling on the Prince Alfred Street northbound approach would 
experience an average delay of 65 seconds.  All other intersection approach roads in 
Berry would operate at LoS C or better. 
 
In summary, it can be concluded that due largely to the offline construction of the Berry 
bypass, the local road network and intersections in Berry will perform adequately during 
both the most-likely and worst-case construction scenarios without the provision of 
additional temporary traffic management measures. 
 

Table 20: 2017 Intersection Level of Service Summary (Worst-case Construction Scenarios) 

Intersection / approach road 

AM peak hour PM peak hour 

Approach 
volume 

(veh / hr.) 

Average 
delay (s) 

LoS Approach 
volume 

(veh / hr.) 

Average 
delay (s) 

LoS 

Princes Highway / Victoria Street 

Princes Highway northbound 1182 0.0 A 743 0.0 A 

Victoria Street westbound 73 0.0 A 159 3.7 A 

Princes Highway southbound 371 0.0 A 996 0.0 A 
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Intersection / approach road 

AM peak hour PM peak hour 

Approach 
volume 

(veh / hr.) 

Average 
delay (s) 

LoS Approach 
volume 

(veh / hr.) 

Average 
delay (s) 

LoS 

Total 1626 0.0 A 1898 0.3 A 

Queen Street (Princes Highway) / Kangaroo Valley Road 

Queen Street eastbound 1037 0.0 A 650 0.0 A 

Kangaroo Valley Road 286 32.7 C 281 8.2 A 

Queen Street westbound 483 2.9 A 1084 0.3 A 

Total 1806 6.0 A 2015 1.3 A 

Queen Street (Princes Highway) / Alexandra Street 

Queen Street eastbound 1178 0.0 A 796 0.3 A 

Alexandra Street southbound 76 40.2 C 142 90.3 F 

Queen Street westbound 445 0.0 A 1040 0.3 A 

Alexandra Street northbound 119 21.7 B 93 41.5 C 

Total 1818 3.1 A 2071 8.3 A 

Queen Street (Princes Highway) / Prince Alfred Street 

Queen Street eastbound 1163 0.3 A 772 3.6 A 

Queen Street westbound 447 2.2 A 1054 3.0 A 

Prince Alfred Street northbound 198 23.2 B 214 65.2 E 

Total 1808 3.3 A 2040 9.8 A 

Queen Street (Princes Highway) / Albert Street 

Queen Street eastbound 1173 4.1 A 764 4.3 A 

Albert Street 57 8.4 A 56 2.5 A 

Queen Street westbound 495 4.0 A 1124 3.5 A 

Total 1725 4.2 A 1944 3.8 A 

Princes Highway / Tannery Road 

Princes Highway northbound 1221 1.8 A 798 3.2 A 

Princes Highway southbound 401 0.9 A 1034 1.3 A 

Tannery Road 74 2.0 A 101 3.5 A 

Total 1696 1.6 A 1933 2.2 A 

 
 


