DAVIS SCHOOL DISTRICT - Construction Calendar
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Elem #61 Opens
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Elem #62 Opens : Opens
. i | |
, : Mtn High
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| | MPJH Addition Sunset Jr
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Elementary I-'Iigh School Junior High Elementary
Boundary Study Boundary Study Boundary Study Boundary Study
$90M|;(!w High School (Farmington) Construction Begins s20MJNew Elem #63 (Northwest Davis County) Construction Begins
s18vijWest Bountiful El - Rebuild Begins

$9M IWoods Cross High Construction Begins
S30|\/||Viewmont High Construction Begins
$oM fMueller Park Construction Begins
saoMNew Junior High

s10MfSunset Jr Construction Begins
s10M{Mountain High Construction Begins
West Layton) Construction Begins s21MJINew Elem #64 Constr Begins
$4mM [Clinton El Construction Begins (or rebuild South Clearfield El)

The budgets listed above are from initial estimates and were created prior to the bid openings. The District will adapt the project budgets to best fit the needs of the students involved
at those locations. All of these projects are constrained by the total dollar amount of bonds authorized in the November 2015 election (which was $298 million).
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The building schedules listed above are “best case scenarios” not considering the effects of major weather delays or other unforeseen events that may occur during the construction
phase. The project timing displayed is soley based upon the experience of the District’s New Construction Department.



