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Government Of Nepal
Ministry Of Urban Development
Department of Urban Development and Building Construction
Division Office, Ilam

WORK SCHEDULE
Project :- Construction of Office Building DUDBC llam Division
Site :- llam Bazaar, llam
Contract no. dudbc/ilam/NCB/work/10-072/73

FY -072/073/ FY-073/074
S.N. Description Work [1st Month| 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th 13th 14th 15th 16th 17th 18th | Remark
completed [1 2 3 4a|1]2[3]4]|1]2]3]4a]1]2]3]4a]1]2]3]4]1]2]3]4]1]2]3]4]1]2]3]4[]2]3]4[1]2]3]4] 1 2]3]4[1]2]3]4[ ]2]3] 4] ]2]3]4|1]2]3] 4] ]2]3]4] ]2 3 4] 1 2]3]4] | [ ]

1 [Site Preparation

2 |Excavation and Filling

3 |Masonry Works in Foundation

4 |Door/ Window works

5 |Cement Concrete Works

6 |Formworks

7 |Flooring works

8 |Roofing works

9 [Plastering / Pointing Works

10 [Painting Works ..l-.

11 [Sanitary works

12 |Electrification works

13 |Compound/ reataining wall and Gate _

14 |Final touch / Hand Over

il

‘Working Month 12{ Month Work Completed
Holidays/Dashain/Tihar/Parva 3| Month Work Target
Raining Month (Shrwan/Bhadra) 2| Month
‘Winter Month (Poush 15/Magh 15) 1| Month

Without Banda/Hadtal Total 18 |Month

Authorized signature, date and stamp: Q



