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Project :- Construction of  Office Building DUDBC Ilam Division

Site :- Ilam Bazaar, Ilam

Contract no. dudbc/ilam/NCB/work/10-072/73
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1 Site Preparation

2 Excavation and  Filling

3 Masonry Works in Foundation

4 Door/ Window  works

5 Cement Concrete Works

6 Formworks

7 Flooring works

8 Roofing works

9 Plastering / Pointing Works

10 Painting Works

11 Sanitary works

12 Electrification works

13 Compound/ reataining wall and Gate

14 Final touch / Hand Over

Department of Urban Development and Building Construction
Division Office, Ilam

Work Schedule

S.N. Description
FY -072/073/ FY-073/074

Work 

completed

1st Month 2nd 3rd 12th 13th 14th 15th 4th 5th 6th 7th 8th 9th 

Without Banda/Hadtal Total 18 Month

Holidays/Dashain/Tihar/Parva 3 Month

Raining  Month (Shrwan/Bhadra) 2 Month

Government Of Nepal

Ministry Of Urban Development

Winter Month (Poush 15/Magh 15) 1 Month

Work  Target

16th 17th 18th Remark

Working Month 12 Month Work Completed

10th 11th 

Authorized signature, date and stamp:


