Town Bank Selections Required

Building Element Stage Description of Work Inspections  Disbursement (see allowance sheet) DEVY
Pre Construction Planning  |Engineering, Plans, Permits, Bonds - At Closing @ -
Site Site Work  [Stake the lot, house, and Septic/Well (if applicable) 1 - - - 1
Site Site Work  [Clearing the lot and excavating for Foundation 5 - - -
Site Foundation |Prepare and pour Footings 2 Footings - -
Bathroom Fixtures and
Site Foundation |Stage Walls, pour and seal, install Footing/Curtain Drains 7 Footings 2nd Accessories 15
If Slab, Install Rough-ins for plumbing
Site Rough In (basement finish - if applicable) 1 Plumbing - -
Pour Basement/Garage slabs Front Door,
Water/Sewer installed Interior/Exterior Lighting
Site Foundation A-2 Survey completed @ 1 If Septic/Well - Fixtures 17
Frame all Walls (Exterior and Interior), Floors,
and Roof Construction Design Kitchen - select
Install all Appliances and Gas
Exterior Framing  |Windows & Doors 21 Framing - Fireplace, if applicable 38
Exterior Installation of Roof Shingles and Masonry Chimney
Weather Tight sidfrimney 7 Chimney - Cabinets and Vanities 45
Trim
Exterior Installation of Front Door, Exterior Siding, Trim, and/or
Weather Tight Veneers  |Veneers 21 - 3rd - 57
Interior Rough-Ins  |Installation of HVAC, Electrical, Plumbing © 14 Mechanicals - -
Granite, Marble, and/ or
Interior Finish Stairs |Installation of all Finish Stairs 5 - - Ceramic Tile 85
Interior Insulation  |Installation of all Interior insulation 2 Insulation - -
Interior Pre-Flooring |Installation of all Hardwood and underlayment 5 - - Interior paint colors 92
Interior Drywall Installation of Sheetrock and primed (spray) 10 - 4th Closet Casework 102
Interior Interior Trim | Installation of Cabinets, Vanities, Millwork, Doors and Trim 21 - - -
Decorator Hardware -
Interior Painting  |Complete all Interior Painting and/or Staining 14 - - Door knobs/pulls 137
Stonework
Interior (interior) |Installation of Granite, Marble, and /or Ceramic 7 - - Kitchen Faucets 144
if
Interior Finish Trim out and Finish Plumbing, HVAC, Electrical 14 - - applicable 149
Final Landscape selections
Interior Finish Flooring {Hardwood floors sanded and finished and/or Carpet installed 7 Inspection 5th (plantings) 165
Walkways
Certificate of
Hardscape Walls Installation of Driveway, walkways, walls 21 Occupancy - -
Landscape Landscape |Installation of Irrigation, Lawn, Plantings 7 - - -
5% Holdback
Misc CleanUp  |Complete clean up of home so that premises is ready for use 2 - Released - 195
Tl s | Construction Schedule
Notes:
The construction of your home is based on a six day work week. ©Land Disbursement if available
Actual time may vary based on weather, material supplies, etc. @ Septic/well installed during
Calendar Day Completion for this schedule = 8 months | framing/roofing phase
©Rough-ins could commence during siding phase
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