
Building Element Stage Description of Work  Day 

Pre Construction Planning Engineering, Plans, Permits, Bonds - - - -

Site Site Work Stake the lot, house, and Septic/Well (if applicable) 1 - - - 1

Site Site Work Clearing the lot and excavating for Foundation 5 - - - -

Site Foundation Prepare and pour Footings 2 Footings - - -

Site Foundation Stage Walls, pour and seal, install Footing/Curtain Drains 7 Footings 2nd 15

Site Rough In 1 Plumbing - - -

Site                 Foundation 1 If Septic/Well - 17

Exterior Framing 21 Framing - 38

7 Chimney - Cabinets and Vanities 45

21 - 3rd - 57

Interior Rough-Ins 14 Mechanicals - - -

Interior Finish Stairs Installation of all Finish Stairs 5 - - 85

Interior Insulation Installation of all Interior insulation 2 Insulation - - -

Interior Pre-Flooring Installation of all Hardwood and underlayment 5 - - Interior paint colors 92

Interior Drywall Installation of Sheetrock and primed (spray) 10 - 4th Closet Casework 102

Interior Interior Trim Installation of Cabinets, Vanities, Millwork, Doors and Trim 21 - - - -

Interior Painting Complete all Interior Painting and/or Staining 14 - - 137

Interior Installation of Granite, Marble, and /or Ceramic 7 - - Kitchen Faucets 144

Interior Finish Trim out and Finish Plumbing, HVAC, Electrical 14 - - 149

Interior Finish Flooring Hardwood floors sanded and finished and/or Carpet installed 7 5th 165

Hardscape Installation of Driveway, walkways, walls 21 - - -

Landscape Landscape Installation of Irrigation, Lawn, Plantings 7 - - - -

Misc Clean Up Complete clean up of home so that premises is ready for use 2 - - 195

195 Construction Schedule

Time 
Frame 
(days)

Town 
Inspections

Bank 
Disbursement

Selections Required  
(see allowance sheet)      

At Closing �

Bathroom Fixtures and 
Accessories

If Slab, Install Rough-ins for plumbing                                        
               (basement finish - if applicable)
Pour Basement/Garage slabs                                                    
       Water/Sewer installed                                                         
                              A-2 Survey completed �

Front Door, 
Interior/Exterior Lighting 
Fixtures

Frame all Walls (Exterior and Interior), Floors,                           
                   and Roof Construction                                            
                                                                       Install all 
Windows & Doors

Design Kitchen - select 
Appliances and Gas 
Fireplace, if applicable

Exterior           
Weather Tight

Roof                  
                 
Chimney

Installation of Roof Shingles and Masonry Chimney                  
                                                                

Exterior                      
Weather Tight

Siding               
       Trim           
                         

Veneers
Installation of Front Door, Exterior Siding, Trim, and/or  
Veneers

Installation of HVAC, Electrical, Plumbing  �

Granite, Marble, and/ or 
Ceramic Tile

Decorator Hardware - 
Door knobs/pulls

Stonework 
(interior)

Shower Door,                  
                      if 
applicable

Final 
Inspection

Landscape selections 
(plantings)Driveways         

                 
Walkways         
                         

Walls
Certificate of 
Occupancy

5% Holdback 
Released

Total   

The construction of your home is based on a six day work week.                                                       
                                          Actual time may vary based on weather, material supplies, etc.                

                                                              Calendar Day Completion for this schedule = 8 months

Notes:                                                  
  �Land Disbursement if available                             
                            �Septic/well installed during 
framing/roofing phase    
�Rough-ins could commence during siding phase
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