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Facility 
Sub-

Facility 
Facility 
Leader 

Operator 
Full Activity 
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Activity 

platform 
Location 
/Region 

Standardised 
Region 

Primary 
IMOS 
Node 

Organisations 
Involved 

Expected 
duration/ 
Planned 
recovery 

NRT data 
available? 

QCd DM 
data 

delivery 
Comments 

AUV AUV 
Williams, 

Stefan 
SIMS 

WA 

Deployment 

TBC / 

Sirius 
WA Perth Region? WAIMOS 

UWA, WA 

Fisheries 
10 days N Jun-17   

National 

Mooring 

Network 

Qld&NA 
Steinberg, 

Craig 
AIMS 

NRSYON BGC 

sampling 
RV Apollo 

Yongala, 

GBR, QLD 

Central Great 

Barrier Reef 

Q-IMOS, 

BW & C 
AIMS Apr-17 N 

As per the 

agreed 

ANMN 

workflows 

  

National 

Mooring 

Network 

NSW 
Roughan, 

Moninya 
SIMS 

PH25, PH50, 

NRSPHB, 

PH125 BGC 

sampling 

RV 

Bombora 

Port 

Hacking, 

NSW 

Sydney 

Region 

NSW-

IMOS 
NSW OEH Apr-17 N 

As per the 

agreed 

ANMN 

workflows 

  

National 

Mooring 

Network 

NSW 
Roughan, 

Moninya 
SIMS 

CH070 

Deployment 
Santorini 

Coffs 

Harbour, 

NSW 

Coffs Harbour 
NSW-

IMOS 
SIMS, UNSW Jul-17 N Aug-17   

National 

Mooring 

Network 

NSW 
Roughan, 

Moninya 
SIMS 

CH100 

Deployment 
Santorini 

Coffs 

Harbour, 

NSW 

Coffs Harbour 
NSW-

IMOS 
SIMS, UNSW Jul-17 N Aug-17   

National 

Mooring 

Network 

NSW 
Roughan, 

Moninya 
SIMS 

ORS065 

Deployment 
VenLea 

Sydney, 

NSW 

Sydney 

Region 

NSW-

IMOS 

OFS, SIMS, 

UNSW 
May-17 N Jun-17   

National 

Mooring 

Network 

NSW 
Roughan, 

Moninya 
SIMS 

SYD140 

Deployment 
VenLea 

Sydney, 

NSW 

Sydney 

Region 

NSW-

IMOS 

OFS, SIMS, 

UNSW 
Jul-17 N Aug-17   

National 

Mooring 

Network 

NSW 
Roughan, 

Moninya 
SIMS 

BMP070 

Deployment 
Janelle 

Batemans 

Bay, 

Southern 

NSW 

Batemans Bay 
NSW-

IMOS 
SIMS, UNSW Jul-17 N Aug-17   

National 

Mooring 

Network 

NSW 
Roughan, 

Moninya 
SIMS 

BMP120 

Deployment 
Janelle 

Batemans 

Bay, 

Southern 

NSW 

Batemans Bay 
NSW-

IMOS 
SIMS, UNSW Jul-17 N Aug-17   
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National 

Mooring 

Network 

WA 
Feng, 

Ming 
CSIRO 

NRSROT BGC 

sampling 

RV 

Linnaeus 

Rottnest 

Island, WA 
Perth Region 

WAIMOS, 

BW & C 
CSIRO Apr-17 N 

As per the 

agreed 

ANMN 

workflows 

  

National 

Mooring 

Network 

NRS 
Hughes, 

David 
CSIRO 

NRS MAI BGC 

sampling 

RV 

Southcape 

Maria 

Island, TAS 

East Coast 

Tasmania 

SEA-

IMOS, BW 

& C 

CSIRO Apr-17 N 

As per the 

agreed 

ANMN 

workflows 

  

National 

Mooring 

Network 

NRS 
Hughes, 

David 
CSIRO 

NRS NSI BGC 

sampling 
RV Cilla 

North 

Stradbroke 

Island, QLD 

Brisbane 

Region 

Q-IMOS, 

BW & C 
CSIRO Apr-17 N 

As per the 

agreed 

ANMN 

workflows 

  

Animal 

Tracking 

Acoustic 

telemetry 

Harcourt, 

Rob 
SIMS 

Heron Island 

Service 

Research 

station 

Southern 

GBR, QLD 

Southern 

Great Barrier 

Reef 

Q-IMOS JCU, SIMS Apr-18 N Apr-18   

Animal 

Tracking 

Acoustic 

telemetry 

Harcourt, 

Rob 
SIMS 

One Tree 

Island Service 

Research 

station 

Southern 

GBR, QLD 

Southern 

Great Barrier 

Reef 

Q-IMOS JCU, SIMS Apr-18 N Apr-18   

Animal 

Tracking 

Acoustic 

telemetry 

Harcourt, 

Rob 
SIMS 

Perth OTN 

line Service 

WA 

Fisheries 

vessel 

Perth OTN 

line, WA 
Perth Region WAIMOS WA Fisheries Apr-18 N May-18 

It is anticipated 

that the diving 

service would be 

conducted during 

February and 

March 2017 and 

the deepwater 

service during 

April/May 2017 

 


