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Lean Six Sigma Green Belt Project Storyboard 

Project Type: Process Efficiency (Lean) Industry: Financial Services  

The volumes gathering process was estimated in April 2015 as taking 30 hours to 

prepare the Right First Time KPI per month. As the biggest “time-stealer” in 
Operations, management requested this task was addressed for improvement. 

The goal was to reduce this time taken by at least 40% to 18 hours by September 

2015 without adversely impacting data integrity. 

• Both the Fishbone and 5 Whys 

identified the need for a more 

automated, less manual, 

standardised approach to gathering 

the data (through a Data Dictionary 

and Work Instruction). 

 

• The Fishbone exercise also 

revealed the importance of the 

subsequent Branch Call as a driver 

for gathering volumes. Another 

DMAIC project was kicked off to 

address Branch Call issues in 

June. 

Revised Process for Transaction Volumes

E
S
C

 S
e

r
v
ic

e
 

M
a
n

a
g

e
r

Business Objects 

automatically 

produces batched 

͞TraŶsactioŶ 
Voluŵes  ͟report 

Start

ESC SRM updates 

monthly control file 

with values

Value is combined 

with # Errors to 

produce KPI

KPI is produced
End

In this phase the 
process was 
found to take on 
average 30 
minutes per user 
per week – or 
c15 hours per 
month. This was 
lower than initially 
estimated. 

 

A lot of waste 
was identified in 
the need to 
navigate through 
many sources of 
information. 

The new Process to obtain the transaction volumes has been greatly simplified with very limited user 
involvement going forward. The redesign has eliminated 19 Process Steps and also  means the 
process is reduced to a single source of data (as opposed to 8 or 9 sources previously).  

For August reporting, the task took less than half an hour, a saving of around 15 hours a month. 

The reports are to be standardised and batched in future, reducing time taken even further. 

From this to 

this! 

The redesign 

through 

standard queries  

has seen the 

associated risk 

with this process 

reduce by 91% 

(calculated 

through before 

and after FMEA) 

During the Improve phase a new solution was designed, using system based queries to obtain data, 

which resulted in the elimination of almost all manual effort from the process of gathering volumes. 

The Goal stated during the Define phase was surpassed, with the identified solution now generating a 

95% reduction in time taken. 


