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1 INTRODUCTION 
 

1.1 This Work Plan and Budget outlines the operational programme of the African Water 

Facility (AWF) for 2011, along with the organisational and support activities which 

complement operations. It also presents a detailed staffing and administrative expenses 

budget required to implement the 2011 programme. 

 

1.2 In line with the Operational Procedures of the AWF, the budget proposals of the AWF 

must be submitted to the African Development Bank (AfDB) Board of Directors for 

approval, after endorsement by the AWF Governing Council (GC). In this regard, the 

indicative Work Plan and Budget for 2011 operations was submitted to the AWF Governing 

Council (GC) for review and it was endorsed at its ordinary meeting of 24
th

 November 2010 

in Addis Ababa, Ethiopia. The GC comments have been incorporated and this revised version 

has been prepared for submission to the AfDB Board for approval of the AWF 

Administrative Expenses Budget. 

 

1.3 The Work Plan has been prepared during a period of transition and change as a result 

of the recent completion of an Effectiveness Assessment of the AWF and the ongoing 

preparation of a five year Strategic Plan (2012-2016) pursuant to the recommendations of the 

Assessment. As a result, the 2011 Work Plan and Budget document has been drafted in line 

with the current AWF Operational Strategy, recommendations contained in the Effectiveness 

Assessment report as well as lessons learned so far.  

 

1.4  The year 2010 saw the completion of a comprehensive Effectiveness Assessment of 

the Facility‟s operational activities and the institutional set-up undertaken by an independent 

consultant. The assessment concluded that the AWF has developed into a successful 

institution, with many valuable assets contributing significantly to the continents water 

resources development agenda. The assessment report also addressed some critical areas 

needing improvement and included improving portfolio quality, increasing disbursements, 

realigning interventions to Africa‟s changing commitments, and enhancing knowledge 

management. The report also called for the development a medium-term strategy to facilitate 

implementing the many pertinent recommendations that will revamp the AWF. The 

implementation of the recommendations of the Assessment forms a major building block of 

this Work Plan for 2011.  

 

1.5 A summary on the Facility‟s achievements in 2010 is given in Annex 1. The 2010 

Annual Report, which will discuss them in detail, will be submitted later for approval 

 

1.6 The main principles that will guide activities in 2011 are as follows: 

 Focusing on strategic planning and refining of operational processes early in the year 

 Ensuring effective and timely implementation of the ongoing projects and expediting 

disbursements  

 Ensuring quality at entry in the development of new projects as well as quality during 

implementation for on-going projects  

 Limiting the number of new project approvals in order to allow AWF to focus on 

project quality and implementation concerns 
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 Ensuring leadership and involvement of AMCOW in AWF operations, and supporting 

AMCOW strategic initiatives  

 Mainstreaming gender and social equity in AWF operations 

 Documenting and disseminating results and knowledge emanating from AWF 

operations 

 Enhancing communications, visibility and outreach 

 Managing human resources and institutional concerns in this period of transition 

 Mobilising additional resources for AWF operations from 2012 onwards. 

 

1.7  The AWF Work Plan and Budget document comprise the main report of six 

sections and Annexes, which provide detailed information to support the report. Section 

One provides a brief introduction to the purpose the document and the guiding principles 

that shape the operational focus and the budget assumptions for 2011. Section Two 

presents the strategic orientation for 2011. The Work Programme is presented in Section 

Three and involves portfolio management issues, knowledge generation and 

dissemination and new operations to be financed, as well as resource mobilisation 

requirements. Section Four presents the budget proposals for staffing and administrative 

expenses for implementing the work programme, and Section Five the funding 

requirements for 2011. The main conclusions and recommendations to the AfDB Board 

are provided in Section Six. 

 

2 STRATEGIC ORIENTATION/ACTIVITIES 

The broad strategic actions to be undertaken in 2011 and which impinge on all activities 

include the following: 

 Complete the preparation of the AWF Strategic Plan (2012-2016) and other related 

documents, which is one of the main recommendations of the Effectiveness 

Assessment, with targeted completion by July 2011.  

 Improve leadership and involvement of AMCOW in AWF operations, and continue 

support to AMCOW in implementing regional strategies and initiatives that shape the 

direction of the water sector in Africa 

 Mainstream Gender and Social Equity in all new projects in accordance the recently 

prepared AWF Gender and Social Equity Strategy, as well as emphasise and bring out 

more clearly the impact of AWF projects on adaptation to climate change. 

 

3 WORK PROGRAMME FOR 2011 
  

This section outlines the many operational support and administrative activities that 

will be undertaken in 2011 which are essential to the effective operation of the Facility. These 

are summarised below. 
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3.1 PORTFOLIO MANAGEMENT 
 

 Increase disbursement levels from 28% in 2010 to 35%
1
 in 2011 by addressing all 

constraints as outlined in the Annex 2. Based on analysis of identified constraints, an 

action plan has been developed for each project that will lead to this increase in 

disbursements.  

 Continue to emphasise project quality at entry in all new projects, and quality during 

implementation of ongoing projects. The AWF will seek support from the Bank‟s 

Quality Assurance and Results department to develop appropriate indicators for 

implementing the new Strategic Plan and adapt these to the Bank‟s environment. This 

will lead to improved Performance Monitoring and Reporting for the AWF. 

 Ensure proper project completion: Undertake and finalise 80% of project completion 

work out of the fifteen (15) projects expected to be completed in 2011. The project 

completion work includes preparation of Project Completion Reports (PCR) as well 

as verifying fiduciary compliance and proper closure. 

 Undertake project audits: As in 2010, undertake the audit of 30 projects in 2011.  

 Cleaning the portfolio: Reduce the average age of projects from 2.0 to 1.7 years 

through appropriate actions including cancellations of over-aged projects.  

 Revision and preparation of basic documents: Revise the AWF Operational 

Procedures and complete the new AWF Operations Manual. New approaches will be 

put in place once approved by the Board during the year.  

 

3.2 KNOWLEDGE SHARING AND COMMUNICATION 

 Prepare relevant knowledge products on completed projects, and prepare thematic 

knowledge products on AWF experience gained in IWRM, transboundary water 

resources management, sanitation, rainwater harvesting, water resources information 

management, and climate change adaptation.  

 Effectively communicate the role AWF plays in the water sector, and widely 

disseminate the results (See Annex 3).  

 Continue Reporting and Oversight functions with preparation of two progress reports 

(annual and interim), annual Work Plan and Budget, and documentation for 

Governing Council and AfDB Oversight Committee meetings.  

 

3.3 NEW OPERATIONS  
 

3.1 In 2011, the AWF will continue to provide support in new operations under the main 

areas of intervention noted in current Operational Strategy. The breakdown of planned 

project interventions and associated indicative financial requirements are shown in Table 1. 

The operational guiding principles for 2011 are as follows: 

                                                 
1
 Disbursement since the beginning of the year (excluding disbursements associated with operations 

signed in year) as a % of undisbursed balance at the beginning of the year 
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 With about 14 projects expected to be completed by the end of 2011, the new projects 

will basically serve to replace completed projects and thereby maintain a portfolio 

size of approximately 57 ongoing projects.  

 The projects identified are reasonably well balanced with respect to the AWF current 

Operational Strategy with a focus on project and programme preparation (6 projects). 

This reflects the Facility‟s emphasis on leveraging funding. As a new development, 

the AWF expects to approve its first project under the pillar “Strengthening the 

Financial” base in 2011. As AWF projects often encompass more than one area of 

intervention, secondary areas of intervention that will be emphasised include 

strengthening the financial base (7 projects), National Water Resources Management 

(NWRM) (5) Transboundary Water Resources Management (TWRM) (5), and pilot 

investments in water supply/sanitation (3) and investments in water for productive 

uses (4).  

 There is a good balance between national and regional projects, with 7 of the 14 

focused on regional entities. 

 The projects identified (including regional projects) impact on most of the 20 fragile 

States in Africa. Projects also have significant impact on adaptation to climate change 

(11 of 14 projects have a WRM focus). 

 

Table 1: Summary of Indicative Project Financing Requirements for 2011 (all amounts in 

million Euro) 

 

AWF Area of Intervention 

Projects Approved 2010 Projects to be Approved 

2011 

No. Amount No. Amount 

Strengthening Water Governance 1 1.988 1 1.987 

Investments to Meet Water Needs 3 5.319 9 12.439 

Strengthening the Financial Base   1 1.350 

Improving Water Knowledge 5 8.783 3 3.954 

TOTAL Project Commitments 9 16.090 14 19.730 

 

3.4 RESOURCE MOBILISATION 
 

One of the main activities of focus in 2011 will be resource mobilisation to secure sustained 

funding for 2012 and beyond. Resource requirements for 2012-2016 will be defined in the 

new Strategic Plan. No funding commitments by donors have yet been made for 2012, either 

cash or in-kind contributions (i.e. Technical Assistants). The Bank remains committed to 

meet its in-kind obligations in 2012 (i.e. staffing, operational support and office expenses). In 

accordance with the Resource Mobilisation action plan (which was approved by the 

Governing Council in July 2010), activities will be carried out in collaboration with 

AMCOW and will centre on broadening the donor base. In line with the resource 

mobilisation action plan, a donors‟ conference will be organised to mobilise resources and 

will involve non-traditional donors such as the private sector entities and private foundations. 

In this regards, firm contacts have been established with the “Bill and Melinda Gates 

Foundation”, which has already expressed its willingness to collaborate with the AWF.  
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4 STAFFING AND ADMINISTRATIVE EXPENSES BUDGET 

 

4.1 HUMAN RESOURCES 

4.1.1 It is anticipated that the number of full time staff will increase from the 

currently level of 12 to 17 by the end of 2011. This will consist of 13 professionals, two 

support staff, and a Coordinator and Director. Long-term consultants will be recruited to 

assist staff in implementing the work plan. AWF staffing and recruitment drive over the 

year will be shaped by two factors: 

o The ongoing preparation of the five year AWF Strategic Plan (see 2.1) 

requiring the definition of operational focus from 2012 onwards and 

determining more precisely the associated number and skills mix required. 

o Funding from 2012 onwards cannot be ascertained and therefore call for 

caution in undertaking new recruitments. 

4.1.2 As a consequence, active recruitment of most of the previously approved new 

staff positions will continue to be put on hold until the completion of the Strategic Plan by 

June 2011. This principle will be reviewed during the year when strategic direction, 

operational focus and funding visibility will become clearer. Recruitment of operations 

staff (i.e. Task Managers) will only be undertaken in the third quarter of 2011. In the 

interim AWF will rely on other Bank Departments/Units, the Field Offices and 

consultants to support the implementation of the Work Plan. 

4.1.3 The recruitment of the complement of staff planned for the year will involve 

establishing and recruiting one new staff, recruitment to replace departed staff and filing 

vacant TA positions. The recruitment plan will involve the following: 

 New Staff Position: In view of increased financial and administrative duties at the 

Facility, there has arisen the need to establish and recruit one new position of 

“Finance and Administration Officer” to be funded under the AWF Special Fund.  

 Replacement of departed Staff: Continue the process for the immediate recruitment 

of existing key staff position of  AWF funded “Portfolio Management Officer”, which 

has become vacant due to departure of the incumbent, and the AfDB funded Water 

Resources Management Officer (recruitment completed and staff to start in January). 

 Replacement of departed Technical Assistance Staff: Continue to pursue the 

replacement of TA position for Water Resources Management Specialist funded by 

Norway. Also finalise the discussions and pursue the recruitment of TA position for 

Monitoring and Evaluation Specialist funded by France. 

4.1.4 Other human resource actions to be undertaken in 2011 include outsourcing, 

staff training, leadership and team building, use of Field Offices. 

 



AFRICAN WATER FACILITY  2011 WORK PLAN AND BUDGET  

 

6 

 

 

Table 2: Summary of 2011 Staffing Plans, by Source of Funding 

 End of 2010 End of 2011 Comments 

Management Staff (AfDB funded) 2 2  

Professional Staff (totals)    

 AfDB funded  4 5 1 replacement to start 

in January  

 AWF funded 2 4 1 replacement and 1 

new position 

 TA Donor funded 2 4 Replacement of 

Norway and France TA 

Support Staff (AfDB funded) 2 2  

TOTAL STAFF 12 17  

 

 

4.2 THE ADMINISTRATIVE EXPENSES BUDGET PROPOSALS 
 

4.2.1 The Administrative Expenses Budget for 2011 provides the expenditure to be incurred 

in implementing the Work Plan. The budgetary provisions made are broken down by the 

three major sources of funding: (i) the AWF Special Fund, (ii) AfDB in-kind support to the 

Facility and (iii) contributions from donors in the form of Technical Assistance. The 

budgetary provisions are shown in Table 3 and detailed in Annex 5. The total staffing and 

administrative expenses budget for 2011 is estimated at €3.6 million, which amounts to 3.9% 

of the overall project portfolio. 

Table 3: Summary of Administrative Expenses Budget (Euros) 

Administrative Expenses 2011 

2010 

Comparative 

spending 

  i)  Expenses from AWF Trust Fund Budget   

   Staffing (paid for directly from AWF account)  275 000 177 260 

   Administrative Expenses 1 462 012 996 887 

Sub-total 1 737 012 1 174 147 

 ii) Expense from AfDB Administrative Budget Support   

   Staffing (AfDB secondments to AWF) 830 532 740 581 

   Administrative Expenses (missions, consultants) 183 988 162 808 

Overhead Allocation (office and other expenses) & 

Operational Support (from Bank Departments) 
663 601 554 031 

Sub-total 1 678 121 1 457 420 

 iii) Donors Technical Assistance   

   Technical Assistance  Sub-total 232 500 218 706 

   TOTAL STAFFING and ADMIN. COSTS 3 647 633 2 850 273 
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4.2.2 The 25%  increase in the staffing and administrative costs is mainly due to: (i) the 

inclusion of the staff benefits (pension, health care, education) in the staffing expenses, (ii) 

the recruitment of a water resources management specialist, (iii) increased consultancy 

budget (more comprehensive audits, outsourcing of PCR, and other studies), (iv) an 

adjustment of the overhead costs by the AfDB. 

 

5 FUNDING REQUIREMENTS FOR 2011 
 

5.0.1 The total requirements for programme financing and administrative expenses amount 

to Euro 23.4 million. Adequate Financial Resources are available to fund the proposed 2011 

Work Plan. This will be met by a carryover of €33.1 million from 2010 and additional 

planned donor contributions of €12.8 million in 2011. At the end of 2011 there shall be a 

balance to be carried forward amounting to about €22.5 million for use in 2012, not including 

project cancellations in 2011.  

 

5.0.2 The budgetary provisions for Staffing and Administrative expenses of Euro 3.6 

million have already been met in part by the Bank in its ordinary budget (Euro 1,678,121) 

and donor TA support (Euro 232,500). The balance of Euro 1,737,012 will be drawn from the 

resources of the African Water Facility Special Fund and is the object for consideration by the AfDB 

Board in this paper. 

Table 4: Summary of Funding for the 2011 Work Plan (million Euros) 

Description of Funds 2010 2011 

  i)  Resource Requirements     

Project Financing 16.1 19.7 

   Staffing and Administration Costs 2.9 3.6 

Sub-total 18.9 23.4 

 ii) Funding Commitments     

   Cash Commitments 44.3 10.9 

In-Kind Commitments from AfDB and Donors 1.7 1.9 

   Balance brought forward from 2009 6   

Sub-total 52.0 12.8 

 iii) Funding Balance     

   Annual Balance 33.1 -10.6 

   Cumulative Balance (Difference 2010 and 2011)   22.5 

 

 

6 CONCLUSIONS AND RECOMMENDATIONS  
 

6.1 CONCLUSIONS 
 

 In preparing this Work Plan, the AWF has benefited from the five years of operational 

experience and lessons learned since the start of operations in 2006. As well, the 

Facility has just undergone an Effectiveness Assessment, which has put forward a 

large number of recommendations to improve its operations and institutional 

effectiveness. These have been taken into account in the preparation of this Work 
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Plan, with corresponding actions noted throughout this report and defined in a series 

of Action Plans.  

 

 The AWF is at a cross roads and is currently in the process of developing new 

strategic directions to guide its future operations. This work plan and budget has 

defined the objectives for 2011 and the corresponding actions and funds required to 

achieve these objectives. While adequate financial resources are available to fund the 

Work Plan. Human resources remain a challenge for the Facility and consequently the 

strategic plan under development will include adequate numbers and skill mixes of 

professionals to enable the Facility achieve its mandate. Meanwhile recruitment to 

replace key staff departures will be pursued vigorously. It has been determined that 

one new staff position needs to be established to support the Facility‟s finance and 

administrative functions.  

 

 The 2011 Work Plan and Budget has been reviewed and cleared by the Governing 

Council of the AWF at its meeting in Addis Ababa, Ethiopia on 24 November 2010 

for submission to the AfDB Board of Directors.  

 

6.2 RECOMMENDATIONS 
 

The Board of Directors of the AfDB is invited to take note of the 2011 Work Plan and 

approve: (i) the creation of one (1) new AWF project staff position and (ii) the 2011 AWF 

Staffing and Administrative Expenses Budget in the amount of €1,737,012for the financial 

year ending 31
st
 December 2011 from the resources of the AWF Special Fund.  
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ANNEX 1: AWF BASIC INFORMATION AND ACHIEVEMENTS 

 

ANNEX 1.1: AWF AT A GLANCE 
 

Background and Objectives:  

The African Water Facility (AWF) is an initiative of the African Ministers Council on Water 

(AMCOW). It is hosted and managed by the African Development Bank (AfDB). The overall purpose 

of the Facility is to assist African countries to mobilize and apply resources for the Water and 

Sanitation sector to help enable them to successfully implement the Africa Water Vision (2025) and 

meet the MDGs (2015).  The AWF began its operations in 2006. 

Areas of Focus / Sub-sectors: AWF provides support in the following areas: 

 Strengthening water governance by increasing African countries and regional organisations‟ 

capacity to govern their water resources based on IWRM principles and cooperative 

arrangements; 

 Meeting water needs through the preparation of programmes and projects that will attract 

follow-on investments, and piloting innovative technologies and approaches that may lead to 

widespread adoption;  

 Strengthening the financial base of African countries and regional organisations by attracting 

additional funding to the sector and ensuring more effective use of available funding; 

 Improving water knowledge by increasing the capacity for informed decisions making to 

guide water development planning and implementation; 

Target Beneficiaries: 

Central Government/Ministry or Agencies; Local Government/ Municipalities; NGOs/CSOs; 

Community Based Organisations (CBO); Regional, sub-regional and sectoral organisation (i.e. 

Regional Economic Organisation); Lake and River Basin Organisations  

Administration & Governance Structure 

 Governing council: Determines general policy direction and guides the operational activities 

of the Facility. Composed of 13 members: AMCOW (5), DONORS (5) NEPAD 1) UN-

WATER (1) AfDB (1), and chaired by AMCOW Minister  

 Board of Directors of the Bank: Responsible for the general operations of the AWF Fund 

including project approval, approving projects beyond Euro 2 million and delegating approval 

for smaller projects as noted below. 

 AfDB President: Approves projects between Euro 500,000 and Euro 2 million 

 Director/AWF: The administrative head of the Facility, responsible for the overall 

management of the Facility.  Approves projects valued below Euro 500,000 

 Coordinator/AWF: Day-to-day management of the Facility and supervision of staff  

Outcomes & Results to Date:  

66 projects, at a total investment of about Euro 79 million have been approved since the Facility 

became operational in 2006. They are spread across 50 countries and cover the following 

interventions:  

 12 projects relate to the implementation of national IWRM; 

 7 projects focus on the implementation of trans-boundary water resources development 

initiatives and programmes in Africa; 

 13 projects are small capital investment projects designed to attract additional resources or to 

introduce innovative technologies; 

 20 projects concern preparation of water supply and sanitation programmes/projects; 

 14 projects support information and knowledge management; 
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Since inception, AWF has mobilized Euro 130 million from the European Commission (25.0 M), UK 

(16.7M), Canada (12.9 M), Sweden (12.2 M), France (12.0 M), Spain (12.0 M), AfDB (11.3), Norway 

(10.6 M), Denmark (5.4 M), Australia (3.4), Austria (4.0 M), Senegal (0.2M) and Algeria (0.1 M) 

Assets, Lessons Learned and the Way Forward:  

An independent Effectiveness Assessment of the AWF was completed in October 2010. The 

conclusions provide a concise overview of the assets of the AWF, the lessons learned and way 

forward.  

 

“Over the last 5 years, the African Water Facility has developed into a successful institution, with 

many valuable assets.  The most important assets are indubitably: 

 Diverse portfolio.  Close to 60 projects have been approved so far, with a diversity of 

innovative projects in many countries across Africa, with a particular strength in Trans-

boundary Water Resource Management.  Other areas of innovation include water sector M&E 

and urban water and sanitation services. 

 Innovation and quality.  The 8 project assessments that were part of this assignment reveal 

these AWF projects to be generally effective and are delivering stated outcomes, even if 

progress has been slow in some cases.  AWF-funded projects are commonly seen by other 

partners as innovative and focused on emergent issues. 

 Sound management.  To manage its projects, the Facility uses an effective operating system 

with strong financial controls anchored to an efficient institution (AfDB).  This has been 

recognized in a recent evaluation commissioned by the European Union. 

 Scaling up capacity.  Some projects have already led to good proposals for larger scaled up 

projects, demonstrating an interesting leverage effect.  This scaling up capacity is an 

illustration of the very purpose for which the Facility was established - mobilising more 

financial resources for the water sector in Africa. 

 Support to fragile States. The AWF has taken advantage of its ability to provide support to 

post-conflict countries, with projects in most of the so-called „fragile States” in Africa.  

 Support to applicants.  AWF provides valuable support to applicants during the project 

development process.  This is recognised by the sector as a flexible, innovative, participative 

and unique way of preparing and appraising projects. 

 People.  Skilled and highly motivated staff contributed to AWF‟s success.  A good sign of this 

is that except for top management, turnover is rather limited. These staffs are a very valuable 

asset to build on and keep on developing the Facility. 

 Roots.  AWF is an African-based organisation with strong links with AMCOW and therefore 

the ministerial level of the water sector in all African countries.  This role of the Facility in the 

water sector indubitably contributed to its success. 

 Knowledge.  The Facility has accumulated and produced substantial and valuable knowledge 

on the water sector and the potential for scaling up more promising approaches.  However this 

potential is yet to be fully realized. 

The key issue is how to build on these assets to maximize AWF‟s contribution to the development of 

the African water and sanitation sector.  During the initial years of AWF's history it has naturally 

focused on developing a substantial portfolio of innovative projects, as part of its consolidation phase.  

The African Water Facility now needs to expand its staff numbers to be able to devote sufficient time 

and resources to activities such as support to projects being implemented, M&E and potential scaling 

up activities, in order to fulfil its many functions and be a high performing Africa-wide project 

funding and support instrument.”  
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ANNEX 1.2: SUMMARY OF ACHIEVEMENTS IN 2010 
 

This summary presents an overview of the activities undertaken and results achieved by the African 

Water Facility up to September 2010. 

 

1. AWF Effectiveness Assessment: In accordance with the AWF Operational Procedures, an 

Effectiveness Assessment of the Facility‟s operational activities and the institutional set-up 

was initiated in 2009. A draft final report was endorsed by the AWF Governing Council at an 

Extra-ordinary meeting in Cape Town in July 2010, subject to minor revisions. The final 

version of the report was submitted in September, and confirmed that the Facility provides an 

important value addition to the African water sector, whilst also identifying several areas for 

improving operational and institutional efficiency.  

 

2. Project approvals: Nine projects were approved in 2010 at a total amount of €16.1 million. A 

total of 66 projects have now been approved since inception of operations in 2006, amounting 

to €79 million. 

 

3. Disbursements: Efforts undertaken to improve project implementation and increase levels of 

disbursements are showing positive results, with €12.3 million disbursed in 2010, compared 

to €7.9 million disbursed in 2009. The AWF achieved 66% of planned disbursements in the 

year. In total, €32.4 million has been disbursed to date, which represents 41% of the total 

project portfolio amount. An action plan is being implemented to further improve AWF 

disbursements, which is designed to systematically address all the constraints impacting on 

project implementation.   

 

4. Project Completion and Results: Eight more projects were successfully completed in 2010, 

bringing the total completed to 14. The projects have achieved anticipated results, including: 

(i) preparation of a water supply and sanitation programme for Central African Republic and 

funds mobilised for investments; (ii) improved access to drinking water using innovative 

rainwater harvesting systems in rural Uganda, directly benefiting 720 households and 30 

institutions; and (iii) improved access to sanitation and water supply for 14,000 urban poor in 

Kampala, Uganda, using innovative ecological sanitation technologies and improved water 

distribution infrastructure. Furthermore, significant catalytic effects of AWF funding have 

been realised, with a total amount of about €260 million (four times the AWF portfolio) 

mobilised to date to finance water sector follow-on interventions in five African countries 

and two regional organisations. 

 

5. Human Resources Management: The vacant Coordinator and Director positions were filled 

by Bank appointed staff in the first half of 2010. As well replacements for the retired Chief 

Operations Officer and the vacant Water Resources Manager positions were recruited by the 

AfDB.  

 

6. Resource Mobilisation: AfDB committed 10 million Units of Account (approx. €11.3 

million) to the Facility which was paid in 2010. Australia joined with an AUD 5 million (€3.4 

million) contribution paid in 2010. Austria renewed and significantly increased their funding 

with a contribution of €3.6 million. In total, cash commitments since inception amount to 

€130 million as at December 31
st
, 2010. Funding for the 2011 operations is secured, however 

the situation for 2012 and beyond continues to be a challenge with no funding commitments 

yet made. To address this concern a revised resource mobilisation action plan was prepared 

and approved by the AWF Governing Council in July, and is now being implemented.  
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ANNEX 2: IMPROVING PROJECT IMPLEMENTATION AND DISBURSEMENT 

 

 Actions to be taken by the AWF in 2011 

Need for Action Plan 
 Develop and implement an action plan for increasing project disbursements that is 

regularly reviewed. The Action Plan to accelerate implementation and increase levels of 
disbursement is outlined below. 

GRANT PREPARATION AND FULFILMENT OF CONDITIONS FOR FIRST DISBURSEMENT 

Reduce the delay for 
preparation and 
signature of the Grant 
Agreement 

 Work more closely with Bank GECL to expedite preparation of Grant Agreements 

 Continue to seek the involvement of AfDB Field Offices to expedite signature by 
Recipient. 

Reduce delays by 
Recipient to fulfil the 
conditions precedent 
to Grant Effectiveness  

 Minimise and harmonise conditions precedent to Grant Effectiveness in all Grant 
Agreements. 

 Where necessary and appropriate, include more flexible conditions for Grant 
Effectiveness to enable Recipients to open a Special Account in local currencies. 

 Report monthly on fulfilment of Grant Effectiveness conditions to highlight projects 
requiring additional attention. 

 Support Recipients in fulfilment of conditions for Grant Effectiveness. 

Reduce the delay by 
the Bank in making first 
disbursement  

 Support Recipients in making a request for first disbursement. 

PROJECT IMPLEMENTATION AND SUPERVISION 

Use of more responsive 
procurement 
procedures 

 Increase use of national procurement procedures and post procurement review, as 
permitted within the AWF/Bank procedures. 

 Encourage advance procurement actions (before 1
st

 disbursement). 

Reinforce Recipient 
capacity to implement 
projects  

 Systematically organise launching mission for new projects. 

 Organise training workshops on procurement and disbursement for new projects as 
required. 

 Encourage Recipient Project Implementation Units to work closely with Field Offices and 
locally recruited AWF procurement support specialists. 

 Increase accessibility to AWF/Bank procedures by placing guidelines, tools, FAQ etc. on 
AWF website. 

Increase capacity of 
AWF to undertake 
procurement functions  

 Strengthen AWF procurement capacity and response time through the recruitment of a 
full time Procurement Officer, and in the interim continue to use the services of a 
Procurement Consultant. 

 Provide ongoing procurement training to AWF Task Managers. 

 Delegate Bank Field Office staff to undertake project procurement support functions. 

 Outsource procurement support functions to local procurement specialists, particularly 
where Field Offices don’t exist or have limited capacity to provide support.  

Improve project 
supervision 

 Ensure minimum of one supervision per project per year. 

 Involve Bank Departments and Field Offices experts to undertake supervision missions 
and to be on call to provide project related technical support services.  

 Outsource supervision to local consultants where Field Offices don’t exist or do not have 
the capacity to provide technical support.  

 Preparation and timely submission of project reports to be improved (see below) since 
good reporting will facilitate desk supervision.  

 Explore options for AWF/representative attendance at project steering committees 
meeting. This will encourage preparation of progress reports, and facilitate joint 
monitoring and resolution of problems. 

 Increase number of AWF Task Managers. Involvement of Task Managers in supervision is 
essential since they understand the technical issues. However, the number of projects 
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per Task Manager is too high, limiting AWF ability to supervise. 

 Make better use of the Bank’s network of field offices and support from other 
Departments. 

Reporting  

 Consider options to simplify project reporting requirements, with more focused and 
result oriented reporting formats and reduced numbers of reports, yet maintaining 
emphasis on quality. 

 Assess options to link second and subsequent disbursements to submission of progress 
reports. 

 In the situation where the capacity of Recipient/PIA is limited, which hinders their 
preparation of progress reports, explore options to provide support such as through 
project consultants.  

Cancellation 

 Review and adapt AfDB procedures for project cancelation, and use this option as 
appropriate to expedite project implementation. 

 Cancel non-performing projects, which will also send a clear message to other problem 
projects.  

PORTFOLIO MANAGEMENT 

Develop more 
responsive portfolio 
monitoring 
mechanisms 

 Produce Quarterly Project Implementation Review report which summaries status and 
develops action plans for each project. 

 Improve portfolio monitoring and reporting, and undertake quarterly portfolio project 
review. 
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ANNEX 3: IMPROVING KNOWLEDGE MANAGEMENT 
 

 Actions to be taken by the AWF in 2011 

Enhance AWF’s approach to knowledge transfer and management 

Generate knowledge 
products 

 Preparation of knowledge products for most completed projects, combined with 
preparation of AWF PCRs. 

 Preparation of various thematic knowledge products, with an initial focus on IWRM at 
national and transboundary levels, water resource information management, 
sanitation, rainwater harvesting and climate change. 

 Prepare knowledge documentation for AWF managed activities, such as the Water for 
Growth study. 

 From the various knowledge generation activities, prepare different types of 
documents tailored for intended audience. 

 Develop plans for impact assessments by theme on a group of completed projects, to 
be undertaken 2 to 5 years after project completion, and link to revision of knowledge 
products.  

Encourage partnerships 
and scholars 

 Partner with knowledge organisations to generate and disseminate knowledge on 
topics of mutual interest. 

 Encourage visiting academics such as professors or PhD students to undertake 
research of mutual interest making use of the AWF portfolio of projects. 

Dissemination  Link knowledge dissemination to communications (see Communications Action Plan). 

Project Identification and 
Design 

 Use the generated knowledge (lessons learned, best practices, etc) to identify 
promising projects, technologies or approaches, and inform future project design.  

Capacity and Training  Increase knowledge management capacity within the AWF through recruitment of  a 
knowledge specialist. 

 Make use of the generated knowledge to support the process of staff learning on best 
practices etc.  

 Organise seminars for AMCOW and other key stakeholders on current water sector 
issues, linking these to AWF acquired knowledge.  

African water agenda  Link AWF knowledge to the development of policies, strategies, action plans etc. 

 Use knowledge in support of advocacy efforts. 
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ANNEX 4: ENHANCING COMMUNICATIONS AND OUTREACH 
 

 Actions to be taken by the AWF in 2011 

Communications and visibility 

Overview 
 Enhanced communications must be linked to knowledge management and resource 

mobilisation efforts, and will require inputs from all staff with the strong support of 
management.  

Develop communication 
tools and materials 

 Develop documentation tools including: new brochures; success story flyers; videos 
and documentary; presentations with greater visual impact; a redesigned AWF web-
page. 

 Produce a series of briefing documents to cover the major issues AWF is dealing with. 

 Develop different types of knowledge products tailored to intended audiences, such as 
short success stories to be included in the different promotional tools. 

 Develop AWF Website as a principal source of information on the AWF 

Increase visibility and 
prominence of AWF 

 Secure GC Chair and Ministers as well as donors’ support to make AWF more visible 
and sustainable. 

 Promote visibility in countries or in the sub-regions through projects and outcomes. 

 At project level, strengthen actions aimed at improving the communication with 
donors, coordinating round tables, and collaborating through co-financing 
mechanisms. 

 Inside the AfDB, systematically send relevant information to the key people and 
departments/offices such as VP, ORRU, OSAN, OWAS and field offices. 

Regularly disseminate 
information 

 Disseminate knowledge products through a variety of channels. 

 Prepare press releases on all significant events. 

 Prepare Bank in Action contributions on all significant events to increase knowledge 
within the AfDB on the AWF.  

Effectively engage with 
the media 

 Develop African wide media contacts. 

 Develop appropriate material for television and other mass market media.  
 

Coordinate 
communication activities 
with those of the AfDB 

 Involve AWF communications department for advice and specialized support.  

 Coordinate communications with OWAS. 

Outreach and Partnership Building 

Strategically position the 
AWF  

 Promote a new image of the Facility based on the positive success noted in the 
Effectiveness Assessment report, and the upcoming Strategic Plan 2012-2016. 

Work closely with a wide 
range of organisations at 
global, regional and 
country levels 

 Engage with partners to build consensus on effective policies and practices; enhance 
advocacy; share knowledge; build capacity; coordinate aid and mobilise resources. 

 Enhance project impacts through promoting pilot projects successes in order to 
leverage resources through replication and scaling up by partners. 

 Take advantage of all opportunities for collaboration with donors at the operational 
level, such as technical or international meetings. 

Joint training activities 
 Continue to undertake joint training on water related issues with Joint Africa Institute 

(JAI) , European Association of Development Training Institutes (EADI), etc.  

Participate in key 
international events 

 Continue to participate in a wide range of events to promote the AWF and build 
partnerships. 
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ANNEX 5: ADMINISTRATIVE EXPENSES BUDGET FOR 2011  

 

 

2011 budget and 2010 disbursements 

 

 
 

(1) Project audits costs were not differentiated from consultancy services costs in 2010,, but should be separately 

identified in 2011 since they will sharply increase in the next years. 

(2) AWF budget amounts include all funds received and disbursed through the AWF Special Fund Account, 

including AWF and some TA funded staff, and administrative expenses.  

 

A7.1 Budget amounts have been estimated as follows:  

 

7.1.1 Staffing 

i. Project staff paid from the AWF fund: 4 positions funded during 2011. This includes 

the existing two staff (Communications Expert and WRM Specialist), replacement of the 

departed Grant Officer, and the recruitment of the new Finance and Administration 

position.  

ii. AfDB staff: Coordinator, 5 professionals (recruitment of one water resources specialist), 

2 support staff. 

iii. Donor-funded Technical Assistants: Funding commitments exist for Austria (position 

committed for all of 2011), DFID position committed up to November 2011, and the 

vacant Norway and France funded-positions which are both expected to be filled by end 

of September 2011. 

 

7.1.2 Administrative Expenses 

iv. Staff Missions: Staff will undertake field missions to support the preparation, appraisal 

and implementation of projects. AWF staff will undertake about 57 project related 

missions (an average of one mission per on-going project) with 1 or 2 participants per 

AWF In kind Total AWF In kind Total

Staff Costs 

     AWF funded staff 275 000 - 275 000 177 260 - 177 260

     ADB staff remuneration - 830 532 830 532 - 740 581 740 581

     Technical Assistants 135 000 97 500 232 500 112 456 106 250 218 706

Total staff costs 410 000 928 032 1 338 032 289 716 846 831 1 136 547

Administrative Costs

     Staff missions - operations 162 822 57 178 220 000 49 996 138 955 188 951

     Consultancy services 650 190 124 810 775 000 747 097 21 924 769 021

.   Project audits (1) 375 000 375 000

     Workshops & seminars 100 000                  -   100 000 97 561 - 97 561

     Governing Council 80 000                  -   80 000 77 826 - 77 826

     Resource Mobilization 50 000                  -   50 000 0 - 0

     Communications 40 000                  -   40 000 21 057 - 21 057

     AWF Fund Audit Fees 4 000                  -   4 000 3 350 - 3 350

     Entertainment & hospitality                    2 000 2 000 - 1 929 1 929

     ADB overhead allocation (office etc)                    203 601 203 601 - 94 031 94 031

     ADB ops support ( legal, disb., etc.)                    

-   

460 000 460 000 - 460 000 460 000

Total Administrative Costs 1 462 012 847 589 2 309 601 996 887 716 839 1 713 726

TOTAL  EXPENDITURE BUDGET 1 872 012 1 775 621 3 647 633 1 286 603 1 563 670 2 850 273

2011Budget (Euro) 2010 Actual (Euro)
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mission at an average cost of €3,000 per person/mission. Budget for missions is 

provided for under both the AWF Fund and the AfDB Administrative Budget. 

v. Consultancy Services: Four individual consultants are expected to be contracted mainly 

to fill the positions for which AWF has temporarily put recruitment on hold . Short 

terms consultancy assignments have been budgeted to complement the longer term 

assignments. The total expense budgeted for consultancy services amounts to €775 000. 

This includes follow-up on the operational Effectiveness findings as well as the Water 

for Growth initiative. Finally, 30 project audits have been budgeted for at €375,000. 

Unit costs of the audits have been noticeably increased to cover a larger approach 

including auditing of the technical outputs. Budget for consultancy services is provided 

for under both the AWF Fund and the indicative AfDB Administrative Budget.  

vi. Workshops: Various workshops will be organised and attended in 2011, including 

international and regional events, and support to project executing agencies.  An amount 

of €100,000 has been earmarked. 

vii. Governing Council Meetings: It is estimated that one ordinary and one extraordinary 

Governing Council meeting will be organised during the course of 2011 at the cost of 

about €80,000.  

viii. Resource Mobilisation: Based on the RM action plan endorsed by the Governing 

Council in July 2010, a significant budget (€50 000) has been allocated to ensure the 

Facility secures sufficient funds to continue operations.  The budget mainly consists of 

missions to be carried out by AWF in collaboration with AMCOW.  

ix. Communications Activities: With several knowledge products under development, 

communication activities will increase in 2011.  Furthermore, cost provisions are made 

for the preparation of brochures, leaflets, and other print products, as well as for media 

engagement. 

x. Fees for auditing the AWF Special Fund are estimated at €4,000. 

xi. AfDB overhead allocation and AfDB operational support: Linked to the AfDB 

headcount is an overhead allocation assigned to all the Bank‟s operational units for 

central costs and such as office space and services, IT support, public relations, and 

senior management time (€203,601).  Also, several of the Bank‟s departments are 

providing operational support of the Facility, in particular, in the processing of projects. 

This includes, in addition to a part time of the Director, the Legal Department that 

supports the grant agreements, the Disbursement Unit that processes project payments, 

the Accounting and Treasury functions, the Partnership Unit that supports resources 

mobilisation activities, Field Offices involved in project supervision, and several others.  

The cost of the operational support provided to the Facility through these departments is 

not easily identifiable and the amount shown (€460,000) represents an estimate based on 

spending by some of the Bank‟s divisions significantly involved in supporting AWF. 

The estimate is equivalent to the cost of four professional staff.  
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ANNEX 6: FUNDING THE AWF 2011 WORK PLAN 
 

(all amounts in Euro million) 

 

 

RESOURCE Analysis (as at 31th December 2010)

RESOURCE REQUIREMENTS

2010 2011 2012 Total

Actual Planned

For 

reference 2010-2012

    Project Commitments -16.1 -19.7 -20.0 -55.8

    Staffing and Administration expenses (1) -2.9 -3.6 -3.5 -10.0

TOTAL REQUIREMENTS -18.9 -23.4 -23.5 -65.8

FUNDING COMMITMENTS

2010 2011 2012 Total

2010-2012

    ADB in-kind contribution 1.5 1.7 1.7 4.8

    Donor Technical Assistance 0.2 0.2 0.4 0.9

In-Kind Commitments 1.7 1.9 2.1 5.7

Cash commitments:

Donor Pledges Pledges Received Received Expected 

payments

Expected 

payments

Expected 

payments

2005 - 2010 % of Total 

Pledges

2005 - 2009 2010 2011 2012 Total

2010-2012

    European Commission 25.0 19.5% 9.1 12.9 3.00 15.9

    Canada 12.9 10.0% 12.9 0.0

    France 12.0 9.3% 9.6 2.40 2.4

    Denmark 5.5 4.3% 4.1 1.4 1.4

    Sweden 12.2 9.5% 12.2 0.0

    Norway 10.9 8.5% 8.0 2.9 2.9

    Austria 3.6 2.8% 0.1 3.5 3.5

    Spain 12.0 9.3% 9.0 3.0 3.0

    Algeria 0.1 0.1% 0.1 0.0

    UK 16.7 13.0% 5.5 5.7 5.50 11.2

    Senegal 0.2 0.1% 0.2 0.0

    ADB 11.3 8.8% 0.0 11.3 11.3

    Australia 3.4 2.6% 0.0 3.4 3.4

    Interest Earned 2.8 2.1% 2.5 0.3 0.3

Total Cash 128.5 100% 73.3 44.3 10.9 0.0 55.2

Balances brought forward from 2009 6.0 6.0

Total Cash Available 50.3 10.9                 -   61.2

TOTAL FUNDIING COMMITED (CASH + IN KIND) 52.0 12.8 2.1 66.9

FUNDING BALANCE

Annual Balance 33.1 -10.6 -21.4 1.1

Cumulative Balance (surplus/deficit) 22.5 1.1

(1): expenses not commitments
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ANNEX 7: PROCESS INDICATORS (DELIVERABLES) 
 

Component Deliverable for 2011 

Identification Participation in 6 national or regional sector review or aid coordination meetings  

Revised application format for proposals  

1 call for proposals initiated 

Screening 12 screening meetings with 2 to 3 proposals reviewed per meeting 

Preparation and Appraisal 14 projects appraised  

14 preparation/appraisal missions by AWF TM and consultants 

Launching  10 launching missions by AWF and Field Offices 

Supervision 30 supervision missions by AWF and 30 by Field Offices or locally outsourced 

consultants 

Disbursement 35% 

Audits of projects 10 audit firms recruited 

50 project audits 

Completion   14 Project Completion Reports  

14 project completion and knowledge generation missions by consultants 

Strategic Planning and 

Operational support  

 

New Strategic Plan 2012-2016  

Revised Operational Procedures and Operations Manual 

2 procurement workshops for Recipients 

8 Bank Field Offices supporting AWF projects  

Knowledge Management  

 

14 knowledge products on completed projects  

6 thematic knowledge products 

Gender and Social Equity 2 GSE training programmes for AWF Task Managers 

Reporting 2 reports for Board approval (Annual report, Work Plan and Budget)  

4 reports for information (mid-year progress, two for AMCOW and one for OSC) 

GC and OSC meetings  

 

2 Governing Council meetings (1 ordinary, 1 extraordinary) 

2 Oversight Committee meetings 

Outreach and Partnerships Participation in 6 international/regional conferences, 15 workshops/meetings 

Communications  

 

Completion of new AWF website  

24 entries in AfDB Bank in Action website; 12 press releases; 

AWF Annual Report, knowledge products and other materials published and 

disseminated 

AMCOW involvement  4 meetings with AMCOW TAC/EXCO 

Human Resources 

Management 

4 full-time professional staff recruited  

7 long term consultants and 6 short term consultants recruited 

Resource Mobilisation 5 resource mobilisation meetings with non-regional countries, 5 with RMCs 

Donors roundtable 

 




