Part C / Section IIT

Timeline for the Rain Garden Construction project

2009-2011 Developed plans, hosted work parties, raised funds, outreached to community, created
vegetable garden and outdoor classrooms

2011 Rain garden

March-May 2011 Work on current garden beds, assist teachers in using beds

June 2011 Develop plan for community and SUN schools to use the vegetable beds in the summer.
July 2011 Finalize technical plans

July 2011 Hook up cistern to the school roof downspouts, build system to transport water to the garden,
holding barrels in garden. Repaint basketball court, as well as the eastside foursquare court

September 2011 Begin excavation of rain cache basin. Put in hard materials, rocks, gravel, sand to
develop drainage

October 2011 Plant the designated plants in the rain garden area

November 2011 Disconnect downspouts from the basketball court covered area, route flow into the rain
garden

December 2011 Monitor rain garden

Spring 2012 Fix blacktop to route the water away from the covered play area and into the rain garden
Fall 2012 PTA-backed work parties to maintain garden. Student learning through teacher & Portland
Environmental Services curricula.

Spring 2013 PTA-backed work parties to maintain garden. Student learning & garden maintenance
through Grout & Portland Environmental Services curricula & Playworks activities.

Summer 2013 Student learning & garden maintenance through SUN Schools classes

Fall 2013 PTA-backed work parties to maintain garden. Student learning & garden maintenance through
Grout & Portland Environmental Services curricula & Playworks activities.

Summer 2014 Student learning & garden maintenance through SUN Schools classes

Spring 2014 PTA-backed work parties to maintain garden. Student learning & garden maintenance

through Grout & Portland Environmental Services curricula & Playworks activities.



