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CONSTRUCTION TIMELINE

This Fact Sheet
provides information
about the New Parallel
Runway:

- Project phases, timing
and contracts

- Phase 1 - Ground
Improvement Works

- Ground settlement

- Phase 2 — Airfield
construction

NPR PHASE 1 — GROUND IMPROVEMENT /

WORKS (2012 - 2015) — COMPLETE

The Ground Improvement Works were
delivered in 2 main contracts: the Early
Enabling Civil Works by BMD and the
Dredging and Reclamation Works by Jan
De Nul (Australia). It involved the following
main components:

- New construction access roads
- 360ha site footprint vegetation clearing
- Major new drainage

- 330,000 vertical wick drains driven into the
poor underlying soils to fast track ground
consolidation and improve soil strength.

- 11 million cubic metres of sand extracted
from Middle Banks, Moreton Bay and placed
at different heights across the site to achieve
the required consistent ground settlement.

- More than 1,000 settlement monitoring
plates installed to measure the performance
of ground settlement.

- Sand platforms treated with stabilising agent
to prevent windblown erosion.

- Temporary dredge mooring constructed in
the Brisbane River (now dismantled).

- Temporary sand pipeline laid between
Luggage Point and the NPR site to pump
sand ashore (now dismantled).

Following completion of the Ground
Improvement Works its performance is
monitored against the predictive modelling
to track progress for suitability for
pavement construction:

- Sand and wick drains are left in place to
consolidate underlying soils for up to 4 years.

- Some of the areas will be available to
commence construction by 2017 while the
softest parts of the site will not achieve the
desired settlement until later in 2018/19.

See overleaf for Phase 2 information

About Brisbane Airport: Brisbane Airport is the third busiest airport in Australia and operates 24 hours a day, seven days a week. It is Australia’s largest
capital city airport (by land size) and has two major terminals providing services to 28 airlines flying to around 70 national and international destinations.
In FY15 Brisbane Airport welcomed more than 22 million passengers through its facilities.

For information visit www.bne.com.au or email info@bacmajorprojects.com.au



Before

NPR PHASE 2 — PAVEMENT AND AIRFIELD CONSTRUCTION
(2016 - 2020) — UNDERWAY

Phase 2 is being delivered in 3 main contracts:

1. SEAWALL AND SITE ACCESS WORKS
(AUG 2016 - EARLY 2017):

- Construction access from Moreton Drive onto
the NPR site

- Upgrade existing dumped rock wall to an
engineered seawall along Moreton Bay
foreshore frontage

2. DRYANDRA ROAD WORKS
(JAN 2017 - MID 2018):

- Construction of a 4 lane underpass to
allow vehicular traffic to pass under the link
taxiways that link the NPR system to the
existing system and terminals to an aircraft
design weight of 710t.

- 1.1km of roadway for airside and landside
traffic (4 lanes) for access between the north
and south of the link taxiways.

3. AIRFIELD WORKS (MID 2017 - 2020)

The Airfield Works contains the bulk of the
works to construct the airfield pavements and
all other necessary infrastructure including key
elements such as:

- Rehandling of approx. 4.5 million cubic
metres of sand to be pushed off the existing
platforms once required ground settlement
has been achieved.

- Construct the runway - 3,300m x 60m

- Construct the taxiway system — up to 12km x
25m of taxiway pavements

- Install airfield infrastructure including
navigational aids, lighting, multiple utilities,
signage, operations roads, airfield drainage
and landscaping, security fencing and
control systems.

- Conduct flight testing and
commissioning protocols.

- Commence parallel runway operations
in 2020.

For information visit www.bne.com.au or email info@bacmajorprojects.com.au



