
ACTIVITY TIMELINE
Start: 6/14

AGENCY: Alliance for Nevada Nonprofits
PROJECT: Transition from NPPG to Searchable Database End: 9/14
ESTIMATED TIME: 20 hours

(To Be Completed)

ACTIVITY
RESPONSIBLE

PERSON June July Aug Sept

Mail final check & letter notice to NPPG Phil X

Confirm receipt of letter Phil X

Design new searchable database for consultants/vendors Phil X

Copy-and-paste sponsor info from NPPG to new platform Phil X

Email nonprofit members of new searchable database Phil X

Create flyer for new searchable database Phil X

Email sponsors of new searchable database Phil X
Update http://alliancefornevadanonprofits.com/join-
ann/benefits Phil X
Update ANN website. Remove NPPG references. Add new
searchable database. Phil X

Announce new searchable database in September newsletter Phil X

Announce new searchable database in Social Media Phil X

Announce new searchable database in blog Phil X
Announce new searchable database in new member
notifications Phil X


