
Maintenance Job Plan-Job Estimating Work Sheet
 

Planner:    
Requestor:            
 
  

Request #: 
WO #: 

Date: 
Date: 

Equipment Number ________________________ Function Location______________________ 
 
Is this equipment in the PM or PdM program and is this a follow up work order?  Y or N    
Initiate a RCFA?   Y or N 
 
Work Description: _________________________________________________________________________ 
__________________________________________________________________________________________
__________________________________________________________________________________________
__________________________________________________________________________________________
 
Work Group   :______________                              Total Travel Time: 
Job Plan::         _______  _______  ________          Fatigue Factor:______  ______  ______(temp, erg., etc.) 
                           Easy       Average   Complex                                     Light  Average  Heavy 
Crew Size: ________                                                 Skill Required:___________________ 
 
Crew Balancing Required  Y or N                Multi-Craft Allowance Required: Y or N      
                                         

Summary of Estimate
Step Activity Skill Crew Size Time Estimate 
1     
2     
3     
4     
5     
6     
    _________________ 

                                                                            Total Direct Work(Elapsed Time): 
                                                                             (Carry to below summary) 

Normal Time x Allowance Factor = Estimated Time 
Direct Work Time:                _____ 
Job Preperation & Wrap Up: _____ 
Travel Time:                          _____ 
Total Normal Time =            _____ x Allowance Factor of _____= Estimated Duration            __________ 
                                                                                                         x Crew Size                           __________ 
                                                                                                         = Total Estimated Manhours __________ 
 
Estimate Developed By:  Slotting □       Detailed Estimate □        Historical Average □        Gross Estimate □ 
 
(Modified from “Maintenance Planning, Scheduling & Coordination, Don Nyman and Joel Levitt) 



Maintenance Job Plan Preliminary Planning Sheet 
Permits  
PPE  
Tools  
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