
Project Status Reports
 (as of April 18, 2007)

Project Name

 Estimated

Completion

Date

Approved

or

Anticipated

Budget

Status

Project & Budget

Approved

A. N. Bourns Building

Ultrahigh-Resolution Election

Microscopy Project (CFI)

Spring 2007
(for landscaping

only) $7,500,000

All landscaping to be completed.  Minor

deficiencies and commissioning on-going. 

Microscope scheduled for delivery in Summer

2007

Building Complex for the

Faculty of Engineering 

Phase 1 Fall 2008 $38,000,000

Site plan approval pending.  Excavation has

commenced with initial servicing.  Foundations

to commence late May

Burke Science Building

Phases 1, 2a and 2b

General Science Building

Phase 3

Spring 2008

(Phase 2b) $41,000,000

Phase 1 (BSB south wing)- All floors completed

Phase 2a (BSB east wing)-All floors completed

Phase 2b (BSB north wing)-One isolated area

under construction.  Majority of north wing to

be tendered with construction to commence in

May 2007 and to be completed in the Spring of

2008

Phase 3 (GSB)-Under construction.  Completion

scheduled for May 2007 

GO Transit Bus Terminal

early March

2007 $970,000 Project completed.

McMaster Front Entrance

Improvements

Summer

2007 $5,000,000

Design work 75% complete.  Landscaping to be

implemented with construction of new

Engineering building.

Mills Library Knowledge

Commons March 2007 $1,800,000

Project substantially complete.  Additional minor

renovations underway.

MUMC Biosafety Lab 3 (FHS) Spring 2008 $2,500,000

Engineering design work still on-going. 

Mechanical control issues require significant

review.

MUMC

Library (FHS)

Feb 2007 $7,300,000 Project substantially complete

MUMC Life Safety Systems Spring 2008

$6,200,000

(Mac share)

Project is at approximately 70% complete.  Fire

alarm work completed on levels 1, 3, and 4. 

Sprinklers completed on levels 1, 4, and

mezzanine.  Building control work 95%

complete.

Ronald V. Joyce Stadium /

Underground Parking Garage Sept 2007 $33,500,000

Tendering 85% complete.  75% of garage-

related concrete is complete.  25%

mechanical/electrical site work complete.



Project Approved,

Budget Pending

Project & Budget

Pending

Building Complex for the

Faculty of Health Sciences,

Faculty of Science, and

Welcome Centre (Phase 2 of

New Engineering Building)

Burlington Campus Fall 2009 $35,000,000

Business plan and functional plan currently

being developed.

Under Consideration

Liberal Arts Building 

A space audit of existing space within the

Faculties of Social Science and Humanities is in

progress to determine future space needs.

Thode Library Learning

Commongs

For Future Consideration

Above Ground Parking

Structure

On hold pending campus wide parking review

Sports Arena Would be looked at offsite

Tennis Courts
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