Project Status Reports

(as of April 18, 2007)

Project Name

Project & Budget

Approved

Estimated
Completion
Date

Approved
or
Anticipated
Budget

Status

A. N. Bourns Building Spring 2007 All landscaping to be completed. Minor
Ultrahigh-Resolution Election (for landscaping deficiencies and commissioning on-going.
Microscopy Project (CFl) only) $7,500,000 Microscope scheduled for delivery in Summer
2007
Building Complex for the Site plan approval pending. Excavation has
Faculty of Engineering commenced with initial servicing. Foundations
Phase 1 Fall 2008 $38,000,000 to commence late May
Phase 1 (BSB south wing)- All floors completed
Phase 2a (BSB east wing)-All floors completed
Burke Science Building Phase 2b (BSB north wing)-One isolated area
Phases 1, 2a and 2b under construction. Majority of north wing to
be tendered with construction to commence in
May 2007 and to be completed in the Spring of
2008
General Science Building Spring 2008
Phase 3 (Phase 2b) $41,000,000 | Phase 3 (GSB)-Under construction. Completion
scheduled for May 2007
early March
GO Transit Bus Terminal 2007 $970,000 Project completed.
Design work 75% complete. Landscaping to be
McMaster Front Entrance Summer implemented with construction of new
Improvements 2007 $5,000,000 Engineering building.
Mills Library Knowledge Project substantially complete. Additional minor
Commons March 2007 $1,800,000 renovations underway.
Engineering design work still on-going.
MUMC Biosafety Lab 3 (FHS) Spring 2008 $2,500,000 Mechanical control issues require significant
review.
MUMC Feb 2007 $7,300,000 Project substantially complete
Library (FHS)
Project is at approximately 70% complete. Fire
alarm work completed on levels 1, 3, and 4.
$6,200,000 Sprinklers completed on levels 1, 4, and
MUMC Life Safety Systems Spring 2008 (Mac share) mezzanine. Building control work 95 %
complete.
Tendering 85% complete. 75% of garage-
Ronald V. Joyce Stadium / related concrete is complete. 25%
Underground Parking Garage Sept 2007 $33,5600,000 | mechanical/electrical site work complete.




Project Approved,
Budget Pending

Project & Budget
Pending

Building Complex for the
Faculty of Health Sciences,
Faculty of Science, and
Welcome Centre (Phase 2 of
New Engineering Building)

Business plan and functional plan currently
Burlington Campus Fall 2009 $35,000,000 | being developed.

Under Consideration ‘

A space audit of existing space within the
Faculties of Social Science and Humanities is in
Liberal Arts Building progress to determine future space needs.

Thode Library Learning

Commongs

Above Ground Parking On hold pending campus wide parking review
Structure

Sports Arena Would be looked at offsite

Tennis Courts
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