
DRAFT TIMELINE

PROJECT NUMBER:
PROJECT NAME:
FACILITATOR:

PRIMARY OBJECTIVE:  1 -- On-Going Assistance in City sponsored projects and endeavors

     Construction: Starts October 2006, Ends December 2008
     Location:
     Project Department:    Public Works
     Project Manager:  
     Total Budget:  $2,000,000 (city funds
          Potential Arts Budget (1%):  $20,000
          Project determination:  Classification # 2 Public Arts eligible project
          Notes:  Possible art element [mural] on retaining wall of bridge facing Harbor Village

Arts Commission Tasks
1.           Arts Commission accepts Classification
2.           Review of Conceptual Alternatives
3.           Arts Commission selects Concept
4.           Council Approval of Art Concept and Budget
5.           Call for artists
6.           Submissions Received
7.           Juried Selection Process / Artist Interviews
8.           Arts Commission Approval
9.           Council Approval of Selection and Authorization to expend Arts Budget
10.          Contract with artist signed
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PRIMARY GOAL:  Assist the City and City Council in identifying and carrying out Public Art and Aesthetic Enhancement Projects
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