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Project Agency Report City Report
Sultan Basin Rd

Total Project
Cost:
$1,540,029

If we request an increase, it MUST
be requested on the closeout
paperwork.

Emailed closeout papers to Jon, Laura, & copied
Deborah.

Sultan Basin Rd
Phase III

Total Project
Cost:
$2,000,000

Funds should be available January 2007



City of Sultan
Weekly Project Progress Report II

1/10/07
Project Agency Report City Report

PWTF Sultan Basin
Road

LOAN

Per Terry, The City has until
2008 to draw on this loan.

City may need to use these funds for Phase III of
this project.  Will hold on to this loan for now.

PWTF I&I Phase II
Construction
PW-04-691-064

LOAN

Project Complete.  Jon and Laura working on
closing this out

CDBG Date Ave
Phase II

Following Site Visit in October,
CDBG is working with Sno Co
on the Environmental Letter of
No Effect.

CDBG Reese &
Sportsman Parks

Debra needs to know when the
design is done & the City can go
to bid.

Project will go to bid late January 2007

CDBG 2nd Street
Reconstruction
HCD-06-21-0607-248

Need a Letter of No Effect. Jon must begin the process of drafting the Letter
of No Effect for Snohomish County to review.

CDBG Light Guard
Crosswalks

Contract received and signed.  Ready to move
forward

CZM Shorelines
Phase III

Attorney General still reviewing.  Rick applied
for another extension.

# 3 CPG Cleanup
Grant (Chipping)
G0600158

Only used half the funding, and will use the
remaining funds on Cleanup Day, April 21, 2007

Records Mgmt
Grant – G-3157

Documents received

PWTF WWTP
Design - PW-06-962-
PRE-131

LOAN

Contracts signed and returned.



City of Sultan
Grant Status Report – January 2007
Donna Murphy – Grants Coordinator

Pending Grant Date
Applied

Department Amount
Pending

Amount
Not

Funded

Amount
Funded

FED.
APPROPRIATION
US 2 & 339th

Ave. SE

February
2006

Public
Works

$1,500,000

US 2 & SBR Ph.
III
FED.
APPROPRIATION

February
2006

Public
Works

$1,760,000

Veterans
Remembrance

* Attached

January
2007

$5,200

CDBG 2ND St.
Improvements
Phase II

November
2006

Public
Works

$142,000

CDBG 6th St.
Reconstruction

November
2006

Public
Works

$291,000

Hazard
Mitigation
Repetitive Flood
Loss Purchase

November
2006

Parks $208,800

WSP Commercial
Vehicle
Enforcement

December
2006

Police
Dept.

$71,285

YEAR TO DATE
TOTAL
TOTAL APPLICATIONS PENDING IN 2007: $3,978,285
TOTAL FUNDING RECEIVED: $


