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Project Agency Report City Report

Sultan Basin Rd | If we request an increase, it MUST | Emailed closeout papers to Jon, Laura, & copied
be requested on the closeout Deborah.

Total Project paperwork.
Cost:
$1,540,029

Sultan Basin Rd Funds should be available January 2007
Phase 111

Total Project
Cost:
$2,000,000




City of Sultan
Weekly Project Progress Report 11

1/10/07

Project

Agency Report

City Report

PWTF Sultan Basin
Road

Per Terry, The City has until
2008 to draw on this loan.

City may need to use these funds for Phase III of
this project. Will hold on to this loan for now.

LOAN
PWTF 1&1 Phase 11 Project Complete. Jon and Laura working on
Construction closing this out
PW-04-691-064
LOAN
CDBG Date Ave Following Site Visit in October,
Phase 11 CDBG is working with Sno Co
on the Environmental Letter of
No Effect.
CDBG Reese & Debra needs to know when the Project will go to bid late January 2007

Sportsman Parks

design is done & the City can go
to bid.

CDBG 2" Street

Need a Letter of No Effect.

Jon must begin the process of drafting the Letter

Reconstruction of No Effect for Snohomish County to review.
HCD-06-21-0607-248

CDBG Light Guard Contract received and signed. Ready to move
Crosswalks forward

CZM Shorelines Attorney General still reviewing. Rick applied
Phase 111 for another extension.

# 3 CPG Cleanup Only used half the funding, and will use the
Grant (Chipping) remaining funds on Cleanup Day, April 21, 2007
G0600158

Records Mgmt Documents received

Grant — G-3157

PWTF WWTP Contracts signed and returned.

Design - PW-06-962-
PRE-131
LOAN




City of Sultan
Grant Status Report — January 2007
Donna Murphy - Grants Coordinator

Pending Grant Date Department | Amount Amount | Amount
Applied Pending Not Funded
Funded
FED. February Public $1,500,000
APPROPRIATION | 2006 Works
US 2 & 339%
Ave. SE
US 2 & SBR Ph. |[February Public $1,760,000
[ 2006 Works
FED.
APPROPRIATION
Veterans January $5,200
Remembrance 2007
* Attached
CDBG 2™ St. November | Public $142,000
Improvements 2006 Works
Phase Il
CDBG 6™ St. November | Public $291,000
Reconstruction 2006 Works
Hazard November | Parks $208,800
Mitigation 2006
Repetitive Flood
Loss Purchase
WSP Commercial | December | Police $71,285
Vehicle 2006 Dept.
Enforcement
YEAR TO DATE
TOTAL
TOTAL APPLICATIONS PENDING IN 2007: $3,978,285

TOTAL FUNDING RECEIVED:

$




