
	  

Ear Science - Website 
 
Project Methodology & Development Timeline 
 
Please note this timeline is indicative only and subject to all content and images being inserted by the client and all approvals being signed off as per the below schedule. 
 

 24/8 31/8 7/9 14/9 21/9 28/9 5/10 12/10 19/10 26/10 2/11 9/11 16/11 23/11 30/11 7/12 
Angela on leave       ANG AWAY          
JMG present Costed Web Proposal 

à Client sign off 
    Client sign 

off 
           

Client - Production of new content 
Copy 
Photography  
Knowledge documents, videos etc 

    Mel Mel Mel Mel Mel Mel Mel Mel Mel Mel   

Site Map 
Refinement with Client input 
à Client sign off 

    Sam Sam           

Usability and Wireframe design 
Client sign off 

    Ang Ang           

Presentation to Stakeholders 
Refinement with Client input 
Client sign off 

       Presentatio
n 

        

Initial Design Concepts 
Produce a design concepts for: 
Home page layout 
Inner content page layout 
Refinement based on feedback 
à Client sign off 

        Ang Ang Ang      

Artwork Creation 
Design & artwork for all page types in 
website 

         Ang Ang Ang     

Site configuration and building         Alex Alex Alex      

Theme site 
The Web Developer will then turn the 
PhotoShop designs in to CMS 
templates. 
à Client sign off 

           Alex Alex Alex   

Client finalise and provide all imagery 
and copy  

          Mel      

CMS Training              Sam   

 Insert Content 
Add in all the content to the website 
.via the CMS 
à Client sign off 

             Mel Mel Mel 

Testing & Debugging 
à Client sign off 

               Alex 

Launch                Alex 

 
	  


