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Website Design Project Plan

Website Design and Development Project Plan and Outline

This Website Design Project Plan ("Agreement") is an agreement between ASTOUNDZ ("Company") and
the party set forth in the related Service Order form ("Client" or "you") incorporated herein by this reference
(together with any subsequent service order forms submitted by Client, the "Service Order") and applies to
the purchase of all services ordered by Client on the Service Order (collectively, the "Services"). The parties
understand, acknowledge and agree that this is an online agreement which is being entered into in
conjunction with the Service Order and Master Services Agreement.

ASTOUNDZ is a leading Search Engine Optimization (SEO) and custom website design and development
company focused on building websites that mean business. If quality, customization, functionality, visual
appearance, performance and getting visitors to come to your website is important to you.... then
ASTOUNDZ is a perfect fit. We do not promote fast and cheap, we promote effective. We specialize in
solving complex business challenges using thought process and information technology.

Below we have outlined the “best-case scenario” for timeline estimates, however, there are only a handful
of projects that fit into this scenario. It's more important to have clear expectations, transparency and
become as educated as possible on the complexities involved with SEO, custom website design,
development and performance. Attempting to provide world-class services, we always strive to provide with
quality work and consider "every effort counts".

Website Development Timeline Estimates
Website Design and Development Project Plans can be broadly categorized under the following timelines.

New Startup / Small Business - Entry Level Website: 6 — 10 Weeks

Small Business / Service Company - Basic Website: 8 — 12 Weeks

Professional Services / Multi-Location - Standard Website: 10 — 14 Weeks

Established Business / Multi-Location / Multi-Product - Advanced Website: 14 — 18 Weeks
Large Company / E-Commerce - Enterprise Website: 18 — 24 Weeks

Website Timeline Development Assumptions

¢ 2 Rounds of Revisions to design and a Final Design.

e Reviews and Revisions are Provided within 3 Business Days from the Client

e Content 100% Complete by Phase 4

¢ No additional functionality is added mid-project

e Approvals received within 3 Business Days of Request

e Project Stays on Initial Timeline (should project move off initial timeline for any reason, resource
allocation will be interrupted and your project will be juggled within buffer space, vs. initial resource
task and milestone plans)

PHASE 1: Internal Planning / Project Kick-off

1. Initial Payment is Received from Client
2. Strategy and Project Launch Meeting
3. Stakeholders Meeting Internally
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4. Specifications Outline

5. Technology Outline

6. Setting Up Project in Accounting Systems

7. Setting Up Project in Project Management System (Design, Dev, SEO, Social Media, Mobile App’s,
etc — depending on level of services subscribed to)

8. Establish Tasks, Responsible Parties, Milestones and Deliverables

PHASE 2: Website Design Brainstorm, Conceptual Designs and Final Proofs

1. A Strategy Session and Design Brief (1 — 2 Hours)

2. Stakeholders Meeting

3. Home Page Wireframe — Low Fidelity for Conception Only — Requires Client approval prior to Design
Development

Home Page High Fidelity Wireframe Design V1

Home Page Design Reviews and Rounds of Revisions* V2, Final

Interior Page Design (About Us and Contact Us) V1

Interior Page Design Reviews and Rounds of Revisions* V2, Final

Blog Roll and Blog Post Design V1

Blog Roll and Blog Post Design Reviews and Rounds of Revisions * V2, Final
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The timeline for this phase can take 10 (ten) business days minimum and unlimited time to complete
depending on the client’'s response time, clarity, decisiveness, and the amount of rounds of changes
included in their investment plan. The number one thing that can impact the timeline during the design phase
is NOT providing timely and clear revisions.

e 1-3 Versions can be developed within 10 business days.
e 4-6 versions can be developed within 20 business days
e 7-9 versions can be developed within 30 business day

*Your Investment Plan Includes a specific number of design revisions (Standard is 2 plus the Final). If you
require additional rounds of changes, you can easily add them to your plan for $300 per revision or $145/Hr
for changes.

PHASE 3: Website Development

Here is an overview of the basic development phase. (IF you have an intermediate or advanced website,
this is where the custom coding for advanced functionality come into effect).

1. Setting Up Development Environment — Hosting and Maintenance Fees Begins Here!

1. Take Photoshop and Invision designs and begin migrating to actual web design

2. Setup SQL/MySql Databases, WP, Etc.

3. Designing Global Style Sheets (CSS) based on agreed to design styling (for one browser — Chrome
and desktops)

Home Page Development and Coding

5. Secondary Pages Development and Coding

6. Blog Pages and Roll Development and Coding

B

The Timeline for this Phase can take 15 business days minimum and unlimited time to complete depending
on the clients response time, clarity, decisiveness, and the amount of custom designed pages or custom
functionality included in their investment plan. The more custom design / custom designed pages and
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custom functionality you have, the longer the development phases. The kinds of things that will extend the
development time and put you into an intermediate or advanced project timeline would be, ecommerce,
membership systems, forums, reservations systems, listing systems, directories, mapping functionality, etc.

*Your Investment Plan Includes a specific number of Development Revisions (standard is 3). If you require
additional rounds of changes, you can easily add them to your plan for $300 per revision or $145/Hr for
changes.

PHASE 4: Content Development and Deployment

This phase can be one of the most difficult to predict time. When you are planning on a new website design
and development project — do not forget to set aside a budget specifically for CONTENT. This is the most
underbid part of a web project and one of the most important elements. It can cause the largest delays and
if not done correctly, the most missed opportunities with a new website. That is the bad news......

The entire Content Transfer, Creation and Management process will depend on the level of your SEO
investment and goals. The more aggressive you are about placement, the more products and services you
want to be found for and the more locations you want to be found in will DRAMATICALLY increase the time

ASTOUNDZ can build all of the SEO content for you! All you will need to do is select which plan you want
to go with. Our SEO Plans can be found here www.ASTOUNDZ.com/SEOPIlans. ASTOUNDZ can also
develop the website content for an additional fee. This is NOT included as part of the website development.

The Content Management Phase consists of the following steps:

1. Navigation Creation

2. Navigation Optimization

3. Content Creation (we will request missing content — you can write and provide or outsource the
content creation to our team)

4. Content Transfer

5. New Content Uploads

6. Content Styling (this also includes all of the SEO work that is necessary to make pages perform for
SEO)

7. Image Research, Collecting, Purchasing and Posting

8. Interior and Home Page Linking

9. Social Account Integration and Linking

10. Forms Integration and Testing

11. Test the website for all browsers (IE, Firefox, Safari, etc.)

12. Test the website for Responsiveness (Mobile Devices, Tablets, etc)

*All content must be received within 5 days of completion of the development phase. ASTOUNDZ team will
transfer all content from your existing website to your new website. We will also add any additional content
sent within 5 days of the completion of your development phase. Should you have any additional content
additions or changes to your website, you can easily make these change through your new website’s content
management system or ASTOUNDZ will add these at our standard hourly rate.

PHASE 5: On and Off Page SEO

With our roots firmly planted as a company that specializes in SEO, this is our favorite phase of any project.
This is where we help insure that customers and prospects can find your pretty new baby! This phase
usually takes us 3-5 business days.
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