
Example Timeline and Milestones with Work Schedule 
Health Profession Student Research Award 

(This is just an example, please create your own timeline and work schedule in accordance to 
your requested start and end date and schedule) 

 
Name: Jane Doe 
Project Start Date: November 26, 2007   Project End Date: February 22, 2008 
 
Based on a 13 week project (projects can be minimum 4 weeks and maximum 13 weeks) 
Milestones (examples) Date 
Draft Ethics Proposal to Supervisor. September 3, 2007 
Submit Ethics Proposal to CRIHS. September 

Submission 
Anticipated date for Ethics Approval. End of October 
Deliver Ethics Approval letter to Research Office and fill out paperwork 
to start award payments. 

End of October 

Data collection. December 21, 2007 
Data collection complete. January 31, 2008 
Data analysis complete. February 8, 2007 
Review findings with Supervisor. February 11, 2008 
Review draft Final Report with supervisor. February 22, 2008 
Submit Final Report to CIHR Scholarship Selection Committee (no 
later than 4 weeks past end date) 

March 21, 2008 

 
 
Example Work Schedule 
During the tenure of the award, recipients are expected to spend 75% of their time doing their 
research project (based on a 40-hour work week). For example, 30 hours a week x 13 weeks = 
390 hours. For shorter Award simply multiply 30 hours x the requested amount of weeks = 
expected hours of Award. 
 
Week 1 to Week 4, November 26 – December 23 = 120 hours  

 Mon. Tues = 7.5 hours a day, Wed. Thurs. Fri. = 5 hours a day = 30 hours a week 
 
Week 5, December 24 to December 30 = 21 hours 

 Thurs. Fri. Sat. = 7 hours a day = 21 hours 
 
Week 6, December 31 – January 6 = 39 hours  

 Wed. = 9 hours Thurs. Fri. Sat. Sun.= 7.5 hours a day 
 
Week 7 to Week 13, January 7 – February 22 = 210 hours 

 Mon. Tues. Wed. = 6 hours a day, Thurs. = 8 hours, Fri. = 4 hours = 30 hours a 
week 

 
 
 
 
 


