Example of Project Plan for Research Project

Year 2
Task Planned Time Planned J F M| Al M| J J A|lS|OfN]|D
start in completed
weeks
1 Advanced literature 20/01 6 08/03 - - -
study
2 Finalizing research 08/03 2 25/03 -
problem / question
3 Planning research 25/03 2 08/04 - -
design
4 Preparation of 08/04 3 01/05 - -
project proposal
5 Further literature 01/05 2 15/05 -
studies
6 Write chapter 2 15/05 3 08/06 - -
7 Write chapter 3 08/06 3 25/06 -
8 Analyze literature 25/06 2 08/07 - -
work
9 Write chapter 4 08/07 3 30/07 -
10 Design solution to 30/07 2 14/08 -
research problem
11 Write chapter 5 14/08 3 03/09 - -
12 Write chapter 6 03/09 3 25/09
13 Write academic 25/09 3 15/10 -
paper -
14 Write chapter 7 15/10 2 30/10
15 Write chapter 1 30/10 1 07/11 -
16 Review and edit 07/11 2 21/11 -
draft chapters
17 Finalize thesis 21/11 1 28/11 -
18 Proof reading 28/11 2 07/12 -
19 Correct mistakes 07/12 1 14/12 -
20 Handing thesis in 15/12 15/12 -
for examination

P.S: Please ensure availability of supervisor throughout all critical dates



