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1. Aim. To provide planning staff at the operational level with a summary of the COPD to assist them in the

NATO UNCLASSIFIED

Introduction

Operations Planning Process (OPP) as articulated in Chapter 4 (operational level) of the COPD; this also serves as an

overview of the OPP for staff at OF-5/A-5 level and above.

2. Scope. This summary concentrates on the OPP at the operational level, mirroring the process at the military

strategic level, the NATO Crisis Management Process (NCMP). The six-phase process (Figure 1) covers the full

spectrum of a crisis from identification of a potential crisis through to successful resolution; the NCMP should be
seen as providing the Alliance's overarching procedural architecture against which both military and non-military

crisis response planning processes should be designed”. This summary does not cover Phase 5 or Phase 6.
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Warning Develop
Figure 1: The NCMP
3. Layout. The first section is a general overview of the NCMP at the strategic level and the planning products

for which SHAPE is responsible. Thereafter, activities during phases 1 to 4 of the NCMP are laid out across two

pages. The left hand page shows the activities conducted in that phase, input and output with reference to the

respective paragraph in the COPD (black text in a circle). On the right is a description of the purpose of the phase

and the desired outcome, supplemented by other useful information such as required collaboration, tools and

techniques. A list of the abbreviations and acronyms used in this summary is at Annex D.

4. Using the NCMP. The NCMP articulates a step-by-step process that should be used for all operations

planning, whether for Advance Plans or a plan in response to a crisis. However, it may be necessary for reasons of

expediency to shorten or combine phases. For example, the NAC may request SACEUR to provide both an

assessment and Military Response Options (MRO) at the same time. Similarly, having approved an option, the NAC

may direct SACEUR to move straight to production of an OPLAN. In the event of a potential Article 5 situation, and
when a CONPLAN is in place, the NAC may invoke the Fast Track Decision-Making (FTDM) process (see Annex A).
5. Other Useful Documentation.

a. COPD. The COPD contains detailed direction and guidance on the OPP at the Strategic and
Operational levels; sections are referenced in this summary.

b. NATO Crisis Response System Manual (NCRSM). The NCRSM contains NATO policy and high-level
procedures required for Preventive Options, Crisis Response Measures (CRM), Counter-Surprise, Counter-

Aggression and NATO Security Alert States.
C. Bi-SC Conceptual Framework for Alliance Operations (CFAO). Direction and guidance on command,

control, structure and employment on operations; NATO Command Structure (NCS), NATO Force Structure

(NFS) and NATO Deployable Forces (NDF) concepts.
d. MC 133/4 (Operations Planning Process). Overarching Military Committee (MC) policy and

direction on NATO Operations Planning, including planning authorisation and the layout of formal NATO HQ

documentation.
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6. SHAPE Point of Contact. Comments and suggestions on this summary should be forward to SHAPE J5 PLS.

Overview of the Operations Planning Process

7. NATO Crisis Response System (NCRS). The NCRS provides for required preparedness and support for crisis
and conflict prevention and for crisis management across the range of Article 5 and Non-Article 5 operations.

8. NCMP. The NCMP is the six-phase consultation and decision-making process that can be adapted to any
crisis situation. The NCMP allows the international staff and NATO Committees to coordinate their work and to
submit comprehensive timely advice to the NAC. This facilitates grand strategic political decision-making by capitals,
through the NAC, early in an emerging crisis, as well as throughout its life-cycle. It also provides a procedural
structure that allows SACEUR to undertake some prudent preparatory planning activities in light of a developing or
actual crisis in a reasonable time frame and, subsequently, to provide strategic assessments and advice. ACO’s use of
the NCMP is mandated through MC 133/4 and the CFAQ in order to synchronize activities between NATO HQ, SHAPE
and the operational level.

A
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Figure 2: The NCMP Decision Points and products
9. Decision Making. The decision to move between the phases of the NCMP is made by the NAC,

thereby maintaining political control of the military planning process. The stars in Figure 2 illustrate those
decision points, noting that there is an additional decision point in Phase 4 where SACEUR’s CONOPS is
approved by the NAC. Once products are approved by the NAC, SACEUR may approve subordinate
products. The next section covers the phases of the NCMP in more detail.
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Notes
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10. Phase 1 (Strategic Level). Dedicated Task Forces in the Comprehensive Crisis and Operations Management
Centre (CCOMC) observe SACEUR's strategic space and report regularly. Information is shared with the NAC and
subordinates. The work of the teams is monitored through the Crisis Identification Group (CIG); the CIG informs the
Command Group (CG) and the Crisis Operations Panel (COP). Issues of interest or potential crises are catalogued in
the Priority Crisis Update List (PCUL) and elevated in terms of priority or reduced as deemed appropriate. Should an
issue look like it may escalate into a crisis with implications for NATO, the COP may form a Crisis Action Team? (CAT)
to conduct an initial estimate of the situation to inform the CG. In effect, Phase 1 strategic activities continue
throughout all phases of the NCMP in addition to observing SACEUR’s other areas of interest. Throughout Phase 1,
certain measures may be authorised by the NAC in an attempt to de-escalate the crisis:

a. Preventive Options. Options that can be considered by NATO HQ in coordination with nations
include diplomatic efforts, economic sanctions, force readiness and warnings.

b. CRMs. The NAC has a broad range of measures covering all functional areas that are predominantly
related to preparedness. SACEUR has 46 pre-authorised CRMs that can be declared once Phase 2 of the
NCMP has been initiated; authority must be requested from the NAC to declare additional CRMs.

C. Counter-Surprise. Counter-Surprise measures could be declared when CRMs are in the process of
being implemented. Measures are designed to protect forces and capabilities, civil and military bodies and
critical infrastructure. Once declared, Counter-Surprise measures can only be sustained for a short time and
should be based on firm indications of an imminent attack; it is likely that the NAC would expect to declare
Counter-Aggression soon after Counter-Surprise is declared.

10. Phase 1 (Operational Level). The JHQ develops the comprehensive preparation of the operational
environment (CPOE) covering all PMESII domains, including associated potential threats and risks, in support of
planning and the conduct of a campaign or operation.

11. Phase 2 (Strategic level). Should the NAC decide that the crisis may have implications for NATO
involvement, it requests advice from the NATO Military Authorities (NMA) and SACEUR will be tasked to produce
SACEUR'’s Strategic Assessment, which will form part of the basis of the MC’s strategic military advice. This is the
start of the Political Military Estimate (PME) and Phase 2 of the NCMP. A Strategic Planning Group (SPG) is stood-up
within the CAT with SMEs from all functional areas. Initial selection of SMEs will depend on the nature of the crisis;
however, as a minimum, a Civil-Military Integration (CMI) SME should be incorporated in order to identify non-
military actors who may have an interest in the crisis. The output is SACEUR’s Strategic Assessment (SSA), which is
submitted to the NAC. A Warning Order is sent to the selected Joint Headquarters (JHQ) and will include direction to
implement CRMs and preventive measures (see NCRS manual). SHAPE SMEs may recommend pre-authorised CRMs
to the NCRS SME in the SPG and may recommend additional CRMs. SHAPE SMEs continue to monitor
implementation of CRMs throughout the crisis and will recommend their cancellation in due course. The key
question addressed in the SSA is whether a military response is appropriate in addressing the crisis.

12. Step 1 of Phase 2 at Operational Level. After reception of the warning order the JHQ will form a Joint
Operational Planning Group (JOPG). No specific contribution is requested from Operational level for SSA production.
The Operational level will appreciate the SSA and should use it to better understand strategic thinking.

2 SHAPE’s CCOM Process Handbook
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13. Phase 3 (Strategic level). Having considered the SSA, the NAC may request the NMA to propose options; in

turn the IMS directs SACEUR to develop Military Response Options (MROs), formally initiating Phase 3. The
Command Group and NATO HQ will engage in dialogue and the SPG seeks military advice from the appropriate
subordinate command(s). SACEUR presents the MROs to the MC, making recommendations. The MC then advise
the NAC.

14. Step 2 of phase 2 at Operational Level. The Operational level (in coordination with the tactical level)
provides operational advice to the draft MROs.

15. Phase 4A (Strategic level). Phase 4 is divided into two parts, both requiring NAC approval. In this first part
of the phase, the NAC will authorise the development of CONOPS by issuing a NAC Initiating Directive (NID)
containing further direction and guidance on the selected MRO. As the SPG develops SACEUR’s CONOPS, it will issue
a Strategic Planning Directive (SPD) to the JHQ at the earliest opportunity, thus initiating planning at the Operational
Level; finalising SACEUR’s CONOPS will wait until the operational commander has developed the operational
CONOPS, ensuring that it remains within the boundaries approved within the NID. Once the strategic CONOPS has
been approved by the NAC, the operational CONOPS may be approved by SACEUR.

16. Phase 3 at Operational Level. On receipt of the SPD, the JOPG will:

a. Sub-Phase 3a: Analyse the Mission. After the Mission Analysis Brief (MAB) the Commander provides
direction for the development of courses of action (COA).

b. Sub-Phase 3b: Develop COAs, including opposing COAs. The COAs are war-gamed, further refined
and the Commander selects a COA.

17. Phase 4a at Operational Level. The operational commander will have selected a COA and the development
of the operational level CONOPS starts in parallel with the development of the Strategic CONOPS, informing SHAPE
at each stage. During this sub-phase the JOPG develops:

a. A provisional statement of required resources (Combined Joint Statement of Requirement (CJSOR)
and Theatre Capability Statement of Requirement (TCSOR)). These will start as ‘provisional’ in order for
DSACEUR, on behalf of SACEUR, to start engaging with nations, giving an early indication of the type and
scale of forces required.

b. A draft request for Rules of Engagement (ROEREQ) specific to the mission that will need to be
approved by the NAC.

18. Phase 4B (Strategic Level). Whilst the SPG develops the OPLAN, and following the reception of the
illustrative CJSOR/TCSOR from the operational level the NAC Force Activation Directive (FAD) triggers the Force
Generation process. The provisional CJSOR and TCSOR is approved by DSACEUR and is released to nations with the
Activation Warning (ACTWARN) message containing essential information about force capability requirements and
coordination. Nations acknowledge receipt of the ACTWARN and Provisional CJSOR and respond with informal offers
leading to a Force Generation Conference and subsequent Force Balancing activities if time permits. The Draft
CJSOR is developed from the Provisional CJSOR as it is populated with the informal force offers. SACEUR transmits
the draft CJSOR with the Activation Request (ACTREQ) message. Nations formally confirm their force contributions
with FORCEPREP messages following receipt of the ACTREQ. Nationally committed forces are entered into the
CJSOR; with spatial and temporal information the Allied Force List (AFL) is developed with any requisite force
balancing for shortfalls. Further detail on coordination and synchronisation is added in order to submit a full

7
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executable SACEUR OPLAN to the NAC for approval. Once the OPLAN has been approved by the NAC, SACEUR may

subsequently approve the JHQ OPLAN.

19. Phase 4B (Operational Level). The Operational level OPLAN is developed in full collaboration with the SPG.
The JHQ then leads the development of the Allied Disposition List (ADL) which establishes the time-phased flow of
the individual forces that comprise the force package into the theatre and their final destinations, including air and
sea ports of debarkation as well as the transfer of command authority to the gaining NATO force commanders. ROE
are further developed into the draft ROEREQ and forwarded through SHAPE to the NAC for approval.

20. Phase 5. Should the NAC decide to implement the plan, a NAC Execution Directive (or NED) is issued,
authorising SACEUR to issue an Activation Order (ACTORD) message to all participating nations and commands. In
turn, this initiates the deployment of NATO forces and the release of NATO common funding. Transfer of Authority
(TOA) of national forces to SACEUR normally takes place once forces arrive in the theatre of operations. As the
mission progresses, the NAC will request Periodic Mission Reviews (PMR); the parameters for the review would
normally be based on the desired effects approved with the NID and developed as the Operations Assessment annex
in the OPLAN. When the conditions permit, the decision will be made to move into Phase 6.

21. Phase 5 at the Operational level. During execution, results of operations assessments or a sudden change in
the operational situation may require a commander to either re-visit the original operational estimate or commence
a new one; if a new operational estimate is required, a commander will decide whether it be deliberate (full) or
rapid. In the event that a rapid operational estimate is appropriate, the commander can either provide guidance to
the staff on what to concentrate on in their rapid conduct of an operational estimate, or may personally conduct it
with selected key staff (tailored). Should changes be required to SACEUR’s direction, such as objectives or restraints
et al, the OPLAN may be amended for SACEUR’s approval. However, should amendment be required to the political
strategic direction, SACEUR’s OPLAN may require amendment and, as such, will require NAC approval. Other
elements for planning consideration:

a. Branch Plans. Branch Plans are developed in response to an anticipated opportunity or reversal
along a line of operation to provide the Commander with the flexibility to retain the initiative and ultimately
achieve the objective. As such, they will have been identified by the JOPG in relation to a decision point
within the Operational Design and accommodated within the OPLAN. However, additional planning activity
may be required dependent upon the situation.

b. Sequels. Sequel plans are developed for subsequent phases of an operation.

22. Phase 6. In effect, the planning process will start again with assessments, options and detailed plans to
drawdown and eventually extract the forces. Before the end of this phase both at Strategic and Operational levels
the planning groups will restart at Phase 2 of the planning process in order to initiate preparation of the plan for
hand-over and re-deployment. Once a NID is issued, planning at Phase 4 officially starts for the re-deployment
OPLAN.

8
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Phase 1 — Situational Awareness

Strategic Level Operational Level
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actual crisis potential/ actual crisis
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advice

4-9
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Phase 1 - Initial Situational Awareness of a Potential/Actual Crisis

1. Purpose. To develop a comprehensive preparation of the operational environment (CPOE) covering
all PMESII domains, including associated potential threats and risks, in support of planning and the conduct
of a campaign or operation.

2. Overview. Either through scanning their area of interest or as directed by the Commander, the
intelligence staff will gather, collate, organize and analyse existing information, intelligence and knowledge
on the emerging crisis. They will advise the Commander on critical information that may be required and
develop detailed Priority Intelligence Requirements (PIRs), initiating requests for intelligence through
SHAPE. The Commander may decide to form the JOPG to develop initial operational considerations to
support SHAPE staff efforts.

3. Outcome. The desired outcomes of Phase 1 are:
a. Appropriate indications and warnings and initial appreciation of relevant emerging crises are
provided to the Commander and, if appropriate, SACEUR in a timely fashion.
b. An initial estimate of the emerging crisis in support of SHAPE.
C. An appreciation of the nature of the problem, the actors involved, a view of the systems
involved and possible implications for NATO.
4, Roles. The core of the JOPG should interact with intelligence staff to identify information and
knowledge requirements for development of the CPOE. They also may conduct activities, guided by the
Commander, to support initial military advice development by SHAPE staff. Early consideration should be
given to including J9 Civil Military Integration (CMI) in order to identify all relevant non-military actors who
may have an interest in the emerging crisis.
5. External Coordination. See COPD par 4-5 g.

11
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Phase 2 — Operational Appreciation of the Strategic Environment

Strategic Level Operational Level Components
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Phase 2 — Operational Appreciation of the Strategic Environment

1. Purpose. To understand the strategic situation, the nature of the problem, NATO’s desired end
state, and NATO strategic objectives, military strategic objectives (MSOs); to provide operational advice to
SACEUR on the draft MROs.

2. Overview. SACEUR is tasked by the MC following a formal decision by the NAC to provide a
strategic assessment. A SPG is formed to develop and coordinate the SSA for submission to the NAC; the
operational level Joint HQ (JHQ) nominated in the Strategic Warning Order (SWO) provides an Operational
Planning and Liaison Element (OPLE) to work with the SPG. The NAC requests SACEUR to provide MROs; as
the MROs are developed, the JHQ Commander is formally invited to provide comment prior to submission.
If a CONPLAN is in place, SACEUR may recommend invoking the Fast Track Decision-Making (FTDM)
process.

3. Outcomes.

a. An operational warning order.

b. The appreciation of the SSA:
(1) The nature of the crisis.
(2) Implications for NATO, including potential strategic risks and threats.
(3) Potential strategic ends, ways and means.
(4) Applicability of the use of the NATO military instrument of power.
(5) International interests.
(6) Non-NATO Interaction Requirements.
(7) Potential additional CRMs and preventive options.

C. Operational advice, answering the following questions:
(1) Will achieving the MSOs establish the conditions to attain the end state?
(2) What military actions are required to create the effects required to achieve MSOs?
(3) What capabilities are required to do the actions?
(4) Are the MSOs achievable with likely means available and acceptable to political
authorities?
(5) Are the strategic conditions in place to ensure operational success?
(6) What are the operational risks and their mitigation?

b. Provide Commander’s initial guidance to the JOPG.

4. External Coordination.
a. Liaison and support. The OPLE will assist the SPG in analysis, provide clarity to the JOPG

and coordinate of the operational input. They will also provide the link to the Operational Liaison
and Reconnaissance Team (OLRT) if deployed.

b. Comprehensive Approach. Authorisation from the NAC should be sought through the SPG
for interaction/ liaison with significant non-NATO actors.

13
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Phase 3A — Operational Estimate

Operational Level
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Phase 3A — Operational Estimate — Mission analysis

1. Purpose. To initiate planning: understand the problem, the operational environment and the mission.

2.

Overview. On receipt of SACEUR’s Strategic Planning Directive (SPD) following release of a NAC

Initiating Directive (NID), the JOPG will: analyse the crisis situation to determine the operational problem

that must be solved and the operational conditions that must be established; identifies the key operational

factors and any limitations on the Commander’s freedom of action for the development of an overall

operational framework (see Annex B).

3.

Outcome.

a. The operational problem is clearly defined in the context of the strategic situation together
with the sustainable conditions that must be created to solve the problem bounded by NATO’s
desired end state and MSOs.

b. Operational objectives are understood; develop criteria for success.

C. The analysis of key factors has led to deductions and conclusions regarding operational
requirements for further analysis and planning.

d. The analysis has determined centres of gravity for the main actors, as well as critical
capabilities, requirements and vulnerabilities.

e. Effects, lines of operations and decisive conditions have been developed as a basis for
developing courses of action (COAs).

f. Initial Commander’s Critical Information Requirements (CCIRs) have been determined.
g. The Commander's planning guidance, to provide his/ her initial intent and direction for

developing COAs, has been issued.

h. The Operational Planning Directive to subordinate commanders has been issued.

i Requests for information for SHAPE to elaborate on the SPD such as rules of engagement
requirements, additional CRMs.

j. An appreciation of the Theatre of Operations (TOO) and Joint Operations Area (JOA), fully
justifying requests for change. Note: the TOO and JOA are “provisional” within the SPD.

Tools/ Techniques. Suggested Commander’s Planning Guidance:

a. Specify opposing actions to be considered.
b. COAs to be developed.
c. Establish criteria for COA development and selection. Describe in broad terms the COAs to

be developed.
d. Should the urgency and nature of the situation dictate, the Commander may direct the JOPG
to focus its efforts on developing a single COA.

15
NATO UNCLASSIFIED



NATO UNCLASSIFIED
Phase 3B — COA Development

Strategic Level Operational Level Components
SACEUR COMJHQ COM Compenent JHQ
Prepare for COA OPG
development

Develop own COAs

(4‘3 Commander’s
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Phase 3B — Operational estimate - COA Development

1. Purpose. To develop COAs, from which one will be selected.

2. Overview. The JOPG develops possible COAs to achieve the mission. Several may be chosen and
further developed, analysed and compared against each other and the opposing COAs. The operational
design for the selected COA is refined and provides the basis for the development of a CONOPS in Phase 4.
An Operational Planning Directive (OPD) is released to formally trigger COA development at the

component level.
3. Outcome.

a.

Do 0 T

An outline CONOPS describing:

(2) The logical sequence and main purpose of operations to be achieved in clearly
defined phases.

(2) When, where and in what sequence operations will be carried out to create desired
operational effects and establish DCs.

(3) The main and supporting efforts.

(4) Operational effects to support DCs and operational actions to support creation of
those effects.

(5) Operational reserve.

(6) Strategic communication themes.

(7) Required non-military actions

Provisional missions, including objectives, for subordinate commands.

Task organisation - force/capability requirements two levels down.

Operational design graphic (see Annex B).

Operational timeline depicting the sequencing of operational actions, effects and DCs for

each phase of the operation, including other key events and opposing actions.

f.

Decision points reflecting events in time or space on which the Commander is expected to

have to make a decision.

4, Tools/ Techniques.

a.
b.

Operational Design. See Annex B.
Wargaming. Wargaming has the following functions:

(1) Explains the sequence of a planned operation’s steps in time and space.
(2) Shows the required amount of coordination between forces and/or sub-phases.
(3) Contributes to synchronizing the elements of an operation.
(4) Contributes to determining the necessary friendly capability profile and the strength
of forces.
(5) Identifies critical phases and portions of the battlespace.
(6) Identifies the major elements of the concept of operations.
17
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Phase 4A — Operational Level CONOPS Development
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Phase 4A — Operational Level CONOPS Development

1.

Purpose. To detail COM JHQ's concept for the conduct of a NATO-led military campaign or operation, in

concert with other non-military and non-NATO efforts, to achieve the NATO military operational objectives and
establish conditions required to assist in the achievement of the strategic objectives and the desired NATO end state.

2.

Overview. The operational CONOPS, developed in collaboration with the strategic and component levels, is

the formal expression of the Commander’s intent for the conduct of the campaign or operation, including the

deployment, employment, and sustainment of forces; submitted with it are a number of ‘provisional’ statements of

requirements that outline the necessary operational requirements needed to realize the Commander’s vision. It is

developed in conjunction with the strategic and tactical levels for submission to SACEUR for approval. Once the
strategic CONOPS is approved by the NAC, SACEUR may approve the operational level CONOPS.

3.

Outcome.

a. The Joint actions are synchronised in time and space and harmonised with cooperating relevant
national and international actors to create operational effects that set decisive conditions. The sequence of
operations along clearly defined lines of operations set decisive points/decisive conditions that retain
freedom of action and lead to accomplishment of operational objectives.

b. Requirements are articulated using four main 'provisional' products: the CISOR, the TCSOR,
manpower SOR (a request for peace or crisis establishment reinforcement) and a ROEREQ.

C. Operational aspects of time, space, forces/actors and information are balanced sufficiently within
acceptable risks.

d. Annexes are developed to support the CONOPS; at this stage, some are mandatory (see Annex C).
Tools/ Techniques.

a. CISOR. The CISOR contains the generic force requirement and includes:

(1) Required force/capability.

(2) Echelon that indicates size.

(3) Commander's required date for the force to be available for employment.

(4) Required destination.

(5) Priority of arrival.

(6) Command authority to be transferred to the gaining NATO commander.
b. TCSOR. The TCSOR identifies capabilities required to support the entire theatre and which could be,
in principle, eligible for common funding.
C. ROEREQ. The draft ROEREQ outlines those ROE considered necessary to support the Commander’s

vision for the conduct of the operation; it is developed by the JOPG operations staff supported by the LEGAD,

in collaboration with strategic and component functional experts.
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Phase 4B - Operational OPLAN Development
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Phase 4B — Operational OPLAN Development

1. Purpose. To develop the arrangements and further specify the required activities to implement the
operational CONOPS and to specify the conduct of operations, principally the deployment, employment and
sustainment of forces.

2. Overview. Operational OPLAN development is an iterative, collaborative process that focuses on
synchronising and coordinating the deployment, employment, protection, support and sustainment of the
operational force during different phases of the operation within a single operational level plan. NAC approval of the
strategic CONOPS results in the issue of the FAD, triggering the Force Generation Process. National commitments are
coordinated to eventually produce the Multinational Detailed Deployment Plan (MNDDP). It is developed in
conjunction with the strategic and tactical levels for submission to SACEUR for approval. Once the strategic OPLAN is
approved by the NAC, SACEUR may approve the operational level OPLAN.

3. Outcome. The Operational OPLAN further coordinates the arrangements required to implement the
operational CONOPS and permit subordinate commanders to prepare supporting plans. Annexes are further
developed (see Annex C). Of particular note:

a. The legal framework, including mandate, SOFAs and technical agreements such as with host nations
and nations allowing transit.

b. The flow of forces into the theatre supports the scheme of manoeuvre.

c. C2 arrangements, including liaison and coordination with NATO and non-NATO actors, as well as CIS.

This includes the establishment of mechanisms to share information with relevant non-NATO actors while
preserving operations security.

d. Refined ROE in the ROEREQ for NAC approval.

e. Theatre support and sustainment.

f. Contingency planning requirements identified and prioritised to cover identified risks.

g. Civil Military Interaction.

h. Operations assessment criteria, methodologies and reporting requirements; determine which other

relevant non-NATO actors have operations assessment capabilities or sources of data that may be of benefit.
4, Force Generation and Deployment. The process, in outline is:

a. Release of the Activation Warning (ACTWARN) with the Provisional CJSOR.

b. The Force Generation Conference aims at filling of the provisional CISOR.

C. A 'draft' CJSOR is released showing with national commitments. If FTDM is in place, NRF components

will be entered into the draft CJSOR, although these still require National commitment.

d. Release of the Activation Request (ACTREQ) requesting national confirmation of commitment.

e. Receipt of Nations’ Force Preparation (FORCEPREP) messages identifying commitment.

f. Development of the Allied Force List (AFL) reflecting risk assessment and force balancing.

g. The AFL is further developed into the Allied Disposition List (ADL) confirming timing and sequence of

arrival, movement priorities and points of entry.

h. Nations and deploying NCS HQ/entities provide their deployment intentions in the National Detailed
Deployment Plans (DDPs) to the Allied Movement Coordination Centre at SHAPE.

i The Final Movement Planning Conference provides a co-ordinated and de-conflicted Multi-National
Detailed Deployment Plan (MNDDP) forming the basis of all further movement planning in support of the
plan.
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Annex A

Fast Track Decision-Making

Authority: this annex is based on the direction given in the NCRSM 2014 and MC 133/4 (NATO’s Operations
Planning).

General

1. The Fast Track Decision-Making (FTDM) process may be invoked by the NAC in exceptional circumstances,
enabling accelerated decision-making by the NAC, in the event that a Contingency Plan (CONPLAN?®) is to be further
developed into an OPLAN. As such, it enables the rapid deployment of forces such as the NRF.

Preparatory Planning Activities

2. The decision to develop a CONPLAN rests with the MC. The planning groups at each level will follow the
NATO Crisis Management Process (NCMP) through to Phase 4A (CONOPS). The MC approves all products and
authorises progression to the next phase. SACEUR’s Strategic Assessment (NCMP Phase 2) is based upon planning
factors identified in the Military Committee General Intelligence Estimate® and otherwise assumed. Military
Response Options (NCMP Phase 3) are developed for MC consideration. The CONPLAN is developed (NCMP Phase
4a) with as much detail as possible, including an estimate of resources needed (a Representational Force List (RFL))
and deployment options, as a basis for subsequent planning.®

Implementation

3. In the event that indications and warnings point to a potential Article 5 situation, the NAC will initiate
combined Phases 2 and 3 of the NCMP, requesting SACEUR to provide his strategic assessment (the SSA) with
options. Should a CONPLAN be in place, SACEUR may recommend that the MC advise the NAC to adopt the FTDM
process. At this stage SACEUR may declare pre-authorised CRMs and request authority to declare other specific
CRMs, especially those that will increase readiness or prepare forces for deployment. SHAPE and the IMS will
collaborate to provide the main military input in developing a draft NID for consideration by the NAC. The NID,
reflecting the NAC decision to employ the FTDM process, tasks SACEUR to urgently provide an MC endorsed draft
OPLAN. The NID will be issued simultaneously with a Force Activation Directive (FAD), thus initiating Force
Generation.

4. In conjunction with the Operational level Commander, SHAPE develops the strategic OPLAN based on the
CONPLAN including a ‘draft’ Combined Joint Statement of Requirements (CJSOR) updated with the current NRF list
and other informal offers, and a Draft rules of engagement (ROE) request (ROEREQ) for submission to the NAC.
Once approved, the NAC may issue the NAC Execution Directive (NED). However, it should be noted that where
there is an urgent requirement to establish a robust NATO presence in-theatre, the NAC could authorize ACTORD
release, for pre-deployment of the entire force, prior to issuing the NED. The process is illustrated at figure Al.

5. As Nations commit forces, the draft CISOR is developed into the Allied Force List (AFL), which in turn
becomes the Allied Distribution List (ADL). The ADL establishes the time-phased flow of the force into the theatre
and to the final destination, including APODs and SPODs as well as the transfer of command authority (TOA) to the
NATO force Commander. Once Nations and deploying NCS HQs/entities submit their detailed deployment plans

The abbreviation ‘CONPLAN’ is used in the NCRSM and the acronym ‘COP’ is used in MC 133/4
MC 161
AAP-06
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(DDPs), the Allied Movements Coordination Centre (AMCC) combines and de-conflicts the deployments to produce

*

the multinational detailed deployment plan (MNDDP).®

NAC Initiating
Directive
Political-Military NAC
NAC Estimate Process NAC Force Approval
Activation Directive

Senior _NATO MC SMA based on
Committees Approval CONPLAN + updated
Provisional SOR §|
MC Approved L
SACEUR CONPLAN + OPLAN Development
Provisional SOR

Force Activation ACTWARMN ACTREQ (+ Draft S0R) * NED
& Deployment ACTPRED [ ACTORD)*

Figure Al: Fast Track Decision-Making Process

Review

6. SACEUR has the authority and obligation to generate, review and revise CONPLANSs, keeping the MC
informed. These are based on changes in the strategic security environment.

¢ Note that the FTDM force generation process will compress the normal force generation process (Draft CJSOR to AFL to

ADL to DDPs to MNDDP); likely with some ‘shortfalls’ continuing throughout the process as the availability and readiness of the
forces requested/offered.
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Annex B

Principles of the Operational Design

1.

Overview. An operational design is an expression of the Commander’s vision for the

transformation of the unacceptable operational situation at the start of the operation into a series of

acceptable operational conditions at its end. The design is coherent with the strategic framework provided
by the NAC Initiating Directive (NID) and further expanded in the Strategic Planning Directive (SPD). This
transformation is done through establishing decisive conditions (DC) along different lines of operation

(LoQ), leading to the achievement of operational objectives (O0), while contributing to the achievement of

military strategic objectives (MSO). MSOs in turn must contribute to achieving strategic objectives and the
NATO end state.

2.

3.

Design Elements.

a. Decisive Conditions (DC). A decisive condition is defined as ‘a combination of circumstances,
effects, or a specific key event, critical factor, or function that when achieved allows commanders to
gain a marked advantage over an opponent or contribute materially to achieving an operational
objective.”’

b. Operational Effects. Operational effects are the changes in systems/systems elements to
establish the operational conditions necessary to establish DCs and thus achieve the operational
objectives, using primarily military means. It is important when writing effects to ensure that their
description is written in a manner that can be measured.

C. Lines of Operation (LoO). LoOs link effects and DCs to an operational objective, with
normally one LoO per objective. The determination of LoOs will shape the development of the plan
as well as the conduct of operations, by arranging operations in time, space and purpose thus giving
an indication of sequencing and phasing.

d. Lines of Engagement (LoE). A LoE is logical line that connects military, political, economic
and civil actions in time and purpose through strategic effects to strategic objective(s) and the end
state. The SPD® will also provide non-military complementary objectives that will provide focus for
engagement at the strategic political level within a comprehensive approach. The JOPG will require
an understanding of the efforts of non-military actors and the host nation(s) in order to identify
those decisive conditions that are complimentary and to ensure that effects or actions do not
adversely impact upon non-military efforts.

e. Operational Actions. The JOPG will identify the operational actions required to create the
operational effects. As the design is refined, these actions will define Joint Actions, the CISOR/
TCSOR and ROE.

f. Decision Points (DP). A DP is a point in space and time, identified during the planning
process, where it is anticipated that the commander must make a decision concerning a specific
course of action. Decisions are likely to be related to potential opposing force action or when to
progress to the next phase.

Operational Framework. The first step is the operational framework, developed as a staff product,

which is normally presented as a schematic as illustrated in Figure B1, supported by text as required. It

provides a conceptual overview of the entire operation based on direction given in the SPD. Of particular

7 AJP-01(D)
8 Taken from the NID
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note is the NATO end state, strategic objectives, MSOs, constraints and restraints. This will guide the

development of courses of action.

OperationaliFramework Strategic Firamework
f |
| Strategic non-military line of engagement :>
==
Operationa Operational 7 iacti
0 A — -:j:"'F"'}
DC Operational
0 Objective NATO
Operational Operational
] mm End State
- ../ Operational
o) Objective
° -
L . Ef'fect Ef'fect
o ./ Operational
“\ Objective
(0)
Strategic
COoG
:lllu iv i w
B1: lllustrative Operational Framework
. i ign. s are further developed to incorporate all elements listed a aragra
4 Operational Design. COA further developed t te all el ts listed at h2

above. The design is normally presented as a graphic supplemented by text (Appendix 2 to OPLAN Annex
A). However, all of the salient information such as the relationships between DCs, effects and actions are
contained in tabular form in Appendix 1 to OPLAN Annex C. In addition, DCs will be annotated in the
synchronisation matrix (Appendix 1 to OPLAN Annex A). Given the depth of information required, it is not
possible to present all information on the graphic and it should be used in conjunction with Annexes A and
C. The example at Figure B2 illustrates the general principles below:

a. Decisive Conditions. DCs on a LoO will have fully developed effects that may be achieved by
joint actions.
b. Decision Points. DPs will be fully supported by CCIRs; alternative decisions (decision

branch) will apply on a LoO when one or more DCs may be unachievable. The decision branch
represents a Branch Plan that should be developed within the OPLAN with the aim of returning to
the LoO. It should be noted that a DP may not necessarily occur at a specific time along the LoO
continuum; additionally, the factors influencing the DP could impact upon multiple LoOs. In such
instances, the DP could be represented as a “floating DP” with related DCs that aim to enable the
progress of LoOs.

C. Linkage with Lines of Engagement. Engagement with non-military entities contributing to
the comprehensive approach will provide the JOPG with an understanding of those entities
objectives and conditions that they regard as decisive. Linkages between the operational and LoE
DCs where constraints or restraints apply, or where there is mutual support or benefit should be
depicted in order to support Civil-Military Integration (CMI).
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Figure B2: Example Operational Design Graphic
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Annex C
CONOPS/ OPLAN Annexes and Appendices

Note: shaded ‘annexes’ are mandated® for inclusion with a strategic CONOPS/OPLAN for NAC approval;
however, while the appendixes™ give an indication of what a particular annex should cover, they
themselves are not mandated per se.

ANNEX TITLE APPENDIX
A Concept A-1: Synchronisation Matrix
of Operations'* A-2 : Operational Design Graphic
B Task Organisation B-1: Task Organisation
and Command B-2: Command and Control Structure
Relationships B-3: Transfer of Authority
B-4: Liaison
B-5: Coordination Matrix
C Forces and Effects C-1: Decisive Condition-Effect List

C-2: Combined Joint Statement of Requirements (CISOR)*
C-3: Allied Force List (AFL)

C-3: Allied Disposition List (ADL)

C-4: Reserves

D Intelligence D-1: Areas of Intelligence Responsibility and Interest
D-2: Threat Assessment

D-3: Security and Counter Intelligence

D-4: Collection, Co-ordination and Intelligence
Requirements Management (CCIRM)

D-5: Intelligence Support, Architecture

D-6: Human Intelligence (HUMINT)

D-7: Imagery Intelligence (IMINT)

D-8: Signal Intelligence (SIGINT)

D-9: Intelligence Support to Targeting

°® MC133/4 Annex B.

1%t should be noted that some of the appendices as written are appropriate for the Operational level operations plans only, i.e. Appendix A-2 Operational
Design Graphic.

™ The NATO CONOPS is a formal document, with the same format as the OPLAN; as such, the majority of the detail of the ‘concept of operations’ is already
contained in the main body of both the CONOPS and the OPLAN. If the Commander produces a concept of operations synopsis, from which the CONOPS is
based, it could be captured in this Annex. Alternatively, some of the detail of the ‘concept’ could be placed here instead of the main body to keep the main body
succinct, for example a detailed description of the phases. Finally, it could be used only to introduce the attached appendices.

2 The CJSOR is submitted as an Annex to the strategic OPLAN; an ‘illustrative’ CISOR is submitted ‘with’ the strategic CONOPS, but not as an Annex for
‘approval’.

C-1
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ANNEX

TITLE

APPENDIX

Rules of Engagement

E-1: ROE Planning Profiles

E-2: ROE for Land Operations

E-3: ROE for Air Operations

E-4: ROE for Maritime Operations

E-5: ROE for Open Sources

E-6: ROE Release Authority Matrix

E-7: ROE Implementation Request Template

Maritime Operations

F-1: Maritime Air Operations

F-2: Anti-Submarine Operations (ASW)

F-3: Anti-Air Warfare (AAW)

F-4: Anti-Surface Warfare (ASUW)

F-5: Mine Warfare

F-6: Submarine Operations

F-7: Naval Cooperation and Guidance to Shipping

F-8: Land Based Air Support of Maritime Operations
F-9: Allied World-wide Navigation Information System
(AWNIS)

Land Operations

G-1: Key Points and Rear Area Security
G-2: Cover and Deception
G-3: Area Damage Control
G-4: Aviation Support for Ground Ops

Air Operations

H-1: Counter Air Operations

H-2: Strategic Air Operations

H-3: Air Power Contribution to Land and/or Maritime
Operations

H-4: Supporting Air Operations

H-5: Air Space Control

H-6: Air Bed down

H-7: Data Link Coordination

Amphibious Operations

Force Protection

J-1: Active Defence
J-2: Passive Defence
J-3: Protective Security
J-4: Recuperation

Special Operations

SPARE

Arms Control

2| Z |7~

Nuclear Operations

C-2
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ANNEX

TITLE

APPENDIX

SPARE

Electronic Warfare

P-1:

EW Reports

Communications and
Information Systems

Q-1:
Q-2:
Q-3:
Q-4:
Q-5:
Q-6:
Q-7:
Q-8:

Strategic Communications Architecture
Maritime Communications

Land Communications

Air Communications

VTC

Formal Message Traffic

Information Assurance

Spectrum Management

Logistics

R-1:
R-2:
R-3:
R-4:
R-5:
R-6:
R-7:
R-8:
R-9:
R-10: Redeployment and Recovery

Multinational Logistics Arrangements
Personnel Administration
Maintenance, Repair and Recovery
Supply

Service Support

Real Estate Management

Host Nation Support

Mission Essential Equipment

Logistic Reporting and Visibility

Movements

S-1:
S-2:
S-3:
S-4.
S-5:
S-6:

M&T C2 Structure

Reception, Staging and Onward Movement (RSOM)

Designated APOD Data
Designated SPOD Data
Road, Waterway and Rail Network
Movement Visibility and Reporting

Environmental Support

T-1:
T-2:

Geospatial
Meteorological and Oceanography

Operations
in a CBRN Environment

U-1:
uU-2:

Chemical, Biological, Radiological, Nuclear Defence

Bases and Facilities

Search, Rescue and
Recovery

V-1:
V-2:
V-3:
V-4:

Search and Rescue
Combat Search and Rescue
Evasion and Escape
Recovery

Civil-Military
Cooperation

W-1: Civil Assessment

W-2: CIMIC Structure

W-3: Key Civil Organisations
W-4: CIMIC Sites of Significance

C-3
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ANNEX TITLE APPENDIX
X SPARE
Y Conflict Termination and
De-escalation
(Transition Strategy)
YA SPARE
AA Legal AA-1: Guidance on Law and Order
BB Training and Mission BB-1: Augmentation Training
Rehearsals BB-2: Pre-deployment Training
BB-3: In-Theatre Training
CcC Command
Information CC-1: Command Information Management
Management CC-2: Records
CC-3: Information Exchange Requirements (IER)
CC-4: Historian Support
CC-5: Visual Information and Combat Documentation
DD Space Operations DD-1: Space Surveillance and Reconnaissance
DD-2: Navigation Aids
EE Military Engineering EE-1: Military Engineer Task Organisation
EE-2: Military Engineering Support to Infrastructure
EE-3: Military Engineering Support to Environmental
Protection
EE-4: Mobility and Counter-Mobility
EE-5: Military Engineering Support to Explosive Ordnance
Disposal
EE-6: Military Engineer Capabilities Analysis
FF Financial Support FF-1: Funding Support
FF-2: Contracting Support
GG Non-NATO Force
Procedures
HH Rear Area Operations
Il Joint Targeting [I-1: Detailed Joint Fires Concept
[I-2: Targeting Guidance
11-3: Joint Targeting Process
lI-4: Fire Support Coordination Measures
J NATO Crisis Response NATO Crisis Response Measures
System (NCRS) (CRM)
KK Operational Analytical

Support

C-4
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ANNEX TITLE APPENDIX

LL Lessons Learned

MM Guidance on Combating
Trafficking in Human
Beings

NN Knowledge NN-1: KD Responsibility and Interest
Development NN-2: System analysis

NN-3: Information acquisition, Co-ordination of KD
Requirements Management.

NN-4: Knowledge Support, Architecture

NN-5: Support to KD.

00 Operations Assessment
PP Military Police PP-1: Mobility Support
PP-2: Security Function
PP-3: Detention Function
PP-4: Police Function
PP-5: Stability Function
QQ Medical
RR Gender Perspective® RR-1: Sexual and Gender Based Violence
RR-2: Monitoring and Reporting
RR-3: NATO Standards of Behaviour
SS Strategic SS-1: Introduction, Aim, Objectives
Communications™ SS-2: Themes — match to suggested audiences

SS-3: Co-ordination with information disciplines

3 See Bi-SC Directive 40-1 (Rev 1) — Integrating UNSCR 1325 and Gender Perspective into the NATO Command Structure, especially for development of Appendix
RR-3.

1 Although Annex SS is not mandated for inclusion with a strategic CONOPS/OPLAN by MC133/4 it shall be included; the use of Annex SS in an operational
CONOPS and OPLAN is not mandated.
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ANNEX TITLE APPENDIX

T Public Affairs X-1: Background and public environment analysis

X-2: PA organization

X-3: PA approach, goals and associated objectives by phase,
audience identification, master messages

X-4: Guidelines for release of information, media
registration and ground rules, imagery support and casualty
reporting

X-5: Appendices to include: news releases, media advisories
and other products as appropriate (fact sheets,
backgrounders,) talking points, Qs and As, templates (news
releases, media advisories, Response to Query)

X-6: Organization of the NATO Media Information Centre

(NMIC)
uu Information Operations | UU-1: Information Operations Objectives, Themes and
Messages
UU-2: Information Operations Synchronisation Matrix
vV Psychological VV-1: PSYOPS Task Organisation
Operations VV-2: PSYOPS Themes and Objectives

VV-3: PSYOPS Approval Process
VV-4: PSYOPS Support Requests
VV-5: PSYOPS Information Coordination

Ww SPARE

XX Record of Change

YY Miscellaneous YY-1: Definitions and Abbreviations
YY-2: Bibliography and References

77 Distribution
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Common Abbreviations and Acronyms used in this Summary

Annex D

ACTORD Activation Order

ACTREQ Activation Request

ACTWARN Activation Warning

ADL Allied Distribution List

AFL Allied Force List

AMCC Allied Movements Coordination Centre

CAT Crisis Action Team

CCIR Commander's Critical Information Requirements
ccomc Comprehensive Crisis and Operations Management Centre
CFAO Conceptual Framework for Alliance Operations
CG Command Group

ClG Crisis Identification Group

CJSOR Combined Joint Statement of Requirement
CmI Civil-Military Integration

COA Courses of Action

CONPLAN Contingency Plan

COoP Crisis Operations Panel

COPD Comprehensive Operations Planning Directive
CPOE Comprehensive Preparation Of The Operational Environment
CRM Crisis Response Measures

DC Decisive Condition

DDP Detailed Deployment Plan

DP Decision Point

FAD Force Activation Directive

FORCEPREP Force Preparation

FTDM Fast Track Decision-Making

IMS International Military Staff

JHQ Joint Headquarters

JOA Joint Operations Area

JOPG Joint Operational Planning Group

LOE Lines of Engagement

LOO Lines of Operation

MNDDP Multinational Detailed Deployment Plan

MRO Military Response Options

MSO Military Strategic Objectives

NCMP NATO Crisis Management Process

NCRS NATO Crisis Response System

NCRSM NATO Crisis Response System Manual
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NDDP National Detailed Deployment Plans
NED NAC Execution Directive
NID NAC Initiating Directive
NMA NATO Military Authorities
OLRT Operational Liaison and Reconnaissance Team
OPD Operational Planning Directive
OPP Operations Planning Process
PCUL Priority Crisis Update List
PIR Priority Information Requirements
PME Political Military Estimate
PMR Periodic Mission Review
RFL Representational Force List
ROE Rules of Engagement
ROEREQ Rules of Engagement Request
SME Subject Matter Expert
SPD Strategic Planning Directive
SPG Strategic Planning Group
SSA SACEUR's Strategic Assessment
TCSOR Theatre Capability Statement of Requirement
TOA Transfer of Authority
TOO Theatre of Operations
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