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Re: 2015 Annual Operaling Plan FMA$700032 and CTQR130004

Enclosed for your view and approval is the 2015 Annual Operating Plan [AOP) for Edson Forest Products.
This AOP is consistent with the protocols established in the 2014 Operating Ground Rules.

The column titled “FHP Stage"” in the AOP Schedule (Appendix 2) includes only blocks that have received
FHP approval. To meet business needs, it is expected that additional blocks will be designed or redesigned
and amended into this AOP as required.

Operations under the 2014 AOP are still in progress and are expected to continue until approximately April
30, 2015.

Approval of this AOP by April 30, 2015 would allow us to make arrangements for ongoing operations as of
May 1, 2015. Itis anticipated that processing and haul activities will continue through the change in timber
year and that harvest operations will commence in June.

Please contact me at 780-865-8181 if you have any questions.

Sincerel

“Rat Golec
Forestry-Manager

cc: Bruce Alexander
Richard Briand
Diane Renaud
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Annual Operating Plan 2015 AOP

INTRODUCTION

The Annual Operating Plan (AOP) describes when and where operations will be implemented on the Edson
Forest Products (EFP) Forest Management Agreement (FMA) area. This AOP schedules harvest operations
including timber harvest, road construction, road use, and reclamation planned for the 2015 Timber Year
(May 1, 2015 — April 30, 2016) within Forest Management Agreement 9700032 (Order in Council 564/2007)
and CTQR130004 managed by Edson Forest Products, a Division of West Fraser Mills Ltd. Approval of the
AOP provides the authority to undertake harvest and road activities according to the schedules listed
within this document. This document also contains a listing of all cutblocks that have Final Harvest Plan
(FHP) approval and may be harvested in the current Timber Year.

The majority of the coniferous volume harvested from the FMA will be delivered to Yellowhead County for
use by Edson Forest Products (sawmill), SW10-53-18W5. Small amounts of coniferous volume will be
delivered to outside companies, including Hinfon Wood Products in Hinton, Blue Ridge Lumber in Blue
Ridge, Alberta Plywood in Slave Lake, Sundre Forest Products in Sundre and the Brisco Wood Preservers Ltd.
production facility in Peers, AB. Deciduous volume harvested from the FMA will be delivered to the
Weyerhaeuser Company OSB mill in Edson.

The Forest Management Plan approved for Sundance Forest Industries Ltd. in 2009 contains a 20-year
Spatial Harvest Sequence (SHS) that became effective May 1, 2007. The SHS targets pine stands
susceptible to MPB and deciduous stands to meet contract sales needs. This AOP includes blocks that
were designed from the outset to meet MPB stand criteria.

This report was produced using data from the EFP spatial database management system,
CengeaForesti™MTheForestManager.

HARVEST PLANNING

Harvest design and management tactics for individual blocks are defined and approved through the SHS
and FHP process. Higher-level environmental concerns and other resource values are addressed at the SHS
planning stage and more site-specific values are addressed at the FHP planning stage. Final Harvest Plans
are approved for five consecutive Timber Years following the year of approval. During this time, blocks
listed in the FHP may be scheduled for harvest in the AOP.

Block Availability for Harvest

Upon approval of the AOP, all blocks scheduled in this Timber Year are available for harvest at EFP’s
discretion (Appendix 2 — Operating Schedule). Appendix 1 includes a description of the fields used in the
Operating Schedules.

This year, the AOP and Silviculture Schedule are being submitted separately. To bridge the two documents,
approval is requested to undertake site preparation on all approved blocks.

Changes to the proposed harvest schedule may become necessary because of mountain pine beetle
activity, weather, log profile requirements, facilty downtime, purchase wood fluctuations and
opportunities, business and market conditions, government requests, changes in logging methods, forest
fire, or other unforeseen circumstances affecting the assumptions under which this plan was created.
Requests to harvest blocks not included in this AOP will be made through a letter of amendment request to
Alberta. Approval of a letter of amendment provides the authority to carry out harvest operations in the
blocks under the terms and conditions of the FHP approval.

Contingency Blocks

Contingency blocks are all-weather blocks situated adjacent to all-weather Class 2 or 3 roads. In the event
that unforeseen circumstances or operating conditions prevent accessing the blocks listed for this Timber
Year, a list of contingency blocks has been provided (Appendix 4 — Contingency Wood). Contingency
blocks have been included in this plan for AOP approval so that they are readily available for harvest
however. Block numbers and volumes are also shown in the Operating Schedule.
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Re-scheduled Blocks

Harvest operations for the 2014 Timber Year were not completed prior to the submission of this AOP, so all
blocks approved under the 2014 AOP that were not commenced as of March 15, 2015 or were
commenced but not haul cleared as of March 15, 2015 have been carried forward to this AOP.

Compartment Assessment

Compartment Assessments are a component of the planning process that may be requested by
Alberta, as described in the 2014 OGR. At present, there are no Compartment Assessments for the FMA.

Final Harvest Plan

EFP must apply for FHP re-approval for all remaining blocks that were not harvested within the five year
window. The approved FHP associated with each block is included as part of Appendix 2: Operating
Schedule. For plans less than 5 years old, un-harvested blocks that meet pine management criteria are
either included in the AOP or may be proposed for harvest through the AOP amendment process. Al
blocks that do not meet pine management criteria have either been deleted or the block information was
archived for future reference.

Cutover

Cutover reconciliation for the 2013 Operating Year was submitted in December 2014. Cutover
reconciliation for the 2014 Operating Year will be submitted prior to December 31, 2015.

ANNUAL ALLOWABLE CUT AND UTILIZATION

Operating practices will be consistent with utilization specifications defined in the Operating Ground Rules
and the amendments described below. The annual allowable cut was determined using the following
utilization standards:

Conifer
e 15.0 cm stump height
e minimum 15.0 cm diameter outside bark at stump height
e minimum 11.0 cm top diameter inside bark
e minimum log length of 3.84m.

Deciduous
e 15.0 cm stump height
e minimum 15.0 cm diameter outside bark at stump height
e minimum 10.0 cm top diameter inside bark
e cut-to-length with a minimum length of 2.49 m

Under these utilization specifications, EFP is not obliged to produce and utilize pulpwood from the FMA. In
the event that pulpwood is utilized, it is not charged against the AAC.

The approved Annual Allowable Cuts are as follows:

FMA Conifer 795,129 m3
CT1Q Conifer 14,974 m3
FMA Deciduous 52,926 m3

The approved coniferous and deciduous reconciliation volumes from Quadrant 3 have been harvested.

The current operating ground rules for the Edson FMA became effective on March 11, 2014.
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VOLUMES

The block volumes and subsequent volume summaries contained within this document are derived from
the Detailed Volume Tables (DVT) and based on tree length volumes.

Appendix 3 — Volume Summary summarizes the total volume available for the Operating Year. EFP
currently infends to harvest one half of the remaining QAC volumes for FMA9700032 in each of the next 2
years as well as the balance of the conifer volume for CTQR130004. Targets are 1,698,281 m?® conifer and
76,193 m® deciduous for the 2015/16 timber year. These amounts include industrial salvage volume.

Although this AOP represents current harvest plans, ongoing changes related to the MPB strategy may
make it necessary to not harvest some approved blocks and add additional volume, which will be
amended into the AOP as new FHP and/or redesigned/new blocks are approved.

PUBLIC INVOLVEMENT

The EFP public consultation program promotes dialogue between the public and the Woodlands
Department. The objectives are:

1. Provide opportunities for the public to express their interests and concerns about planning and
operations on the FMA area.

2. Use public input as a basis for making informed decisions in operational planning.

3. Keep the public informed on developments in operational planning and implementation.

4. Provide increased communication between the Woodlands Department and the public.

5. Promote increased awareness by the public about forest resource management.

m

The main elements of the public involvement program are:

An advisory committee consisting of local interests (Public Advisory Committee).

Public notification of the initiation of harvest plans with a request for input.

Annual open houses in local communities.

A toll-free number (1-800-293-6955) for questions and comments from the public.

A West Fraser website (www.westfraser.com), which contains Woodlands Department information.
This includes a copy of the AOP and the Sustainable Forest Management Plan. The site has an e-
mail address that the public can use to provide feedback to EFP.

6. A Summary Document that shows the proposed compartments that harvesting will occur in
addition to proposed chemical and mechanical tending blocks. The current Summary Document
formed the basis for our GDP public and Aboriginal Consultation processes.

oMb -

Other opportunities are provided to involve the public in the planning process. Periodic open houses are
scheduled to address specific compartment operating plans. During these open houses, feedback and
comments on the plan are solicited from the public.

Notifications

Communications about block design with Registered Fur Management Area holders were completed for
all AOP blocks as part of the harvest planning process. Notification of pending operations will be
completed prior to harvest as per the Operating Ground Rules.

There are no planned operations overlapping with grazing disposition holders in this year.

ABORIGINAL ENGAGEMENT

There is no provincial requirement for forest companies to refer the AOP to Aboriginal communities for
consultation. Aboriginal engagement, as outlined in the Alberta First Nations Consultation Guidelines on
Land Management and Resource Development is to take place at the General Development Plan (GDP)
and Forest Management Plan (FMP) level.

Aboriginal communities that EFP is required to consult have had the opportunity to provide input on all
areas to be harvested under this AOP as part of the GDP Aboriginal engagement process. Any
compartments amended into this AOP that have not adlready gone through the GDP referral process will
first go through a separate process. A summary of Aboriginal feedback, issues, and any mitigation
measures related to the GDP will be included with the GDP submission.
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HISTORICAL RESOURCES

All AOP blocks have either already been cleared for compliance with the Historical Resources Act or will be
cleared prior to commencement of operations.

HARVEST SYSTEMS

EFP currently uses a roadside processing system. In this system, trees are felled by feller-bunchers and
skidded to roadside for processing, where they are cut intfo bolts and sorted for various products. The
sorted bolts are loaded onto trucks and hauled to the appropriate manufacturing facility. Limbs and tops
from roadside systems are piled for future burning.

Loading and Hauling

Contractors load and haul all harvested wood. Logs are loaded onto log frucks using either a loader or
self-loading picker trucks. When road conditions are soft, reduced loads are taken from spur roads and
topped off on all weather roads. Most wood from the FMA is hauled with on-highway trucks. Each load is
weighed at the scale of the mill accepting delivery of the fibre.

ROADS

The AOP road schedule (Appendix 5) includes the EFP road number, the road class, and whether the road
will have construction (this includes crossing installation/removal), harvesting, haul, maintenance, and/or
reclamation during the period covered by the AOP. Approval is requested to conduct AOP road
operations on AOP roads in the schedule as needed. AOP amendment requests will be submitted for
proposed operations on AOP roads that are not included on the schedule.

All AOP roads that will have operations related to the road (i.e. ROW harvest, construction, haul,
deactivation, stream crossings work, and reclamation) are included in the AOP Road Schedule. Temporary
class 5 and 6 roads will typically only be constructed when the associated block is to be harvested.
Crossings of channelled watercourses associated with an AOP road will typically be operated in
conjunction with the associated road. The status of all AOP roads on the FMA is tracked as part of the
monthly block status submission.

All future class 2, 3 and 4 roads will be applied for under DLO. The location of Class 5 roads are approved
through the respective FHP.

SALVAGE

Most non-EFP development on the FMA relates to the oil and gas industry and the coal industry. Subject to
economic constraints, EFP requires salvage of all fimber associated with dispositions from all companies
conducting business on the FMA.

EFP periodically delivers firewood to supply EFP managed recreation areas and other sites/organizations
that EFP donates firewood to. Firewood may include deciduous, dead conifer, and non-merchantable
conifer. The current list of sites that firewood may be supplied to is: Emerson Lakes PRA, Fairfax Lake PRA,
Gregg Cabin Recreation Area, Hamlet of Brule, Little Sundance PRA, Elk River PRA, Kinky Lake PRA,
Wildhorse Lake PRA, Brown Creek PRA, Brazeau PRA, Lovett River PRA, Obed PRA, Mcleod River PRA,
Mcleod Group PRA, Pembina Forks, PRA, Petite Lake Recreation Area, Rock Lake PRA, Watson Creek PRA,
Whitehorse Creek PRA, Willow/Wildhay Recreation Area, and Wildhay Group PRA.

ENDANGERED TIMBER

Endangered timber (blowdown, insect, disease, fire, etc.) will be evaluated for salvage opportunity as
required. Approval will be requested separately for marginal coniferous saw timber dues for all timber
salvaged. All volume proposed for salvage will be identified and approved in advance, and authority for
harvest will be through AOP amendment. EFP intends to salvage all economically accessible MPB
attacked timber. At present, harvesting any other salvage areas is not anticipated for this timber year.
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RESEARCH

EFP will continue to be involved in the implementation, monitoring and protection of numerous on-going
research projects being conducted by the Woodlands Department and other organizations including the
Foothills Research Institute, FPInnovations, universities, and the Canadian Forest Service.

FIRE CONTROL PLAN

Forest Protection measures will be carried out in accordance with the Forest and Prairie Protection Act and
Regulations Part | and Il, Section 26 of the Forest Management Agreement (O.C. 564/2007), the Fire Control
Agreement and the Fire Control Plan. Fire fighting equipment will be on hand and maintained as
prescribed in the Forest and Prairie Protection Act and Regulations Part | and Il, and the Fire Control Plan.

The Fire Control Plan process meets requirements in the Forest Management Agreement, which took effect
on May 28, 2008. The Fire Control Plan for the current timber year was previously submitted 23 February
2015.
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APPENDIX 1: OPERATING SCHEDULE REFERENCE

WORKING CIRCLE - The Hinton FMA area is divided into 5 working circles. For operational planning, the
Edson FMA area has been named as the Sundance Working Circle, number 6. This allows
consistency when contractors are moving between the two FMA areas.

COMPARTMENT - the Compartment number within the specified working circle. The format is Working Circle
— Compartment (e.g. 6-15is Sundance 15)

LAST FHP# — the name of the last approved FHP. The format is Working Circle — Compartment — Year
planning was initiated and plan.

BLOCK - the block number. The format is Working Circle - Compartment — Block Number (e.g. 6-09-0199 is
Sundance 9 Block 199).

OPENING# - the unique block identifier (character string based on legal land description (ATS)) used to
identify a block in reports and data submitted to Alberta.

BLK AREA (ha) - the total operable area in hectares of the block.
FHP# — the Final Harvest Plan the block under which the block was approved.

FHP STAGE - all blocks in the AOP Operating Schedule have received FHP approval. This column indicates
blocks that have been approved and no changes are planned at this time.

TACTIC - the reforestation tactic planned to achieve satisfactory regeneration.

Tactic Identification Reforestation Tactic Description
LFN-R Leave for natural reforestation (root suckering)
LFN-S Leave for natural reforestation (seed)
NSP Planting with no site preparation
OTH Other
SFN Scarify and leave for natural seed
SFN-P Scarify and leave for natural seed and plant
SPP Site preparation and planting
SPS Site preparation followed by artificial seeding

SEASON - the general block ground condition derived from ecological overlays. Blocks are grouped in
each compartment by Summer (S), Winter (W) and Marginal (M) categories.

STRATEGY - the silviculture system (ARIS opening type code) to be used to harvest the block.

Strategy ldentification Strategy/Silviculture System Description
CcC Clearcut
CM Clearcut - Mountain pine beetle
CW Clearcut - Blowdown
FS FireSmart - Forest protection objectives
PC Partial Cut (i.e. Shelterwood)
SG Selective Group Cut
SL Selective Single Tree Cut
SM Salvage cut after wildfire
ST Sanitation Cut
TC Commercial Thin

CONIFER VOL (m3) — the gross conifer (softwood) volume (m?®) contained within the block.

DECID VOL (m?3) - the gross deciduous (hardwood) volume (m?) contained within the block.
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Available Blocks For the period from 5/1/2015 to 4/30/2016 (revised 14 April 2015)

Block Opening # Area (ha) FHP # FHP Stage  Tactic Season Strategy Conifer m3 Decid m3
6-002-2278 5170432278 13.16 FHP 2-01 - Amendment 2 Approved SFN-P S-wW CC 3,112 125
6-002-2475 5170432475 32.04 FHP 2-01 - Amendment 2 Approved  NSP S-wW cC 7,817 451

6-002-2526 708B2526 38.03 FHP 2-01 - Amendment 2 Approved NSP S-w CcC 8,853 444
6-002-2602 AM32602 101.81 FHP 2-01 - Amendment 2 Approved SFN-P S-wW CcC 24,850 1,349
6-002-2606 5170432606 3.23 FHP 2-01 - Amendment 2 Approved SFN-P S CcC 792 44
6-002-2655 5170432655 55.17 FHP 2-01 - Amendment 2 Approved NSP S cC 13,062 535
6-002-3531 ‘AU33521 30.79 FHP 2-01 - Amendment 2 Approved SFN-P S CcC 12,930 252
6-004-0123 5170450123 65.71 FHP_Sun04_2014-03 Approved SFN-P S cC 17,751 1,120
6-004-0171 5170450171 38.88 FHP_Sun04_2014-03 Approved SFN-P S CcC 8,869 401
6-004-0219 5170450219 57.04 FHP_Sun04_2014-03 Approved SFN-P S cC 12,414 1,332
6-004-0242 5170450242 42.67 FHP_Sun04_2014-03 Approved SFN-P S CcC 10,392 790
6-004-0297 5170450297 43.12 FHP_Sun04_2014-03 Approved SFN-P S cC 9,863 504
6-004-0364 5170450364 57.66 FHP_Sun04_2014-03 Approved SFN-P S CcC 13,250 753
6-004-0471 5170450471 49.20 FHP_Sun04_2014-03 Approved  SFN-P S cC 13,169 896
6-004-0521 5160450521 7.79 FHP_Sun04_2014-03 Approved SFN-P S CcC 2,106 120
6-004-0551 5160450551 18.79 FHP_Sun04_2014-03 Approved SFN-P S CcC 4,601 349
6-004-0635 5160450635 19.22 FHP_Sun04_2014-03 Approved SFN-P S CcC 4,475 211
6-004-0693 5160450693 10.29 FHP_Sun04_2014-03 Approved SFN-P S cC 2,744 160
6-004-1040 5170451040 19.64 FHP_Sun04_2014-03 Approved SFN-P S CcC 4,422 282
6-004-1095 5170451095 84.05 FHP_Sun04_2014-03 Approved  SFN-P S cC 19,119 1,210
6-004-1182 5170451182 51.52 FHP_Sun04_2014-03 Approved SFN-P S CcC 11,031 781
6-004-1232 5170451232 70.50 FHP_Sun04_2014-03 Approved SFN-P S cC 16,161 674
6-004-2279 5170442779 12.85 FHP_Sun04_2014-03 Approved SFN-P S CcC 2,742 167
6-004-3109 5160443109 26.48 FHP_Sun04_2014-03 Approved SFN-P S cC 6,036 263
6-004-3175 5160443175 22.25 FHP_Sun04_2014-03 Approved SFN-P S CcC 4,917 188
6-004-3178 5160443178 9.51 FHP_Sun04_2014-03 Approved  SFN-P S cC 2,108 92
6-004-3243 5160443243 18.65 FHP_Sun04_2014-03 Approved SFN-P S-M CcC 4,702 227
6-004-3266 5160443266 12.67 FHP_Sun04_2014-03 Approved SFN-P S-M CcC 2,792 134
6-004-3455 5170443455 9.98 FHP_Sun04_2014-03 Approved SFN-P S-M CcC 2,478 367
6-004-3503 5170443503 10.27 FHP_Sun04_2014-03 Approved  SFN-P M cC 2,690 227
6-004-3526 5170443526 143.31 FHP_Sun04_2014-03 Approved SFN-P S CcC 32,013 2,290
6-005-0427 5170440427 92.42 FHP 5-01 - Amendment 2 Approved  SFN-P S CcC 20,645 1,030
6-005-0599 5170440599 65.23 FHP 5-01 - Amendment 2 Approved SFN-P S CcC 14,970 645
6-005-1791 5170441791 34.59 FHP 5-01 - Amendment 2 Approved  SFN-P S CcC 8,200 368
6-006-0225 5180450225 11.64 FHP 6-01 - Amendment 2 Approved SFN-P S CcC 2,542 121
6-006-1028 5180451028 35.55 FHP 6-01 - Amendment 2 Approved  SFN-P S CcC 8,217 395
6-006-1248 5180451248 7.21 FHP 6-01 - Amendment 2 Approved SFN-P S CcC 1,557 79
6-006-1322 5180451322 3.95 FHP 6-01 - Amendment 2 Approved  SFN-P S CcC 863 41
6-006-1373 5180451373 67.50 FHP 6-01 - Amendment 2 Approved SFN-P S CC 14,612 747
6-007-1741 5180451741 8.92 FHP 7-03 - Amendment 2 Approved  SFN-P S CcC 2,426 193
6-007-2686 5190452686 36.08 FHP 7-02 - Amendment 2 Approved NSP S cC 8,354 173
6-008-0430 AM70430 2.47 FHP 8-02 - Amendment 2 Approved NSP w cC 494 57
6-008-0444 ‘B 70444 8.95 FHP 8-02 - Amendment 2 Approved NSP W CcC 2,160 128
6-008-0542 AM70542 44.69 FHP 8-02 - Amendment 2 Approved SFN-P w CcC 10,276 668
6-008-1713 5170461713 13.23 FHP 8-02 - Amendment 2 Approved SFN-P W CcC 3,010 203
6-008-2905 5170462905 7.14 FHP 8-02 - Amendment 2 Approved  SFN-P w CcC 1,559 83
6-008-3076 5170463076 4.89 FHP 8-02 - Amendment 2 Approved SFN-P S CcC 1,106 47
6-008-3157 5170463157 26.56 FHP 8-02 - Amendment 2 Approved SFN-P w CcC 6,021 305
6-008-3195 5170463195 3.05 FHP 8-02 - Amendment 2 Approved SFN-P W CcC 712 28
6-008-3218 5170463218 14.64 FHP 8-02 - Amendment 2 Approved NSP w cC 3,356 238
6-008-3230 A1M63230 24.35 FHP 8-02 - Amendment 2 Approved SFN-P W CC 5,523 256
6-008-3246 5170463246 21.57 FHP 8-02 - Amendment 2 Approved NSP w cC 5,077 311
6-009-0190 @M60190 43.13 FHP 9-08 Approved SFN-P W-M CcC 11,203 1,270
6-009-0652 5150460652 4.40 FHP 9-08 Approved SFN-P W-M cC 1,027 42
6-009-0663 5150460663 12.01 FHP 9-08 Approved SFN-P W CcC 3,239 200
6-009-0783 5160450783 19.76 FHP 9-02 - Amendment 2 Approved SFN-P w CcC 4,021 799
6-009-0861 5160450861 18.82 FHP 9-02 - Amendment 2 Approved SFN-P W CC 4,389 366
6-009-1064 5160461064 29.72 FHP 9-08 Approved SFN-P W-M cC 7,278 452
6-009-1217 5160461217 20.78 FHP 9-08 Approved SFN-P W-M CcC 4,767 924
6-009-1248 5160461248 43.97 FHP 9-08 Approved SFN-P W-M cC 10,601 1,365
6-009-1393 5160461393 59.06 FHP 9-08 Approved SFN-P W CcC 14,130 1,159
6-009-2623 5170452623 10.81 FHP 9-07 Approved SFN-P S-M cC 2,794 205
6-009-2638 5170452638 16.41 FHP 9-07 Approved SFN-P S-M CcC 4,296 324
6-009-2665 5170452665 24.21 FHP 9-07 Approved SFN-P M CcC 5,673 723
6-009-2684 5170452684 16.31 FHP 9-07 Approved SFN-P M CcC 4,065 531
6-009-2779 5170452779 42.42 FHP 9-07 Approved SFN-P S-M cC 10,476 857
6-009-3149 5150453149 9.34 FHP 9-08 Approved SFN-P S-M CcC 2,580 159
6-009-3369 5170453369 74.02 FHP 9-06 - Amendment 2 Approved SFN-P S CcC 20,260 1,265
6-009-3422 5170453422 17.71 FHP 9-07 Approved SFN-P S-M CcC 4,865 321
6-009-3607 5160453607 29.28 FHP 9-08 Approved SFN-P W cC 7,057 588

6-009-3646 5160453646 10.00 FHP 9-08 Approved  SFN-P W-M CcC 2,297 83
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Block
6-010-1788
6-010-3521
6-011-0438
6-011-0477
6-011-0883
6-011-1068
6-011-1815
6-011-1834
6-012-0398
6-012-1508
6-012-2503
6-012-2924
6-012-2991
6-012-3029
6-013-0146
6-013-0188
6-013-0191
6-013-0300
6-013-0507
6-013-0539
6-013-0618
6-013-0649
6-013-0651
6-013-0708
6-013-0745
6-013-1226
6-013-1316
6-013-1497
6-013-1627
6-013-1647
6-013-1675
6-013-1803
6-013-1959
6-013-1965
6-013-1978
6-013-1984
6-013-2069
6-013-2108
6-013-2128
6-013-2148
6-013-2239
6-013-2339
6-013-2358
6-013-2386
6-013-2393
6-013-2394
6-013-2406
6-013-2551
6-013-2643
6-013-2668
6-013-2713
6-013-2764
6-013-2778
6-013-2800
6-013-2812
6-013-2819
6-013-2917
6-013-2924
6-013-2926
6-013-2948
6-013-3015
6-013-3044
6-013-3055
6-013-3064
6-013-3110
6-013-3134
6-013-3141
6-013-3147
6-013-3292
6-013-3378
6-013-3437
6-013-3467
6-013-3495

Opening #
5160451788
5160453521
5140450438
5140450477
5140450883
5140451068
5140451815
5140451834
5130450398
5130451508
5130452503
5120452924
5120452991
5120453029
5140460146
5150460188
5150460191
5140460300
5140460507
5140460539
5140460618
5140460649
5140460651
5130460708
5140460745
5140461226
5140461316
5140451497
5130451626
5130451646
5130451675
5130451803
5130451959
5130451965
5130451978
5130451984
5140452069
5140452108
5140452128
5130452148
5140452239
5150452339
5140452358
5140452386
5140452393
5140452394
5140452406
5150452551
5150452643
5150452668
5140452713
5140452764
5140452778
5140452800
5130452812
5130452819
5140452917
5140452924
5130452926
5130452948
5140453015
5130453044
5140453055
5130453064
5140453110
5140453134
5140453141
5140453147
5130453291
5140453378
5140453437
5140453467
5150453495

Area (ha) FHP #
17.15 FHP 10-04 - Amendment
10.19 FHP 10-01 - Amendment
35.17 FHP 11-02 - Amendment
23.45 FHP 11-02 - Amendment
22.63 FHP 11-02 - Amendment
25.14 FHP 11-03 - Amendment
12.49 FHP 11-01 - Amendment
15.38 FHP 11-01 - Amendment

8.04 FHP 12-02
7.88 FHP 12-02
6.58 FHP 12-02

8.26 FHP 12-01 - Amendment
25.75 FHP 12-01 - Amendment
20.50 FHP 12-01 - Amendment

43.60 FHP_SUN13_2015-03
5.57 FHP_Sunl13 2014-07
38.35 FHP_Sun13_2014-07
23.19 FHP Sun13 2014-07
29.82 FHP_Sun13_2014-07
21.35 FHP_Sun13 2014-07
9.86 FHP_Sun13_2014-07
9.78 FHP_Sunl13 2014-07
24.72 FHP_Sun13_2014-07
6.76 FHP_SUN13 2015-03
9.08 FHP_Sun13_2014-07
74.83 FHP_SUN13_2015-03
9.68 FHP_SUN13_2015-03

6.36 FHP 13-03 - Amendment

12.48 FHP_SUN13_2015-03
6.75 FHP_SUN13_2015-03
20.08 FHP_SUN13_2015-03

37.55 FHP 13-03 - Amendment

7.84 FHP 13-07
10.43 FHP 13-07
10.15 FHP 13-07
16.45 FHP 13-07

6.00 FHP 13-02 - Amendment
7.23 FHP 13-02 - Amendment
5.56 FHP 13-02 - Amendment

9.93 FHP_SUN13_2015-03

6.10 FHP 13-03 - Amendment

22.38 FHP_Sun13_2014-07
6.17 FHP_Sun13_2014-07
4.86 FHP_Sun13_2014-07

10.25 FHP 13-03 - Amendment
11.31 FHP 13-03 - Amendment

25.39 FHP_Sun13_2014-07
31.26 FHP_Sun13_2014-07
30.87 FHP_Sun13_2014-07
39.28 FHP_Sun13_2014-07
17.95 FHP_Sun13_2014-07
23.72 FHP_Sun13_2014-07

13.03 FHP 13-03 - Amendment
5.38 FHP 13-03 - Amendment

9.57 FHP_SUN13_2015-03
46.18 FHP_SUN13_2015-03
23.91 FHP_Sun13_2014-07

3.28 FHP_Sun13_2014-07
66.73 FHP 13-07

3.93 FHP 13-07
26.20 FHP_Sun13_2014-07
17.31 FHP 13-07

5.42 FHP_Sun13_2014-07

6.59 FHP 13-07

4.95 FHP_Sun13_2014-07

10.69 FHP 13-02 - Amendment

21.39 FHP_Sun13_2014-07
12.95 FHP_Sun13_2014-07
70.29 FHP_SUN13_2015-03

8.89 FHP_Sun13_2014-07
30.28 FHP_Sun13_2014-07

7.08 FHP_Sun13_2014-07
10.28 FHP_Sun13_2014-07

FHP Stage
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Tactic

SFN-P
SFN-P
SFN-P
LFN-R
SFN-P
LFN-R
LFN-R
SFN-P
SFN-P
SFN-P
SPP

SPP

SPP

NSP

SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
LFN-R
LFN-R
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
NSP

LFN-R
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SPP

SPP

SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
LFN-R
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P

Season
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Strategy Conifer m3

CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
cC
CcC

ccC

CcC

CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC

Decid m3
4,199 235
2,311 93
8,057 1,483
3,050 2,979
3,840 2,188
3,314 3,015
1,635 1,639
3,282 574
1,833 89
1,803 86
1,448 675
2,133 164
6,795 416
5,392 361
12,064 739
1,327 294
9,258 869
5,703 755
6,389 252
3,744 837
2,256 102
2,123 132
5,828 294
1,569 68
2,462 173
18,467 1,319
2,693 164
1,439 72
3,160 211
1,607 342
4,583 219
8,698 345
1,697 233
2,625 187
2,291 337
4,020 329
1,325 260
945 937
710 660
2,633 336
1,621 139
5,848 555
1,261 527
868 535
2,273 213
1,988 1,286
5,929 383
5,792 2,108
8,306 748
8,729 2,468
3,814 1,372
6,063 996
2,506 983
871 525
2,707 540
10,106 2,766
6,184 1,151
780 154
15,871 3,030
926 38
6,577 603
4,618 334
1,462 98
1,413 95
1,329 114
1,498 1,956
5,459 771
3,394 276
15,582 3,027
2,418 173
7,279 1,051
1,626 377
2,748 310
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Block
6-013-3535
6-013-3592
6-013-3598
6-013-3664
6-014-2499
6-014-2552
6-014-2576
6-014-2584
6-014-2673
6-014-2677
6-015-1336
6-015-1499
6-015-1546
6-016-0414
6-016-0463
6-016-0718
6-016-0863
6-016-0886
6-016-0922
6-016-1333
6-016-1338
6-016-1439
6-016-1444
6-016-1475
6-016-1521
6-016-1547
6-016-1554
6-016-1581
6-016-1622
6-016-1742
6-016-1814
6-016-1870
6-016-1942
6-016-2127
6-016-2363
6-016-2412
6-016-2445
6-016-3040
6-016-3436
6-017-0119
6-017-2765
6-017-2862
6-017-2876
6-018-0897
6-018-1204
6-018-1288
6-018-1324
6-018-1337
6-018-1339
6-018-1346
6-018-1358
6-018-1388
6-018-1393
6-018-1454
6-018-1604
6-018-1639
6-018-1677
6-018-1737
6-018-1767
6-018-1780
6-018-1821
6-018-2082
6-018-3608
6-018-3684
6-019-0144
6-019-0198
6-019-0220
6-019-0264
6-019-0290
6-019-0297
6-019-0492
6-019-0603
6-019-0999

Opening #
5150453535
5150453592
5150453598
5150453664
5140462499
5140462552
5140462576
5140462584
5140462673
5140462677
5170461336
5170461499
5170461546
5160480414
5160480463
5170470718
5160470863
5160480886
5160470922
5170471333
5170471338
5170471439
5170471444
5170471475
5170471521
5170471547
5170471554
5170471581
5160471622
5160471742
5160471814
5170471870
5160471942
5160472127
5170472363
5170472412
5170472445
5160473040
5160473436
5150470119
5150472765
5150472862
5150472876
5140480897
5150481204
5150481288
5160481324
5160481337
5150481339
5160481346
5150481358
5160481388
5160481393
5150481454
5150481604
5140481639
5150481677
5140481737
5150481767
5150481780
5150481821
5150482082
5160473608
5160473684
5170480144
5170480198
5170480220
5170480264
5170480290
5170480297
5170480492
5160480603
5170480999

Area (ha)

FHP #

12.42 FHP_Sun13_2014-07
22.56 FHP_Sun13_2014-07
15.10 FHP_Sun13_2014-07
59.60 FHP_Sun13_2014-07
4.43 FHP_SUN14_2014-05
12.78 FHP_SUN14_2014-05
15.17 FHP_SUN14_2014-05
11.57 FHP_SUN14_2014-05
9.54 FHP_SUN14_2014-05
33.10 FHP_SUN14_2014-05

16.29 FHP 15-04
30.65 FHP 15-04
14.33 FHP 15-05
19.80 FHP 16-03
8.54 FHP 16-03
21.51 FHP 16-05
28.04 FHP 16-05
8.35 FHP 16-03
5.28 FHP 16-05
15.63 FHP 16-05
31.71 FHP 16-05
28.60 FHP 16-05
21.06 FHP 16-05
15.33 FHP 16-05
16.03 FHP 16-04
10.29 FHP 16-04
2.52 FHP 16-04
22.07 FHP 16-04
33.11 FHP 16-05
35.13 FHP 16-05
10.29 FHP 16-05
138.41 FHP 16-05

78.78 FHP_Sun16_2014-09

32.13 FHP 16-05
37.30 FHP 16-05

4.80 FHP 16-05
28.90 FHP 16-05

9.17 FHP_Sunl16_2014-09

32.31 FHP 16-03
16.68 FHP 17-04
68.25 FHP 17-07
17.25 FHP 17-07
21.69 FHP 17-07
33.00 FHP 18-07
18.12 FHP 18-04
29.13 FHP 18-04
4.78 FHP 18-06
7.69 FHP 18-06
91.24 FHP 18-04
12.90 FHP 18-06
14.53 FHP 18-04
30.56 FHP 18-06
10.33 FHP 18-06
75.56 FHP 18-03
9.00 FHP 18-05
131.31 FHP 18-07
37.73 FHP 18-05
41.32 FHP 18-07
22.60 FHP 18-05
10.54 FHP 18-05
5.63 FHP 18-06
25.75 FHP 18-05
40.01 FHP 18-02
10.77 FHP 18-02
40.02 FHP 19-05
29.51 FHP 19-05
14.58 FHP 19-05
60.61 FHP 19-05
23.51 FHP 19-05
13.49 FHP 19-05

- Amendment

- Amendment

- Amendment
- Amendment

12.16 FHP_Sun19_2015-03

33.91 FHP 19-05
70.31 FHP19-02

FHP Stage
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Tactic

SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SPP

SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P
SFN-P

Submission SFN-P

Approved

SFN-P

Submission SFN-P

Season

M
S
W-M
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Strategy Conifer m3

CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC
CcC

3,447
4,462
4,210
14,486
1,098
2,926
3,529
2,774
2,218
7,271
4,551
7,767
3,792
4,815
2,093
4,772
6,509
1,805
1,190
3,311
7,425
6,294
4,548
3,277
3,920
2,381
549
5,338
7,646
8,046
2,232
30,651
17,296
7,436
8,858
1,069
6,562
2,085
7,225
3,325
16,652
4,055
5,322
9,177
2,966
6,053
857
1,444
22,376
2,883
3,295
6,824
2,413
19,318
2,096
31,940
9,640
9,694
5,314
2,437
1,564
6,361
8,205
2,466
9,211
7,658
3,174
14,528
5,552
3,245
3,399
8,112
14,224

Decid m3
231
1,874
266
2,276
145
266
551
430
85
688
307
488
296
274
117
219
328
89

58
167
515
414
262
158
215
80

30
301
395
426
111
1,594
820
323
453
52
305
89
351
1,287
1,153
363
1,008
728
93
307
89
147
1,374
143
154
419
95
1,398
87
3,590
543
1,519
216
99

96
374
573
126
389
623
664
793
335
177
534
466
5,313
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Block Opening # Area (ha) FHP # FHP Stage  Tactic Season Strategy Conifer m® Decid m3
6-019-1513 5170481513 8.23 FHP_Sun19_2015-03 Submission SFN-P M CcC 2,087 230
6-019-1608 5170481608 28.92 FHP_Sun19 2015-03 Submission SFN-P M CcC 5,431 2,388
6-019-1645 5170481645 56.98 FHP_Sun19_2015-03 Submission SFN-P M CcC 9,652 6,483
6-019-2024 5170482024 15.59 FHP_Sun19_2015-03 Submission SFN-P M CcC 3,637 855
6-019-2147 5170482147 26.96 FHP 19-06 Approved SFN-P S-W CcC 6,453 351
6-019-2199 5170482199 5.86 FHP 19-06 Approved SFN-P w CcC 1,503 158
6-019-2457 5160482457 27.41 FHP 19-04 Approved SFN-P w CC 6,903 461
6-019-2507 5160482507 36.61 FHP 19-04 Approved SFN-P w CcC 8,801 460
6-019-2706 5170472706 21.79 FHP 19-05 Approved SFN-P S CC 5,532 405
6-019-2732 5170472732 19.94 FHP 19-05 Approved SFN-P S CcC 4,851 287
6-019-2734 5160482734 6.98 FHP 19-04 Approved NSP w CcC 1,519 74
6-019-2762 5160482762 7.00 FHP 19-04 - Amendment Approved SFN-P w CcC 1,618 100
6-019-2763 5170472763 20.76 FHP 19-05 Approved SFN-P S CcC 4,858 313
6-019-2778 5170472778 9.84 FHP 19-05 Approved SFN-P w CcC 1,929 192
6-019-2856 5170482856 4.80 FHP 19-06 Approved SFN-P S CcC 1,080 295
6-019-2864 5170472864 43.79 FHP 19-05 Approved SFN-P S CcC 11,254 920
6-019-3072 5170483072 9.72 FHP_Sun19_2015-03 Submission SFN-P M CcC 1,368 1,756
6-019-3087 5170483087 8.15 FHP_Sun19 2015-03 Submission SFN-P M CcC 1,802 437
6-019-3135 5170483135 21.31 FHP_Sun19_2015-03 Submission SFN-P M CcC 5,363 748
6-019-3155 5170483155 5.55 FHP_Sun19 2015-03 Submission SFN-P w CcC 1,295 278
6-019-3178 5170483178 6.22 FHP_Sun19_2015-03 Submission SFN-P M CcC 1,439 54
6-019-3268 5170483268 13.38 FHP_Sun19_2015-03 Submission SFN-P M CcC 1,858 2,031
6-019-3316 5170483316 24.38 FHP_Sun19_2015-03 Submission SFN-P S CcC 3,785 3,165
6-019-3352 5170483352 7.62 FHP_Sun19 2015-03 Submission SFN-P W-M CcC 1,492 580
6-019-3381 5170473381 20.80 FHP 19-05 Approved SFN-P w CC 4,435 207
6-019-3459 5160483459 5.87 FHP 19-04 - Amendment Approved SFN-P S CcC 718 1,071
6-019-3491 5170473491 15.46 FHP 19-05 Approved SFN-P w CC 3,303 189
6-019-3514 5170473514 5.33 FHP 19-05 Approved SFN-P w CcC 1,164 56
6-019-3545 5170473545 15.52 FHP 19-05 Approved SFN-P w CC 3,575 142
6-020-1921 5170471921 43.94 FHP 20-04 Approved SFN-P S-w CcC 10,702 613
6-020-2054 5170472054 47.96 FHP 20-04 Approved SFN-P S-W CcC 12,615 1,062
6-020-2091 5170472091 13.23 FHP 20-04 Approved SFN-P S CcC 3,453 283
6-020-2198 5170472122 16.28 FHP 20-01 - Amendment Approved SFN-P w CC 3,753 164
6-020-2243 5170472243 54.08 FHP 20-01 - Amendment Approved SFN-P w CcC 11,635 662
6-020-3065 5170473065 16.23 FHP 20-04 Approved SFN-P w CC 3,834 311
6-022-0177 5190520177 30.94 FHP 22-02 Approved SFN-P w CcC 6,419 1,715
6-022-0261 5190520261 5.06 FHP 22-02 Approved SFN-P w CC 1,272 104
6-022-0647 5180520647 71.66 FHP 22-02 Approved SFN-P w CcC 11,174 7,921
6-022-0781 5190520781 10.47 FHP_Sun22_2014-09 Approved SFN-P w CcC 1,461 1,595
6-022-0855 5190520855 7.26 FHP_Sun22_2014-09 Approved SFN-P w CcC 922 967
6-022-2367 5200522367 13.50 FHP 22-03 Approved LFN-R w CcC 2,633 873
6-022-2730 5200522730 19.32 FHP 22-03 Approved LFN-R S CcC 2,455 3,384
6-022-2894 5200522894 2.44 FHP 22-03 Approved SFN-P S CcC 593 41
6-023-3133 5180523133 56.82 FHP 23-02 - Amendment Approved NSP w CcC 9,679 8,821
6-024-2742 5170522742 11.05 FHP 24-04 Approved SFN-P w CcC 2,581 106
6-024-2964 5170522964 2.13 FHP 24-04 Approved SPP w CcC 502 41
6-024-2973 5170522973 4.33 FHP 24-04 Approved SPP w CcC 602 799
6-024-2976 5170522976 10.25 FHP 24-04 Approved SFN-P w CcC 2,354 138
6-024-2994 5170522994 7.32 FHP 24-04 Approved SFN-P w CC 1,697 107
6-024-3569 5170523569 15.29 FHP 24-03 - Amendment Approved SPP w CC 2,257 1,847
Grand Total 267 Blocks 6,546.38 1,512,454 186,219
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Annual Operating Plan

2015 AOP

APPENDIX 3: SOFTWOOD AND HARDWOOD VOLUME SUMMARY

(revised 14 April 2015)

Summer Marginal Winter
Compartment - - - - - -
Conif m3 Decid m3 Conif m3 Decid m3 Conif m3 Decid m3
6-002 26,784 832 44,632 2,368 - -
6-004 208,154 13,314 2,690 227 - -
6-005 43,816 2,043 - - - -
6-006 27,792 1,383 - - - -
6-007 10,780 366 - - - -
6-008 1,106 47 - - 38,189 2,276
6-009 45,271 3,131 9,738 1,254 70,007 7,249
6-010 4,199 235 - - 2,311 93
6-011 3,314 3,015 - - 19,865 8,864
6-012 5,769 339 1,448 675 12,188 776
6-013 156,395 26,138 55,822 7,789 71,851 10,889
6-014 1,098 145 - - 18,719 2,020
6-015 16,109 1,092 - - - -
6-016 3,920 215 - - 153,410 7,931
6-017 21,974 2,161 4,055 363 3,325 1,287
6-018 17,747 1,006 8,205 573 131,372 10,589
6-019 35,478 6,990 53,313 20,646 89,017 6,344
6-020 3,453 283 23,317 1,675 19,222 1,136
6-022 3,048 3,425 - - 23,882 13,174
6-023 - - - - 9,679 8,821
6-024 - - - - 9,994 3,038
Total 636,205 66,159 203,220 35,570 673,029 84,489
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APPENDIX 4: CONTINGENCY WOOD REPORT




Annual Operating Plan Contingency Report

West Fiaser Mils For the period from 5/1/2015 to 4/30/2016
|Sundance |
Sundance 13 Last FHP#: FHP 13-07
Blk Area Volume (m3)
Block Opening # (ha) FHP # FHP Stage Tactic Season Strateqy Con Dec
Summer
6-013-3141 5140453141 11.11 FHP 13-02 - Amendment Approved SFN-P S CcC 2,724 461
2011-06
Sundance 13 1 Blocks 11.11 2,724 461

C

Page 1 of 1 Report Date: 03/20/2015



Annual Operating Plan 2015 AOP

APPENDIX 5: AOP ROAD SCHEDULE/AOP CROSSING SCHEDULE




2015 AOP Road Schedule - FMA9700032
For the period from 5/1/2015 to 4/30/2016

revised 17 April 2015

Working Circle Compartment Road Name Class Harvest Haul Construct Maintain Reclaim
Sundance 04 6-04-508 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-509 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-510 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-511 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-512 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-513 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-514 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-515 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-516 5 Yes Yes Yes Yes Yes
Sundance 04 6-04-517 5 Yes Yes Yes Yes Yes
Sundance 04 Old Qilfield Road #1 5 Yes Yes Yes Yes Yes
Sundance 06 6-06-501 5 Yes Yes Yes Yes Yes
Sundance 08 6-08-501 5 Yes Yes Yes Yes Yes
Sundance 08 6-08-502 5 Yes Yes Yes Yes Yes
Sundance 08 6-08-503 5 Yes Yes Yes Yes Yes
Sundance 08 6-08-504 5 Yes Yes Yes Yes Yes
Sundance 08 6-08-505 5 Yes Yes Yes Yes Yes
Sundance 08 6-08-506 5 Yes Yes Yes Yes Yes
Sundance 08 6-08-507 5 Yes Yes Yes Yes Yes
Sundance 09 6-09-501 5 Yes Yes Yes Yes Yes
Sundance 09 6-09-502 5 Yes Yes Yes Yes Yes
Sundance 09 6-009-0652A 6 Yes Yes Yes Yes Yes
Sundance 09 6-009-0663A 6 Yes Yes Yes Yes Yes
Sundance 09 6-009-2615A 6 Yes Yes Yes Yes Yes
Sundance 09 6-009-2615B 6 Yes Yes Yes Yes Yes
Sundance 09 6-009-2783A 6 Yes Yes Yes Yes Yes
Sundance 09 6-009-3453A 6 Yes Yes Yes Yes Yes
Sundance 09 6-009-3453B 6 Yes Yes Yes Yes Yes
Sundance 12 6-12-504 5 Yes Yes Yes Yes Yes
Sundance 12 6-12-505 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-502 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-503 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-504 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-505 5 Yes  Yes Yes Yes Yes
Sundance 13 6-13-506 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-507 5 Yes  Yes Yes Yes Yes
Sundance 13 6-13-508 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-510 5 Yes  Yes Yes Yes Yes
Sundance 13 6-13-512 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-513 5 Yes  Yes Yes Yes Yes
Sundance 13 6-13-514 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-515 5 Yes  Yes Yes Yes Yes
Sundance 13 6-13-516 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-517 5 Yes  Yes Yes Yes Yes
Sundance 13 6-13-518 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-520 5 Yes  Yes Yes Yes Yes
Sundance 13 6-13-521 5 Yes Yes Yes Yes Yes

Report Date: 4/17/2015 Page 1 of 3


pgolec
Text Box
revised 17 April 2015



2015 AOP Road Schedule - FMA9700032

For the period from 5/1/2015 to 4/30/2016

Working Circle Compartment Road Name Class Harvest Haul Construct Maintain Reclaim
Sundance 13 6-13-522 5 Yes Yes Yes Yes Yes
Sundance 13 6-13-523 5 Yes Yes Yes Yes Yes
Sundance 13 6-013-0191A 6 Yes Yes Yes Yes Yes
Sundance 13 6-013-2643A 6 Yes Yes Yes Yes Yes
Sundance 13 6-013-3437A 6 Yes Yes Yes Yes Yes
Sundance 14 6-14-501 5 Yes Yes Yes Yes Yes
Sundance 14 6-14-502 5 Yes Yes Yes Yes Yes
Sundance 14 6-14-504 5 Yes Yes Yes Yes Yes
Sundance 14 6-14-505 5 Yes Yes Yes Yes Yes
Sundance 15 6-015-1336A Yes Yes Yes Yes Yes
Sundance 15 6-015-1499A Yes Yes Yes Yes Yes
Sundance 15 6-015-1499B Yes Yes Yes Yes Yes
Sundance 16 6-16-504 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-505 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-506 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-507 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-508 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-509 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-510 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-511 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-512 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-513 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-515 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-516 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-517 5 Yes Yes Yes Yes Yes
Sundance 16 6-16-518 5 Yes Yes Yes Yes Yes
Sundance 16 6-016-1870F 6 Yes Yes Yes Yes Yes
Sundance 17 6-17-505 5 Yes Yes Yes Yes Yes
Sundance 17 6-017-0119A 6 Yes Yes Yes Yes Yes
Sundance 17 6-017-0119B 6 Yes Yes Yes Yes Yes
Sundance 17 6-017-0149A 6 Yes Yes Yes Yes Yes
Sundance 17 6-017-0149B 6 Yes Yes Yes Yes Yes
Sundance 18 6-18-501 5 Yes Yes Yes Yes Yes
Sundance 18 6-18-503 5 Yes Yes Yes Yes Yes
Sundance 18 6-18-504 5 Yes Yes Yes Yes Yes
Sundance 18 6-18-505 5 Yes Yes Yes Yes Yes
Sundance 18 6-18-506 5 Yes Yes Yes Yes Yes
Sundance 18 6-18-507 5 Yes Yes Yes Yes Yes
Sundance 18 6-18-508 5 Yes Yes Yes Yes Yes
Sundance 18 6-18-509 5 Yes Yes Yes Yes Yes
Sundance 18 6-018-1324A 6 Yes Yes Yes Yes Yes
Sundance 18 6-018-1821A 6 Yes Yes Yes Yes Yes
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2015 AOP Road Schedule - FMA9700032

For the period from 5/1/2015 to 4/30/2016

Working Circle Compartment Road Name Class Harvest Haul Construct Maintain Reclaim
Sundance 19 6-19-501 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-502 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-503 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-504 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-505 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-506 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-507 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-508 5 Yes Yes Yes Yes Yes
Sundance 19 6-19-509 5 Yes Yes Yes Yes Yes
Sundance 20 6-20-502 Yes Yes Yes Yes Yes
Sundance 20 6-20-504 Yes Yes Yes Yes Yes
Sundance 22 6-22-502 5 Yes Yes Yes Yes Yes
Sundance 22 6-22-503 5 Yes Yes Yes Yes Yes
Sundance 23 6-23-501 5 Yes Yes Yes Yes Yes
Sundance 24 6-24-500 5 Yes Yes Yes Yes Yes
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2015 AOP Crossing Schedule - FMA9700032
For the period from 5/1/2015 to 4/30/2016

revised 17 April 2015

Working Circle Compartment Road Name Class Crossing ID  Crossing Type Crossing Status  Stream Class  Harvest Haul Construct Maintain  Reclaim
Sundance 04 6-04-509 5 6-04-509-1 CULV-C1P Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-512 5 6-04-512-6 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-512 5 6-04-512-5 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-512 5 6-04-512-1 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-512 5 6-04-512-2 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-512 5 6-04-512-3 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-512 5 6-04-512-4 TEMP-LOGB Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-513 5 6-04-513-2 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-513 5 6-04-513-1 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-514 5 6-04-514-1 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-516 5 6-04-516-1 BR-TIMBER Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-516 5 6-04-516-2 TEMP-LOGB Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-517 5 6-04-517-4 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-517 5 6-04-517-3 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-517 5 6-04-517-2 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-517 5 6-04-517-1 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 04 6-04-517 5 6-04-517-5 CULV-UNKN Planned Unknown Yes Yes Yes Yes Yes
Sundance 08 6-08-501 5 6-08-501-1 BR-STEEL-S Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 08 6-08-502 5 6-08-502-3 BR-STEEL-S Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 08 6-08-502 5 6-08-502-2 BR-STEEL-S Planned Transitional Yes Yes Yes Yes Yes
Sundance 08 6-08-503 5 6-08-503-2 BR-TIMBER Planned Intermittent Yes Yes Yes Yes Yes
Sundance 09 6-09-502 5 6-09-502-1 TEMP-LOGB Planned Intermittent Yes Yes Yes Yes Yes
Sundance 09 6-009-0663A 6 6-009-0663A-1 TEMP-SNOW Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 13 6-13-502 5 6-13-502-1 BR-TIMBER Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 13 6-13-504 5 6-13-504-1 BR-TIMBER Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 13 6-13-504 5 6-13-504-2 TEMP-SNOW Planned Intermittent Yes Yes Yes Yes Yes
Sundance 13 6-13-505 5 6-13-505-1 BR-TIMBER Planned Intermittent Yes Yes Yes Yes Yes
Sundance 13 6-13-510 5 6-13-510-2 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes
Sundance 13 6-13-515 5 6-13-515-1 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes
Sundance 13 6-13-517 5 6-13-517-1 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes
Sundance 14 6-14-501 5 6-14-501-2 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes
Sundance 14 6-14-501 5 6-14-501-1 BR-STEEL-S Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 14 6-14-502 5 6-14-502-2 BR-STEEL-S Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 14 6-14-502 5 6-14-502-1 BR-TIMBER Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 14 6-14-504 5 6-14-504-1 BR-STEEL-S Planned Transitional Yes Yes Yes Yes Yes
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2015 AOP Crossing Schedule - FMA9700032
For the period from 5/1/2015 to 4/30/2016

Working Circle Compartment Road Name Class Crossing ID  Crossing Type Crossing Status  Stream Class  Harvest Haul Construct Maintain  Reclaim
Sundance 14 6-14-505 5 6-14-505-1 BR-TIMBER Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 16 6-16-505 5 6-16-505-1 BR-TIMBER Planned Intermittent Yes Yes Yes Yes Yes
Sundance 16 6-16-507 5 6-16-507-2 BR-TIMBER Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 16 6-16-509 5 6-16-509-4 BR-TIMBER Existing Small Permanent  Yes Yes Yes Yes Yes
Sundance 16 6-16-509 5 6-16-509-3 TEMP-LOGB Existing Unknown Yes Yes Yes Yes Yes
Sundance 16 6-16-509 5 6-16-509-2 TEMP-LOGB Existing Unknown Yes Yes Yes Yes Yes
Sundance 16 6-16-509 5 6-16-509-1 TEMP-LOGB Existing Unknown Yes Yes Yes Yes Yes
Sundance 16 6-16-510 5 6-16-510-1 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes
Sundance 16 6-16-511 5 6-16-511-1 BR-TIMBER Planned Small Permanent  Yes Yes Yes Yes Yes
Sundance 16 6-16-515 5 6-16-515-2 BR-TIMBER Planned Transitional Yes Yes Yes Yes Yes
Sundance 18 6-18-501 5 6-18-501-1 TEMP-SNOW Planned Unknown Yes Yes Yes Yes Yes
Sundance 19 6-19-509 5 6-19-509-3 TEMP-LOGB Planned Intermittent Yes Yes Yes Yes Yes
Sundance 22 6-22-502 5 6-22-502-1 TEMP-LOGB Planned Unknown Yes Yes Yes Yes Yes
Sundance 23 6-23-501 5 6-23-501-1 TEMP-SNOW Planned Unknown Yes Yes Yes Yes Yes
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