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1. Organization Quality Policy

Environmental Management Policy

"OAST

We are conscious that our activities have the potential to interact with the environment and
aim to minimize these interactions by integrating environmental considerations across all
aspects of our business. We also recognize the requirement to comply with all applicable laws
and regulations governing protection of the environment.

Occupational Health and Safety Policy

We recognize the importance of providing all employees, visitors and contractors with a safe
and healthy work environment. The company willimplement and maintain an ongoing
Occupational Health and Safety program

Quality Management Policy

East Coast Designer Builders endeavors to make quality our highest priority. From the Quality

Assurance efforts of each employee to the quality of our company as a whole, our overall
intentions and approach to quality are to be applied with regard throughout this project

2. Project Scope

The scope of work to be carried out under this Contract includes the following:

Lot 2 is located at the Southern side of Mason Street and is described as generally a level site.
The site contains a good coverage of short grass. With numerous small to medium frees and
shrubs. The site boundaries with existing residential buildings located on the adjacent properties
to the East and West. The site is fenced on the Southern and Western boundaries.

Works Include

Site Preparation

Erosion Control

Site Clearing

Excavation

Surface Preparation
Trenching

Termite Protection
Concrete Construction
Timber & Steel Construction & Metalwork
Brick and Block Construction
Insulation and Sarking
Roofing

Cladding

Doors and Windows
Lining

Troweled Coatings

Block and Tile Finishes
Painting

Timber Fixtures

Plumbing and Drainage
Electricaland Mechanical Services
Fences and External Walls
Landscaping

Paving and Roads
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3. Roles and Responsibilities

Director Steven Drabsch

Accountable for

Overall operations of East Coast Designer
Builders

Responsibilities

. Ensure that a company complies
with its obligations

= To actin good faith in the best
interests of the company

- Developing effective
communications

=  Specifying project objectives and
plans including delineation of
scope, budgeting, scheduling

=  Setting performance requirements,

and selecting project participants

=  Maximizing resource efficiency
through procurement of labor,
materials and equipment

= Implementing various operations
through proper coordination
and control of planning, design,
estimating, contracting and
construction

. Procurement

Resp

esponsibilities

- Word Processing & computer skills data entry,

=  Encouraging and maintaining an
active interest in workplace health
and safety

=  Considering training and education
needs to address workplace health
and safety issues

- Keeping workers up-to-date with new
standards, rules and procedures

- Reviewing the circumstances
surrounding workplace incidents

. Helping resolve issues about
workplace health and safety
Providing the employer with advice
on how to address workplace health
and safety issues

Administration

onsibilities

. PA to Director as required
=l  Preparation and issuing of subcontract tender

. Production of tender reports and analyses
=| Quality Assuance and Quality Systems
. Evaluation and processing of monthly

. Production of monthly cost reports for

filing and general office duties.

documents and the evaluation of returned
tenders

Management and Implementation

subcontract progress claims

clerical duties
Record keeping

Site Supervisor

Subcontractor

Subcontractor

Subcontractor

Subcontractor

Regsponsibilities

Comply with  OHS Management
Plan which are relevant to your
work

Assessed the risks involved in your
work

Put together written safe work
method statements, which include
a risk assessment, and provided
these to the Principal Contractor
Processes in place to keep safe
work method statements up fo
date, with copies of changes
going to the Principal Contractor
Completed a site induction as
specified in the OHS Management
Plan

Provided all your own employees
with a site induction

Inform: Principal Contractor about

any hazardous substances you will
bring onto the site, and

Give Principal Contractor any
additional information you have
about the hazardous substance

Accountable For

Supervision of the site construetion activities and osS:igniri‘g areas of responsibility N
Responsibilif'es

. Dayto doy coordlnohon ond site conTroI of dlrec’r lobour plon'r and

| subconfracted activities -

= Has the authority tor review subcontroc’rors r|sk ossessmen’rs safe work
method statements, [TPs.and

= checklists'and the. preporqhons of these as necessory

L] Inspection and monitoring of daily construction activities to ensure
compliance with the requirements and

L] procedures of the corporate manuals and project plans

= In-process inspection fo verify that work is being carried out according fo
specific requirements

L] Incoming inspection of delivered goods

=  Has the authority fo issue Non-conformance reports, infingement
notices, corrective action requests and
preventive actions requests and to recommend cessation of operations
until rectification of same
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East Coast Designer Builders Pty. Ltd.

4. Deliverables and Acceptance Criteria

Deliverables

Acceptance Criteria / Applicable Standards

1. Preliminaries

Acceptance Criteria

1.6 QUEENSLAND BUILDING SERVICES AUTHORITY ACT 1991
1.7 OCCUPATIONAL HEALTH AND SAFETY (OHS) AUDITOR
1.9 APPRENTICE TRAINING REQUIREMENTS

1.10 RENEWABLE ENERGY CERTIFICATES (RECs)

1.21 PROGRESS SCHEDULE

1.24 INSPECTIONS

1.32 SETTING OUT

PQP
EMP

Execution
Applicable Standards

1.6 QUEENSLAND BUILDING SERVICES AUTHORITY ACT 1991
Pay to the Queensland Building Services Authority an insurance premium (“the insurance premium”)

1.7 OCCUPATIONAL HEALTH AND SAFETY (OHS) AUDITOR

(a) Part 3.2.2 of the document, “Managing Occupational Health and Safety on Government Building Projects:
Contractor PQC", available from the PQC Registrar, Department of Public Works; “Managing Occupational
Health and Safety on Government Building Projects: Guidelines for

PQC Auditors” (reference V1-12/2003),

produced by Workplace Health and Safety Queensland, Department of Industrial Relations.

1.9 APPRENTICE TRAINING REQUIREMENTS

The Contractor, either directly or indirectly through subcontractors, in its execution of the
work under the Contract on Site, must:

(i) employ apprentices/trainees/cadets/indigenous workers; or

(i) employ apprentices/trainees/cadets/indigenous workers and upskill workers,

for the number of labour hours no less than the number derived by multiplying the
accepted Contract Sum by 0.08%: viz

22.5 SCHEDULE A - RENEWABLE ENERGY CERTIFICATES (RECs)

Hot Water Service/s (Mandatory when RECs eligible).

The Principal nominates the Contractor to assign ownership of RECs to the Supplier/Retailer when purchasing
a Hot Water Service/s. In exchange, the Contractor is responsible o obtain a point of sale discount from the
Supplier/Retailer equal in value to eligible RECs at the fime of purchase.

1.21 PROGRESS SCHEDULE

Prepare and submit to the Superintendent-on aregular basis, a fortnightly progress schedule which sets out:
-the true position reached on the Works;

-any deviations from the approved Construction Program;

- circumstances adversely affecting performance of the Works;

-a schedule of planned activities 1o be undertaken in the following fortnight;

-arecord oflabour/subcontractors engaged upon the site forthe past fortnight;

-areport on the weather for the past week

1.24 INSPECTIONS - MANDATORY INSPECTIONS BY SUPERINTENDENT:
Site Inspection prior to work commencing

Footings and Compacted Ground
All excavation organisation and placement of reinforcement prior to placement of permanent materials.

Slab
-Reinforcement in place; and
-services positioned prior to placement of concrete.

Revision Al

page 50of 19



EAST COASI

(EICID]B]

DESIGNER BUILDERS
PIYLTD

Project Quality Plan
East Coast Designer Builders Pty. Ltd.

4. Deliverables and Acceptance Criteria

Deliverables Acceptance Criteria / Applicable Standards

Pre-sheet

-Frame complete;

-Roof complete with covering;

- All plumbing and electrical rough-in complete;

- External brick-veneer complete prior to internal lining.

Quality Inspection prior to Practical Completion
Checklist for functional purpose;

Certificates and Guarantees;

Any minor defects or omissions.

Practical Completion

- Building ready for occupancy and use, all identified defects and omissions complete, and any outstanding
clearances from authorifies provided.

-Hand over of keys.

Final Certificate
- Any defects occurred and rectified during defects liability period and release of all financial guarantees
from the Conftractor.

1.32 SETTING OUT

CERTIFICATION: Provide certification from a licensed surveyor that the Works are within the

site boundary. This shall include a drawing certifying that sefting out accords with the requirements of the
Contract or with those requirements as may have been amended by Superintendent's instructions and that
the whole of the structure will be contained within the setbacks of the boundaries of the site. Hand the
certificate over to the Superintendent within ten (10) days of the completion of setting out.

1.43 SIGNBOARD REQUIREMENT:

Provide signboard to comply with Queensland Building Services Act. Sign board minimum area of 0.5 square
metre painted white, professionally lettered in black letters not less than 50 mm high, containing the

Builder's Licence Number, Supervisor's Name and Number and other information required by the Act
prominently displayed.

2. Environmental Acceptance Criteria
Requirements
Work under the Confract is required to be undertaken in compliance with the
Environmental Protection Act 1994 and subordinate legislation, and with due regard to
health and safety requirements associated with such work.

2.3 GENERAL ENVIRONMENTAL CONTROLS
Dust Conftrol

Noise Control

Runoff

Fire protection

Storage on Site

Site Activities

Disposal of Wastes

2.4 EXISTING FLORA
Protection

2.5 VEGETATION CLEARING
Extent

2.7 SOIL EROSION AND SEDIMENT CONTROL
General

2.8 IMPORTED SOIL MATERIALS

Testing
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4. Deliverables and Acceptance Criteria

Deliverables

Acceptance Criteria / Applicable Standards

2.9 HEALTH PROTECTION
Precautions

2.6 CONSTRUCTION MANAGEMENT PLAN (ENVIRONMENTAL)
Submission
Order of work under the Confract,
= Soil Erosion and Sediment Control Plan,
= Earthworks Controls,
= Stock Piling Area Plan,
= Dust Confrol.
= Noise Confrol.
= Weed Confrol.
= Temporary fencing, barricading and/or other access controls.
= Temporary sanitary and waste services.
= Storage of plant and materials including any chemicals, fuels or other hazardous substances.
. Engagement of a competent Environmental Officer
= Environmental fraining of employees and subconfractors where appropriate.
= Any other items considered warranted in protecting the surrounding environment.

Execution

2.2 EXECUTION
Statutory Requirements
Comply with the following as applicable:

Environmental Protection Act 1994

Environmental Protection (Air) Policy 1997

Environmental Protection (Interim Waste) Regulation 1996

Environmental Protection (Noise) Policy1997

Environmental Protection (Water) Policy1997

Environmental Protection Regulation 1998.

Environmental Protection Regulation(Nuisance Provisions) 2000 as amended
Cultural Record (Landscapes Queensland and Queensland Estate) Act 1987.
The Queensland Heritage Act 1992.Reference guidelines

Soil and Sediment Conftrol — Engineering Guidelines for Queensland Construction Sites
The Institution of Engineers

Applicable Standards

Environmental Protection Act 1994 and subordinate legislation, and with due regard to health and safety
requirements associated with such work.

3. Site Preparation

Acceptance Criteria

3.2 TREES TO BE RETAINED
3.3 EROSION.CONTROL

3.4 SITE CLEARING

3.5 EXCAVATION

3.6 VIBRATION SUPPRESSION
3.7 SURFACE PREPARATION
3.8 PILING

3.9 SERVICE TRENCHES

Execution
3.2 TREES TO BE RETAINED

Mark trees which are required o be retained using suitable non-injurious, easily visible and
removable means of identification. Remove the identification on completion.
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4. Deliverables and Acceptance Criteria

Deliverables Acceptance Criteria / Applicable Standards

DESIGNER BUILDERS
PTYLTD

Protect from damage frees which are required to be retained.

3.3 EROSION CONTROL
Avoid erosion, contamination, and sedimentation of the site, surrounding areas, and drainage systemes.

3.4 SITE CLEARING
Limit clearing to areas to be occupied by construction, paving or landscaping.

3.5 EXCAVATION
Excavate to give the levels and profiles required for construction, site services, paving, and
landscaping. Allow for compaction or settflement.

3.6 VIBRATION SUPPRESSION
Minimise the transmission of vibration and noise from rotating, reciprocating and/or impacting equipment to
other building elements. The operations are not to affect neighboring properties.

3.7 SURFACE PREPARATION
Before placing fill, ground slabs or load bearing elements, remove loose material, debris and
organic mafter and compact the ground to achieve the required density.

3.8 PILING

After excavating bored piers, remove loose material and water from the base and confirm

the bearing capacity. Do not allow loose material to fall down the hole before or during concreting;
provide a liner if necessary.

3.9 SERVICE TRENCHES

Excavation

If practicable, make trenches straight between manholes, inspection points and junctions, with vertical sides
and uniform grades.

Applicable Standards

Compaction Test Report: Engineer or Testing Authority Certificate required
Ground works for slabs and footings: To AS 2870.

Bored piers Provide a proprietary system designed to AS 2159

Trenching In reactive clay sites classified M, H or E to AS2870: Impervious material.

4. Site Acceptance Criteria
Establishment
and Footings 4.2 TERMITE PROTECTION

4.3 GROUND SLAB VAPOUR BARRIER
4.4 REINFORCEMENT

4.5 CONCRETE

4.6 JOINTS

4.7 CONCRETE BEARER SUPPORTS

Execution

4.2 TERMITE PROTECTION
Use a proprietary system installed as a physical barrieror a-“Partial Installation” - Perimeter and penetrations.

Chemical barriers not permitted.

4.3 GROUND SLAB VAPOUR BARRIER

Provide a working base of platform material, unless otherwise shown on the Drawings or approved by the
Superintendent. Provide an even surface free of any projections likely to damage film underlays and
adequate to provide a firm base for reinforcement supports, or any other items to be supported.

4.4 REINFORCEMENT

4.5 CONCRETE
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4. Deliverables and Acceptance Criteria

Deliverables Acceptance Criteria / Applicable Standards

Ready mixed supply

4.6 JOINTS
Joint preparation: Roughen and clean the hardened concrete joint surface, remove loose or soft material,
free water and foreign matter. Dampen the surface before placing the concrete.

4.7 CONCRETE BEARER SUPPORTS
Provide proprietary precast stumps to support bearers
at 1800 mm maximum cenfres.

Applicable Standards

Concrete structures generally: To AS 3600.

Ground slabs and footings: To AS 2870.

Physical Termite Barrier : To AS 3660.1.

Vapour barriers and damp-proofing membranes: To AS 2870
Concrete Standard: To AS 1379, by the batch production process.
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5. Quality Assurance Activities

Inspection and Test Plans

Inspection and Test Plans are to show how the works are monitored and recorded for assurance of quality
and relative to the approved design and specifications. The Inspection and Testing should include

» Method statements demonstrating how the inspection and test plan facilitates monitoring and
recording of the works quality assurance.

= Qualifications and experience and contact details of the persons who prepared the Inspection
and test Plan

= Qualifications and experience and contact details of the person nominated as the Quality
Assurance Officer for carrying out the Inspection and Testing

= Details concerning the items to be inspected and/or tested

= Description of key quality criteria to be inspected tested

= Activity being Inspected and Tested

= Methods of Inspection and Testing

= Frequency of Inspection and Testing

= Reference of standard required to be achieved

= Recording reporting and nofification requirements

Requirements Verification process:

HOLD POINTS

A "Hold Point" is an identified point in a work-related process, beyond which the subsequent activity
cannot proceed without release of the Hold Point. Release of a'Hold Point.is subject to:

(a) the production of records by the Contractor which verify conformance with the Specification;
(b) an independent inspection of critical aspects of the works; and
(c) acknowledgment that critical aspects of the works may commence.

Hold Points are detailed throughout the Specification and may be summarised at the end of each Part.
The Response Time for release of a Hold Point is determined from when all information demonstrating
compliance with the Hold Point release requirements has been provided in an appropriate format. Within
the Response Time, the party responsible for release of the Hold Point must either:

(a) release the Hold Point; or

(b) provide reasons why the Hold Point will not be released, including details of any non-
conformance with the Specification:.

Release of a Hold Point or failure to detect a non-conformance shall notin any way relieve the Contractor
from the responsibility for the satisfactory performance or execution of the work-subject to the Hold Point.
Unless specified otherwise, a Hold Point shall only be released by the Superintendent.

The Quality Management Representative shall be satisfied that all activities in the Hold Point process
(including methods of work, sequences of activities, inspections and tests preceding any Hold Point
specified in the Quality Plan) comply fully with the requirements of the Contract before seeking release of
the Hold Point.
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5. Quality Assurance Activities

Continuous Improvement processes:

When Project Quality Planning is being undertaken effectively in a project, there will usually be areas
identified for improvement. By reviewing and monitoring of both output processes and project processes,
opportunities for quality improvement can identified and then improvement implemented throughout the
life of the project.

6. Project Monitoring and Control

Non Conformance

Non-Conforming work or product shall be segregated from the conforming materials. Re-occurrence of
problems leading to non-conformance should be eliminated or minimised by implementing appropriate
corrective and preventative actions. No repair on non-conforming works shall be undertaken prior to the
written agreement to do so by the appropriate level of management.

Where simple rework or adjustment is necessary to achieve required values, this is not considered as
nonconformity. Non conformity is recorded if repeat testing establishes that replacement or repair is
necessary.

Monitoring

East Coast Designer Builders will monitor the resource and time required to achieve acceptable criteria
(the projects quality objectives) by review of its own sub-confractors performance.

Test checklists provide records of how a work task is performed.

In-process Inspection and Checking

Each stage of construction shall be inspected:-
= By the site supervisor performing random inspection.
= By the site supervisor inspecting the output on a daily basis
= By the subcontractor comparing his or her work against an acceptable stfandard sample.

The person performing the inspection shall perform the checks as per the
details in the appropriate section of the ITP.

Final Inspection and Checking

Final Inspection shall be performed by either the Contractor or a delegated person. The inspection shall
ensure that:-

= Allstages of construction have been completed.

= The finished works are clean, in good repair and tidily presented.

= The product conforms to the appropriate drawings and/or specifications.
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7. Project Quality Plan / Signatures

Project Name:

Project Manager:

I have reviewed the information contained in this Project Quality Plan and agree:

Name Role Signature Date

The signatures above indicate an understanding of the purpose and content of this document by those
signing it. By signing this document, they agree to this as the formal Project Quality Plan document.
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Project Regulatory Codes and Industry Standards Form

" DESIGNER BUILDERS
PTYLTD

Project ID Project Name Date
Project number Project Name Prepared Date
. Reference Code or Version Date or
Regulation : Notes
Regulation Number

Applicable Federal Regulation

Applicable State Regulation

Applicable Building Codes

Local Addenda to Building Codes

Applicable Fire Code

Applicable Mechanical Code

Applicable Plumbing Code

Applicable Electric Code

Confract Specified Regulations

Other Codes or Regulations

Industry Standard Version Date or Number Notes

I have reviewed the information contained in this Project Quality Plan:

Name Role Signature Date
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EAST COASI
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Inspection and Test Plan

Customer: INSPECTION AND TEST PLAN
Contract Number For: (insert work activity) FAST COAST
Contract/Project Name Work Area: (insert work area) [EICIDIB
Stage/ Requirements/ Acceptance Inspection/
Ref Operation or Stage of Work F g Records Standards/ ptal Test Inspection — What /Who
requency e oo Criteria
Specification Procedure
o . Service
Description | Characteristics Employee Provider Customer
W = Witness Point
H = Hold Point
H(A) = Inspection/Test by Authority
U(C) = Inspection/Test by Consultant
S = Surveillance Monitoring
X = Self Inspection by performer of work
Checklist Date:
Inspection Plan and Checklist for:
( To be completed by the person directly responsible for the work )
Contract Number: Work Area: Checklist Number:
Contract/Project Name:
Contractor:
Subcontractor:
Work Items/activities to be verified Reference | Initialed/OK Comments
. . . . . —_— Name;
| have carried out all the necessary inspections and verify that the above items/activities ) .
A Signature:
conform to the contract specification/documents Date
. . A . . - Name;
| have carried out all the necessary inspections and verify that the above items/activities ) .
A Signature:
conform to the contract specification/documents Date
. . . , 3 A Name;
| have carried out all the necessary inspections and verify that the above items/activities . .
o Signature:
conform to the contract specification/documents Date
| have carried out all the necessary inspections and verify that the above items/activities N?me; .
o Signature:
conform to the contract specification/documents Date

SAMPLE
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page 14 of 19



Project Quality Plan
East Coast Designer Builders Pty. Ltd.

EAST COASI

E]

¢

DIB

DESIGNER BUILDERS
PIYLTD

Inspection and Test Plan

Customer: INSPECTION AND TEST PLAN
Contract Number For: PAINTING
Contract/Project Name Work Area: (insert work area) EAST COAST
[ElC] Dl Bh
Stage/ Requirements/ Acceptance Inspection/
Ref Operation or Stage of Work F Records Standards/ N Test Inspection — What /Who
requency e Criteria
Specification Procedure
i - Service
Description | Characteristics Employee Provi Customer
rovider
1 Incoming Conform to Each Delivery Orders as GPC Check H w
materials order delivery dockets/ placed approved & against
Inspection Checklist colour orders
schedule
2 Storage and As Specified Each Checklist Specifications Safe, secure Visual X S S
Protection week as attached adequate
protection
3 Preliminary Task Each work | Checklist Specifications All tasks Visual H w S
activities Completion area as attached, completed
OHS Codes
and
Regulations
4 Surface Ready to paint | Each work | Checklist Specifications Smooth and Visual H H w
preparation clean and area as attached clean
smooth
5 Painting Full and Each work | Checklist Specifications Checklistand | Visual X S,H(C) S
uniform cover, | area as attached test panel
smooth colour
6 Pre-handover All matters Each work | Checklist Specifications Completed to | Final H H H
activities finalized, clean | area as attached specifications | Inspection
and tidy / and tidy
W = Witness Point
H = Hold Point
H(A) = Inspection/Test by Authority
U(C) = Inspection/Test by Consultant
S = Surveillance Monitoring
X = Self Inspection by performer of work

Checklist Date:

Inspection Plan and Checklist for:
( To be completed by the person directly responsible for the work )

Contract Number: Work Area: Checklist Number:
Contract/Project Name:
Contractor:
Subcontractor:
Work Items/activities to be verified Reference | Initialed/OK Comments
Access permission obtained
Access obtained
Equipment approved on site
Scaffold/ladders
Signage/barricade
Preliminary Activities Brushes/rollers/drop sheets
Materials approved on site
Filler/thinners
Paints/colours
Repairs completed
Name;
| have carried out all the necessary inspections and verify that the above items/activities conform to the Signature:
contract specification/documents Date
Surface Preparation Notification of power disruption
Protective measures
Isolate appropriate circuits
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Filled correctly

Free of grease and oil

Free of dirt and loose articles

Sanded smooth

Wash down
Spot primed
| have carried out all the necessary inspections and verify that the above items/activities conform to the giz;r::t’ure'
contract specification/documents D ’
ate
Humidity/temperature appropriate
Protective measures
Painting Paint applied to manufactures instructions
Each coat free of imperfections
Drying time between coats appropriate
| have carried out all the necessary inspections and verify that the above items/activities conform to the giz;r::t’ure'
contract specification/documents D ’
ate
Replace fixtures
Touch up
Pre-handover Activities R.emc?ve prot'ective ”?ea.s ures
Final inspection confirming
Remove scaffold and ladders
Clean up
| have carried out all the necessary inspections and verify that the above items/activities conform to the giz;r::t’ure'
contract specification/documents D ’
ate
| have carried out all the necessary inspections and verify that the above items/activities conform to the giz;r::t’ure'
contract specification/documents Date -
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Project Quality Plan
East Coast Designer Builders Pty. Ltd.

INSPECTION AND TEST PLAN PAINTING

Inspection and Test Plan

Customer: INSPECTION AND TEST PLAN
Contract Number For: PAINTING
Contract/Project Name Work Area: (insert work area) FASTCONST
[EICIDIBR
Stage/ Requirements/ Acceptance Inspection/
Ref Operation or Stage of Work g Records Standards/ ptal Test Inspection — What /Who
Frequency e oo Criteria
Specification Procedure
i L .- Service
Description | Characteristics Employee . Customer
Provider
Incoming
1 materials
Inspection
2 Storage and
Protection
Preliminary
3 L
activities
4 Surface
preparation
5 Painting
6 Pre-handover
activities

W = Witness Point

H = Hold Point

H(A) = Inspection/Test by Authority
U(C) = Inspection/Test by Consultant

S = Surveillance Monitoring

X = Self Inspection by performer of work
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INSPECTION AND TEST PLAN ELECTRICAL

Inspection and Test Plan

Customer: INSPECTION AND TEST PLAN
Contract Number For: ELECTRICAL
Contract/Project Name Work Area: (insert work area) FAST COASI

[EICIDIB

DESIGNER BUILDERS
Qe

Stage/ Requirements/ Acceptance Inspection/
Ref Operation or Stage of Work 9 Records Standards/ ptal Test Inspection — What /Who
Frequency e oo Criteria
Specification Procedure
Description | Characteristics Employee Sl Customer
Provider

Incoming
1 materials
Inspection

Storage and

Protection
Preliminary
3 .
activities
4 Pre-Start

5 Carry out work

Pre-handover
activities

W = Witness Point

H = Hold Point

H(A) = Inspection/Test by Authority
U(C) = Inspection/Test by Consultant

S = Surveillance Monitoring

X = Self Inspection by performer of work
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INSPECTION AND TEST PLAN RENFORCED CONCRETE

Inspection and Test Plan

Customer: INSPECTION AND TEST PLAN
Contract Number For: PAINTING
Contract/Project Name Work Area: (insert work area) FAST COASI

[EICIDIB

DESIGNER BUILDERS
Qe

Requirements/ Acceptance Inspection/

Records Standards/ ptal Test Inspection — What /Who
e Criteria

Specification Procedure

Stage/

Ref Operation or Stage of Work F
requency

Service

Provider Bl

Description | Characteristics Employee

Preliminary
1 activities
(requiring

Preliminary
2 activities
(requiring

Order
Concrete

Pre pour
inspection

5 Slump test

Concrete test
cylinder

7 Pour Concrete

Stripping and
Curing

Pre handover
activities

W = Witness Point

H = Hold Point

H(A) = Inspection/Test by Authority
U(C) = Inspection/Test by Consultant

S = Surveillance Monitoring

X = Self Inspection by performer of work
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