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Convert Old Water Maintenance Building
Asheville, NC

ROM Statement of Probable Cost 09/17/14

1 Conceptual drawings: 3 sheets

2 Equipment costs: 5 sheet

3 Record document: Renovation of the Old Water Maintenance Building plans, 28 sheets, 06-14-1999

An allowance of 15.0% for undeveloped design details has been included in the summary of this estimate. As the

design of each system is further developed, details which historically increase cost became apparent and must be

incorporated into the estimate. 

Sources for Pricing

This estimate was prepared by a team of qualified cost consultants experienced in estimating construction costs at all

stages of design. These consultants have used pricing data from Cumming’s database for construction, updated to

reflect current conditions in the Asheville, NC area. In some cases, quotes were solicited from outside sources to

supplement in-house pricing data.

Subcontractor's Mark-ups

Depending on the trade, subcontractor mark-ups can range from 5% to 15% of the raw cost for that particular item of

work. It should be noted that Design Assist Sub Contractors may influence Sub Contractor costs.

Design Allowances

Basis for Quantities

Wherever possible, this estimate has been based upon the actual measurement of different items of work. For the

remaining items, parametric measurements were used in conjunction with references from other projects of a similar

nature.

Basis for Unit Costs

Unit costs as contained herein are based on current Raleigh, NC - Prevailing Wage prices. Subcontractor’s overhead

and profit is included in each line item unit cost. This overhead and profit covers each subcontractor’s cost for labor

burden, materials and equipment sales taxes, field overhead, home office overhead, and profit. The general

contractor’s overhead and profit is shown separately on the Summary.

Costs included herein have been based upon a construction period of 7 months. Any costs for excessive overtime to

meet accelerated schedule milestone dates are not included in this estimate.

The scope of work for this estimate involves the tenant improvements of an existing 26,400sf two-story building,

construction of a new 5,200sf, two-story addition and sitework.  

INTRODUCTION

Project Description

Basis of Estimate

This estimate is based on the undated ROM Statement of Probable Cost drawing package, prepared by Smith

Consulting Architects, received on 09-11-14 along with verbal direction from the architect.

Construction Schedule
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Convert Old Water Maintenance Building
Asheville, NC

ROM Statement of Probable Cost 09/17/14

INTRODUCTION

Start Date Finish Date

Construction Jan-15 Jul-15 196 Days 7 Months 0.5 Years

Estimated start date: Jan-15

Estimated completion date: Jul-15

Midpoint of construction: Apr-15

Year Rate

2014 4.0%

2015 4.0%

2016 4.0%

1 An allowance of $1,500,000  for owner supplied and installed equipment.

2

3 Utility connections to the building addition are connected through the existing building.

1 Professional fees, inspections and testing.

2

3 Plan check fees and building permit fees.

4 Furnishings, fixtures and equipment (FF&E), except built-in cabinets, counters and other casework indicated.

5 Major site and building structures demolition unless noted in body of estimate.

6 Costs of hazardous material surveys, abatements, and disposals unless noted in the estimate.

7 Costs of offsite construction unless noted in the estimate.

8 Construction contingency costs.

9 Fire sprinkler installation.

10 Fire alarm installation.

11 Owner supplied  equipment telephone / data, PA, audio visual, security equipment.

12 Structural upgrades or modifications other than those noted in the estimate.

13 Incoming utilities, existing have sufficient capacity that can be utilized by the proposed project.

Escalation beyond midpoint of construction, (04/20/15)

Escalation Allowance

All subcontract prices herein are reflective of current prices. Escalation has been included on the summary level to

take through to a mid point of construction.

Construction Contingency

It is prudent for all program budgets to include an allowance for change orders which occur during construction.

These change orders normally increase the cost of the project. It is recommended that a 5 - 10% contingency is

carried in this respect. These costs are not included within this estimate.

Items Excluded from the Base Estimate

Items Included in the Estimate

No work anticipated for site utilities.

General Contractor's Overhead and Profit

Jobsite general conditions, home office overhead, profit, and bond are shown on the Summary of this estimate. It is

our opinion that for this project, a rate of 16.0% is appropriate to cover these mark-ups. (8.0% for General Conditions,

2.0% for Bonds & Insurance and 6.0% for Overhead and Profit)

Schedule

Duration
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Convert Old Water Maintenance Building
Asheville, NC

ROM Statement of Probable Cost 09/17/14

INTRODUCTION

Items Affecting the Cost Estimate

Items which may change the estimated construction cost include, but are not limited to:

1 Modifications to the scope of work included in this estimate.

2 Restrictive technical specifications or excessive contract conditions.

3 Any specified item of equipment, material, or product that cannot be obtained from at least 3 different sources.

4 Any other non-competitive bid situations.

5 Bids delayed beyond the projected schedule.

Recommendations for Cost Control

Cumming recommends that the Owner and the Architect carefully review this entire document to insure that it reflects

their design intent. Requests for modifications of any apparent errors or omissions to this document must be made to

Cumming within ten days of receipt of this estimate, otherwise, it will be understood that the contents have been

concurred with and accepted. If the project is over budget, or there are unresolved budgeting issues, alternate

systems/schemes should be evaluated before proceeding into further design phases.

It is recommended that further cost estimates be prepared throughout design by Cumming to determine overall cost

changes subsequent to the preparation of this preliminary estimate. These future estimates will have detailed

breakdowns indicating materials by type, kind, and size, priced by their respective units of measure.

Statement of Probable Cost

Cumming has no control over the cost of labor and materials, the general contractor’s or any subcontractor’s method

of determining prices, or competitive bidding and market conditions. This opinion of the probable cost of construction

is made on the basis of the experience, qualifications, and best judgment of a professional consultant familiar with the

construction industry. Cumming, however, cannot and does not guarantee that proposals, bids, or actual construction

costs will not vary from this or subsequent cost estimates.

Cumming has no control over the quality, completeness, intricacy, constructability, or coordination of design

documents. Cumming also has no control over the amount of funds available for the project. We, therefore, cannot

be responsible for any design revision costs incurred in the event that this estimate is in excess of the budget.

Cumming’s staff of professional cost consultants has prepared this estimate in accordance with generally accepted

principles and practices.  This staff is available to discuss its contents with any interested party.
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Convert Old Water Maintenance Building
Asheville, NC

ROM Statement of Probable Cost 09/17/14

Element Area Cost / SF Total

A CONVERT OLD WATER MAINTENANCE BLDG.

CONVERT OLD WATER MAINTENANCE BLDG. 26,379              $176.40 $4,653,336

BUILDING ADDITION 5,168                $311.32 $1,608,896

SUB-TOTAL 31,547           $198.50 $6,262,233

B SITEWORK

SITEWORK 50,000              $8.15 $407,274

TOTAL ESTIMATED CONSTRUCTION COST 31,547  SF $211.41 / SF $6,669,507

 Equipment and Machinery, supplied and installed by White Labs, allowance $1,500,000

CONSTRUCTION COST SUMMARY
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Construction Cost Summary by System

ROM Statement of Probable Cost 09/17/14

 CONVERT OLD WATER 

MAINTENANCE BLDG.  SITEWORK  TOTAL 

CSI Category 31,547 SF 50,000 SF

Total Cost/SF Total Cost/SF Total Cost/SF

1 General Conditions (see below)

2 Sitework $32,882 $1.04 $296,269 $5.93 $329,151 $10.43

3 Concrete $119,043 $3.77 $119,043 $3.77

4 Masonry $13,736 $0.44 $13,736 $0.44

5 Metals $220,205 $6.98 $220,205 $6.98

6 Wood & Plastics $44,531 $1.41 $44,531 $1.41

7 Thermal & Moisture $91,484 $2.90 $91,484 $2.90

8 Doors & Windows $142,194 $4.51 $142,194 $4.51

9 Finishes $641,515 $20.34 $641,515 $20.34

10 Specialties $67,707 $2.15 $67,707 $2.15

11 Equipment $648,375 $20.55 $648,375 $20.55

12 Furnishings $7,329 $0.23 $7,329 $0.23

13 Special Construction

14 Conveying $107,368 $3.40 $107,368 $3.40

15 Mechanical $1,709,245 $54.18 $1,709,245 $54.18

16 Electrical $709,808 $22.50 $709,808 $22.50

17 Special Systems

Subtotal Subcontractors Cost $4,555,423 $144.40 $296,269 $5.93 $4,851,692 $153.79

General Conditions 8.0% $364,434 $11.55 $23,702 $0.47 $388,135 $12.30

Bonds & Insurance 2.0% $98,397 $3.12 $6,399 $0.13 $104,797 $3.32

General Contractor Fee 6.0% $301,095 $9.54 $19,582 $0.39 $320,677 $10.17

Design Contingency 15.0% $797,902 $25.29 $51,893 $1.04 $849,795 $26.94

Escalation to MOC, 04/20/15 2.4% $144,981 $4.60 $9,429 $0.19 $154,410 $4.89

Total Construction Cost $6,262,233 $198.50 $407,274 $8.15 $6,669,507 $211.41

Convert Old Water Maintenance Building

31,547 SF
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Convert Old Water Maintenance Building
Asheville, NC

ROM Statement of Probable Cost

CONVERT OLD WATER MAINTENANCE BLDG.
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Convert Old Water Maintenance Building
Convert Old Water Maintenance Bldg. Summary by System

ROM Statement of Probable Cost 09/17/14

1 2    

CSI Category

Total Cost/SF Total Cost/SF Total Cost/SF

1 General Conditions (see below)

2 Sitework $29,125 $1.10 $3,756 $0.73 $32,882 $1.04

3 Concrete $61,784 $2.34 $57,259 $11.08 $119,043 $3.77

4 Masonry $13,736 $0.52 $13,736 $0.44

5 Metals $44,690 $1.69 $175,515 $33.96 $220,205 $6.98

6 Wood & Plastics $29,867 $1.13 $14,664 $2.84 $44,531 $1.41

7 Thermal & Moisture $21,400 $0.81 $70,084 $13.56 $91,484 $2.90

8 Doors & Windows $43,571 $1.65 $98,623 $19.08 $142,194 $4.51

9 Finishes $452,909 $17.17 $188,606 $36.49 $641,515 $20.34

10 Specialties $52,468 $1.99 $15,239 $2.95 $67,707 $2.15

11 Equipment $483,750 $18.34 $164,625 $31.85 $648,375 $20.55

12 Furnishings $7,329 $1.42 $7,329 $0.23

13 Special Construction

14 Conveying $107,368 $4.07 $107,368 $3.40

15 Mechanical $1,450,845 $55.00 $258,400 $50.00 $1,709,245 $54.18

16 Electrical $593,528 $22.50 $116,280 $22.50 $709,808 $22.50

17 Special Systems

Subtotal Subcontractors Cost $3,385,041 $128.32 $1,170,382 $226.47 $4,555,423 $144.40

General Conditions 8.0% $270,803 $10.27 $93,631 $18.12 $364,434 $11.55

Bonds & Insurance 2.0% $73,117 $2.77 $25,280 $4.89 $98,397 $3.12

General Contractor Fee 6.0% $223,738 $8.48 $77,358 $14.97 $301,095 $9.54

Design Contingency 15.0% $592,905 $22.48 $204,998 $39.67 $797,902 $25.29

Escalation to MOC, 04/20/15 2.4% $107,733 $4.08 $37,249 $7.21 $144,981 $4.60

Total Construction Cost $4,653,336 $176.40 $1,608,896 $311.32 $6,262,233 $198.50

CONVERT OLD WATER 

MAINTENANCE BLDG.
BUILDING ADDITION  TOTAL 

31,547 SF26,379 SF 5,168 SF
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White Labs - Asheville
Convert Old Water Maintenance Bldg.

Asheville, NC

ROM Statement of Probable Cost 09/17/14

Element Total Cost / SF

1 General Conditions (Incl. Below)

2 Sitework $29,125 $1.10

3 Concrete $61,784 $2.34

4 Masonry $13,736 $0.52

5 Metals $44,690 $1.69

6 Wood & Plastics $29,867 $1.13

7 Thermal & Moisture $21,400 $0.81

8 Doors & Windows $43,571 $1.65

9 Finishes $452,909 $17.17

10 Specialties $52,468 $1.99

11 Equipment $483,750 $18.34

12 Furnishings

13 Special Construction

14 Conveying $107,368 $4.07

15 Mechanical $1,450,845 $55.00

16 Electrical $593,528 $22.50

17 Special Systems

Subtotal $3,385,041 $128.32

General Conditions 8.0% $270,803 $10.27

Subtotal $3,655,844 $138.59

Bonds & Insurance 2.0% $73,117 $2.77

Subtotal $3,728,961 $141.36

General Contractor Fee 6.0% $223,738 $8.48

Subtotal $3,952,699 $149.84

Design Contingency 15.0% $592,905 $22.48

Subtotal $4,545,604 $172.32

Escalation to MOC, 04/20/15 2.4% $107,733 $4.08
 

TOTAL ESTIMATED CONSTRUCTION COST $4,653,336 $176.40

Total Area: 26,379 SF

PROJECT SUMMARY - CONVERT OLD WATER MAINTENANCE BLDG.
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White Labs - Asheville
Convert Old Water Maintenance Bldg.

Asheville, NC

ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.

Element Quantity Unit Unit Cost Total

2 Sitework

Selective Demolition

Sawcut 4" concrete slab on grade 122 lf $3.30 $403

Sawcut 12" elevated concrete slab 80 lf $5.62 $450

Form opeings in exisiting roof slab 1 ls $3,000.00 $3,000

Demolish and remove concrete slab on grade,  4" thick 3,698 sf $2.25 $8,321

Demolish and remove concrete slab on grade,  12" thick 272 sf $6.50 $1,768

Remove door, single 1 ea $45.00 $45

Demolish exterior wall for new door openings 3 ea $150.00 $450

Miscellaneous demolition 26,379 sf $0.50 $13,190

Temporary construction

Temporary shoring 1 ls $1,500.00 $1,500

Total - Sitework $29,125

3 Concrete
Slab On Grade 6" thick, 3000 psi

Re-construct slab on grade, restrooms 320               sf $13.50 $4,320

Re-construct slab on grade, yeast production and brew house 3,300            sf $13.50 $44,550

Miscellaneous

Elevator pit 1                   ea $9,500.00 $9,500

Miscellaneous concrete repairs 22,759 sf $0.15 $3,414

Total - Concrete $61,784

4 Masonry
Concrete Masonry Units

CMU, reinforced, 8" thick, precision 825               sf $16.65 $13,736

Total - Masonry $13,736

5 Metals
Structural Steel

Framing to new openings 1                   ls $15,000.00 $15,000

Stairs

Stair, metal pan, concrete fill, 4'-8" wide 1                   flt $16,500.00 $16,500

Miscellaneous 

Miscellaneous metals, allowance 26,379          sf $0.50 $13,190

Total - Metals $44,690

6 Wood & Plastics

Building Casework

Base cabinets, plastic laminate countertops 27 lf $239.93 $6,478

Upper cabinets 27 lf $142.05 $3,835

Vanity units, plastic laminate countertop 10 lf $136.42 $1,364

Shelving and storage 1 ls $5,000.00 $5,000

Miscellaneous casework 26,379 sf $0.50 $13,190
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White Labs - Asheville
Convert Old Water Maintenance Bldg.

Asheville, NC

ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.

Element Quantity Unit Unit Cost Total

Total - Wood & Plastics $29,867

7 Thermal & Moisture

Waterproofing

Elevator pit, base and walls 260               sf $4.50 $1,170

Roofing

Repair roof at new penetrations, allowance 1 ls $5,000.00 $5,000

Interior Wall Insulation

Fiberglass batt insulation, unbacked 23,431 sf $0.65 $15,230

Total - Thermal & Moisture $21,400

8 Doors & Windows

Exterior Doors

HM Door Sets, HM frames and Hardware

Single HM Door Sets 1 ea $1,150.00 $1,150

Refurbish existing doors, single 4 ea $175.00 $700

Premiums

Exterior Panic hardware, per leaf 2 ea $636.88 $1,274

Premium hardware 1 ls $2,000.00 $2,000

Interior Doors

SC Wood Door In AL Frame, Including Hardware & Finish

Single with vision panel 19 ea $1,200.00 $22,800

Double with vision panels 4 pr $2,400.00 $9,600

Premiums 

Premium hardware 1 ls $3,500.00 $3,500

Paint finish, per leaf 8 ea $68.35 $547

Specialty Doors

Refurbish roll up doors 1 ls $2,000.00 $2,000

Total - Doors & Windows $43,571

9 Finishes

Interior Partitions

Interior Metal Studs

3 5/8", 20 GA, at 16" OC 12,785 sf $5.15 $65,843

3 5/8", 20 GA, at 16" OC, chase wall 863 sf $5.00 $4,315

2 1/2", 20 GA, at 24" OC, furring 9,783 sf $5.10 $49,893

Gypsum Board

5/8" thick, finished (l4), type X 36,216 sf $1.79 $64,827

5/8" thick, unfinished 3,515 sf $1.45 $5,096

Premiums  

Additional blocking, support backing, stiffeners, etc. 23,431 sf $0.45 $10,544

Interior Finishes

Floors

Patch, repair and prepare concrete floor 22,759 sf $1.00 $22,759

Carpet tile 5,147 sf $3.84 $19,764

Ceramic floor tile 715 sf $10.68 $7,636
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White Labs - Asheville
Convert Old Water Maintenance Bldg.

Asheville, NC

ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.

Element Quantity Unit Unit Cost Total

Epoxy flooring, yeast production and brew house 7,000 sf $2.50 $17,500

Resilient flooring 2,630 sf $3.58 $9,415

Sealed concrete 10,887 sf $1.15 $12,520

Base

Ceramic tile base 319 lf $9.49 $3,027

Rubber base, 4" 2,957 lf $2.41 $7,126

Walls 

Cementitious backerboard at tiled walls 2,552 sf $1.79 $4,568

Ceramic wall tile 2,552 sf $11.18 $28,531

FRP panels 6,160 sf $7.80 $48,048

Paint walls 29,324 sf $0.65 $19,061

Ceiling

Acoustic tile ceilings

ACT, Armstrong 2'-0" x 4'-0" 9,790 sf $2.70 $26,433

ACT ceilings, 2'-0" x 2'-0", mylar finish 1,824 sf $5.25 $9,576

Gypsum board ceilings, including framing 715 sf $5.57 $3,983

Paint gypsum board ceilings / soffit drops 715 sf $0.70 $501

Paint exposed structure (structure only) 14,050 sf $0.85 $11,943

Total - Finishes $452,909

10 Specialties
Toilet Cubicles

Handicap, solid phenolic 4                   ea $1,000.00 $4,000

Standard, solid phenolic 2                   ea $925.00 $1,850

Toilet / Restroom Specialties

Bathroom mirrors 100               sf $31.67 $3,167

Coat hook 8                   ea $21.10 $169

Grab bars 6 ea $148.78 $893

Janitor mop sink rack 1 ea $96.77 $97

Paper towel dispenser combo unit, recessed 6 ea $284.77 $1,709

Sanitary napkin dispenser 3 ea $321.86 $966

Sanitary napkin disposal 5 ea $142.39 $712

Seat cover dispenser 8 ea $105.30 $842

Soap dispenser 10 ea $69.49 $695

Toilet paper dispenser 8 ea $59.60 $477

Building Specialties

Signage and wayfinding 26,379 sf $0.30 $7,914

Fire extinguisher and cabinet, allowance 8 ea $325.00 $2,600

Specialties, allowance 26,379 sf $1.00 $26,379

Total - Specialties $52,468

11 Equipment

Laboratory Casework / Specialities 

Lab benches 250               lf $375.00 $93,750

Fume Hoods 4 ea $7,500.00 $30,000

Cold rooms 2,000 sf $150.00 $300,000

Heavy duty storage racking and shelving 1 ls $50,000.00 $50,000
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White Labs - Asheville
Convert Old Water Maintenance Bldg.

Asheville, NC

ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.

Element Quantity Unit Unit Cost Total

Allowance for installing owner supplied equipment 1 ls $10,000.00 $10,000

Total - Equipment $483,750

14 Conveying

Elevators - including smoke containment curtain assembly

Passenger, 3500 lbs, hydraulic, 2-stops 1                   ea $97,500.00 $97,500

Cab finish 1                   ea $8,500.00 $8,500

Elevator pit ladder 1                   ea $1,368.30 $1,368

Total - Conveying $107,368

15 Mechanical

Plumbing 26,379 sf $20.00 $527,580

HVAC 26,379 sf $35.00 $923,265

Total - Mechanical $1,450,845

16 Electrical

Electrical 26,379 sf $20.00 $527,580

Electrical, Low voltage systems, rough-in only 26,379 sf $2.50 $65,948

Total - Electrical $593,528
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Convert Old Water Maintenance Building
Asheville, NC

ROM Statement of Probable Cost

BUILDING ADDITION
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Convert Old Water Maintenance Building
Building Addition

Asheville, NC

ROM Statement of Probable Cost 09/17/14

Element Total Cost / SF

1 General Conditions (Incl. Below)

2 Sitework $3,756 $0.73

3 Concrete $57,259 $11.08

4 Masonry

5 Metals $175,515 $33.96

6 Wood & Plastics $14,664 $2.84

7 Thermal & Moisture $70,084 $13.56

8 Doors & Windows $98,623 $19.08

9 Finishes $188,606 $36.49

10 Specialties $15,239 $2.95

11 Equipment $164,625 $31.85

12 Furnishings $7,329 $1.42

13 Special Construction

14 Conveying

15 Mechanical $258,400 $50.00

16 Electrical $116,280 $22.50

17 Special Systems

Subtotal $1,170,382 $226.47

General Conditions 8.0% $93,631 $18.12

Subtotal $1,264,012 $244.58

Bonds & Insurance 2.0% $25,280 $4.89

Subtotal $1,289,293 $249.48

General Contractor Fee 6.0% $77,358 $14.97

Subtotal $1,366,650 $264.44

Design Contingency 15.0% $204,998 $39.67

Subtotal $1,571,648 $304.11

Escalation to MOC, 04/20/15 2.4% $37,249 $7.21
 

TOTAL ESTIMATED CONSTRUCTION COST $1,608,896 $311.32

Total Area: 5,168 SF

PROJECT SUMMARY - BUILDING ADDITION
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Convert Old Water Maintenance Building
Building Addition

Asheville, NC

ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - BUILDING ADDITION

Element Quantity Unit Unit Cost Total

2 Sitework

Site Clearance / Demolition

Sawcut AC paving 201 lf $2.20 $442

Remove AC paving and dispose 2,518 sf $0.29 $730

Miscellaneous demolition 5,168 sf $0.50 $2,584

Total - Sitework $3,756

3 Concrete

Foundations and slab on grade 2,518            sf $18.50 $46,583

Floor deck fill

3 1/2" thick normal weight concrete topping, 3000 psi, incl reinforcing 2,518            sf $3.94 $9,921

Floor Deck Finish 2,518            sf $0.30 $755

Total - Concrete $57,259

5 Metals
Structural Steel

Steel framing 31                 tn $3,860.92 $119,719

Miscellaneous bolts and connections 5                   tn $3,893.97 $19,470

Fireproofing to steelwork 36                 tn $375.00 $13,503

Floor decking

3", 18 ga. metal deck 2,518            sf $4.15 $10,450

1 1/2", 20 ga. metal deck 2,518            sf $3.14 $7,907

Deck Edging, 16 Ga 402               lf $7.64 $3,071

Miscellaneous 

Miscellaneous metals, allowance 5,168            sf $0.27 $1,395

Total - Metals $175,515

6 Wood & Plastics

Building Casework

Vanity units, plastic laminate countertop 10 lf $136.42 $1,364

Tasting room bar 38 lf $350.00 $13,300

Total - Wood & Plastics $14,664

7 Thermal & Moisture

Roofing

Single ply membrane roofing 2,518 sf $6.50 $16,367

Roof Insulation

Rigid roof insulation, poly iso insulation 2,518 sf $3.53 $8,889

Exterior Wall Insulation

R-19 batt insulation, exterior walls and returns, semi-rigid including 

foil backing

3,582 sf $1.03 $3,689

Interior Wall Insulation

Fiberglass batt insulation, unbacked 3,733 sf $0.65 $2,426

Flashing/Counterflashing

Base flashings at base of parapets 201 lf $18.34 $3,686
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Convert Old Water Maintenance Building
Building Addition

Asheville, NC

ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - BUILDING ADDITION

Element Quantity Unit Unit Cost Total

Sheetmetal

Coping 201 lf $12.30 $2,472

Reglet 201 lf $14.47 $2,908

Counterflash / flash 201 lf $13.12 $2,637

Roof Accessories

Access ladder 1 ea $1,500.00 $1,500

Access hatch 1 ea $2,568.49 $2,568

Miscellaneous

Crickets 881 sf $3.42 $3,014

Caulking allowance 5,168 gfa $0.16 $827

Firesafing at perimeter walls 201 lf $5.19 $1,043

Miscellaneous anchors and supports 5,168 sf $0.45 $2,326

Expansion joint / cover, roof 53 lf $172.35 $9,135

Expansion joint / cover, wall 48 lf $137.40 $6,595

Total - Thermal & Moisture $70,084

8 Doors & Windows

Exterior Glazing

Exterior windows, 25% of  exterior wall 896 sf $58.17 $52,120

Exterior Doors

HM Door Sets, HM frames and Hardware

Single HM Door Sets 3 ea $1,150.00 $3,450

Double HM Door Sets 1 pr $2,675.00 $2,675

Aluminum Door Sets, Frames and Hardware, Glazed in Aluminum Frame

Double sliding, 10' wide 2 ea $7,500.00 $15,000

Premiums

Exterior Panic hardware, per leaf 5 ea $636.88 $3,184

Interior Glazing 

Interior glazing 91 sf $49.16 $4,474

Interior Doors

SC Wood Door In AL Frame, Including Hardware & Finish

Single with vision panel 8 ea $1,200.00 $9,600

Double with vision panels 2 pr $2,400.00 $4,800

Premiums 

Paint finish, per leaf 12 ea $68.35 $820

Specialty Doors

Pass thru window, including sill 1 ls $2,500.00 $2,500

Total - Doors & Windows $98,623

9 Finishes

Exterior Walls And Parapets

Exterior Metal Studs

Metal stud framing, 6" 20 ga at 16" O.C. 3,582 sf $6.50 $23,283

Sheathing

Exterior walls, densglas 3,582 sf $2.03 $7,271

Gypsum Board ti interior of exterior

5/8" thick gypsum board X, finished, interior of exterior 3,582 sf $1.79 $6,412
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Convert Old Water Maintenance Building
Building Addition

Asheville, NC

ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - BUILDING ADDITION

Element Quantity Unit Unit Cost Total

Exterior finish

Brick veneer 3,582 sf $17.45 $62,506

Interior Partitions

Interior Metal Studs

3 5/8", 20 GA, at 16" OC 3,059 sf $5.15 $15,754

3 5/8", 20 GA, at 16" OC, chase wall 674 sf $5.00 $3,370

Gypsum Board

5/8" thick, finished (l4), type X 6,792 sf $1.79 $12,158

5/8" thick, unfinished 560 sf $1.45 $812

Premiums  

Additional blocking, support backing, stiffeners, etc. 3,733 sf $0.45 $1,680

Interior Finishes

Floors

Ceramic floor tile 350 sf $10.68 $3,738

Resilient finish flooring 2,846 sf $3.58 $10,189

Sealed concrete 1,972 sf $1.15 $2,268

Base

Ceramic tile base 141 lf $9.49 $1,338

Rubber base, 4" 799 lf $2.41 $1,926

Walls 

Cementitious backerboard at tiled walls 1,128 sf $1.79 $2,019

Ceramic wall tile 1,128 sf $11.18 $12,611

Paint walls 9,588 sf $0.65 $6,232

Ceiling

Acoustic tile ceilings

ACT, Armstrong 2'-0" x 4'-0" 3,851 sf $2.70 $10,398

Gypsum board ceilings, including framing 650 sf $5.57 $3,621

Paint gypsum board ceilings / soffit drops 650 sf $0.70 $455

Paint exposed structure (structure only) 667 sf $0.85 $567

Total - Finishes $188,606

10 Specialties
Toilet Cubicles

Handicap, solid phenolic 2                   ea $1,000.00 $2,000

Standard, solid phenolic 2                   ea $925.00 $1,850

Toilet / Restroom Specialties

Bathroom mirrors 41                 sf $31.67 $1,298

Coat hook 4                   ea $21.10 $84

Grab bars 2 ea $148.78 $298

Paper towel dispenser combo unit, recessed 2 ea $284.77 $570

Sanitary napkin dispenser 1 ea $321.86 $322

Sanitary napkin disposal 2 ea $142.39 $285

Seat cover dispenser 3 ea $105.30 $316

Soap dispenser 4 ea $69.49 $278

Toilet paper dispenser 3 ea $59.60 $179

Building Specialties

Signage and wayfinding 5,168 sf $0.25 $1,292

Fire extinguisher and cabinet, allowance 4 ea $325.00 $1,300
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ROM Statement of Probable Cost 09/17/14

DETAIL ELEMENTS - BUILDING ADDITION

Element Quantity Unit Unit Cost Total

Specialties, allowance 5,168 sf $1.00 $5,168

Total - Specialties $15,239

11 Equipment

Laboratory Casework / Specialities 

Lab benches 171               lf $375.00 $64,125

Lab benches at training room, allowance 50                 lf $375.00 $18,750

Cold rooms 445 sf $150.00 $66,750

Warming kitchen equipment 1 ls $15,000.00 $15,000

Total - Equipment $164,625

12 Furnishings

Window Covering

Mechoshade, manual 896               sf $8.18 $7,329

Total - Furnishings $7,329

15 Mechanical

Plumbing 5,168 sf $20.00 $103,360

HVAC 5,168 sf $30.00 $155,040

Total - Mechanical $258,400

16 Electrical

Electrical 5,168 sf $20.00 $103,360

Electrical, Low voltage systems, rough-in only 5,168 sf $2.50 $12,920

Total - Electrical $116,280
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Convert Old Water Maintenance Building
SITEWORK

Asheville, NC

ROM Statement of Probable Cost 09/17/14

Element Total Cost / SF

1 General Conditions (Incl. Below)

2 Sitework $296,269 $5.93

3 Concrete

4 Masonry

5 Metals

6 Wood & Plastics

7 Thermal & Moisture

8 Doors & Windows

9 Finishes

10 Specialties

11 Equipment

12 Furnishings

13 Special Construction

14 Conveying

15 Mechanical

16 Electrical

17 Special Systems

Subtotal $296,269 $5.93

General Conditions 8.0% $23,702 $0.47

Subtotal $319,970 $6.40

Bonds & Insurance 2.0% $6,399 $0.13

Subtotal $326,370 $6.53

General Contractor Fee 6.0% $19,582 $0.39

Subtotal $345,952 $6.92

Design Contingency 15.0% $51,893 $1.04

Subtotal $397,845 $7.96

Escalation to MOC, 04/20/15 2.4% $9,429 $0.19
 

TOTAL ESTIMATED CONSTRUCTION COST $407,274 $8.15

Total Area: 50,000 SF

PROJECT SUMMARY - SITEWORK
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DETAIL ELEMENTS - SITEWORK

Element Quantity Unit Unit Cost Total

2 Sitework

Site Clearance / Demolition

Remove AC paving and dispose 6,398 sf $1.00 $6,398

Remove concrete paving and dispose 254 sf $1.25 $318

Demolish concrete curb 413 lf $2.15 $888

Remove chainlink gate 1 ea $500.00 $500

Remove landscape / miscellaneous paving 3,406 sf $0.17 $579

Remove striping 38,059 sf $0.05 $1,903

Remove landscape / miscellaneous paving 3,406 sf $0.17 $579

Miscellaneous demolition 38,059 sf $0.10 $3,806

Temporary construction

Construction fence 1 ls $1,500.00 $1,500

Building Demolition

Demolish existing storage shed 1,000 sf $7.50 $7,500

Traffic barriers/control 1 ls $5,000.00 $5,000

Erosion control 38,059 sf $0.30 $11,418

Earthwork

Field staking / layout 6,398 sf $0.05 $320

Fine grading 6,398 sf $0.16 $1,024

AC paving

Parking lot, 3" AC over 8" AB, new areas 3,387 sf $4.01 $13,582

New seal coat to existing parking lot 38,089 sf $1.10 $41,898

Hardscape

Concrete paving, 4" thick, including sub base, reinforcement, and 

broom finish 1,420 sf $5.82 $8,264

Concrete Curbs 

Concrete curbs 826 lf $13.18 $10,887

Concrete curbs & gutter 40 lf $19.53 $781

Concrete Ramps

Curb cut concrete ramps 3 ea $766.18 $2,299

Parking Lot Striping/Signage

Standard stall 81 ea $16.91 $1,370

Handicap symbols 4 ea $50.74 $203

Concrete wheel stops 4 ea $41.77 $167

Directional signage 5 ea $110.61 $553

Hatched striping 300 sf $3.79 $1,137

ADA truncated texture strip 112 sf $34.09 $3,818

Landscape

Planting

Landscaping, allowance 5,424 sf $4.58 $24,842

Irrigation

Shrub and turf irrigation 5,424 sf $0.92 $4,990

Fencing

8'-0" chain link fence incl all footings 71 lf $28.95 $2,055

Relocate chain link fence 74 lf $19.70 $1,458

Rolling steel gates, 10'-0" wide 1 ea $4,562.46 $4,562

Double traffic gate, chain link 30'-0" wide, motorized 1 ls $14,599.88 $14,600

Site Walls

Concrete footing for site walls 79 lf $35.26 $2,786
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DETAIL ELEMENTS - SITEWORK

Element Quantity Unit Unit Cost Total

Split faced CMU wall around utilities, including footing 474 sf $20.26 $9,603

Precast wall cap 79 lf $24.65 $1,947

Site Structure

Trash enclosures 1 ls $15,000.00 $15,000

Equipment pad 840 sf $11.35 $9,534

Concrete pedestrian bridge 174 sf $60.00 $10,440

Guardrails 99 lf $89.00 $8,811

Stairs 2 flt $17,000.00 $34,000

Site Specialties

Removable bollards, allowance 8 ea $618.73 $4,950

Site Utilities

Electrical

Site lighting, extend existing, allowance 1 ls $20,000.00 $20,000

Domestic and Fire Water

No work anticipated

Sanitary Sewer

No work anticipated

Storm Drain

No work anticipated

Total - Sitework $296,269
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