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Convert Old Water Maintenance Building
Asheville, NC
ROM Statement of Probable Cost 09/17/14

INTRODUCTION

Project Description

The scope of work for this estimate involves the tenant improvements of an existing 26,400sf two-story building,
construction of a new 5,200sf, two-story addition and sitework.

Basis of Estimate

This estimate is based on the undated ROM Statement of Probable Cost drawing package, prepared by Smith
Consulting Architects, received on 09-11-14 along with verbal direction from the architect.

1 Conceptual drawings: 3 sheets
2 Equipment costs: 5 sheet
3 Record document: Renovation of the Old Water Maintenance Building plans, 28 sheets, 06-14-199¢

Construction Schedule

Costs included herein have been based upon a construction period of 7 months. Any costs for excessive overtime to
meet accelerated schedule milestone dates are not included in this estimate.

Basis for Quantities

Wherever possible, this estimate has been based upon the actual measurement of different items of work. For the
remaining items, parametric measurements were used in conjunction with references from other projects of a similar
nature.

Basis for Unit Costs

Unit costs as contained herein are based on current Raleigh, NC - Prevailing Wage prices. Subcontractor’s overhead
and profit is included in each line item unit cost. This overhead and profit covers each subcontractor’s cost for labor
burden, materials and equipment sales taxes, field overhead, home office overhead, and profit. The general
contractor’s overhead and profit is shown separately on the Summary.

Sources for Pricing

This estimate was prepared by a team of qualified cost consultants experienced in estimating construction costs at all
stages of design. These consultants have used pricing data from Cumming’s database for construction, updated to
reflect current conditions in the Asheville, NC area. In some cases, quotes were solicited from outside sources to
supplement in-house pricing data.

Subcontractor's Mark-ups
Depending on the trade, subcontractor mark-ups can range from 5% to 15% of the raw cost for that particular item of
work. It should be noted that Design Assist Sub Contractors may influence Sub Contractor costs.

Design Allowances

An allowance of 15.0% for undeveloped design details has been included in the summary of this estimate. As the
design of each system is further developed, details which historically increase cost became apparent and must be
incorporated into the estimate.
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Convert Old Water Maintenance Building
Asheville, NC
ROM Statement of Probable Cost 09/17/14

INTRODUCTION

General Contractor's Overhead and Profit

Jobsite general conditions, home office overhead, profit, and bond are shown on the Summary of this estimate. It is
our opinion that for this project, a rate of 16.0% is appropriate to cover these mark-ups. (8.0% for General Conditions,
2.0% for Bonds & Insurance and 6.0% for Overhead and Profit)

Schedule

Start Date | Finish Date Duration
Construction Jan-15 Jul-15 196 Days | 7 Months | 0.5 Years

Escalation Allowance
All subcontract prices herein are reflective of current prices. Escalation has been included on the summary level to
take through to a mid point of construction.

Estimated start date: Jan-15

Estimated completion date: Jul-15

Midpoint of construction: Apr-15
Year Rate
2014 4.0%
2015 4.0%
2016 4.0%

Construction Contingency

It is prudent for all program budgets to include an allowance for change orders which occur during construction.
These change orders normally increase the cost of the project. It is recommended that a 5 - 10% contingency is
carried in this respect. These costs are not included within this estimate.

Items Included in the Estimate
1 An allowance of $1,500,000 for owner supplied and installed equipment.
2 No work anticipated for site utilities.
3 Utility connections to the building addition are connected through the existing building.

Items Excluded from the Base Estimate

1 Professional fees, inspections and testing.

2 Escalation beyond midpoint of construction, (04/20/15)

3 Plan check fees and building permit fees.

4 Furnishings, fixtures and equipment (FF&E), except built-in cabinets, counters and other casework indicated.
5 Major site and building structures demolition unless noted in body of estimate.

6 Costs of hazardous material surveys, abatements, and disposals unless noted in the estimate.
7 Costs of offsite construction unless noted in the estimate.

8 Construction contingency costs.

9 Fire sprinkler installation.

10 Fire alarm installation.

11 Owner supplied equipment telephone / data, PA, audio visual, security equipment.

12 Structural upgrades or modifications other than those noted in the estimate.

13 Incoming utilities, existing have sufficient capacity that can be utilized by the proposed project.
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Convert Old Water Maintenance Building
Asheville, NC
ROM Statement of Probable Cost 09/17/14

INTRODUCTION

Items Affecting the Cost Estimate
Items which may change the estimated construction cost include, but are not limited to:
1 Modifications to the scope of work included in this estimate.
2 Restrictive technical specifications or excessive contract conditions.
3 Any specified item of equipment, material, or product that cannot be obtained from at least 3 different sources.
4 Any other non-competitive bid situations.
5 Bids delayed beyond the projected schedule.

Statement of Probable Cost

Cumming has no control over the cost of labor and materials, the general contractor’s or any subcontractor's method
of determining prices, or competitive bidding and market conditions. This opinion of the probable cost of construction
is made on the basis of the experience, qualifications, and best judgment of a professional consultant familiar with the
construction industry. Cumming, however, cannot and does not guarantee that proposals, bids, or actual construction
costs will not vary from this or subsequent cost estimates.

Cumming has no control over the quality, completeness, intricacy, constructability, or coordination of design
documents. Cumming also has no control over the amount of funds available for the project. We, therefore, cannot
be responsible for any design revision costs incurred in the event that this estimate is in excess of the budget.

Cumming’s staff of professional cost consultants has prepared this estimate in accordance with generally accepted
principles and practices. This staff is available to discuss its contents with any interested party.

Recommendations for Cost Control

Cumming recommends that the Owner and the Architect carefully review this entire document to insure that it reflects
their design intent. Requests for modifications of any apparent errors or omissions to this document must be made to
Cumming within ten days of receipt of this estimate, otherwise, it will be understood that the contents have been
concurred with and accepted. If the project is over budget, or there are unresolved budgeting issues, alternate
systems/schemes should be evaluated before proceeding into further design phases.

It is recommended that further cost estimates be prepared throughout design by Cumming to determine overall cost
changes subsequent to the preparation of this preliminary estimate. These future estimates will have detailed
breakdowns indicating materials by type, kind, and size, priced by their respective units of measure.
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Convert Old Water Maintenance Building
Asheville, NC

ROM Statement of Probable Cost 09/17/14
CONSTRUCTION COST SUMMARY
Element Area Cost / SF Total
A CONVERT OLD WATER MAINTENANCE BLDG.
CONVERT OLD WATER MAINTENANCE BLDG. 26,379 $176.40 $4,653,336
BUILDING ADDITION 5,168 $311.32 $1,608,896
SUB-TOTAL 31,547 $198.50 $6,262,233
B SITEWORK
SITEWORK 50,000 $8.15 $407,274
TOTAL ESTIMATED CONSTRUCTION COST 31,547 SF $211.41/SF $6,669,507
Equipment and Machinery, supplied and installed by White Labs, allowance $1,500,000

Prepared by CUMMING
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Convert Old Water Maintenance Building
Construction Cost Summary by System

ROM Statement of Probable Cost 09/17/14
MAINTENANCE BLDG. SITEWORK TOTAL
CSI Category 31,547 SF 50,000 SF 31,547 SF
Total Cost/SF Total Cost/SF Total Cost/SF
1 General Conditions (see below)
2 Sitework $32,882 $1.04 $296,269 $5.93 $329,151 $10.43
3 Concrete $119,043 $3.77 $119,043 $3.77
4 Masonry $13,736 $0.44 $13,736 $0.44
5 Metals $220,205 $6.98 $220,205 $6.98
6 Wood & Plastics $44,531 $1.41 $44,531 $1.41
7 Thermal & Moisture $91,484 $2.90 $91,484 $2.90
8 Doors & Windows $142,194 $4.51 $142,194 $4.51
9 Finishes $641,515 $20.34 $641,515 $20.34
10 Specialties $67,707 $2.15 $67,707 $2.15
11 Equipment $648,375 $20.55 $648,375 $20.55
12 Furnishings $7,329 $0.23 $7,329 $0.23
13 Special Construction
14 Conveying $107,368 $3.40 $107,368 $3.40
15 Mechanical $1,709,245 $54.18 $1,709,245 $54.18
16 Electrical $709,808 $22.50 $709,808 $22.50
17 Special Systems
Subtotal Subcontractors Cost $4,555,423 $144.40 $296,269 $5.93 $4,851,692 $153.79
General Conditions 8.0% $364,434 $11.55 $23,702 $0.47 $388,135 $12.30
Bonds & Insurance 2.0% $98,397 $3.12 $6,399 $0.13 $104,797 $3.32
General Contractor Fee 6.0% $301,095 $9.54 $19,582 $0.39 $320,677 $10.17
Design Contingency 15.0% $797,902 $25.29 $51,893 $1.04 $849,795 $26.94
Escalation to MOC, 04/20/15 2.4% $144,981 $4.60 $9,429 $0.19 $154,410 $4.89
Total Construction Cost $6,262,233 $198.50 $407,274 $8.15 $6,669,507 $211.41
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Convert Old Water Maintenance Building
Asheville, NC
ROM Statement of Probable Cost

CONVERT OLD WATER MAINTENANCE BLDG.
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Convert Old Water Maintenance Building

Convert Old Water Maintenance Bldg. Summary by System

ROM Statement of Probable Cost 09/17/14
1 2
CONVERT OLD WATER
MAINTENANCE BLDG. BUILDING ADDITION TOTAL
CSI Category 26,379 SF 5,168 SF 31,547 SF
Total Cost/SF Total Cost/SF Total Cost/SF
1 General Conditions (see below)
2 Sitework $29,125 $1.10 $3,756 $0.73 $32,882 $1.04
3 Concrete $61,784 $2.34 $57,259 $11.08 $119,043 $3.77
4 Masonry $13,736 $0.52 $13,736 $0.44
5 Metals $44,690 $1.69 $175,515 $33.96 $220,205 $6.98
6 Wood & Plastics $29,867 $1.13 $14,664 $2.84 $44,531 $1.41
7 Thermal & Moisture $21,400 $0.81 $70,084 $13.56 $91,484 $2.90
8 Doors & Windows $43,571 $1.65 $98,623 $19.08 $142,194 $4.51
9 Finishes $452,909 $17.17 $188,606 $36.49 $641,515 $20.34
10 Specialties $52,468 $1.99 $15,239 $2.95 $67,707 $2.15
11 Equipment $483,750 $18.34 $164,625 $31.85 $648,375 $20.55
12 Furnishings $7,329 $1.42 $7,329 $0.23
13 Special Construction
14 Conveying $107,368 $4.07 $107,368 $3.40
15 Mechanical $1,450,845 $55.00 $258,400 $50.00 $1,709,245 $54.18
16 Electrical $593,528 $22.50 $116,280 $22.50 $709,808 $22.50
17 Special Systems
Subtotal Subcontractors Cost $3,385,041 $128.32 $1,170,382 $226.47 $4,555,423  $144.40
General Conditions 8.0% $270,803 $10.27 $93,631 $18.12 $364,434 $11.55
Bonds & Insurance 2.0% $73,117 $2.77 $25,280 $4.89 $98,397 $3.12
General Contractor Fee 6.0% $223,738 $8.48 $77,358 $14.97 $301,095 $9.54
Design Contingency 15.0% $592,905 $22.48 $204,998 $39.67 $797,902 $25.29
Escalation to MOC, 04/20/15 2.4% $107,733 $4.08 $37,249 $7.21 $144,981 $4.60
Total Construction Cost $4,653,336  $176.40 $1,608,896  $311.32 $6,262,233  $198.50
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White Labs - Asheville

Convert Old Water Maintenance Bldg.

Asheville, NC

ROM Statement of Probable Cost 09/17/14

PROJECT SUMMARY - CONVERT OLD WATER MAINTENANCE BLDG.

Element Total Cost/ SF

1 General Conditions (Incl. Below)

2 Sitework $29,125 $1.10
3 Concrete $61,784 $2.34
4 Masonry $13,736 $0.52
5 Metals $44,690 $1.69
6 Wood & Plastics $29,867 $1.13
7 Thermal & Moisture $21,400 $0.81
8 Doors & Windows $43,571 $1.65
9 Finishes $452,909 $17.17
10 Specialties $52,468 $1.99
11 Equipment $483,750 $18.34

12 Furnishings
13 Special Construction

14 Conveying $107,368 $4.07
15 Mechanical $1,450,845 $55.00
16 Electrical $593,528 $22.50

17 Special Systems

Subtotal $3,385,041 $128.32
General Conditions 8.0% $270,803 $10.27
Subtotal $3,655,844 $138.59
Bonds & Insurance 2.0% $73,117 $2.77
Subtotal $3,728,961 $141.36
General Contractor Fee 6.0% $223,738 $8.48
Subtotal $3,952,699 $149.84
Design Contingency 15.0% $592,905 $22.48
Subtotal $4,545,604 $172.32
Escalation to MOC, 04/20/15 2.4% $107,733 $4.08
TOTAL ESTIMATED CONSTRUCTION COST $4,653,336 $176.40

Total Area: 26,379 SF
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White Labs - Asheville
Convert Old Water Maintenance Bldg.

Asheville, NC
ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.
Element Quantity Unit Unit Cost Total
2 Sitework
Selective Demolition
Sawecut 4" concrete slab on grade 122 If $3.30 $403
Sawcut 12" elevated concrete slab 80 If $5.62 $450
Form opeings in exisiting roof slab 1 s $3,000.00 $3,000
Demolish and remove concrete slab on grade, 4" thick 3,698 sf $2.25 $8,321
Demolish and remove concrete slab on grade, 12" thick 272 sf $6.50 $1,768
Remove door, single 1 ea $45.00 $45
Demolish exterior wall for new door openings 3 ea $150.00 $450
Miscellaneous demolition 26,379 sf $0.50 $13,190
Temporary construction
Temporary shoring 1 s $1,500.00 $1,500
Total - Sitework $29.125
3 Concrete
Slab On Grade 6" thick, 3000 psi
Re-construct slab on grade, restrooms 320 sf $13.50 $4,320
Re-construct slab on grade, yeast production and brew house 3,300 sf $13.50 $44,550
Miscellaneous
Elevator pit 1 ea $9,500.00 $9,500
Miscellaneous concrete repairs 22,759 sf $0.15 $3,414
Total - Concrete $61.784
4 Masonry
Concrete Masonry Units
CMU, reinforced, 8" thick, precision 825 sf $16.65 $13,736
Total - Masonry $13,736
5 Metals
Structural Steel
Framing to new openings 1 s $15,000.00 $15,000
Stairs
Stair, metal pan, concrete fill, 4'-8" wide 1 flt $16,500.00 $16,500
Miscellaneous
Miscellaneous metals, allowance 26,379 sf $0.50 $13,190
Total - Metals $44.690

6 Wood & Plastics
Building Casework

Base cabinets, plastic laminate countertops 27 If $239.93 $6,478
Upper cabinets 27 If $142.05 $3,835
Vanity units, plastic laminate countertop 10 If $136.42 $1,364
Shelving and storage 1 s $5,000.00 $5,000
Miscellaneous casework 26,379 sf $0.50 $13,190
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White Labs - Asheville
Convert Old Water Maintenance Bldg.
Asheville, NC

ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.

Element Quantity Unit Unit Cost Total
Total - Wood & Plastics $29,867
7 Thermal & Moisture

Waterproofing
Elevator pit, base and walls 260 sf $4.50 $1,170
Roofing
Repair roof at new penetrations, allowance 1 Is $5,000.00 $5,000
Interior Wall Insulation
Fiberglass batt insulation, unbacked 23,431 sf $0.65 $15,230
Total - Thermal & Moisture $21.400
8 Doors & Windows
Exterior Doors
HM Door Sets, HM frames and Hardware
Single HM Door Sets 1 ea $1,150.00 $1,150
Refurbish existing doors, single 4 ea $175.00 $700
Premiums
Exterior Panic hardware, per leaf 2 ea $636.88 $1,274
Premium hardware 1 Is $2,000.00 $2,000
Interior Doors
SC Wood Door In AL Frame, Including Hardware & Finish
Single with vision panel 19 ea $1,200.00 $22,800
Double with vision panels 4 pr $2,400.00 $9,600
Premiums
Premium hardware 1 Is $3,500.00 $3,500
Paint finish, per leaf 8 ea $68.35 $547
Specialty Doors
Refurbish roll up doors 1 Is $2,000.00 $2,000
Total - Doors & Windows $43,571
9 Finishes
Interior Partitions
Interior Metal Studs
35/8", 20 GA, at 16" OC 12,785 sf $5.15 $65,843
3 5/8", 20 GA, at 16" OC, chase wall 863 sf $5.00 $4,315
2 1/2", 20 GA, at 24" OC, furring 9,783 sf $5.10 $49,893
Gypsum Board
5/8" thick, finished (14), type X 36,216 sf $1.79 $64,827
5/8" thick, unfinished 3,515 sf $1.45 $5,096
Premiums
Additional blocking, support backing, stiffeners, etc. 23,431 sf $0.45 $10,544
Interior Finishes
Floors
Patch, repair and prepare concrete floor 22,759 sf $1.00 $22,759
Carpet tile 5,147 sf $3.84 $19,764
Ceramic floor tile 715 sf $10.68 $7,636
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White Labs - Asheville
Convert Old Water Maintenance Bldg.
Asheville, NC

ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.

Element Quantity Unit Unit Cost Total
Epoxy flooring, yeast production and brew house 7,000 sf $2.50 $17,500
Resilient flooring 2,630 sf $3.58 $9,415
Sealed concrete 10,887 sf $1.15 $12,520

Base
Ceramic tile base 319 If $9.49 $3,027
Rubber base, 4" 2,957 If $2.41 $7,126
Walls
Cementitious backerboard at tiled walls 2,552  sf $1.79 $4,568
Ceramic wall tile 2,652  sf $11.18 $28,531
FRP panels 6,160  sf $7.80 $48,048
Paint walls 29,324  sf $0.65 $19,061
Ceiling
Acoustic tile ceilings
ACT, Armstrong 2'-0" x 4'-0" 9,790 sf $2.70 $26,433
ACT ceilings, 2'-0" x 2'-0", mylar finish 1,824  sf $5.25 $9,576
Gypsum board ceilings, including framing 715  sf $5.57 $3,983
Paint gypsum board ceilings / soffit drops 715  sf $0.70 $501
Paint exposed structure (structure only) 14,050  sf $0.85 $11,943
Total - Finishes $452,909
10 Specialties
Toilet Cubicles
Handicap, solid phenolic 4 ea $1,000.00 $4,000
Standard, solid phenolic 2 ea $925.00 $1,850
Toilet / Restroom Specialties
Bathroom mirrors 100 sf $31.67 $3,167
Coat hook 8 ea $21.10 $169
Grab bars 6 ea $148.78 $893
Janitor mop sink rack 1 ea $96.77 $97
Paper towel dispenser combo unit, recessed 6 ea $284.77 $1,709
Sanitary napkin dispenser 3 ea $321.86 $966
Sanitary napkin disposal 5 ea $142.39 $712
Seat cover dispenser 8 ea $105.30 $842
Soap dispenser 10 ea $69.49 $695
Toilet paper dispenser 8 ea $59.60 $477
Building Specialties
Signage and wayfinding 26,379  sf $0.30 $7,914
Fire extinguisher and cabinet, allowance 8 ea $325.00 $2,600
Specialties, allowance 26,379 sf $1.00 $26,379
Total - Specialties $52,468
11 Equipment
Laboratory Casework / Specialities
Lab benches 250 If $375.00 $93,750
Fume Hoods 4 ea $7,500.00 $30,000
Cold rooms 2,000 sf $150.00 $300,000
Heavy duty storage racking and shelving 1 Is $50,000.00 $50,000
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White Labs - Asheville
Convert Old Water Maintenance Bldg.
Asheville, NC

ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - CONVERT OLD WATER MAINTENANCE BLDG.
Element Quantity Unit Unit Cost Total
Allowance for installing owner supplied equipment 1 Is $10,000.00 $10,000
Total - Equipment $483,750
14 Conveying
Elevators - including smoke containment curtain assembly
Passenger, 3500 Ibs, hydraulic, 2-stops 1 ea $97,500.00 $97,500
Cab finish 1 ea $8,500.00 $8,500
Elevator pit ladder 1 ea $1,368.30 $1,368
Total - Conveying $107,368
15 Mechanical
Plumbing 26,379  sf $20.00 $527,580
HVAC 26,379  sf $35.00 $923,265
Total - Mechanical $1,450,845
16 Electrical
Electrical 26,379 sf $20.00 $527,580
Electrical, Low voltage systems, rough-in only 26,379  sf $2.50 $65,948
Total - Electrical $593,528
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Convert Old Water Maintenance Building
Asheville, NC
ROM Statement of Probable Cost

BUILDING ADDITION
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Convert Old Water Maintenance Building
Building Addition

Asheville, NC

ROM Statement of Probable Cost 09/17/14
PROJECT SUMMARY - BUILDING ADDITION

Element Total Cost / SF

1 General Conditions (Incl. Below)

2 Sitework $3,756 $0.73
3 Concrete $57,259 $11.08
4 Masonry
5 Metals $175,515 $33.96
6 Wood & Plastics $14,664 $2.84
7 Thermal & Moisture $70,084 $13.56
8 Doors & Windows $98,623 $19.08
9 Finishes $188,606 $36.49
10 Specialties $15,239 $2.95
11 Equipment $164,625 $31.85
12 Furnishings $7,329 $1.42

13 Special Construction

14 Conveying

15 Mechanical $258,400 $50.00
16 Electrical $116,280 $22.50
17 Special Systems

Subtotal $1,170,382 $226.47
General Conditions 8.0% $93,631 $18.12
Subtotal $1,264,012 $244.58
Bonds & Insurance 2.0% $25,280 $4.89
Subtotal $1,289,293 $249.48
General Contractor Fee 6.0% $77,358 $14.97
Subtotal $1,366,650 $264.44
Design Contingency 15.0% $204,998 $39.67
Subtotal $1,571,648 $304.11
Escalation to MOC, 04/20/15 2.4% $37,249 $7.21
TOTAL ESTIMATED CONSTRUCTION COST $1,608,896 $311.32
Total Area: 5,168 SF
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Convert Old Water Maintenance Building
Building Addition
Asheville, NC

ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - BUILDING ADDITION
Element Quantity Unit Unit Cost Total
2 Sitework
Site Clearance / Demolition
Sawcut AC paving 201 If $2.20 $442
Remove AC paving and dispose 2,518  sf $0.29 $730
Miscellaneous demolition 5,168 sf $0.50 $2,584
Total - Sitework $3.756
3 Concrete
Foundations and slab on grade 2,518  sf $18.50 $46,583
Floor deck fill
3 1/2" thick normal weight concrete topping, 3000 psi, incl reinforcing 2,518  sf $3.94 $9,921
Floor Deck Finish 2,518 sf $0.30 $755
Total - Concrete $57,259
5 Metals
Structural Steel
Steel framing 31 tn $3,860.92 $119,719
Miscellaneous bolts and connections 5 tn $3,893.97 $19,470
Fireproofing to steelwork 36 tn $375.00 $13,503
Floor decking
3", 18 ga. metal deck 2,518  sf $4.15 $10,450
11/2", 20 ga. metal deck 2,518 sf $3.14 $7,907
Deck Edging, 16 Ga 402 If $7.64 $3,071
Miscellaneous
Miscellaneous metals, allowance 5,168 sf $0.27 $1,395
Total - Metals $175,515
6 Wood & Plastics
Building Casework
Vanity units, plastic laminate countertop 10 If $136.42 $1,364
Tasting room bar 38 If $350.00 $13,300
Total - Wood & Plastics $14.664
7 Thermal & Moisture
Roofing
Single ply membrane roofing 2,518  sf $6.50 $16,367
Roof Insulation
Rigid roof insulation, poly iso insulation 2,518 sf $3.53 $8,889
Exterior Wall Insulation
R-19 batt insulation, exterior walls and returns, semi-rigid including 3,582 sf $1.03 $3,689
foil backing
Interior Wall Insulation
Fiberglass batt insulation, unbacked 3,733 sf $0.65 $2,426
Flashing/Counterflashing
Base flashings at base of parapets 201 If $18.34 $3,686
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Convert Old Water Maintenance Building
Building Addition

Asheville, NC
ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - BUILDING ADDITION
Element Quantity Unit Unit Cost Total
Sheetmetal
Coping 201 If $12.30 $2,472
Reglet 201 If $14.47 $2,908
Counterflash / flash 201 If $13.12 $2,637
Roof Accessories
Access ladder 1 ea $1,500.00 $1,500
Access hatch 1 ea $2,568.49 $2,568
Miscellaneous
Crickets 881  sf $3.42 $3,014
Caulking allowance 5168 dfa $0.16 $827
Firesafing at perimeter walls 201 If $5.19 $1,043
Miscellaneous anchors and supports 5168  sf $0.45 $2,326
Expansion joint / cover, roof 53 If $172.35 $9,135
Expansion joint / cover, wall 48 If $137.40 $6,595
Total - Thermal & Moisture $70,084

8 Doors & Windows
Exterior Glazing
Exterior windows, 25% of exterior wall 896 sf $58.17 $52,120
Exterior Doors
HM Door Sets, HM frames and Hardware

Single HM Door Sets 3 ea $1,150.00 $3,450

Double HM Door Sets 1 pr $2,675.00 $2,675
Aluminum Door Sets, Frames and Hardware, Glazed in Aluminum Frame

Double sliding, 10" wide 2 ea $7,500.00 $15,000
Premiums

Exterior Panic hardware, per leaf 5 ea $636.88 $3,184

Interior Glazing

Interior glazing 91 sf $49.16 $4,474

Interior Doors
SC Wood Door In AL Frame, Including Hardware & Finish

Single with vision panel 8 ea $1,200.00 $9,600
Double with vision panels 2 pr $2,400.00 $4,800
Premiums
Paint finish, per leaf 12 ea $68.35 $820
Specialty Doors
Pass thru window, including sill 1 Is $2,500.00 $2,500
Total - Doors & Windows $98,623
9 Finishes

Exterior Walls And Parapets
Exterior Metal Studs

Metal stud framing, 6" 20 ga at 16" O.C. 3,582 sf $6.50 $23,283
Sheathing

Exterior walls, densglas 3,582 sf $2.03 $7,271
Gypsum Board ti interior of exterior

5/8" thick gypsum board X, finished, interior of exterior 3,582  sf $1.79 $6,412
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Convert Old Water Maintenance Building

Building Addition
Asheville, NC

ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - BUILDING ADDITION
Element Quantity Unit Unit Cost Total
Exterior finish
Brick veneer 3,582  sf $17.45 $62,506
Interior Partitions
Interior Metal Studs
35/8", 20 GA, at 16" OC 3,059 sf $5.15 $15,754
35/8", 20 GA, at 16" OC, chase wall 674  sf $5.00 $3,370
Gypsum Board
5/8" thick, finished (14), type X 6,792  sf $1.79 $12,158
5/8" thick, unfinished 560  sf $1.45 $812
Premiums
Additional blocking, support backing, stiffeners, etc. 3,733 sf $0.45 $1,680
Interior Finishes
Floors
Ceramic floor tile 350 sf $10.68 $3,738
Resilient finish flooring 2,846 sf $3.58 $10,189
Sealed concrete 1,972 sf $1.15 $2,268
Base
Ceramic tile base 141 If $9.49 $1,338
Rubber base, 4" 799 If $2.41 $1,926
Walls
Cementitious backerboard at tiled walls 1,128 sf $1.79 $2,019
Ceramic wall tile 1,128 sf $11.18 $12,611
Paint walls 9,688  sf $0.65 $6,232
Ceiling
Acoustic tile ceilings
ACT, Armstrong 2'-0" x 4'-0" 3,851 sf $2.70 $10,398
Gypsum board ceilings, including framing 650  sf $5.57 $3,621
Paint gypsum board ceilings / soffit drops 650  sf $0.70 $455
Paint exposed structure (structure only) 667 sf $0.85 $567
Total - Finishes $188,606
10 Specialties
Toilet Cubicles
Handicap, solid phenolic 2 ea $1,000.00 $2,000
Standard, solid phenolic 2 ea $925.00 $1,850
Toilet / Restroom Specialties
Bathroom mirrors 41 sf $31.67 $1,298
Coat hook 4 ea $21.10 $84
Grab bars 2 ea $148.78 $298
Paper towel dispenser combo unit, recessed 2 ea $284.77 $570
Sanitary napkin dispenser 1 ea $321.86 $322
Sanitary napkin disposal 2 ea $142.39 $285
Seat cover dispenser 3 ea $105.30 $316
Soap dispenser 4 ea $69.49 $278
Toilet paper dispenser 3 ea $59.60 $179
Building Specialties
Signage and wayfinding 5,168  sf $0.25 $1,292
Fire extinguisher and cabinet, allowance 4 ea $325.00 $1,300
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Convert Old Water Maintenance Building
Building Addition

Asheville, NC
ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - BUILDING ADDITION
Element Quantity Unit Unit Cost Total
Specialties, allowance 5,168 sf $1.00 $5,168
Total - Specialties $15,239

11 Equipment
Laboratory Casework / Specialities

Lab benches 171 If $375.00 $64,125

Lab benches at training room, allowance 50 If $375.00 $18,750
Cold rooms 445 sf $150.00 $66,750
Warming kitchen equipment 1 s $15,000.00 $15,000
Total - Equipment $164,625

12 Furnishings
Window Covering

Mechoshade, manual 896 sf $8.18 $7,329
Total - Furnishings $7,329
15 Mechanical
Plumbing 5,168 sf $20.00 $103,360
HVAC 5,168 sf $30.00 $155,040
Total - Mechanical $258,400
16 Electrical
Electrical 5,168 sf $20.00 $103,360
Electrical, Low voltage systems, rough-in only 5,168 sf $2.50 $12,920
Total - Electrical $116,280
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Convert Old Water Maintenance Building
Asheville, NC
ROM Statement of Probable Cost

SITEWORK
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Convert Old Water Maintenance Building

SITEWORK

Asheville, NC

ROM Statement of Probable Cost 09/17/14
PROJECT SUMMARY - SITEWORK

Element Total Cost / SF

1 General Conditions (Incl. Below)
2 Sitework $296,269 $5.93
3 Concrete
4 Masonry
5 Metals
6 Wood & Plastics
7 Thermal & Moisture
8 Doors & Windows
9 Finishes
10 Specialties
11 Equipment
12 Furnishings
13 Special Construction
14 Conveying
15 Mechanical
16 Electrical
17 Special Systems

Subtotal $296,269 $5.93
General Conditions 8.0% $23,702 $0.47
Subtotal $319,970 $6.40
Bonds & Insurance 2.0% $6,399 $0.13
Subtotal $326,370 $6.53
General Contractor Fee 6.0% $19,582 $0.39
Subtotal $345,952 $6.92
Design Contingency 15.0% $51,893 $1.04
Subtotal $397,845 $7.96
Escalation to MOC, 04/20/15 2.4% $9,429 $0.19
TOTAL ESTIMATED CONSTRUCTION COST $407,274 $8.15

Total Area: 50,000 SF
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Convert Old Water Maintenance Building

SITEWORK
Asheville, NC
ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - SITEWORK
Element Quantity Unit Unit Cost Total
2 Sitework
Site Clearance / Demolition
Remove AC paving and dispose 6,398  sf $1.00 $6,398
Remove concrete paving and dispose 254  sf $1.25 $318
Demolish concrete curb 413 If $2.15 $888
Remove chainlink gate 1 ea $500.00 $500
Remove landscape / miscellaneous paving 3,406 sf $0.17 $579
Remove striping 38,0569  sf $0.05 $1,903
Remove landscape / miscellaneous paving 3,406  sf $0.17 $579
Miscellaneous demolition 38,059 sf $0.10 $3,806
Temporary construction
Construction fence 1 Is $1,500.00 $1,500
Building Demolition
Demolish existing storage shed 1,000 sf $7.50 $7,500
Traffic barriers/control 1 Is $5,000.00 $5,000
Erosion control 38,059 sf $0.30 $11,418
Earthwork
Field staking / layout 6,398  sf $0.05 $320
Fine grading 6,398  sf $0.16 $1,024
AC paving
Parking lot, 3" AC over 8" AB, new areas 3,387 sf $4.01 $13,582
New seal coat to existing parking lot 38,089  sf $1.10 $41,898
Hardscape
Concrete paving, 4" thick, including sub base, reinforcement, and
broom finish 1,420  sf $5.82 $8,264
Concrete Curbs
Concrete curbs 826 If $13.18 $10,887
Concrete curbs & gutter 40 If $19.53 $781
Concrete Ramps
Curb cut concrete ramps 3 ea $766.18 $2,299
Parking Lot Striping/Signage
Standard stall 81 ea $16.91 $1,370
Handicap symbols 4 ea $50.74 $203
Concrete wheel stops 4 ea $41.77 $167
Directional signage 5 ea $110.61 $553
Hatched striping 300  sf $3.79 $1,137
ADA truncated texture strip 112 sf $34.09 $3,818
Landscape
Planting
Landscaping, allowance 5,424 sf $4.58 $24,842
Irrigation
Shrub and turf irrigation 5,424 sf $0.92 $4,990
Fencing
8'-0" chain link fence incl all footings 71 If $28.95 $2,055
Relocate chain link fence 74 If $19.70 $1,458
Rolling steel gates, 10'-0" wide 1 ea $4,562.46 $4,562
Double traffic gate, chain link 30'-0" wide, motorized 1 Is $14,599.88 $14,600
Site Walls
Concrete footing for site walls 79 If $35.26 $2,786
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Convert Old Water Maintenance Building

SITEWORK
Asheville, NC
ROM Statement of Probable Cost 09/17/14
DETAIL ELEMENTS - SITEWORK
Element Quantity Unit Unit Cost Total
Split faced CMU wall around utilities, including footing 474  sf $20.26 $9,603
Precast wall cap 79 If $24.65 $1,947
Site Structure
Trash enclosures 1 Is $15,000.00 $15,000
Equipment pad 840  sf $11.35 $9,534
Concrete pedestrian bridge 174  sf $60.00 $10,440
Guardrails 99 If $89.00 $8,811
Stairs 2 flt $17,000.00 $34,000
Site Specialties
Removable bollards, allowance 8 ea $618.73 $4,950
Site Utilities
Electrical
Site lighting, extend existing, allowance 1 Is $20,000.00 $20,000
Domestic and Fire Water
No work anticipated
Sanitary Sewer
No work anticipated
Storm Drain
No work anticipated
Total - Sitework $296,269
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