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Advertisement Schedule Changes for NHDOT Managed Projects

Project

from October 2018 to September 2019

Previous Ad Date Revised Ad Date

Explanation

Orford 42227F

October 8, 2018

New Project advanced by Operations through well replacement
program

Claremont 25621

October 30, 2018

December 4, 2018

More time for Project Development to allow for the City to acquire
property rights

Ellsworth 40874

November 13, 2018

January 29, 2019

More time for Project Development to coordinate Federal Lands
funds

Ossipee 41916

June 4, 2019

Project Development changed the descriptoin of the project as the
Tamworth bridge will not be completed with M&P funds

Pelham-Chesterfield 29338

December 11, 2018

August 20, 2019

More time for Project Development to acquire needed property
rights.

Peterborough 15698

December 11, 2018

August 20, 2019

More time for Project Development to acquire needed property
rights.

Statewide 42317

April 16, 2019

New project by Project Development for Tier 3-4 chip seal
program

Statewide 42314

March 12, 2019

New project by Project Development for Tier 2 crack sealing
program
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NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year

2019

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2018
Contact Person: Melodie Esterberg
IilAl'z;—;EW US 302 Reconstruct railway -highway 02-Oct-18 $?28’S%0 $828,600
X AOO4(540 crossing, roadway approaches & protective W=D
) (640) devices (Bartlett 364-655V)
[RR-RCS *]
Contact Person: Roger Appleton
ZIZCZZ%OND ATHOL RD Replace Deem salted well 02-Oct-18 $;19,E%0 $0
[WELLS] ow-bi
Contact Person: Ron Grandmaison
iEAGIEWIDE Various T2 West (2) Resurfacing Tier 2 02-Oct-18 $4’?89'2%0 $4,989,600
X AOOA(T02 Roadway s to preserve riding surface W=D
) (702) [Pav e-T2-Maintain, Pave-T2-Preserve, Pave-
T2-Rehab]
Contact Person: Roger Appleton
I\AIZ\ZI\Q;ESWICH/CHESTER/BOW Various DECOMMISSION SALTED WELLS 09-Oct-18 $15,800 $0
[WELLS]
Contact Person: Roger Appleton
?EEZOYIF:D NH 10 Redrill Stanhope salted well 09-Oct-18 $17,200 $0
[WELLS]
WS Contact Person: Roger Appleton 09-0 8 800 0
P4EZ;|27AC ALEM VARIOUS Decommission existing salted wells -Oct-1 $15, $
[WELLS]
Contact Person: David Scott
Z?\Z/QE?HILL NH 25 NH 25 over Oliverian Brook - 23-Oct-18 $943,600 $943,600
X AQOA(S8T Preserv ation efforts, Hav erhill Br No 067/092
i} (587) [Bridg-T1-2-Main-Pres]
October Monthly Total $6.830,400 $6.761,800
November 2018
Contact Person: Tobey Reynolds
AA'.L:LECS);I NH 11 Stone/CMP Culvert Replacement 06-Nov-18 $372,600 $0
[BET-DRG-HQ, NON-PAR (dot)]
Contact Person: John Corrigan
C;IégngMONT Maple Avenue, Disnard and Bluff Elementary 06-Nov-18 $313,900 $313,900
X ADO3(767 School REPLACE SIDEWALKS ON BELDING
(LP-A) (767) AND MYRTLE STREETS, NEAR ELEMENTARY

Print Date: 11/05/18

SCHOOLS
[NON-PAR (other), SRTS]

2019 Page 1 of 11



Fiscal Year

2019

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
November 2018
Contact Person: Tobey Reynolds
Allz_)lz);gNDRlA NH 104 NH 104 250' west of Berry Rd. 13-Nov-18 $213,900 $213,900
Y A00L(047 rehabilitate/replace a 66" & 60" CAP
~A001(047) [CRDR *]
Contact Person: Bob Landry
PORTSMOUTH - NEW CASTLE NH 1B Preservation efforts on NH 1B bridges 13-Nov-18 $2,325,000 $2,325,000
41253 . .
over Piscataqua Estuary in Portsmouth and
X-A004(574)
New Castle
[Bridg-T3-4-Main-Pres]
Contact Person: Bob Landry
Lgl\igéﬂ\STER, NH - GUILDHALL, VT US 2 Bridge Replacement, US 2 over 27-Nov-18 $10,955,400 $0
AQ0L(159 Connecticut River (Roger's Ranger's Bridge)
(159) [Bridg-T1-2-Rehab-Rcn, NON-PAR (Vermont),
None-Bridge]
November Monthly Total $14,180,800 $2,852,800
December 2018
Contact Person: Mike Dugas
(;';QSFMONT NH 11/ 103 NH 11 & 103 / Bowen St: improve ~ 0+Dec-18 $344,100 $309,700
access management at existing signalized
X-A003(140) . .
intersection
[HSIP *, NON-PAR (dot), NON-PAR (other)]
Contact Person: David Scott
Clgg'G‘g’AY US 302 US 302 OVER CONWAY LAKE ouTLET ~ &Dec-18 $2,883,000 $0
X AODL(161 - REPLACE BRIDGE
) (161) [Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), None-
Bridge]
December Monthly Total $3,227,100 $309,700
First Quarter Total $24,238,300 $9,924,300
January 2019
Contact Person: Joseph Adams
LZE&%;TON Mascoma Street Bridge Rehabiliatation, for Red 08-Jan-19 $2,539,800 $0
CAQO3(201 List Bridge carrying Mascoma Street over [-89
) (201) (Br No 103/116)
[Bridg-T3-4-Rehab-Rcn, None-Bridge]
Contact Person: Ron Grandmaison
NEW HAMPTON - ASHLAND . . . 08-Jan-19 $5,766,000 $5,766,000
41674 1-93 Pavement preserv ation with associated
X AOOM(T13 evaluations of drainage and guardrail 1-93 MM
~AD04(713) 67.6 t0 75.0
[GRR *, Pave-T1-Preserve, Pave-T1l-Resurf]
Contact Person: Mike Dugas
STATEWIDE District 1 Horizontal Curves Horizontal curve 08-Jan-19 $558,000 $558,000
28134 L . .
AOO3(695 signing project - Two lane roads in D1
) (695) [HSIP *]
Contact Person: Mike Dugas
SZ'Q':I;I;WIDE District 6 Horizontal Curves (Urban) Horizontal 08-Jan-19 $325,500 $325,500
curv e signing project - Two lane urban roads
X-A003(700)

Print Date: 11/05/18

in D6
[HSIP *]
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Fiscal Year

2019

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
January 2019
Contact Person: David Scott
B4El;IC-J|I1_EHEM US302,NH 18,NH116 Preservation efforts on 5 -0 Y319 $1,641,500 $1,641,500
span bridge carrying US302,NH 18,NH116 over
X-A004(771) 1-93
[Bridg-T1-2-Main-Pres]
Contact Person: Melodie Esterberg
IZ(())S(‘)I’BSMOUTH Maplewood Ave Pan Am Railway's, 15-Jan-19 $395,300 $355,700
X AOO4(518 reconstruct railway -highway crossing,
- (518) roadway approaches and protective devices
[RR-RCS *]
Contact Person: Wendy Johnson
Sl,ilég?h’/l]TO MANCHESTER 193 Exit 1 to Exit 5 - Construct 4th lane 15-Jan-19 $9,765,000 $529,400
AO04(438 northbound and southbound
(438) [Other Fed Aid, TIFIA]
Contact Person: Ron Grandmaison
SANBORNTON-MEREDITH . . . 15-Jan-19 $5,394,000 $5,394,000
41673 1-93 Pavement preserv ation with associated
X AOOA(T12 evaluations of drainage and guardrail 1-93 MM
) (112) 61 to 67.6.
[GRR *, Pave-T1-Preserve, Pave-T1-Resurf]
Contact Person: John Corcoran
S4-I;LA4;$W|DE STRIPING 1-95, NH 16, FEET and 1-93 Striping of Turnpike 15-Jan-19 $344,100 $0
facilities
[TRR *]
Contact Person: Bob Landry
C;?lNO\gVAY East Side Road Saco River Covered Bridge 22-Jan-19 $744,000 $744,000
Y A003(039 Scour Protection effort
) (039) [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*]
Contact Person: Tobey Reynolds
L:LESE?;ION NH 10 NH 10 replacement of 3'x4' concrete box 22-Jan-19 $434,800 $434,800
X-A000(906 culvert
i} (906) [CRDR *]
Contact Person: Ron Grandmaison
i?gAOZTON_THORNTON 1-93 1-93 pavement resurfacing with associated 29-Jan-19 $1,878,600 $1,878,600
AQOA(TT3 evaluations of drainage and guardrail (MM 83.2
) (773) to 88.2)
[Pave-T1-Preserve, Pave-T1-Resurf]
Contact Person: Jennifer Reczek
iIE)LSS?\iVORTH Stinson Lake Road Improv e Stinson Lake Road 29-Jan-19 $627,800 $113,000
Y.A004(514 in the Town of Ellsworth, NH, within the WMNF,
) (514) from Rumney to trailhead
[FLAP]
Contact Person: Bob Hudson
i)éiggR NH Route 111 (Kingston Road) Widen 29-Jan-19 $877,500 $586,700
YoAODAA06 shoulders to 5' on Kingston Road (NH Route
(LP_A) (406) 111) for approximately 1.1 miles. (14-26TAP)

Print Date: 11/05/18

[NON-PAR (other), TA *]
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Fiscal Year

2019

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
January 2019
Contact Person: Ron Grandmaison
S;lTlA;I;WIDE TIER 1 CRACKSEAL NH 101 Crackseal 2019 Crack Seal Full width 29-Jan-19 $479,000 $479,000
Y AQO4(594 NH 101 MM 102.1 to 109.4 and MM 124.6 to
) (594) 132.4.
[Pave-T1-Preserve, Pave-T1-Resurf]
Contact Person: Ron Grandmaison
S;;T;LA;EXVIDE TIER 1 CRACKSEAL 1-89 Crackseal 2019 Crack Seal Full width 1-89 29-Jan-19 $720,800 $720,800
MM 20.5 to 31.2, 36.3 to 43.6, & 50.8 to 54.7
X-A004(826)
[Pave-T1-Resurf]
Contact Person: John Corrigan
NASHUA Charlotte Avenue Elementary School Construct 30-Jan-19 $93,000 $93,000
28739 .
X AOO3(786 new sidewalk, reconstruct crosswalk to meet
LP_A (786) ADA standards.
(LPA) [NON-PAR (other), SRTS]
JanuaryMonthly Total $32,584,700 $19,620,000
February 2019
Contact Person: Tom Jameson
BE;);KLINE South Main St. , Mason Road Const. Sidewalks 05-Feb-19 $590,600 $472,400
X AOO4(607 on Rte 130, Const 60 foot Ped bridge over
LP_A (607) Nissitissit River and sidewalk to beach
DISTRICT 1 Contact Person: Ron Grandmaison Feb-1 45932
168161I-(|: Various Resurfacing various tier 2, 3, and 4 05-Feb-19 $4,523,200 $0
roadway s in District 1.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]
Contact Person: Ron Grandmaison
2'2831;?01- 1 Various Resurfacing various Tier 2, 3, and 4 S FES $2,790,000 $0
roadway s in District 1.
[Pav e-T3-4-Resurf]
Contact Person: Ron Grandmaison
DISTRICT 2 Various Resurfacing various tier 2, 3, and 4 05-Feb-19 $4,059,100 $0
16162H L
roadway s in District 2.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]
Contact Person: Ron Grandmaison b
DISTRICT 2 Various Resurfacing various Tier 2, 3, and 4 05-Feb-19 $1,860,000 $0
42322 L
roadway s in District 2.
[Pav e-T3-4-Resurf]
Contact Person: Ron Grandmaison
Dllslg:f-r 3 Various Resurfacing various tier 2, 3, and 4 05-Feb-19 $4,220,800 $0

Print Date: 11/05/18

roadway s in District 3.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]
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Fiscal Year

2019

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
February 2019
Contact Person: Ron Grandmaison b
Dlleslzi:_(':TA' Various Resurfacing various tier 2, 3, and 4 05-Feb-19 $4,379,900 $0
roadway s in District 4.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]
Contact Person: Ron Grandmaison
DISTRICT 5 Various Resurfacing various tier 2, 3, and 4 05-Feb-19 $3,764,700 $0
16165H R
roadway s in District 5.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]
DISTRICT Contact Person: Ron Grandmaison Feb-1 574
168166|-(|: 6 Various Resurfacing various tier 2, 3, and 4 05-Feb-19 $2,743,900 $0
roadway s in District 6.
[Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-
4-Resurf]
Contact Person: John Corcoran
I—L?Z/I;TON—PORTSMOUTH—ROCHESTER 1-95 and NH 16 Pavement Rehab: 1-95 mm 5.4- 05-Feb-19 $5,208,000 $0
6.9 & Exit 7 ramps; Rochester mm 17.7-20.0;
Rochester Rt 202 By pass
[TRR *]
Contact Person: John Corcoran
'\:IEZ;I MACK-NASHUA-CONCORD FEET, 1-93 and US 3 Pavement Rehab: 05-Feb-19 $3,413,100 $0
Nashua/Merrimack mm 5.6-8.2 & 9.1-10.9; H.
Burque Hwy; Concord Exit 14 south end
[TRR *]
Contact Person: Kevin Russell
PlIZ;EEEOROUGH US 202 RECONSTRUCT US ROUTE 202 @ 06-Feb-19 $3,255,000 $3,255,000
MAIN STREET INTERSECTION INCLUDING
X-A000(535)
LPA) & One Contract With 14933 BOULDER RETAINING WALL STABILIZATION
(LPA) & One Contract Wi [Other Fed Aid]
Contact Person: Kevin Russell
Iili‘gi;!BOROUGH MAIN STREET MAIN STREET BRIDGE 06-Feb-19 $4,650,000 $3,720,000
X AD02(107 REPLACEMENT OVER CONTOOCOOK RIVER -
LP-A &(O )C tract With 14772A 092/089 {Red List)
(LPA) ne Contract Wi [MOBRR *, SAB *]
ERROL Contact Person: Tobey Reynolds 12-Feb-1 744
410609 NH 16 Repair failed roadway slope along NH -Feb-19 $744,000 $0
YoAOOA(565 16 abutting the Magalloway River
)} (565) [BET-DRG-HQ, FLAP, NON-PAR (dot)]
Contact Person: Tobey Reynolds
S4-I;LA2-£§WIDE Various - F-Unit and Cable Replacement 12-Feb-19 $1,060,100 $1,060,100
X AOOA(STE Replace substandard F-Unit guardrail terminals
) (576) and substandard cable guardrail.
[HSIP *]
Contact Person: Kevin Russell
0222'12'5'5 NUDD ROAD Bridge Rehabilitation-Nudd Rd 15-Feb-19 $801,000 $640,800
CACOATTL over Bearcamp River-Br. #108/333-Phase II-
) (771) Whittier Cov ered Bridge
(LPA)

Print Date: 11/05/18

[NHCBP*]
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Fiscal Year

2019

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
February 2019
Contact Person: Ron Grandmaison b
LJTS:S?‘N'FRANCONIA 1-93 Bonded Wearing Course Preserv ation from 19-Feb-19 $2,145,200 $2,105,200
Y AO0A(544 MP 105.9 to 111.5 including exits 34B and 34C.
) (544) [Pave-T1-Preserve, Pave-T1-Resurf, Pave-T3-
4-Resurf]
Contact Person: Wendy Johnson
SlAsléig/IATO MANCHESTER 1-93 Mainline, State Line to Exit 1 NB & SB 19-Feb-19 $12,276,000 $12,276,000
[Other Fed Aid]
A004(435)
o Contact Person: Tom Jameson 2% b-19 293.900 23 00
ZOX;R Dover Community Trail Const multi-use path to -Feb-1 $293, $2351
Y AQ0A(407 connect 2 portions of the Dover Community
- (407) Trail, which are gaps (14-27TAP)
(LPA) [TA 4]
FebruaryMonthly Total $62,778,500 $23,764,600
March 2019
Contact Person: Tom Jameson
'\2'3?2%'_' ESTER Rail Trail Construct multi-use path along Baker 05-Mar-19 $632,600 $506,100
St, Brown Ave, Dubisz St, and Sundial Ave.
X-A004(399) (14-25TAP)
(LPA) [TA 4]
Contact Person: Ron Grandmaison
841?2-$WIDE Various Tier 2 Northern Resurfacing of various 05-Mar-19 $3,813,000 $3,813,000
CAQOA(S02 Tier 2 roadway s in the Northern region for
) (802) Maintenance & Preserv ation
[Pave-T2-Resurf]
Contact Person: Ron Grandmaison
iEAZEEWIDE Various Tier 2 Southeast Resurfacing of 05-Mar-19 $3,813,000 $3,813,000
Y A00A(B03 various Tier 2 roadway s in the Southeast
) (803) region for Maintenance & Preserv ation.
[Pave-T2-Resurf]
Contact Person: Mike Dugas
2;;28’\‘ US 3 Silver Lake Road intersection saf ety 05-Mar-19 $27,900 $27,900
improvements
X-A004(055) [HSIP *]
Contact Person: Tom Jameson
'\g'g‘glﬁHESTER South Manchester Rail Trail Construct Multi-use 12-Mar-19 $1,197,200 $957,800
X AOOA(311 path along the abandoned rail corridor from
LP_A (311) Gold St. to Perimeter Road
(LPA) [CMAQ *, Ear-NH022]
s Contact Person: Ron Grandmaison 2 9 395 000 0
4T2A3Tl§WIDE Various Roadway preserv ation (Chip Seal) on 12-Mar-1 $1,395, $
Various roadway s.
[Pav e-T3-4-Resurf]
Contact Person: Mike Dugas
S4V(\)/‘g|\;ZEY NH 32 Study and implement recommendations 12-Mar-19 $744,000 $744,000
of 2013 Road Safety Audit
X-A004(415)

Print Date: 11/05/18

[HSIP %]
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Fiscal Year

2019

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
March 2019
Contact Person: Kirk Mudgett
(illl‘gngD US 3 Ramp from 11A Rehab existing failing 84" 19-Mar-19 $255,800 $255,800
CAO0A(710 CMP under SB on Ramp to US 3 from NH 11A
-A004(710) [CRDR *]
Contact Person: Joseph Adams
Lﬁ;(iﬂ\“A US 3 Bridge Rehabilitation, Superstructure 19-Mar-19 $1,395,000 $1,395,000
XAQOL(150 Replacement, carrying US 3 over NH Railroad
-A001(150) (Red List)
[Bridg-T1-2-Rehab-Rcn, None-Bridge]
Contact Person: Kevin Russell
BZR38AlD9FORD BRADFORD CENTER ROAD Bridge Rehab- 30-Mar-19 $1,015,600 $494,300
X AQO2(TT2 Bradford Center Rd over West Branch of
LP-A (772) Warner River-Br. #140/144-Bement Cov ered Br
(LPA) [NHCBP*, SAB *]
March Monthly Total $14,289,100 $12,006,900
Second Quarter Total $109,652,300 $55,391,500
April 2019
Contact Person: Joseph Adams
Lffig';'o'\' 1-89 NB & SB Rehab of the 1-89 NB & SB over 09-Apr-19 $7,812,000 $930,000
US 4 & NH 10 bridges and preserv ation efforts
X-A004(559) 8
for the Mascoma River
[4R, Bridg-T1-2-Main-Pres, Bridg-T1-2-Rehab-
Rcn]
Contact Person: Tobey Rey nolds
VXS‘;’;ER 1-89 Pavement joint south of exit 8 to pavement 09-Apr-19 $12,473,200 $12,473,200
Y A00A(422 joint north of exit 9 Includes Exits 8 and 9
)} (422) [Bridg-T1-2-Main-Pres, Pave-T1-Rehab]
Contact Person: Mike Dugas
OZEZI.:EE NH 28 NH 28 / NH 171 intersection safety 16-Apr-19 $1,185,800 $1,185,800
X AOD3(995 improvements
~A003(995) [HSIP ]
Contact Person: Ron Grandmaison
S;szAJ-sWIDE CRACK SEAL 2019 Tier 2 Crack Seal Crack sealing of Tier 2 16-Apr-19 $930,000 $930,000
X-A004(815 roadway s
- (815) [Pav e-T2-Resurf]
April Monthly Total $22,401,000 $15,519,000
May 2019
Contact Person: John Corrigan
LA:EEETON Cottage Street, Mill Street, South Street, 01-May-19 $781,200 $625,000
X AOO4(605 Meadow Street Const sidewalks along Cottage
o (605) St, Mill St, South St, Meadow St, Mt. Eustis Rd,

Print Date: 11/05/18

Bronson St
[TA*]

2019 Page 7 of 11




Fiscal Year

2019

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
May 2019
Contact Person: Tom Jameson
'\ﬁgeclHESTER Rail Trail Const. Rail Trail along abandoned 01-May-19 $795,600 $636,400
railroad bed from Mammoth Road to Lake Shore
X-A004(604) Avenue
(LPA) [TA
Contact Person: Tom Jameson
i?gﬁéRSWORTH Portions on High Street, Memorial Drive, 01-May-19 $810,500 $648,400
X AOOA(606 Cemetery Rd. Const sidewalks on High St,
LP_A (606) Memorial Dr, Cemetery Rd, upgrade crosswalk
(LPA) across High St, const Path
[TA*]
Contact Person: Tom Jameson
IZ%E’?:IQE Ami Brown Road Construct 11,695' of shared 07-May-19 $303,800 $243,000
X AOOA(408 lane and bike lane markings. (14-42TAP) Ped
- (408) crossing Improve at Rte 9
(LPA) [TA 4
Contact Person: Tom Jameson
Z?)ZRST;MOUTH Peverly Hill Rd. Const. new sidewalk and 28-May-19 $1,063,700 $340,400
AO02(061 striped bicy cle shoulders and associated
LP-A (061) drainage along Peverly Hill Road.
(LPA) [CMAQ *, NON-PAR (other)]
MayMonthly Total $3,754,800 $2,493,200
June 2019
PORTSM TH Contact Person: Bob Hudson 1 1
423503 ouU Lang Road/Longmeadow Road/US Route 1 01-Jun-19 $898,800 $809,000
Realign Lang Road to connect to Longmeadow
X-A004(818) Road
(LPA) [HSIP *, NON-PAR (other)]
Contact Person: David Scott
(ﬁ;IZEE NH28 Bridge Preserv ation efforts for NH28 04-Jun-19 $465,000 $0
over RR(ABD) in Ossipee.
[BET-BMT-BD]
Contact Person: Kirk Mudgett
S4T1A8£§WIDE Various Replace cable guardrail and F terminal 04-Jun-19 $1,116,000 $1,116,000
units on Tier 2 and 3 roads
X-A004(767) [HSIP *]
Contact Person: Bob Hudson
ﬁggs'gESTER NH 202A (WALNUT STREET) INTERSECTION 15-Jun-19 $4,174,000 $1,264,800
X AO00(320 IMPROVEMENTS TO IMPROVE SAFETY
LP-A (320) THROUGH STRAFFORD SQ, NORTH MAIN, &
(LPA) WASHINGTON ST
[MUPCA*, NON-PAR (other)]
Contact Person: Kirk Mudgett
’\ii)gggHUMBERLAND - STRATFORD Various Replace cable guardrail and F terminal 18-Jun-19 $1,116,000 $1,116,000
units on Tier 2 and 3 roads
X-A004(768) [HSIP *]
Contact Person: Victoria Chase
(?SZZEE NH 16 Pavement rehabilitation along NH 16 from 25-Jun-19 $2,604,000 $2,604,000

X-MGS-NHS-X-T-0271(032)

Print Date: 11/05/18

NH 28 northerly 1.1 miles.
[None-Highway ]
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Fiscal

Year

2019

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
June 2019
Contact Person: Lee Baronas
S:szAgg\NIDE Various Replacement and upgrade of signs 25-Jun-19 $422,200 $422,200
and supports due to condition and improv ed
X-A004(823) .
compliance
[USSS *]
June MonthlyTotal $10,796,000 $7,332,000
Third Quarter Total $36.951,800 $25,344,200
July 2019
Contact Person: Kirk Mudgett
STATEWIDE Various Replace cable guardrail and F terminal 09-Jul-19 $1,116,000 $1,116,000
41899 . )
X ADOA(769 units on Tier 2 and 3 roads
~AOD4(769) [HSIP ]
Contact Person: Don Lyford
B;LA4I:;\113TEAD—ALTON NH 28 NH 28 reconstruction of intersection 16-Jul-19 $3,773,700 $3,773,700
X AO00(208 with North Barnstead Road/North Road
) (208) [Ear-NHO069, None-Highway ]
Contact Person: Tom Jameson |
ZL;?G';AM (UNH) Main Street Construct sidewalks, crosswalks, 23-Jul-19 $370,700 $296,600
lighting and landscaping along Main Street in
X-A004(608)
Durham on UNH Campu
(LPA) [TA ¥]
JulyMonthly Total $5,260,400 $5,186,300
August 2019
Contact Person: Joseph Adams
J2A7C72§§ON NH Route 16 Bridge Rehab, for Red List Bridge 06-Aug-19 $1,188,600 $0
YA003(593 carrying NH 16 over Ellis River (Br No 144/056)
)} (593) [Bridg-T1-2-Rehab-Rcn, Bridg-T3-4-Rehab-
Rcn, None-Bridge]
Contact Person: Bob Hudson
'\ZE’EOFZ)I MACK DW Highway to FE Everett Construct Multi-use 06-Aug-19 $835,900 $668,700
X AOO4(357 path in the town of Merrimack for approximatly
- (357) 700LF. (14-15TAP)
(LPA) [TA
Contact Person: John Corrigan
HINSDALE Brattleboro Road Construct Sidewalks along 07-Aug-19 $443,000 $354,400
41365
Brattleboro Road.
X-A004(615) [TA *]
(LPA)
Contact Person: Bob Landry
C;(S)(I)?GI\;ISH, NH - WINDSOR, VT Cornish Toll Bridge Road Cornish Windsor 20-Aug-19 $2,325,000 $2,048,800
AO03(035 Covered Bridge Scour Mitigation
(035) [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*, NON-
PAR (Vermont)]
Contact Person: Victoria Chase
(?S;IEEE NH 16, NH 25, NH 41 Intersection improvements 20-Aug-19 $1,395,000 $1,395,000
at NH 41 with NH 16 including NH 25.
X-A000(110)

Print Date: 11/05/18
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Fiscal Year

2019

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
August 2019
PELHAM-CHESTERFIELD contact Person: ke Dugas 20-Aug-19 $139,500 $139,500
29338 ] NH 38, NH 9 Intersection safety improvements - -Aug- ' '
install Intersection Conflict Warning Sy stems in
X-A004(016) :
two locations
[HSIP *]
PETERBOROUGH contact Person: Mke Dugas 20-Aug-19 $111,600 $111,600
15698 NH 101 NH 123 intersection safety -AUg- ' '
improvements
X-A000(890) [HSIP *]
Contact Person: Bob Landry
LE?Z:ON’ NH - HARTFORD, VT 1-89 NB & SB Superstructure Replace & 27-Aug-19 $33,163,800 $20,325,800
AQ01(154 Widening, 1-89 NB & SB over Connecticut River
(154) (Br No 044/103 & 044/104)
[Bridg-HIB-Rehab-Rcn, NON-PAR (Vermont),
None-Bridge]
August MonthlyTotal $39,602,400 $25,043,800
September 2019
Contact Person: C.R. Willeke
S:Igléilé\l/l NH 28 RECONSTRUCT DEPOT INTERSECTION 06-Sep-19 $3,854,000 $3,083,200
X STP-X-5399(011 NH28 (BROADWAY) AND NH 97 (MAIN
LP'A -%5399(011) STREET) ADD TURN LANES ON NH28 MUPCA
( ) [Ear-NHO072, MUPCA*, Other Fed Aid]
Contact Person: Kirk Mudgett
(ilzl‘;gRD US Route 3 & NH Route 11 Rehabilitate 3 large 10-Sep-19 $804,500 $804,500
metal culverts along US 3 (Bypass) in Gilford.
X-A004(796) [CRDR *]
Contact Person: Don Lyford
'1'2’\5(??& NH - BRATTLEBORO, VT NH 119 Reconstruction of the bridges over the 17-Sep-19 $37,355,300 $0
AO04(152 Connecticut River
(152) [Bridg-HIB-Rehab-Rcn, NON-PAR (Vermont),
None-Bridge]
September Monthly Total $42,013,800 $3,887.700
Fourth Quarter Total $86,876,600 $34,117,800
Fiscal Year 2019 Total $257,719,000 $124,777,800

Print Date: 11/05/18
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ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availabilityof funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2019

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
SANBORNTON-NEW HAMPTON Contact Person: David Scott 08-Jan-19 $1,962,300 $1,962,300
41705 1-93 Painting 1-93 bridges between Sanbornton
X-A004(718) and New Hampton
[Bridg-T1-2-Main-Pres]
CONCORD-ASHLAND-CAMPTON Contact Person: David Scott 15-Jan-19 $2,334,300 $2,334,300
41706 1-93 Painting 1-93 bridges in Concord, Ashland,
X-A004(719) and Campton
[Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]
STATEWIDE Contact Person: Ron Grandmaison 06-Aug-19 $3,813,000 $3,813,000
42291 Various Tier 2 Northern Resurfacing of various
X-A004(806) Tier 2 roadway s in the Northern region for
Maintenance & Preserv ation
[Pave-T2-Resurf]
CONCORD-HOPKINTON Contact Person: David Scott 13-Aug-19 $2,371,500 $2,371,500
41703 1-89 Painting 1-89 bridges between Concord
X-A004(716) and Hopkinton
[Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]
STATEWIDE Contact Person: Ron Grandmaison 13-Aug-19 $3,813,000 $3,813,000
42293 Various Tier 2 Southwest Resurfacing of
X-A004(808) various Tier 2 roadway s in the Southwest
region for Maintenance & Preserv ation
[Pave-T2-Resurf]
WAKEFIELD Contact Person: Melodie Esterberg 20-Aug-19 $767,300 $767,300
42240 NH 16 Reconstruct railway -highway crossing,
X-A004(793) roadway approaches & protective devices
(Wakefield054-237Y)
[RR-RCS *]
STATEWIDE Contact Person: Ron Grandmaison 27-Aug-19 $3,813,000 $3,813,000
42292 Various Tier 2 Southeast Resurfacing of
X-A004(807) various Tier 2 roadway s in the Southeast
region for Maintenance & Preserv ation
[Pave-T2-Resurf]
GORHAM Contact Person: Melodie Esterberg 10-Sep-19 $767,300 $767,300
42239 US 2 Reconstruct railway -highway crossing,
X-A004(792) roadway approaches & protective devices
(Gorham 170-984F)
[RR-RCS *]
PLY MOUTH-CAMPTON Contact Person: David Scott 10-Sep-19 $1,162,500 $1,162,500
42364 US 3 & 1-93 Preserv ation work on Ply mouth
X-A004(824) 142/145, & Campton 105/058 and 104/059.
[Bridg-T1-2-Main-Pres]
STATEWIDE Contact Person: Kirk Mudgett ) 10-Sep-19 $1,116,000 $1,116,000
41909 Various Replace cable guardrail
X-A004(776) [HSIP 7]
On-Shelf Projects 2019 Total $21,920,200 $21,920,200
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NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year

2020

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2019
Contact Person: Joseph Adams
SPRINGFIELD GEORGES MILLS ROAD Georges Mills Rd over 08-Oct-19 $604,500 $604,500
20509 Star Lake Outlet Int. of Fisher Corner Rd -
X-A002(078) Replace Twin 5' Dia Culverts
[Bridg-T3-4-Rehab-Rcn, None-Highway ]
Contact Person: Bob Landry
PETERBOROUGH US 202 / NH 101 Bridge Replacement and 15-Oct-19 $7,950,900 $7,760,600
15879 Widening for TCP, US 202 & NH 101 over
%A001(007) Contoocook River (Red List)
[Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), NON-
PAR (other), None-Bridge]
Contact Person: Bob Landry
LYME, NH - THETFORD, VT East Thetford Road Bridge Rehab, for Red List 22-0ct-19 $4,185,000 $0
14460 Bridge carrying East Thetford Road over the
A000(394) Conn. River (Br No 053/112)
[Bridg-T3-4-Rehab-Rcn, NON-PAR (Vermont),
None-Bridge]
Contact Person: Melodie Esterberg
WAKEFIELD NH 16 Reconstruct railway -highway crossing, 22-0ct-19 $767,300 $767,300
42240 roadway approaches & protective devices
X-A004(793) (Wakefield054-237Y)
[RR-RCS *]
Contact Person: Melodie Esterberg
GORHAM US 2 Reconstruct railway -highway crossing, 29-Oct-19 $767,300 $767,300
42239 roadway approaches & protective devices
X-A004(792) (Gorham 170-984F)
[RR-RCS *]
Contact Person: Bob Hudson
ASHLAND Main Street, NH Routes 3 / 25 Reconstruct 31-Oct-19 $308,100 $246,500
41370 sidewalks to ADA compliance and construct
%A004(610) new sidewalks on Main Street US Rte 3/25
(LPA) [TA ]
Contact Person: Bob Hudson
EXETER NH 27, NH 111A, Winter St, Spring St Construct S+ O¢t19 $419,800 $335,800
41372 sidewalks on Epping Road, Brentwood Road,
%A004(611) Winter Street, and Spring Street
Contact Person: Bob Hudson
LEBANON Lahaye Drive Construct bicy cle and 31-Oct-19 $632,400 $505,900
41366 L
pedestrian improvements along Lahaye Dr from
XA004(617) NH Rte 120 to Mount Support Rd
(LPA) [TA
October Monthly Total $15,635,300 $10,987,900

Print Date: 11/05/18
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Fiscal Year

2020

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
November 2019
Contact Person: John Corrigan
'llll‘;‘;BOROUGH West Main Street / NH Rte 149 Construct 05-Nov-19 $538,100 $430,500
Y A004(609 approximatly 4,600 feet of sidewalk along
- (609) Route 149 from Edgebrook Road to 77 W. Main.
(LPA) .
[TA*]
Contact Person: Kevin Russell
cz:lg(,)\llngY NH 16 Reconstruct NH 16 from Oly mpic Lane 06-Nov-19 $3,460,800 $2,549,400
X AOOA(327 east 0.60 miles to Village Lane - multi funded
~A004(327) [NON-PAR (other), Other Fed Aid, PRRCS *]
(LPA)
Contact Person: John Corcoran
BlEG'ig(?RD - MERRIMACK F.E. EVERETT TPK Improvement to Bedford 12-Nov-19 $13,692,000 $0
Mainline Toll Plaza to Institute Open Road or All
Electronic Tolling
[TPK *]
Contact Person: Victoria Chase
'\ilé\i\;;:ASTLE -RYE NH 1B Bridge replace, Single Leaf Bascule 26-Nov-19 $7,440,000 $7,440,000
X AOOL(146 Bridge, NH 1B over Little Harbor (Red List) Br
- (146) No 066/071
[Bridg-HIB-Rehab-Rcn, CBI *, None-Bridge]
Contact Person: Keith Cota
NEWINGTON - DOVER SPAULDING TURNPIKE / LITTLE BAY BRIDGES 20-Nov-19 $30,039,000 $0
11238S .
Remov e the superstructure General Sullivan Br
&provide the most cost effective bike/ped
connection
[TPK *]
Contact Person: Kirk Mudgett 26-N 1
’\EEGEHWOOD NH Route 107 Replacement of a 5' x 7' metal 6-Nov-19 $386,000 $0
arch culvert under NH 107, 1/2 mi north of US
4.
[BET-DRG-HQ, NON-PAR (dot)]
Contact Person: David Scott
Z;;gﬂfUTH_CAMPTON US 3 & 1-93 Preservation work on Plymouth 26-Nov-19 $1,162,500 $1,162,500
Y AOOA(824 142/145, & Campton 105/058 and 104/059.
- (824) [Bridg-T1-2-Main-Pres]
November Monthly Total $56,718,400 $11,582,400
December 2019
December Monthly Total $0 $0
First Quarter Total $72,353,700 $22,570,300
January 2020
Contact Person: Ron Grandmaison
S:lTZAzggme Various Tier 2 Southwest Resurfacing of 07-Jan-20 $3,813,000 $3,813,000
various Tier 2 roadway s in the Southwest
X-A004(808)

Print Date: 11/05/18
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Fiscal Year

2020

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
January 2020
Contact Person: Keith Cota
LzoglélD3OAN - CANTERBURY NH Rte 106 NH Rte 106 Roadway Widening 14-Jan-20 $5,580,000 $5,580,000
AOOA(458 (3.6 mi, Phase Il) from Soucook Road, Loudon
(458) to Ames Road, Canterbury
[None-Highway]
Contact Person: Ron Grandmaison
STATEWIDE Various Tier 2 Southeast Resurfacing of 21-Jan-20 $3,813,000 $3,813,000
42292 . .
X AOOA(807 various Tier 2 roadway s in the Southeast
- (807) region for Maintenance & Preserv ation
[Pave-T2-Resurf]
Contact Person: Ron Grandmaison
STATEWIDE Various Tier 2 Northern Resurfacing of various 28-Jan-20 $3,813,000 $3,813,000
42291 . -
Tier 2 roadway s in the Northern region for
X-A004(806) . ;
Maintenance & Preserv ation
[Pave-T2-Resurf]
JanuaryMonthly Total $17,019,000 $17,019,000
February 2020
Contact Person: Jennifer Reczek b
'ZEEQQEB WINCHESTER STREET Reconst. of Winchester 1876020 $6,138,000 $3,645,600
X STP-0111(007 (NH 101 to Pearl & Island including Key Rd
LP-A ) (007) intersection) and Br. No. 125/069
(LPA) [MUPCA¥, Other Fed Aid, SAB *]
FebruaryMonthly Total $6,138,000 $3,645,600
March 2020
Contact Person: Tom Jameson
'12'735540’\] NH 3A Constructing a third southbound right 03-Mar-20 $1,255,500 $1,004,400
%A004(742) turn lane on Lowell Rd/NH 3A
[CMAQ *]
(LPA)
March Monthly Total $1,255,500 $1,004,400
Second Quarter Total $24,412,500 $21,669,000
April 2020
Contact Person: Tom Jameson
Szlpil;EOM Manchester & Lawrence Rail Line Add .3 miles 07-Apr-20 $609,200 $487,300
AO0A(738 to Salem Bike-Ped Corridor which runs along
(LP-A) (738) abandoned Manchester & Lawrence rail line.
[CMAQ *]
Contact Person: Keith Cota
Dl|§§6R5Y - LONDONDERRY 1-93 1-93 EXIT 4A - Prelim., Final Design, ROW & 14-Apr-20 $28,652,500 $26,665,500
Construction of NEW INTERCHANGE and
IM-0931(201) . d
Design-Build connecting roadway
[NON-PAR (other), Other Fed Aid]
April Monthly Total $29,261,700 $27,152,800

Print Date: 11/05/18
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Fiscal Year

2020

Target Approx. Federal
Project Name/Number Project Description Ad Date Contract Amt. Dollars
May 2020
STATEWIDE Conact Person: ke Dugas 05-May -20 $446,400 $446,400
40842 Various Installation of centerline and shoulder -ay - ' '
rumble stripes along State roadway s.
X-A004(501)
[HSIP #]
MayMonthly Total $446,400 $446,400
June 2020
Contact Person: Kirk Mudgett
STATEWIDE Various Replace cable guardrail 02-Jun-20 $1,116,000 $1,116,000
41909 [HSIP
X-A004(776)
Contact Person: David Scott
DJ_:’;IOZURY US 4 REHABILITATE OR REPLACE RED LIST 16-Jun-20 $2,046,000 $2,046,000
BRIDGE CARRYING US 4 OVER NHRR -
X-A001(230) 156/104
[Bridg-T1-2-Rehab-Rcn, None-Bridge]
STATEWIDE Contact Person: Kk Mdger 16-Jun-20 $1,116,000 $1,116,000
41913 Various Upgrade cable guardrail and "F" -un- e B
terminals on Tier 2 & 3 highway s.
X-A004(777) (HSIP
June Monthly Total $4,278,000 $4,278,000
Third Quarter Total $33,986,100 $31,877,200
July 2020
Contact Person: John Corcoran
DZ(SXALEOR - ROCHESTER Spaulding Turnpike Construct All Electronic 14-Jul-20 $9,485,700 $0
Tolling at Dov er and Rochester Toll Plazas.
[TPK *]
STATEWIDE Comact Person: ik Mudget 14-Jul-20 $1,116,000 $1,116,000
41914 Various Cable guardrail and "F" unit -l e e
replacement
X-A004(778) (HSIP *]
JulyMonthlyTotal $10,601,700 $1,116,000
August 2020
BEDFORD comact Person: ik Mudgel 18-Aug-20 $1,204,400 $1,204,400
42268 NH 101/Boy nton St Rehabilitate 90" structural "Aug- e e
plate pipe under NH 101 & Boynton St in
X-A004(797) Bedford.
[CRDR *]
Contact Person: Victoria Chase
DlléssjAM US 4/ NH 108 Signalize intersection of US 4 25-Aug-20 $465,000 $465,000
X AQOL(211 westbound of f ramp with NH 108
-A001(211) [Other Fed Aid]
August Monthly Total $1,669,400 $1,669,400

Print Date: 11/05/18
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Project Name/Number

Fiscal Year

2020

Target Approx. Federal
Project Description Ad Date Contract Amt. Dollars
September 2020
Contact Person: Don Lyford
'L\ZI\CI)GDS%VER NH 11 Replace bridge carrying NH 11 over 08-Sep-20 $2,604,000 $2,604,000
ADO2(084 NHRR(ABD) (206/137)
) (084) [Bridg-T1-2-Rehab-Rcn, None-Bridge]

September Monthly Total $2,604,000 $2,604,000

Fourth Quarter Total $14,875,100 $5,389,400

Fiscal Year 2020 Total $145,627,400 $81,505,900

Print Date: 11/05/18
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ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availabilityof funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2020

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
NORTH HAMPTON Contact Person: Keith Cota 26-May -20 $4,185,000 $4,185,000
24457 US Route 1 Superstructure replacement of
A002(909) bridge carrying US 1 over Boston & Maine RR
(Red List Br No 148/132)
[Bridg-T1-2-Rehab-Rcn, None-Bridge]
ALLENSTOWN Contact Person: Joseph Adams 02-Jun-20 $1,860,000 $0
40362 NH Route 28 Address Red List Bridge carrying
X_A004(369) NH 28 over Suncook River (Br No 107/098)
[Bridg-T1-2-Rehab-Rcn]
ORFORD Contact Person: Joseph Adams 08-Sep-20 $1,860,000 $1,860,000
40366 NH Route 25A Bridge Replacement is
X-A004(371) anticpated for the bridge carrying NH Route
25A over Brackett Brook (217/112)
[Bridg-T3-4-Rehab-Rcn]
WARNER Contact Person: David Scott 22-Sep-20 $1,720,500 $0
15907 NH 127 NH 127 OVER WARNER RIVER -
X-A001(029) BRIDGE REPLACEMENT
[Bridg-T3-4-Rehab-Rcn, Other Fed Aid]
On-Shelf Projects 2020 Total $9,625,500 $6,045,000
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