
www.mybuildingproject.co.uk 

ESTIMATE 
PACK

MBP_Pack Cover_1106v3:Layout 1  22/6/11  15:15  Page 1



 
 
 
 

SAMPLE 
 
Mr N E Body 
1 Any Road 
Any Town 
UK 

Site address: 
23 Any Lane 
Any Town 
UK 

 
Dear Mr N E Body 
 
Subject: 4 Bedroomed House 
 
Thank you for choosing the My Building Project Estimating Service. 
 
Following the information and plans you have submitted, we are pleased to enclose 
your Estimate Pack which includes the following: 
 

• Project cost summary 
• Detailed cost breakdown for materials, plant and labour 
• Detailed cost breakdown by build phase 
• Indicative build programme 
• Indicative cash flow projection 
• 3D visualisation of your new home (if plans submitted were suitable) 
• CD with one month’s free access to EstimatorXpress and PlansXpress (where 

you can make adjustments to your estimate) 
• CD with all breakdowns in spreadsheet format for easy manipulation 

 
If you are unsure about anything within the estimate, please refer to the Estimate 
Assumptions page within the pack.  Alternatively you can email us at 
support@mybuildingproject.co.uk and we’ll be happy to help. 
 
We trust that we have interpreted your requirements correctly.  Every effort has been 
made to accurately estimate your project.  Please note that VAT may be payable on 
some items.  For further information on this please visit www.homebuilding.co.uk/vat.  
 
Wishing you every success with your self build project. 
 
Yours sincerely 
 
 
The Estimating Service team 
Email - support@mybuildingproject.co.uk 
Call - 01527 834455 
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Abbreviated Cost Breakdown 
 
Resource Total 
Labour £54,672.18
Material £113,338.04
Plant £16,739.95
Subcontractor £24,342.50
Sundry £750.00
Grand Total £209,842.68

 
 
*Grand Total includes builder margin. 
 
  
Estimate Assumptions 
 
We have generally assumed good site access and where possible mechanical devices 
are available to assist with construction. Site is assumed to be level unless stated. 
 
Ground is assumed to be excavated using normal plant and machinery and that the 
ground is not rock or subject to ground water, running sand or other issues. 
 
Your Build Route 
 
My Building Project Estimating Service prices are indicative of what a main contractor 
might quote based on the information (tender documents) provided. It is possible to 
reduce project costs by undertaking some of the project management work or building 
work on a DIY basis and by buying materials directly from suppliers at trade prices. You 
can use your trial copy of EstimatorXpress by HBXL (supplied free of charge with your 
estimate) to accurately reflect these savings by tailoring your estimate to suit your own 
level of involvement. The following are typical indicative savings for the most popular 
build routes. 
 
Build Route A: Building using a main contractor  
This is the standard route and the basis for the My Building Project Estimating Service. 
Building using a main contractor hired directly by you using a standard contract. If you 
hire a project manager or other professional to oversee the build, and or administer the 
contract there will be additional fees, typically charged as a percentage of the contract 
value. 
 
Build Route B: DIY Self-build  
You could potentially reduce your project costs by 25% 
Building on a largely DIY basis, substituting a proportion of labour costs with DIY, and 
employing subcontractors to undertake the rest of the building work. You will be acting 
as project manager in place of a building contractor. You will be buying most of the 
materials, supplying tools and hiring plant scaffold etc where necessary. You will 
undertake some trades on a DIY basis e.g. second fix joinery plumbing and electrics, 
landscaping, general labouring, decorating, tiling, flooring laying etc. 
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Build Route C: DIY Project Manager 
You could potentially reduce build costs by 20% 
Building using subcontract labour with minimal DIY involvement but full DIY project 
management. You will take on the role of building contractor, hiring subcontract labour, 
supplying plant, machinery and tools, and most of the materials. 
 
Build Route D: Builder Plus Subcontractors 
You could potentially reduce build costs by 10% 
Building using a main contractor or package supplier to complete the structure to a 
weathertight stage, with the remaining work being undertaken by subcontractors. You 
take over from the contractor as DIY Project Manager from the weathertight shell stage, 
hiring subcontract labour as per Build Route B through to completion. 
 
VAT 
New homes are currently zero rated for VAT in the UK and consequently the supply of 
eligible labour and materials used in the construction of new homes (as defined in 
HMRC VAT Notice 708 Buildings and Construction) is also zero rated. To ensure that 
self-builders who are not registered for VAT are not penalised there is a scheme that 
allows a one-off refund of VAT after the new dwelling has been completed.  
For newbuild, eligible labour and any materials supplied and fixed must be charged at 
the zero rate of VAT, and materials suppliers must charge the standard rate of VAT 
(20%).  The VAT element can be recovered on completion of the project under HMRC 
VAT Notice VAT431NB.  
 
Those creating a new dwelling by the first time conversion of a non-residential building 
must pay the reduced rate of VAT on all eligible labour and materials (currently 5%) and 
the standard rate VAT (20%) on materials bought directly from suppliers, and can 
recover both following completion under HMRC VAT Notice VAT431C. 
 
VAT on services including hire of plant tools or scaffold, delivery charges, packaging, 
professional fees, and non-construction materials such as carpets and white goods, is 
standard rated and cannot be recovered. 
 
For advice on what you can and can't reclaim please visit www.homebuilding.co.uk/vat  
or www.hmrc.gov.uk 
 
Additional Costs 
Please note that the following fees and costs have not been included in the estimate 
unless explicitly stated. Typically these would cost around: 
 
Legal Fees (site purchase): £500-1,000 
Stamp Duty and Land Tax (SDLT):  
SDLT tax is currently levied on sale or transfer of non-residential or mixed use property 
or land at:  
0% up to £175,000  
1% from £175,001 to £250,000,  
3% from £250,001 to £500,000,  
4% over £500,000 
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SDLT is currently levied on sale or transfer of residential property (e.g. dwelling for 
replacement or renovation) at:  
 
0% up to £150,000 (£250,000 for first time buyers) 
1% from £150,001 to £250,000,  
3% from £250,001 to £500,000,  
4% from £500,001 to £1,000,000 
5% from £1,000,001 upwards 
 
For the most recent updates on SDLT rates visit http://www.hmrc.gov.uk 
 
Building Regulations Fees: £500-£1,000 (charged according to scale of project) 
Planning Application Fees: £335  
Topographical Site Survey: Typical cost £350-£500  
Design Fees: Architects charge 7-15% of the total build cost for a service involving 
design and supervision. For planning drawings from other sources expect to pay from 
£2,500-£3,500, plus a similar figure for Building Regulations drawings  
 
Structural Engineers’ Fees: £400-£500  
Warranty: Around 1% of contract value  
Self-build Insurance: £500-£800  
Service (utility) connections: Typically £3,500-£6,000 total 
Demolition Costs (where applicable): Typically £5,000-£10,000 
External Works: Allow an average of 15% of total build cost 
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Detailed Materials Cost Breakdown 
 
Commencement 
 
Preparation of site and commencement of all building works. 
 

 
 
Total Cost Excluding VAT      £3,960.53 
 
 
Site set up 
 
Set up site ready to commence building works. Provide site toilet, 
cabin, and security fencing to protect the building works during 
construction. Provide lifting equipment and other small tools. 
Ensure the provision of adequate health and safety documentation 
and insurance for the duration of the contract. 
 

 

 
Material 
 
Sundry 
Site Establishment (Site Establishment) 

  

Site Compound Base MOT Type 1 Bulk Bag 15 Each 
   
Site Establishment (Sundry Plant)   
Wheelbarrow Hammerlin 3 Cubic Feet Wheelbarrow 2 Each 
Dustbin Dustbin Heavy Duty With Lid 90L BM199 2 Each 
Tape Measure Stanley Powerwinder Tape 30m 1 Each 
Hose Pipe Contract Hose Pipe 50m 1 Each 
Hose Pipe Hose Tap Connector + Screw Clamp 61765 2 Each 
Basic Toolkit Gloves Super Rigger Pair 10 Pair 
Basic Toolkit Predator Saw Second Fix 22"" 1 Each 
Basic Toolkit Made Up Broom Bassine 24"" 2 Each 
Basic Toolkit Sledge Hammer Complete 7lb 1 Each 
Basic Toolkit Insulated Screwdriver Set 4 piece 69124 1 Each 
Basic Toolkit Stanley Closed Case Fibreglass Tape 30m/100ft STA034262 2 Each 

 
Total Cost Excluding VAT      £6,541.38 
 
 
Foundations 
 
Excavate for foundations using mechanical plant (if required) and 
cast foundations. Please note that the Building Control Officer will 
inspect the foundation prior to concreting and may require changes 
to the foundation depth and construction. Variations for additional 
excavation, trench support and concrete etc. will incur additional 
costs. 
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Material 
 
External Walls 
Brick and Block Cavity Wall (External Walls) 

  

Structural concrete R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £80) 12 m³ 
   
Garage   
Multileaf Brick Wall (Garage)   
Structural concrete R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £80) 6.5 m³ 
   
Ground Floor   
Block Wall (Ground Floor)   
Structural concrete R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £80) 0.35 m³ 

 
Total Cost Excluding VAT      £4,517.28 
 
 
Oversite and slabbing 
 
Lay and compact subbase on reduced levels and form concrete 
slab. 
 

 
 
Material 
 
Floor 
Beam and Block Floor Accessories (Floor) 

  

Slip Bricks Concrete Slip Block 385 x 100 x 40mm (Each) 86 Each 
   
Garage   
Garage Slab (Garage)   
Sub-base to concrete slab MOT Type 1 Bulk Bag 10 Each 
Sand blinding to slab Building Sand Bulk Bag 1.7 Each 
Concrete in slab R'mix Concrete RC 30, 50mm slump 6m3 (Allowance £75) 3.1 m³ 
DPM to concrete slab Polythene DPM Blue 4 x 25m x 300mu 0.43 Each 
   
House   
Beam and Block Floor (House)   
Concrete floor beams Concrete Floor Beam 150mm 117 Metre 
Floor blocks Dense Concrete Flooring Block 4.2N 440 x 215 x 100mm 66 m² 
DPM or radon membrane Polythene DPM Black 4 x 25m x 300mu 0.83 Each 
Concrete infill R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.1 m³ 
Cement for grouting between blocks Blue Circle Mastercrete (Plastic) 25kg 13 Each 
Sand for grouting between blocks Sharp Sand Bulk Bag 0.66 Each 
Concrete floor beams Concrete Floor Beam 150mm 24 Metre 
Floor blocks Dense Concrete Flooring Block 4.2N 440 x 215 x 100mm 14 m² 
DPM or radon membrane Polythene DPM Black 4 x 25m x 300mu 0.22 Each 
Cement for grouting between blocks Blue Circle Mastercrete (Plastic) 25kg 2.7 Each 
Sand for grouting between blocks Sharp Sand Bulk Bag 0.14 Each 
Concrete floor beams Concrete Floor Beam 150mm 7.7 Metre 
Floor blocks Dense Concrete Flooring Block 4.2N 440 x 215 x 100mm 5.8 m² 
DPM or radon membrane Polythene DPM Black 4 x 25m x 300mu 0.12 Each 
Cement for grouting between blocks Blue Circle Mastercrete (Plastic) 25kg 1.2 Each 
Sand for grouting between blocks Sharp Sand Bulk Bag 0.06 Each 

 
Total Cost Excluding VAT      £6,626.73 
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Footings 
 
Construct brick and block footings off prepared foundations. 
 

 
 
Material 
 
External Walls 
Brick and Block Cavity Wall (External Walls) 

  

Cavity Fill R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 1.1 m³ 
Trench Blocks Celcon Foundation Block 3.6N 440 x 215 x 275mm 112 Each 
Blockwork to Inner leaf below dpc Solid Concrete Blocks 7N 440 x 215 x 100mm 22 m² 
Blockwork to outer leaf below dpc Solid Concrete Blocks 7N 440 x 215 x 100mm 11 m² 
Bricks below splash course Facing Bricks - Provisional (Allowance £0.40 each) 224 Each 
Bricks for use in splash course Engineering Brick Blue Solid Class A 65mm 447 Each 
Sand below dpc in brickwork Building Sand Bulk Bag 0.48 Each 
Sand below dpc in blockwork Building Sand Bulk Bag 0.46 Each 
Sand below dpc in trench blocks Building Sand Bulk Bag 0.3 Each 
Cement below dpc in brickwork Blue Circle Mastercrete (Plastic) 25kg 5.4 Each 
Cement below dpc in blockwork Blue Circle Mastercrete (Plastic) 25kg 5.2 Each 
Cement below dpc in trench blocks Blue Circle Mastercrete (Plastic) 25kg 3.5 Each 
   
Floor   
Beam and Block Floor Accessories (Floor)   
Air bricks Wall Vent 215 x 65 x 57mm 20 Each 
Cranked ventilators Periscope Wall/Floor Vent 20 Each 
Beam and block DPC Polythene DPC 100mm x 30m 2.4 Each 
   
Garage   
Multileaf Brick Wall (Garage)   
Blockwork below dpc. Solid Concrete Blocks 7N 440 x 215 x 100mm 11 m² 
Bricks below splash course Facing Bricks - Provisional (Allowance £0.40 each) 432 Each 
Bricks for use in splash course Engineering Brick Blue Solid Class A 65mm 432 Each 
Sand below dpc in brickwork Building Sand Bulk Bag 0.61 Each 
Sand below dpc in blockwork Building Sand Bulk Bag 0.15 Each 
Cement below dpc in brickwork Blue Circle Mastercrete (Plastic) 25kg 7 Each 
Cement below dpc in blockwork Blue Circle Mastercrete (Plastic) 25kg 1.7 Each 
   
Ground Floor   
Block Wall (Ground Floor)   
Blockwork below dpc Solid Concrete Blocks 7N 440 x 215 x 100mm 1 m² 
Bricks for use in splash course Engineering Brick Blue Solid Class A 65mm 20 Each 
Coursing blocks to inner leaf below dpc Solid Dense Concrete Coursing Brick 7N 215 x 65 x 100mm 10 Each 
Sand below dpc in brickwork Building Sand Bulk Bag 0.01 Each 
Sand below dpc in blockwork Building Sand Bulk Bag 0.02 Each 
Cement below dpc in brickwork Blue Circle Mastercrete (Plastic) 25kg 0.16 Each 
Cement below dpc in blockwork Blue Circle Mastercrete (Plastic) 25kg 0.18 Each 

 
Total Cost Excluding VAT      £4,496.09 
 
 
Drains 
 
Excavate for all drains and manholes. Lay drains and form 
manholes as required. Provide all necessary trench supports during 
installation of drainage. 
 

 
 
Material 
 
Drainage 
Drainage Accessories (Drainage) 

  

Drainage back inlet gullies Hepworth Supersleve Housedrain Inlet Gully Complete SDG3/1 1 Each 
   
Drains    
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Drain Runs (Drains)   
Pipe bedding Pea Gravel 10mm Bulk Bag 17 Each 
Pipe cover material Pea Gravel 10mm Bulk Bag 8.6 Each 
Pipe protection concrete R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 1 m³ 
Pipe back fill material MOT Type 1 Bulk Bag 25 Each 
Drainage pipe OsmaDrain Drainage 110 x 3000mm Pipe Plain End 4D073 33 Each 
87.5 Drainage bends OsmaDrain Drainage 110 Double Socket Short Radius Bend 87 degree 4D561 11 Each 
45.00 Drainage bends OsmaDrain Drainage 110 Double Socket Short Radius Bend 45 degree 4D563 2 Each 
22.5 Drainage bends OsmaDrain Drainage 110 Double Socket Short Radius Bend 67 degree 15 Each 
Drainage junctions OsmaDrain Drainage 110 Double Socket Equal Junction 45 degree 4D213 5 Each 
   
Inspection Chamber (Drains)   
Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.1 m³ 
Inspection chamber Hepworth Supersleve Inspection Chamber PPIC 100 x 940mm Deep 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 3 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.3 m³ 
Manhole cover Square Cover C 600 X 600 X 45 1 Each 
   
Shallow Access Manhole (Drains)   
Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

Concrete to manhole base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.05 m³ 
Manhole base Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 1 Each 
Inlet bends OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 2 Each 
Manhole raising pieces Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 2 Each 
Concrete surround to manhole R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.2 m³ 
Manhole cover Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame 

SDC3 
1 Each 

   
Garden   
Soakaway (Garden)   
Concrete to soakaway base R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) 0.27 m³ 
Deep soakaway sections PC Soakaway Unit with Double Step Irons 1050mm Diameter x 1000mm  1 Each 
Medium depth soakaway sections Soakaway Unit with Double Step Irons 1050mm Diameter x 750mm 1 Each 
Soakaway cover slab Hepworth Cover Slab 1050mm 600 x 600mm Eccentric Kitemarked KSC1056060 1 Each 
Soakaway regulating brickwork Engineering Brick - Class B Red 73mm 81 Each 
Soakaway cover Rapide Slide Out Manhole Cover & Frame 600 x 600 x 40mm B125 H042 1 Each 
Sand for soakaway mortar Building Sand Handy Bag 3.2 Each 
Cement for soakaway mortar Blue Circle Mastercrete (Plastic) 25kg 1 Each 
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Membrane Geotextile 4.5 x 100M 0.06 Each 
Backfill material Pea Gravel 10mm Bulk Bag 3 Each 

 
Total Cost Excluding VAT      £12,409.18 
 
 
Brickwork Shell 
 
Construct facing brick in sand/cement mortar, leaving all joints with 
recessed finish. All openings around windows, doors etc. to be 
provided with vertical damp proof courses where required. Internal 
leaf to be formed in blockwork. 
  
 
Material 
 
Back 
Back Door (Back) 

  

Vertical DPC Polythene DPC 150mm x 30m 0.15 Each 
Door frame Softwood External Door Frame 1981 x 838mm 1 Each 
External/Combination lintel Catnic CG90/100 x 1200mm 1 Each 
Cavity closure Manthorpe Cavity Closer 2440 x 100mm 2.5 Each 
   
Downstairs   
Double Panel Doors (Downstairs)   
Internal lintel Supreme Prestressed Textured Concrete Lintel 100 x 65 x 1800mm 1 Each 
   
External Walls   
Brick and Block Cavity Wall (External Walls)   
Bricks above dpc less openings Facing Bricks - Provisional (Allowance £0.40 each) 12785 Each 
Blocks above dpc less openings Celcon Standard Block 440 x 215 x 100mm 3.6N 207 m² 
Coursing blocks above dpc Insulation Coursing Block 3.5N 100mm 6.4 m² 
Cavity Insulation Dry-Therm 100mm Cavity Insulation (1200 x 455 mm 6.55m2) 33 Each 
Brick ties Class 4 Wall Tie 225mm (250 Box) 2.8 Box 
DPC to brickwork Polythene DPC 100mm x 30m 1.7 Each 
DPC to blockwork Polythene DPC 100mm x 30m 1.7 Each 
Sand above dpc in brickwork Building Sand Bulk Bag 9.6 Each 
Sand above dpc in blockwork Building Sand Bulk Bag 3.1 Each 
Cement above dpc in brickwork Blue Circle Mastercrete (Plastic) 25kg 55 Each 
Cement above dpc in blockwork Blue Circle Mastercrete (Plastic) 25kg 18 Each 
   
Front   
Front Door (Front)   
Vertical DPC Polythene DPC 150mm x 30m 0.15 Each 
Door frame Hardwood 2'9 Door Frame (Open in) 1 Each 
External/Combination lintel Catnic CG90/100 x 1200mm 1 Each 
Cavity closure Manthorpe Cavity Closer 2440 x 100mm 2.5 Each 
   
Garage   
Double Garage Door (Garage)   
Garage Door Frame Jeld-Wen Softwood Garage Frames UF14070NS 1 Each 
External/Combination lintel Catnic CX90/100 x 4575mm 1 Each 
   
Garage Pedestrian Door (Garage)   
Door frame Softwood External Door Frame 1981 x 838mm 1 Each 
External/Combination lintel Catnic CG50/100 x 1200mm 1 Each 
   
Multileaf Brick Wall (Garage)   
Multi leaf bricks above dpc Facing Bricks - Provisional (Allowance £0.40 each) 6909 Each 
Brick ties Class 4 Wall Tie 225mm (250 Box) 1.2 Box 
DPC to brickwork Polythene DPC 100mm x 30m 1.6 Each 
Sand above dpc in brickwork Building Sand Bulk Bag 5.2 Each 
Cement above dpc in brickwork Blue Circle Mastercrete (Plastic) 25kg 30 Each 
   
Ground Floor   
Block Wall (Ground Floor)   
Partition blocks above dpc less openings Solid Medium Density Block 440 x 215 x 100mm 3.6N 5.5 m² 
Coursing blocks above dpc Insulation Coursing Block 3.5N 100mm 0.17 m² 
DPC to blockwork Polythene DPC 100mm x 30m 0.07 Each 
Sand above dpc in blockwork Building Sand Bulk Bag 0.08 Each 
Cement above dpc in blockwork Blue Circle Mastercrete (Plastic) 25kg 0.47 Each 
   
Typical Panel Doors (Ground Floor)   
Internal lintel Prestressed Concrete Lintel 100 x 65 x 1200mm 6 Each 
Internal lintel Prestressed Concrete Lintel 100 x 65 x 1200mm 1 Each 
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House   
Architectural Stone Quoins (House)   
Architectural stone Architectural Stone Quoin 20 Each 
Sundry allowance for additional fixings Sundry Materials (£) 20 Each 
Architectural stone Architectural Stone Quoin 20 Each 
Sundry allowance for additional fixings Sundry Materials (£) 20 Each 
Architectural stone Architectural Stone Quoin 1 Each 
Sundry allowance for additional fixings Sundry Materials (£) 1 Each 
Architectural stone Architectural Stone Quoin 1 Each 
Sundry allowance for additional fixings Sundry Materials (£) 1 Each 
   
Gas Flue System (Flue to ridge external wall)   
Starter block Dunbrik Standard Starter Block 1ZM 3 Each 
Gather block Dunbrik Gather Block 2GM 1 Each 
Standard straight flue Dunbrik Straight Bonded Block Intermediate 225mm 2M 13 Each 
Coursing block Dunbrik Straight Bonded Block Coursng 150mm 2M/150 1 Each 
Coursing block Dunbrik Straight Bonded Block Coursing 75mm 2M/75 1 Each 
Offset blocks Dunbrik Lateral Offset Block 225mm 3ME 5 Each 
Termination block Dunbrik Side Exit Block 5M 1 Each 
Flue jointing compound Dunbrik Gas Flue Silicone Sealant 310ml 1581 3 Each 
Flue insulation Dunbrik Blackboard Patent Insulation Panel Black 7 Each 
Ridge terminal Dunbrik Dunvent Ridge Vent Terminal Low Profile DUNV 1 Each 
   
PVCu 1800 French Door (House)   
Vertical DPC Polythene DPC 150mm x 30m 0.46 Each 
External/Combination lintel Catnic CG90/100 x 2100mm 3 Each 
Dummy frame timber Dry Graded C16 Regularised Treated 47 x 75mm 27 m 
Cavity closure Manthorpe Cavity Closer 2440 x 100mm 7.5 Each 
   
Softwood Bar Dummy Sash 1200 Deep (House)   
Vertical DPC to sides of window Polythene DPC 150mm x 30m 1.4 Each 
Window VB2N12 900 x 1200 Dummy Sash with bar  15 Each 
External/Combination lintel Catnic CG90/100 x 1200mm 15 Each 
Dummy frame timber Dry Graded C16 Regularised 47 x 75mm 50 m 
Cavity closure Manthorpe Cavity Closer 2440 x 100mm 19 Each 
   
Softwood Horizontal Bar Windows 1200 Deep 
(House) 

  

Vertical DPC to sides of window Polythene DPC 150mm x 30m 0.09 Each 
Window Jeld-Wen 1770 x 1200mm Horizontal Bar Window Side Opening Glazed 

LEWH312CC 
1 Each 

External/Combination lintel Catnic CG90/100 x 2100mm 1 Each 
Dummy frame timber Dry Graded C16 Regularised 47 x 75mm 4.2 m 
Cavity closure Manthorpe Cavity Closer 2440 x 100mm 1.3 Each 
   
Main Roof   
Truss Roof (Main Roof)   
Gable abutment (To abutment) Cavity Tray Gable Abutment 18 Each 
   
Upstairs   
Typical Panel Doors (Upstairs)   
Internal lintel Prestressed Concrete Lintel 100 x 65 x 1200mm 1 Each 
   
Window   
150 mm Architectural Stone Cill (Window)   
Architectural stone 1100 x 150 mm Architectural Stone Cill 14 Each 
Sundry allowance for additional fixings Sundry Materials (£) 70 Each 
   
Tapered End Architectural Stone Head 
(Window) 

  

Architectural stone 2000 x 150 mm Architectural Stone Tapered End Stone Head 2 Each 
Sundry allowance for additional fixings Sundry Materials (£) 20 Each 
Architectural stone 1130 x 150 mm Architectural Stone Tapered End Stone Head 1 Each 
Sundry allowance for additional fixings Sundry Materials (£) 7.5 Each 
Architectural stone 1100 x 150 mm Architectural Stone Tapered End Stone Head 6 Each 
Sundry allowance for additional fixings Sundry Materials (£) 30 Each 

 
Total Cost Excluding VAT      £47,733.86 
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Erect Scaffold 
 
Erect scaffolding on site to provide access for our contractors. No 
allowance has been made to adapt the scaffolding for clients or 
their own contractors' requirements. 
 

 
 
Total Cost Excluding VAT      £6,342.50 
 
 
Structural Openings 
 
Form structural openings. 
 

 
 
Material 
 
House 
Fabricated Steel Beam (House) 

  

Attic steelwork Universal Beam 203 x 102 x 23kg per m 8.3 m 
Bricks to support steelwork Engineering Brick Blue Solid Class A 65mm 24 Each 
Padstones to support steelwork Supreme Concrete Padstone 440 x 215 x 140mm 4 Each 
Slates to pack steelwork Natural Slate 400 x 250mm (Each) (Allowance £1.50) 8 Each 

 
Total Cost Excluding VAT      £842.21 
 
 
First Floor Joists 
 
Fix all joists and trimmers as required. 
 

 
 
Material 
 
Suspended Floor 
Additional Floor Joists (Suspended Floor) 

  

Floor joists Dry Graded C16 Regularised Treated 47 x 200mm 17 m 
Floor joist hangers Joist Hanger  50mm Standard Leg 4 Each 
Floor joist boots Joist Boot 4 Each 
   
Suspended Floor Accessories (Suspended 
Floor) 

  

Floor joist straps Simpson Strap 30 x 5 x 1200 @ 150mm 6 Each 
Floor trimmer No 1 Dry Graded C16 Regularised Treated 75 x 200mm 10 m 
Joist Hangers for trimmers Simpson Timber/Timber J Hanger 75 x 270mm 1 Each 
   
Upper Floor   
Suspended Floor (Upper Floor)   
Floor joists Dry Graded C16 Regularised Treated 47 x 200mm 68 m 
Bracing between floor joists Dry Graded C16 Regularised Treated 47 x 200mm 6.7 m 
Floor joist hangers Joist Hanger  50mm Standard Leg 18 Each 
Nailing allowance to floor structure Round Bright Nails 100 x 4.5mm x 25kg 0.41 Box 
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Floor joists Dry Graded C16 Regularised Treated 47 x 200mm 19 m 
Nailing allowance to floor structure Round Bright Nails 100 x 4.5mm x 25kg 0.1 Box 
Floor joists Dry Graded C16 Regularised Treated 47 x 200mm 69 m 
Bracing between floor joists Dry Graded C16 Regularised Treated 47 x 200mm 6.7 m 
Floor joist hangers Joist Hanger  50mm Standard Leg 18 Each 
Nailing allowance to floor structure Round Bright Nails 100 x 4.5mm x 25kg 0.41 Box 
Floor joists Dry Graded C16 Regularised Treated 47 x 200mm 10 m 
Nailing allowance to floor structure Round Bright Nails 100 x 4.5mm x 25kg 0.04 Box 
Floor joists Dry Graded C16 Regularised Treated 47 x 200mm 14 m 
Nailing allowance to floor structure Round Bright Nails 100 x 4.5mm x 25kg 0.06 Box 

 
Total Cost Excluding VAT      £1,819.31 
 
 
Roof Structure 
 
Form roof structure including any fascias and bargeboards and 
associated guttering as described. 
 

 
 
Material 
 
Ceiling 
Truss Roof (Ceiling) 

  

Noggings between roof joists Sawn Treated 47 x 50mm 59 m 
   
Main Roof   
Cut Roof (Main Roof)   
General roof joists Dry Graded C16 Regularised Treated 47 x 150mm 19 m 
Noggings between roof joists Sawn Treated 47 x 50mm 11 m 
General roof rafters Dry Graded C16 Regularised Treated 47 x 150mm 146 m 
Noggings between rafters Sawn Treated 47 x 50mm 17 m 
General roof gable Ladder Rafters Dry Graded C16 Regularised Treated 47 x 150mm 34 m 
Gable ladder noggings Sawn Treated 47 x 50mm 8.4 m 
Soffit carriers Treated Batten 25 x 38mm 6.4 m 
Wall plate Dry Graded C16 Regularised Treated 75 x 100mm 13 m 
Apex roof ridge Sawn Carcassing Treated 25 x 200mm 6.4 m 
Eaves fascia Universal Fascia Board White 175mm x 5m 2.6 Each 
Bargeboard Universal Fascia Board White 175mm x 5m 3.3 Each 
Bargeboard fixings  White plastic top Nail 40mm - 10G 0.84 Each 
Roof structure fixings (allowance) Round Bright Nails 100 x 4.5mm x 25kg 0.56 Box 
Gable soffits (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 1.7 Each 
Eaves soffitts (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 1.3 Each 
Soffit fixings White plastic top Nail 40mm - 10G 1.2 Each 
Gutter Osma Half Round Gutter Black 4m 3.2 Each 
Gutter unions Osma Half Round Gutter Union Bracket 3 Each 
Gutter clips Osma Half Round Gutter Support Bracket 12 Each 
Wallplate straps Simpson Strap 30 x 5 x 1200 @ 150mm 7 Each 
Gable straps at joist level Simpson Strap 30 x 5 x 1200 @ 150mm 7 Each 
Gable straps at verge level Simpson Strap 30 x 5 x 1600 @ 150mm 9 Each 
   
Sloping Roof Accessories (Main Roof)   
General roof binders Dry Graded C16 Regularised Treated 47 x 175mm 24 m 
Down pipe Osma Roundline Black Pipe 5.5m 6.3 Each 
Stop ends Osma Half Round External Stop End 16 Each 
Down pipe unions Osma Roundline Down Pipe Connector 6 Each 
Down pipe clips Half Round Downpipe Saddle Bracket 68mm 34 Each 
Swan necks Osma Roundline Down Pipe Bend 16 Each 
Gutter outlet Half Round Gutter Running Outlet 112mm 8 Each 
Gutter Angles Osma Half Round Gutter Angle 90 Deg 1 Each 
   
Truss Roof (Main Roof)   
Noggings between roof joists Sawn Treated 47 x 50mm 4 m 
Truss roof assembly Truss Roof Assembly 133 Each 
Noggings between rafters Sawn Treated 47 x 50mm 6.8 m 
General roof gable Ladder Rafters Dry Graded C16 Regularised Treated 47 x 150mm 8.1 m 
Gable ladder noggings Sawn Treated 47 x 50mm 2.9 m 
Soffit carriers Treated Batten 25 x 38mm 3.6 m 
Wall plate Dry Graded C16 Regularised Treated 75 x 100mm 4.5 m 
General roof bracing Sawn Carcassing Treated 25 x 100mm 2.9 m 
Lean to roof apex wall plate Dry Graded C16 Regularised Treated 47 x 150mm 4.5 m 
Lean to roof apex wall plate fixings Frame Fixings 8 x 100mm 1.4 Pack 
Lean to roof internal wall plate Dry Graded C16 Regularised Treated 47 x 150mm 4.5 m 
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Lean to roof internal wall plate fixings Rawlbolt Plated Loose M12 60L 9.1 Each 
Eaves fascia Universal Fascia Board White 175mm x 5m 0.91 Each 
Bargeboard Universal Fascia Board White 175mm x 5m 0.77 Each 
Bargeboard fixings White plastic top Nail 40mm - 10G 0.19 Each 
Roof structure fixings (allowance) Round Bright Nails 100 x 4.5mm x 25kg 0.09 Box 
Tilting fillets Treated Firrings 2EX 47 x 75mm 6 m 
Tilting fillet support board Cement Soffit Strip 2400 x 150 x 4.5mm 1.9 Each 
Eaves ventilator Manthorpe Soffit Vent 2440 x 10 mm White G800WH 1.9 Each 
Eaves ventilator fixings Screws Recessed 6G x 0.75 Inch Zinc Plated (200 Box) 0.11 Box 
Gable soffits (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 0.29 Each 
Eaves soffitts (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 0.34 Each 
Soffit fixings White plastic top Nail 40mm - 10G 0.25 Each 
Gutter Osma Half Round Gutter Black 4m 1.1 Each 
Gutter unions Osma Half Round Gutter Union Bracket 1 Each 
Gutter clips Osma Half Round Gutter Support Bracket 5 Each 
Wallplate straps Simpson Strap 30 x 5 x 1200 @ 150mm 3 Each 
Gable straps at joist level Simpson Strap 30 x 5 x 1200 @ 150mm 2 Each 
Gable straps at verge level Simpson Strap 30 x 5 x 1600 @ 150mm 2 Each 
Primer for bargeboard and fascia Dulux Trade Undercoat White 5L 0.04 5L 
Primer for soffits Dulux Trade Undercoat White 5L 0.04 5L 
Noggings between roof joists Sawn Treated 47 x 50mm 6.6 m 
Truss roof assembly Truss Roof Assembly 361 Each 
Noggings between rafters Sawn Treated 47 x 50mm 15 m 
General roof gable Ladder Rafters Dry Graded C16 Regularised Treated 47 x 150mm 14 m 
Gable ladder noggings Sawn Treated 47 x 50mm 5.2 m 
Soffit carriers Treated Batten 25 x 38mm 5.7 m 
Wall plate Dry Graded C16 Regularised Treated 75 x 100mm 7.6 m 
General roof bracing Sawn Carcassing Treated 25 x 100mm 8.8 m 
Eaves fascia Universal Fascia Board White 175mm x 5m 1.5 Each 
Bargeboard Universal Fascia Board White 175mm x 5m 1.4 Each 
Bargeboard fixings White plastic top Nail 40mm - 10G 0.35 Each 
Roof structure fixings (allowance) Round Bright Nails 100 x 4.5mm x 25kg 0.27 Box 
Tilting fillets Treated Firrings 2EX 47 x 75mm 9.5 m 
Tilting fillet support board Cement Soffit Strip 2400 x 150 x 4.5mm 3.1 Each 
Eaves ventilator Manthorpe Soffit Vent 2440 x 10 mm White G800WH 3.2 Each 
Eaves ventilator fixings Screws Recessed 6G x 0.75 Inch Zinc Plated (200 Box) 0.19 Box 
Gable soffits (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 0.69 Each 
Eaves soffitts (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 0.76 Each 
Soffit fixings White plastic top Nail 40mm - 10G 0.58 Each 
Gutter Osma Half Round Gutter Black 4m 1.9 Each 
Gutter unions Osma Half Round Gutter Union Bracket 2 Each 
Gutter clips Osma Half Round Gutter Support Bracket 8 Each 
Wallplate straps Simpson Strap 30 x 5 x 1200 @ 150mm 4 Each 
Gable straps at joist level Simpson Strap 30 x 5 x 1200 @ 150mm 3 Each 
Gable straps at verge level Simpson Strap 30 x 5 x 1600 @ 150mm 4 Each 
Primer for bargeboard and fascia Dulux Trade Undercoat White 5L 0.07 5L 
Primer for soffits Dulux Trade Undercoat White 5L 0.09 5L 
Noggings between roof joists Sawn Treated 47 x 50mm 19 m 
Truss roof assembly Truss Roof Assembly 1580 Each 
Noggings between rafters Sawn Treated 47 x 50mm 44 m 
General roof gable Ladder Rafters Dry Graded C16 Regularised Treated 47 x 150mm 44 m 
Gable ladder noggings Sawn Treated 47 x 50mm 16 m 
Soffit carriers Treated Batten 25 x 38mm 16 m 
Wall plate Dry Graded C16 Regularised Treated 75 x 100mm 21 m 
General roof bracing Sawn Carcassing Treated 25 x 100mm 38 m 
Eaves fascia Universal Fascia Board White 175mm x 5m 4.2 Each 
Bargeboard Universal Fascia Board White 175mm x 5m 4.4 Each 
Bargeboard fixings White plastic top Nail 40mm - 10G 1.1 Each 
Roof structure fixings (allowance) Round Bright Nails 100 x 4.5mm x 25kg 1.2 Box 
Tilting fillets Treated Firrings 2EX 47 x 75mm 27 m 
Tilting fillet support board Cement Soffit Strip 2400 x 150 x 4.5mm 8.7 Each 
Eaves ventilator Manthorpe Soffit Vent 2440 x 10 mm White G800WH 8.9 Each 
Eaves ventilator fixings Screws Recessed 6G x 0.75 Inch Zinc Plated (200 Box) 0.53 Box 
Gable soffits (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 2.2 Each 
Eaves soffitts (side 1) Multi Purpose Fascia Board White 400 x 10mm X 5m 2.1 Each 
Soffit fixings White plastic top Nail 40mm - 10G 1.7 Each 
Gutter Osma Half Round Gutter Black 4m 5.3 Each 
Gutter unions Osma Half Round Gutter Union Bracket 7 Each 
Gutter clips Osma Half Round Gutter Support Bracket 19 Each 
Wallplate straps Simpson Strap 30 x 5 x 1200 @ 150mm 11 Each 
Gable straps at joist level Simpson Strap 30 x 5 x 1200 @ 150mm 8 Each 
Gable straps at verge level Simpson Strap 30 x 5 x 1600 @ 150mm 11 Each 
Primer for bargeboard and fascia Dulux Trade Undercoat White 5L 0.21 5L 
Primer for soffits Dulux Trade Undercoat White 5L 0.26 5L 

 
Total Cost Excluding VAT      £12,507.45 
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Roof Tiling 
 
Lay roof covering. 
 

 
 
Material 
 
Main Roof 
Cut Roof (Main Roof) 

  

Lathe Treated Batten 25 x 38mm 582 m 
Lathe nails Round Wire Nails Galvanised 65mm x 25kg 0.41 Box 
Roofing felt Breather Membrane 700 1.5 x 50 m 0.82 Each 
Tiles Eternit Hawkins Single Camber Plain Tile Staffordshire Blue 3341 Each 
Tile Nails Round Wire Nails Galvanised 65mm x 25kg 0.08 Box 
Ridge tile Eternit Hawkins Single Camber Half Round Ridge Tile 305mm Staffordshire Blue 21 Each 
Eaves tiles Clay Eaves Tile (Allowance £0.90) 85 Each 
Top tiles Clay Eaves Tile (Allowance £0.90) 85 Each 
Verge tiles Clay Tile & Half (Allowance £1.40 each) 84 Each 
Tile undercloak 1 Cement Soffit Strip 2400 x 150 x 4.5mm 6.8 Each 
Sand pointing/bedding to ridge Building Sand Bulk Bag 0.06 Each 
Sand pointing/bedding to verge Building Sand Bulk Bag 0.17 Each 
Cement in  pointing/bedding to ridge Blue Circle Mastercrete (Plastic) 25kg 0.74 Each 
Cement pointing/bedding to verge Blue Circle Mastercrete (Plastic) 25kg 1.9 Each 
   
Truss Roof (Main Roof)   
Lathe Treated Batten 25 x 38mm 103 m 
Lathe nails Round Wire Nails Galvanised 65mm x 25kg 0.07 Box 
Roofing felt Breather Membrane 700 1.5 x 50 m 0.14 Each 
Tiles Eternit Hawkins Single Camber Plain Tile Staffordshire Blue 565 Each 
Tile Nails Round Wire Nails Galvanised 65mm x 25kg 0.01 Box 
Eaves tiles Clay Eaves Tile (Allowance £0.90) 30 Each 
Top tiles Clay Eaves Tile (Allowance £0.90) 30 Each 
Verge tiles Clay Tile & Half (Allowance £1.40 each) 19 Each 
Tile undercloak 1 Cement Soffit Strip 2400 x 150 x 4.5mm 1.6 Each 
Sand pointing/bedding to verge Building Sand Bulk Bag 0.04 Each 
Cement pointing/bedding to verge Blue Circle Mastercrete (Plastic) 25kg 0.44 Each 
Lean to roof ridge tile or flashing Lead Flashing Code 4 300 x 3000mm 1.5 Roll 
Lean to roof cavity tray Manthorpe Cavity Tray Horizontal 900mm 10 Each 
Lathe Treated Batten 25 x 38mm 289 m 
Lathe nails Round Wire Nails Galvanised 65mm x 25kg 0.2 Box 
Roofing felt Breather Membrane 700 1.5 x 50 m 0.41 Each 
Tiles Eternit Hawkins Single Camber Plain Tile Staffordshire Blue 1645 Each 
Tile Nails Round Wire Nails Galvanised 65mm x 25kg 0.04 Box 
Ridge tile Eternit Hawkins Single Camber Half Round Ridge Tile 305mm Staffordshire Blue 13 Each 
Eaves tiles Clay Eaves Tile (Allowance £0.90) 51 Each 
Top tiles Clay Eaves Tile (Allowance £0.90) 51 Each 
Verge tiles Clay Tile & Half (Allowance £1.40 each) 35 Each 
Additional tile and halfs for valleys, hips and 
abbutments 

Clay Tile & Half (Allowance £1.40 each) 35 Each 

Tile undercloak 1 Cement Soffit Strip 2400 x 150 x 4.5mm 2.8 Each 
Sand pointing/bedding to ridge Building Sand Bulk Bag 0.04 Each 
Sand pointing/bedding to verge Building Sand Bulk Bag 0.07 Each 
Cement in  pointing/bedding to ridge Blue Circle Mastercrete (Plastic) 25kg 0.44 Each 
Cement pointing/bedding to verge Blue Circle Mastercrete (Plastic) 25kg 0.8 Each 
Gable abutment (On roof) Lead Flashing Code 4 300 x 3000mm 2.3 Roll 
Lathe Treated Batten 25 x 38mm 1228 m 
Lathe nails Round Wire Nails Galvanised 65mm x 25kg 0.86 Box 
Roofing felt Breather Membrane 700 1.5 x 50 m 1.8 Each 
Tiles Eternit Hawkins Single Camber Plain Tile Staffordshire Blue 7114 Each 
Tile Nails Round Wire Nails Galvanised 65mm x 25kg 0.18 Box 
Ridge tile Eternit Hawkins Single Camber Half Round Ridge Tile 305mm Staffordshire Blue 35 Each 
Eaves tiles Clay Eaves Tile (Allowance £0.90) 141 Each 
Top tiles Clay Eaves Tile (Allowance £0.90) 141 Each 
Verge tiles Clay Tile & Half (Allowance £1.40 each) 109 Each 
Tile undercloak 1 Cement Soffit Strip 2400 x 150 x 4.5mm 8.9 Each 
Sand pointing/bedding to ridge Building Sand Bulk Bag 0.11 Each 
Sand pointing/bedding to verge Building Sand Bulk Bag 0.22 Each 
Cement in  pointing/bedding to ridge Blue Circle Mastercrete (Plastic) 25kg 1.2 Each 
Cement pointing/bedding to verge Blue Circle Mastercrete (Plastic) 25kg 2.5 Each 

 
Total Cost Excluding VAT      £22,485.46 
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Joinery 1st Fix 
 
Form carcassing and first fix timbers. 
 

 
 
Material 
 
Back 
Back Door (Back) 

  

Door frame fixings to sides Frame Fixings 8 x 100mm 0.75 Pack 
   
Downstairs   
Double Panel Doors (Downstairs)   
Door casing fixings to sides Cut Clasp Nails 75mm x 25kg  
Door casing fixings Cut Clasp Nails 75mm x 25kg  
Door casing PSE Softwood Door Casing Material 38 x 138mm (Redwood) 5.6 m 
   
Front   
Front Door (Front)   
Door frame fixings to sides Frame Fixings 8 x 100mm 0.75 Pack 
   
Garage   
Double Garage Door (Garage)   
Door frame fixings to sides Frame Fixings 8 x 100mm 0.75 Pack 
Door frame fixings to top and bottom Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) 0.14 Box 
   
Garage Pedestrian Door (Garage)   
Door frame fixings to sides Frame Fixings 8 x 100mm 0.75 Pack 
   
Ground Floor   
Typical Panel Doors (Ground Floor)   
Door casing fixings to sides Cut Clasp Nails 75mm x 25kg 0.01 Box 
Door casing fixings Cut Clasp Nails 75mm x 25kg  
Door casing Door Lining Set 686/762 32 X 138 With Stops 6 Each 
Door casing fixings to sides Cut Clasp Nails 75mm x 25kg  
Door casing fixings Cut Clasp Nails 75mm x 25kg  
Door casing Door Lining Set 686/762 32 X 138 With Stops 1 Each 
   
Hall   
Straight Flight Staircase (Hall)   
Staircase Straight Flight (Allowance £500) 1 Each 
Full newel posts Burbidge Complete Newel Pine CNP1330P 2 Each 
   
House   
PVCu 1800 French Door (House)   
Door frame fixings to sides Frame Fixings 8 x 100mm 2.2 Pack 
Door frame fixings to top and bottom Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) 0.12 Box 
Internal  threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.57 Sheet 
Fixings to threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.18 Box 
   
Softwood Bar Dummy Sash 1200 Deep (House)   
Window fixings to sides Frame Fixings 8 x 100mm 15 Pack 
Window fixings to top and bottom Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) 0.9 Box 
Internal window board Softwood Window Board 25 x 225mm 15 m 
Fixings to window board Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) 0.45 Box 
   
Softwood Horizontal Bar Windows 1200 Deep 
(House) 

  

Window fixings to sides Frame Fixings 8 x 100mm 1 Pack 
Window fixings to top and bottom Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) 0.12 Box 
Internal window board Softwood Window Board 25 x 225mm 1.9 m 
Fixings to window board Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) 0.06 Box 
   
Loft   
Loft sundries (Loft Sundries)   
Loft Hatch Manthorpe Loft Door Access GL25003 1 Each 
Loft Access Way Dry Graded C16 Regularised 47 x 100mm 20 m 
Loft Access Way Caberfloor TG4 P5 2400 x 600 x 22mm 4 Sheet 
Tank Stand Dry Graded C16 Regularised 47 x 100mm 15 m 
Tank Stand Caberfloor TG4 P5 2400 x 600 x 22mm 2 Sheet 
Tank Stand and Access Way Nails 65mm x 3.35mm Roundwire Lost Head 25kg 0.1 Box 
Tank Stand Round Wire Nails 100mm x 2.5kg 1 Box 
   
Upper Floor    
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Suspended Floor (Upper Floor)   
Floor Boards Whitewood Tongue & Groove Flooring 25 x 125mm 217 m 
Nailing to floorboards Lost Head Round Wire Nails Bright 65mm x 25kg 0.19 Box 
Floor Boards Whitewood Tongue & Groove Flooring 25 x 125mm 54 m 
Nailing to floorboards Lost Head Round Wire Nails Bright 65mm x 25kg 0.05 Box 
Floor Boards Whitewood Tongue & Groove Flooring 25 x 125mm 220 m 
Nailing to floorboards Lost Head Round Wire Nails Bright 65mm x 25kg 0.2 Box 
Floor Boards Whitewood Tongue & Groove Flooring 25 x 125mm 24 m 
Nailing to floorboards Lost Head Round Wire Nails Bright 65mm x 25kg 0.02 Box 
Floor Boards Whitewood Tongue & Groove Flooring 25 x 125mm 33 m 
Nailing to floorboards Lost Head Round Wire Nails Bright 65mm x 25kg 0.03 Box 
   
Upstairs   
Double Panel Doors (Upstairs)   
Door casing fixings to sides Cut Clasp Nails 75mm x 25kg  
Door casing fixings Cut Clasp Nails 75mm x 25kg  
Door casing PSE Softwood Door Casing Material 38 x 138mm (Redwood) 5 m 
   
Stud Wall (Upstairs)   
Vertical studding Dry Graded C16 Regularised Treated 47 x 100mm 194 m 
Horizontal rails (noggings) Dry Graded C16 Regularised Treated 47 x 100mm 46 m 
Head runner Dry Graded C16 Regularised Treated 47 x 100mm 28 m 
Sole plate Dry Graded C16 Regularised Treated 47 x 100mm 28 m 
Nailing allowance to studding Round Bright Nails 100 x 4.5mm x 25kg 0.99 Box 
   
Typical Panel Doors (Upstairs)   
Door casing fixings to sides Cut Clasp Nails 75mm x 25kg  
Door casing fixings Cut Clasp Nails 75mm x 25kg  
Door casing Door Lining Set 686/762mm With Stops 32 x 115mm 2 Each 
Door casing fixings to sides Cut Clasp Nails 75mm x 25kg 0.01 Box 
Door casing fixings Cut Clasp Nails 75mm x 25kg  
Door casing Door Lining Set 686/762mm With Stops 32 x 115mm 5 Each 
Door casing fixings to sides Cut Clasp Nails 75mm x 25kg  
Door casing fixings Cut Clasp Nails 75mm x 25kg  
Door casing Door Lining Set 686/762 32 X 138 With Stops 1 Each 

 
Total Cost Excluding VAT      £5,868.49 
 
 
Plumb 1st Fix 
 
Install all pipes and plumbing fittings as described. 
 

 
 
Material 
 
Bathroom 1 
Soil Pipe (Bathroom 1) 

  

Pipe Soil Pipe 110mm x 3M 5 Each 
Pipe brackets Soil Pipe Bracket 110mm 8 Each 
2m pipe lengths Soil Pipe 110mm x 2M 2 Each 
3m pipe lengths Soil Pipe 110mm x 3M 2 Each 
87.5 degree rest bends Soil Pipe Single Socket Bend 87.5deg 110mm 3 Each 
Concrete to support rest bends R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £80) 0.15 m³ 
87.5 degree single branches Soil Pipe Single Socket Single Branch 87.5deg 110mm 1 Each 
87.5 degree access branches Soil Pipe Single Socket Access Branch 87.5deg 110mm 3 Each 
Boss pipes Soil Pipe Single Socket Bossed Pipe 110mm 2 Each 
32mm boss pipes Soil Pipe Double Socket Bossed Pipe 32mm x 110mm 3 Each 
40mm boss pipes Soil Pipe Double Socket Bossed Pipe 40mm x 110mm 3 Each 
Vent cowls Soil Pipe Baloon Grating 110mm 2 Each 
Offset bends Soil Pipe Single Socket Offset Bend 110mm 4 Each 
Air admitance valves Air Admittance Valve 110mm 1 Each 
Silicone lubricant Silicone Lubricant 125gm 1 Each 
Drill bit for 110mm holes Diamond Core Drill Bit 117mm x 150mm 0.05 Each 
   
House   
Gas Flue System (Flue to ridge external wall)   
Twin wall pipe - flue block connector Dunbrik Twinwall Flue Block Connector STWBC 1 Each 
Twin wall pipe - adjustable flue Dunbrik Twinwall Bend Adjustable 0-90 degree STW090 2 Each 
Twin wall pipe Dunbrik Twinwall Pipe 1500mm STW60 1 Each 
Twin wall pipe Dunbrik Twinwall Pipe 450mm STW18 1 Each 
Twin wall pipe Dunbrik Twinwall Pipe Adjustable 450mm STW18A 1 Each 
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Twin wall pipe fixing strap Dunbrik Twinwall Wall Bracket Adjustable To 245mm STWAB245 1 Each 

 
Total Cost Excluding VAT      £12,288.01 
 
 
Electrician 1st Fix 
 
Install all cables and conduits prior to plastering. 
 

 
 
Total Cost Excluding VAT      £7,500.00 
 
 
Plastering 
 
Apply plastering system to walls and ceilings. 
 

 
 
Material 
 
Back 
Back Door (Back) 

  

Reveal and cill plaster finish Plasterboard 1200 x 2400 x 12.5mm Square Edge 0.27 Sheet 
Reveal and cill plastering fixing system / basecoat Dri-Wall Adhesive 25kg 0.09 Each 
Reveal and cill plaster joint treatment Scrim Tape 50mm x 90m 0.02 Each 
Reveal and cill finish to plaster Thistle Board Finish Plaster 25kg 0.07 Each 
Corner Bead Pvc 4mm Angle Corner Bead 2500mm 2.1 Each 
   
Ceiling   
Truss Roof (Ceiling)   
Plasterboard to roof ceilings Plasterboard 1200 x 2400 x 12.5mm Square Edge 29 Sheet 
Plasterboard fixings for roof ceilings Gyproc Drywall Timber Screws 41mm (1000 Box) 0.81 Box 
Plasterboard joint treatment for roof ceilings Scrim Tape 50mm x 90m 1.6 Each 
Finish to plasterboard for roof ceilings Thistle Board Finish Plaster 25kg 7.2 Each 
Insulation to ceiling (layer 1) GP fibreglass insulation Roll 150mm 6.99m2 13 Each 
Insulation to ceiling (layer 2) GP fibreglass insulation Roll 150mm 6.99m2 13 Each 
   
Downstairs   
Double Panel Doors (Downstairs)   
Reveal plaster finish Plasterboard 1200 x 2400 x 12.5mm Square Edge 0.01 Sheet 
Reveal plastering fixing system / basecoat Dri-Wall Adhesive 25kg 0.13 Each 
Reveal plaster joint treatment Scrim Tape 50mm x 90m 0.02 Each 
Reveal finish to plaster Thistle Board Finish Plaster 25kg 0.1 Each 
   
External Walls   
Brick and Block Cavity Wall (External Walls)   
Plaster finish to walls Thistle Board Finish Plaster 25kg 16 Each 
Plastering to inner blockwall Plasterboard 1200 x 2400 x 12.5mm Square Edge 64 Sheet 
Wall plastering fixing system / basecoat Dri-Wall Adhesive 25kg 22 Each 
Wall plastering joint treatment Scrim Tape 50mm x 90m 3.6 Each 
   
Front   
Front Door (Front)   
Reveal and cill plaster finish Plasterboard 1200 x 2400 x 12.5mm Square Edge 0.27 Sheet 
Reveal and cill plastering fixing system / basecoat Dri-Wall Adhesive 25kg 0.09 Each 
Reveal and cill plaster joint treatment Scrim Tape 50mm x 90m 0.02 Each 
Reveal and cill finish to plaster Thistle Board Finish Plaster 25kg 0.07 Each 
Corner Bead Pvc 4mm Angle Corner Bead 2500mm 2.1 Each 
   
Ground Floor    
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Block Wall (Ground Floor)   
Plaster finish to walls Thistle Board Finish Plaster 25kg 1 Each 
Plastering to inner blockwall Plasterboard 1200 x 2400 x 12.5mm Square Edge 4 Sheet 
Wall plastering fixing system / basecoat Dri-Wall Adhesive 25kg 1.4 Each 
Wall plastering joint treatment Scrim Tape 50mm x 90m 0.23 Each 
   
Hall   
Straight Flight Staircase (Hall)   
Plaster to underside of staircase Plasterboard 1200 x 2400 x 12.5mm Square Edge 1.1 Sheet 
Plaster joint treatment Scrim Tape 50mm x 90m 0.07 Each 
Fixings to plasterboard Gyproc Drywall Timber Screws 25mm (1000 Box) 0.07 Box 
Plaster finish to underside of staircase Thistle Board Finish Plaster 25kg 0.29 Each 
   
House   
Beam and Block Floor (House)   
Readymix floor screed Ready mix floor screed with fibres (Allowance £120) 6.6 m³ 
Mesh reinforcement to screed Reinforced Steel Mesh 4.8 x 2.4m A142 5.7 Each 
Readymix floor screed Ready mix floor screed with fibres (Allowance £120) 1.4 m³ 
Mesh reinforcement to screed Reinforced Steel Mesh 4.8 x 2.4m A142 1.2 Each 
Readymix floor screed Ready mix floor screed with fibres (Allowance £120) 0.58 m³ 
Mesh reinforcement to screed Reinforced Steel Mesh 4.8 x 2.4m A142 0.51 Each 
   
PVCu 1800 French Door (House)   
Reveal and cill plaster finish Plasterboard 1200 x 2400 x 12.5mm Square Edge 0.94 Sheet 
Reveal and cill plastering fixing system / basecoat Dri-Wall Adhesive 25kg 0.32 Each 
Reveal and cill plaster joint treatment Scrim Tape 50mm x 90m 0.05 Each 
Reveal and cill finish to plaster Thistle Board Finish Plaster 25kg 0.24 Each 
Corner Bead Pvc 4mm Angle Corner Bead 2500mm 7.5 Each 
   
Softwood Bar Dummy Sash 1200 Deep (House)   
Reveal and cill plaster finish to window Plasterboard 1200 x 2400 x 12.5mm Square Edge 2.6 Sheet 
Window reveal & cill plaster fixing system / base 
coat 

Dri-Wall Adhesive 25kg 0.89 Each 

Window reveal and cill plaster joint treatment Scrim Tape 50mm x 90m 0.15 Each 
Window reveal and cill finish to plaster Thistle Board Finish Plaster 25kg 0.66 Each 
Window reveal corner bead Pvc 4mm Angle Corner Bead 2500mm 21 Each 
   
Softwood Horizontal Bar Windows 1200 Deep 
(House) 

  

Reveal and cill plaster finish to window Plasterboard 1200 x 2400 x 12.5mm Square Edge 0.22 Sheet 
Window reveal & cill plaster fixing system / base 
coat 

Dri-Wall Adhesive 25kg 0.08 Each 

Window reveal and cill plaster joint treatment Scrim Tape 50mm x 90m 0.01 Each 
Window reveal and cill finish to plaster Thistle Board Finish Plaster 25kg 0.06 Each 
Window reveal corner bead Pvc 4mm Angle Corner Bead 2500mm 1.8 Each 
   
Upper Floor   
Suspended Floor (Upper Floor)   
Plasterboard to floor ceilings Plasterboard 1200 x 2400 x 12.5mm Square Edge 8.4 Sheet 
Plaster fixings to floor ceilings Gyproc Drywall Timber Screws 41mm (1000 Box) 0.24 Box 
Plaster joint treatment to floor ceilings Scrim Tape 50mm x 90m 0.48 Each 
Finish to plaster to floor ceilings Thistle Board Finish Plaster 25kg 2.1 Each 
Plasterboard to floor ceilings Plasterboard 1200 x 2400 x 12.5mm Square Edge 2.1 Sheet 
Plaster fixings to floor ceilings Gyproc Drywall Timber Screws 41mm (1000 Box) 0.06 Box 
Plaster joint treatment to floor ceilings Scrim Tape 50mm x 90m 0.12 Each 
Finish to plaster to floor ceilings Thistle Board Finish Plaster 25kg 0.53 Each 
Plasterboard to floor ceilings Plasterboard 1200 x 2400 x 12.5mm Square Edge 8.5 Sheet 
Plaster fixings to floor ceilings Gyproc Drywall Timber Screws 41mm (1000 Box) 0.24 Box 
Plaster joint treatment to floor ceilings Scrim Tape 50mm x 90m 0.49 Each 
Finish to plaster to floor ceilings Thistle Board Finish Plaster 25kg 2.2 Each 
Plasterboard to floor ceilings Plasterboard 1200 x 2400 x 12.5mm Square Edge 0.92 Sheet 
Plaster fixings to floor ceilings Gyproc Drywall Timber Screws 41mm (1000 Box) 0.03 Box 
Plaster joint treatment to floor ceilings Scrim Tape 50mm x 90m 0.05 Each 
Finish to plaster to floor ceilings Thistle Board Finish Plaster 25kg 0.23 Each 
Plasterboard to floor ceilings Plasterboard 1200 x 2400 x 12.5mm Square Edge 1.3 Sheet 
Plaster fixings to floor ceilings Gyproc Drywall Timber Screws 41mm (1000 Box) 0.04 Box 
Plaster joint treatment to floor ceilings Scrim Tape 50mm x 90m 0.07 Each 
Finish to plaster to floor ceilings Thistle Board Finish Plaster 25kg 0.32 Each 
   
Upstairs   
Stud Wall (Upstairs)   
Plasterboard to side  1 of stud wall Plasterboard 1200 x 2400 x 12.5mm Square Edge 17 Sheet 
Plaster fixings to side  1  of stud wall Gyproc Drywall Timber Screws 41mm (1000 Box) 0.5 Box 
Plaster joint treatment to side  1  of stud wall Scrim Tape 50mm x 90m 0.99 Each 
Finish to plaster to side  1  of stud wall Thistle Board Finish Plaster 25kg 4.4 Each 
Insulation to stud wall GP fibreglass insulation Roll 100mm 10.64m2 4.7 Each 
Plasterboard to side  2  of stud wall Plasterboard 1200 x 2400 x 12.5mm Square Edge 17 Sheet 
Plaster fixings to side  2  of stud wall Gyproc Drywall Timber Screws 41mm (1000 Box) 0.5 Box 
Plaster joint treatment to side  2  of stud wall Scrim Tape 50mm x 90m 0.99 Each 
Finish to plaster to side  2  of stud wall Thistle Board Finish Plaster 25kg 4.4 Each 

 
Total Cost Excluding VAT      £13,036.62 
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Joinery 2nd Fix 
 
Fix doors and windows, fixtures and fittings. 
 

 
 
Material 
 
Back 
Back Door (Back) 

  

Door Jeld-Wen External Softwood Glazed Door 838 x 1981mm E29KXT+DGC 1 Each 
Door furniture Mortice Dead Lock 5 Lever Brass 64mm 1 Each 
Hinges Butt Hinge Brassed 102mm 1.5 Pair 
Sealed units Toughened Seal Units/ Ext Door (Prov) 1 Each 
   
Downstairs   
Double Panel Doors (Downstairs)   
Architrave Architrave Torus Standard 25 x 75mm 11 m 
Fixings to architrave Panel Pins Bright 40mm x 0.5kg 0.22 Box 
Internal door threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.15 Sheet 
Fixings to internal door threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.05 Box 
Door Internal Pair of Doors 6 Panel Smooth 1410 x 1981mm 1 Each 
Door furniture Internal Latch Pack Polished Brass Scroll 2 Each 
Necked barrel bolt Barrel Bolt Brass 75mm 1 Each 
Rebate set Latch Mortice Tubular 3"" Y2648 SE 1 Each 
Hinges Butt Hinge Brassed 76mm 3 Pair 
   
External Walls   
Brick and Block Cavity Wall (External Walls)   
Skirting boards Skirting Torus/Ogee 25 x 125mm 85 m 
Fixings to skirtings Cut Clasp Nails 65mm x 25kg 0.13 Box 
   
Front   
Front Door (Front)   
Door Jeld-Wen Hardwood 9 Panel Glazed Front Door 838 x 1981mm 1 Each 
Door furniture Mortice Dead Lock 5 Lever Brass 64mm 1 Each 
Door furniture Brass Victorian Letter Plate 250 x 75mm 1 Each 
Weather bar Hardwood Weatherboard 1 m 
Hinges Butt Hinge Brassed 102mm 1.5 Pair 
Sealed units Decorative Glass Door Panel 1 Each 
   
Garage   
Double Garage Door (Garage)   
Garage Door Double Garage Door 4267 x 1981mm (Allowance £1350) 1 Each 
   
Garage Pedestrian Door (Garage)   
Door Jeld-Wen External Softwood Glazed Door 838 x 1981mm E29KXT+DGC 1 Each 
Door furniture Mortice Dead Lock 5 Lever Brass 64mm 1 Each 
Hinges Butt Hinge Brassed 102mm 1.5 Pair 
Safety Glass Toughened Sealed Units for KXT Door 1 Each 
   
Ground Floor   
Block Wall (Ground Floor)   
Skirting boards Skirting Torus/Ogee 25 x 125mm 4.4 m 
Fixings to skirtings Cut Clasp Nails 65mm x 25kg 0.01 Box 
   
Typical Panel Doors (Ground Floor)   
Architrave Architrave Torus Standard 25 x 75mm 60 m 
Fixings to architrave Panel Pins Bright 40mm x 0.5kg 1.2 Box 
Internal door threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.55 Sheet 
Fixings to internal door threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.18 Box 
Door Jeld-Wen Internal Bostonian 6 Panel Grain Factory Finished Mould 864 x 

1981mm 210BTN+P 
6 Each 

Door furniture Internal Latch Pack Polished Brass Scroll 6 Each 
Hinges Butt Hinge Brassed 76mm 9 Pair 
Architrave Architrave Torus Standard 25 x 75mm 10 m 
Fixings to architrave Panel Pins Bright 40mm x 0.5kg 0.2 Box 
Internal door threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.09 Sheet 
Fixings to internal door threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.03 Box 
Door Jeld-Wen Internal Bostonian 6 Panel Grain Factory Finished Mould 864 x 

1981mm 210BTN+P 
1 Each 

Door furniture Internal Latch Pack Polished Brass Scroll 1 Each 
Hinges Butt Hinge Brassed 76mm 1.5 Pair 
   
Hall    
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Straight Flight Staircase (Hall)   
Full newel post caps Burbidge Acorn Cap 119 x77 x 77mm LD225 2 Each 
Baserail Burbidge Baserail Pine BR3600/41P 2.1 Each 
Baserail infill Redwood Matchings bundle 13 x 100 x 2100mm (10 Pack) 0.36 Each 
Spindles Burbidge Spindle Baluster Pine 32mm SM090P 60 Each 
Balustrade Burbidge Handrail Pine HDR3600/32P 2.1 Each 
Wall mounted handrail Burbidge Handrail Pine HDR3600/32P 1 Each 
Handrail supports Burbridge Single Handrail Brass Wall Bracket 6 Each 
Sundry fixings Sundry Materials (£) 30 Each 
Sundry timbers Sundry Materials (£) 20 Each 
   
House   
Beam and Block Floor (House)   
Insulation to beam and block floor Jabfloor 2400 x 1200 x 100mm 23 Sheet 
Insulation to beam and block floor Jabfloor 2400 x 1200 x 100mm 4.8 Sheet 
Insulation to beam and block floor Jabfloor 2400 x 1200 x 100mm 2 Sheet 
   
PVCu 1800 French Door (House)   
Door PVC French Doors 1790 x 2090mm 3 Each 
   
Suspended Floor   
Suspended Floor Accessories (Suspended 
Floor) 

  

Perimeter floor sealant Acoustic Floor Sealant 380ml 0.98 Each 
   
Upstairs   
Double Panel Doors (Upstairs)   
Architrave Architrave Torus Standard 25 x 75mm 10 m 
Fixings to architrave Panel Pins Bright 40mm x 0.5kg 0.2 Box 
Internal door threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.1 Sheet 
Fixings to internal door threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.03 Box 
Door Internal Pair of Doors 6 Panel Smooth 902 x 1981mm 1 Each 
Door furniture Internal Latch Pack Polished Brass Scroll 2 Each 
Hinges Butt Hinge Brassed 76mm 3 Pair 
Rebate set Latch Mortice Tubular 3"" Y2648 SE 1 Each 
Necked barrel bolt Barrel Bolt Brass 75mm 1 Each 
   
Stud Wall (Upstairs)   
Skirting board side 1  of stud wall Skirting Torus/Ogee 25 x 125mm 28 m 
Skirting board side 2  of stud wall Skirting Torus/Ogee 25 x 125mm 28 m 
   
Typical Panel Doors (Upstairs)   
Architrave Architrave Torus Standard 25 x 75mm 19 m 
Fixings to architrave Panel Pins Bright 40mm x 0.5kg 0.36 Box 
Internal door threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.14 Sheet 
Fixings to internal door threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.04 Box 
Door Internal Six Panel Door Grained Primed 1981 x 610mm 2 Each 
Door furniture Internal Latch Pack Polished Brass Scroll 2 Each 
Hinges Butt Hinge Brassed 76mm 3 Pair 
Architrave Architrave Torus Standard 25 x 75mm 50 m 
Fixings to architrave Panel Pins Bright 40mm x 0.5kg 1 Box 
Internal door threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.46 Sheet 
Fixings to internal door threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.15 Box 
Door Jeld-Wen Internal Bostonian 6 Panel Grain Factory Finished Mould 864 x 

1981mm 210BTN+P 
5 Each 

Door furniture Internal Latch Pack Polished Brass Scroll 5 Each 
Hinges Butt Hinge Brassed 76mm 7.5 Pair 
Architrave Architrave Torus Standard 25 x 75mm 10 m 
Fixings to architrave Panel Pins Bright 40mm x 0.5kg 0.2 Box 
Internal door threshold board Hardwood Ply WBP 2440 x 1200 x 12mm 0.09 Sheet 
Fixings to internal door threshold board Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) 0.03 Box 
Door Jeld-Wen Internal Bostonian 6 Panel Grain Factory Finished Mould 864 x 

1981mm 210BTN+P 
1 Each 

Door furniture Internal Latch Pack Polished Brass Scroll 1 Each 
Hinges Butt Hinge Brassed 76mm 1.5 Pair 

 
Total Cost Excluding VAT      £12,721.52 
 
 
Internal Fitting Out 
 
Fix internal fixtures and fittings as described. 
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Material 
 
Bathroom Wall 
Ceramic Wall Tiling (Bathroom Wall) 

  

Tiles White Trade Tile 150 x 150mm 130 Each 
Border tiles Ceramic Border Tile (Allowance £0.40 each) 33 Each 
Decorative tiles Ceramic Decorative Tile (Allowance £0.60 each) 10 Each 
Tile adhesive Waterproof Tile Adhesive 10L 0.34 10L 
Tile grout Evo-Stick Waterproof Tile Adhesive & Grout 10L 0.12 10L 
Tile edge trim Ceramic Tile Trim 9 x 2500mm 2 Each 
Sealant to tiles Silicone Sealant White 0.31 Litre 0.25 Each 
Tiles White Trade Tile 150 x 150mm 93 Each 
Border tiles Ceramic Border Tile (Allowance £0.40 each) 24 Each 
Tile adhesive Waterproof Tile Adhesive 10L 0.24 10L 
Tile grout Evo-Stick Waterproof Tile Adhesive & Grout 10L 0.09 10L 
Tile edge trim Ceramic Tile Trim 9 x 2500mm 1.4 Each 
Sealant to tiles Silicone Sealant White 0.31 Litre 0.18 Each 
Tiles White Trade Tile 150 x 150mm 83 Each 
Border tiles Ceramic Border Tile (Allowance £0.40 each) 21 Each 
Decorative tiles Ceramic Decorative Tile (Allowance £0.60 each) 4 Each 
Tile adhesive Waterproof Tile Adhesive 10L 0.22 10L 
Tile grout Evo-Stick Waterproof Tile Adhesive & Grout 10L 0.08 10L 
Tile edge trim Ceramic Tile Trim 9 x 2500mm 0.48 Each 
Tile corner trim Tile Seal Mitre & Corners 0.48 Each 
Tile bath trim Bath Seal Homelix White 1.75m 1.8 Each 
Sealant to tiles Silicone Sealant White 0.31 Litre 0.16 Each 
Tiles White Trade Tile 150 x 150mm 179 Each 
Border tiles Ceramic Border Tile (Allowance £0.40 each) 12 Each 
Decorative tiles Ceramic Decorative Tile (Allowance £0.60 each) 6 Each 
Tile adhesive Waterproof Tile Adhesive 10L 0.43 10L 
Tile grout Evo-Stick Waterproof Tile Adhesive & Grout 10L 0.15 10L 
Tile edge trim Ceramic Tile Trim 9 x 2500mm 1.8 Each 
Tile shower trim Bath Seal Homelix White 1.75m 1 Each 
Sealant to tiles Silicone Sealant White 0.31 Litre 0.21 Each 
   
Bathrooms   
Allowance for sanitaryware (Allowance for 
sanitaryware) 

  

Allowance for sanitaryware Sundry Materials (£) 2000 Each 
   
Front    
Allowance for Portico   
Allowance for Portico Allowance for Portico 3000 Each 
   
House   
Gas Flue System (Flue to ridge external wall)   
Notice plate Flue Notice Plate 1 Each 
Flue testing Dunbrik Smoke Pellets (6 Per Tube) 1 Each 
   
Kitchen   
Allowance for kitchen (Allowance for Kitchen)   
Kitchen and Fitting Sundry Materials (£) 5000 Each 
   
Lounge   
Feature Fire Place and Fire (Feature Fireplace)   
Fire Surround Fire Surround Back Pannel & Hearth (Allowance £250) 1 Each 
Fire Surround Sherwood Vintage Mantle Honey Oak 110132 1 Each 
Gas Fire Sensation Deluxe Gas Fire Pebble 1 Each 
   
Utility   
Allowance for utility (Allowance for Utility 
Units) 

  

Utility Room Units Sundry Materials (£) 1000 Each 

 
Total Cost Excluding VAT      £17,949.90 
 
 
Internal Decoration 
 
Apply decoration. (Note that a basic paint specification has been 
used for the purposes of estimating the building works. However, 
colours and finishes may be changed by agreement in writing.) 
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Material 
 
Back 
Back Door (Back) 

  

Decoration to reveal plastering Magnolia Trade Matt Emulsion 10L 0.01 10L 
Primer for door frame internally Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door frame internally Dulux Trade Undercoat White 5L 0.03 5L 
Paint for door frame internally Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door internally Dulux Trade Undercoat White 5L 0.06 5L 
Undercoat for door internally Dulux Trade Undercoat White 5L 0.06 5L 
Paint for door internally Dulux Trade High Gloss White 5L 0.06 5L 
   
Ceiling   
Truss Roof (Ceiling)   
Decoration to plaster roof ceiling White Trade Matt Emulsion 10L 1.4 10L 
   
Downstairs   
Double Panel Doors (Downstairs)   
Primer for architrave Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for architrave Dulux Trade Undercoat White 5L 0.03 5L 
Paint for architrave Dulux Trade High Gloss White 5L 0.03 5L 
Decoration to internal door reveal plastering Magnolia Trade Matt Emulsion 10L 0.02 10L 
Primer for door casing  Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door casing  Dulux Trade Undercoat White 5L 0.06 5L 
Paint for door casing  Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door  Dulux Trade Undercoat White 5L 0.18 5L 
Undercoat for door  Dulux Trade Undercoat White 5L 0.18 5L 
Paint for door  Dulux Trade High Gloss White 5L 0.18 5L 
Primer for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.02 2.5L 
Undercoat for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
Paint for internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.02 2.5L 
   
External Walls   
Brick and Block Cavity Wall (External Walls)   
Decoration to wall or plaster Magnolia Trade Matt Emulsion 10L 3.2 10L 
Primer for skirting boards Dulux Trade Undercoat White 5L 0.25 5L 
Under Coat for skirting boards Dulux Trade Undercoat White 5L 0.25 5L 
Paint for skirting boards Dulux Trade High Gloss White 5L 0.25 5L 
   
Front   
Front Door (Front)   
Decoration to reveal plastering Magnolia Trade Matt Emulsion 10L 0.01 10L 
Primer for door frame internally Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door frame internally Dulux Trade Undercoat White 5L 0.03 5L 
Paint for door frame internally Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door internally Dulux Trade Undercoat White 5L 0.06 5L 
Undercoat for door internally Dulux Trade Undercoat White 5L 0.06 5L 
Paint for door internally Dulux Trade High Gloss White 5L 0.06 5L 
   
Garage   
Double Garage Door (Garage)   
Primer for door frame internally Dulux Trade Undercoat White 5L 0.04 5L 
Undercoat for door frame internally Dulux Trade Undercoat White 5L 0.04 5L 
Paint for door frame internally Dulux Trade High Gloss White 5L 0.04 5L 
   
Garage Pedestrian Door (Garage)   
Primer for door frame internally Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door frame internally Dulux Trade Undercoat White 5L 0.03 5L 
Paint for door frame internally Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door internally Dulux Trade Undercoat White 5L 0.05 5L 
Undercoat for door internally Dulux Trade Undercoat White 5L 0.05 5L 
Paint for door internally Dulux Trade High Gloss White 5L 0.05 5L 
   
Ground Floor   
Block Wall (Ground Floor)   
Decoration to wall or plaster Magnolia Trade Matt Emulsion 10L 0.2 10L 
Primer for skirting boards Dulux Trade Undercoat White 5L 0.01 5L 
Under Coat for skirting boards Dulux Trade Undercoat White 5L 0.01 5L 
Paint for skirting boards Dulux Trade High Gloss White 5L 0.01 5L 
   
Typical Panel Doors (Ground Floor)   
Primer for architrave Dulux Trade Undercoat White 5L 0.18 5L 
Undercoat for architrave Dulux Trade Undercoat White 5L 0.18 5L 
Paint for architrave Dulux Trade High Gloss White 5L 0.18 5L 
Primer for door casing  Dulux Trade Undercoat White 5L 0.15 5L 
Undercoat for door casing  Dulux Trade Undercoat White 5L 0.3 5L 
Paint for door casing  Dulux Trade High Gloss White 5L 0.15 5L 
Primer for door  Dulux Trade Undercoat White 5L 0.68 5L 
Undercoat for door  Dulux Trade Undercoat White 5L 0.68 5L 
Paint for door  Dulux Trade High Gloss White 5L 0.68 5L 
Primer for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.06 2.5L 
Undercoat for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.03 2.5L 
Paint for internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.06 2.5L 
Primer for architrave Dulux Trade Undercoat White 5L 0.03 5L 
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Undercoat for architrave Dulux Trade Undercoat White 5L 0.03 5L 
Paint for architrave Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door casing  Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door casing  Dulux Trade Undercoat White 5L 0.05 5L 
Paint for door casing  Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door  Dulux Trade Undercoat White 5L 0.11 5L 
Undercoat for door  Dulux Trade Undercoat White 5L 0.11 5L 
Paint for door  Dulux Trade High Gloss White 5L 0.11 5L 
Primer for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
Undercoat for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L  
Paint for internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
   
Hall   
Straight Flight Staircase (Hall)   
Decoration to underside of staircase White Trade Matt Emulsion 10L 0.06 10L 
Primer for staircase All Purpose Primer 5L 0.2 Each 
Undercoat for staircase Dulux Trade Undercoat White 5L 0.2 5L 
Decoration for staircase Varnish Polyurethane Clear Matt 2.5L 0.8 2.5L 
   
House   
PVCu 1800 French Door (House)   
Decoration to reveal plastering Magnolia Trade Matt Emulsion 10L 0.05 10L 
Primer for  threshold board Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for  threshold board Dulux Trade Undercoat White 5L 0.03 5L 
Paint for threshold board Dulux Trade High Gloss White 5L 0.03 5L 
   
Softwood Bar Dummy Sash 1200 Deep (House)   
Window decoration to reveal plastering Magnolia Trade Matt Emulsion 10L 0.13 10L 
Primer to interior of window Dulux Trade Undercoat White 5L 0.32 5L 
Undercoat to interior of window Dulux Trade Undercoat White 5L 0.32 5L 
Gloss to interior of window Dulux Trade High Gloss White 5L 0.32 5L 
Primer for window board Dulux Trade Undercoat White 5L 0.12 5L 
Undercoat for window board Dulux Trade Undercoat White 5L 0.12 5L 
Paint for window board Dulux Trade High Gloss White 5L 0.12 5L 
   
Softwood Horizontal Bar Windows 1200 Deep 
(House) 

  

Window decoration to reveal plastering Magnolia Trade Matt Emulsion 10L 0.01 10L 
Primer to interior of window Dulux Trade Undercoat White 5L 0.04 5L 
Undercoat to interior of window Dulux Trade Undercoat White 5L 0.04 5L 
Gloss to interior of window Dulux Trade High Gloss White 5L 0.04 5L 
Primer for window board Dulux Trade Undercoat White 5L 0.02 5L 
Undercoat for window board Dulux Trade Undercoat White 5L 0.02 5L 
Paint for window board Dulux Trade High Gloss White 5L 0.02 5L 
   
Upper Floor   
Suspended Floor (Upper Floor)   
Decoration to plaster White Trade Matt Emulsion 10L 0.42 10L 
Decoration to plaster White Trade Matt Emulsion 10L 0.1 10L 
Decoration to plaster White Trade Matt Emulsion 10L 0.43 10L 
Decoration to plaster White Trade Matt Emulsion 10L 0.05 10L 
Decoration to plaster White Trade Matt Emulsion 10L 0.06 10L 
   
Upstairs   
Double Panel Doors (Upstairs)   
Primer for architrave Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for architrave Dulux Trade Undercoat White 5L 0.03 5L 
Paint for architrave Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door casing  Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door casing  Dulux Trade Undercoat White 5L 0.05 5L 
Paint for door casing  Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door  Dulux Trade Undercoat White 5L 0.12 5L 
Undercoat for door  Dulux Trade Undercoat White 5L 0.12 5L 
Paint for door  Dulux Trade High Gloss White 5L 0.12 5L 
Primer for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
Undercoat for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L  
Paint for internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
   
Stud Wall (Upstairs)   
Decoration to plaster to side 1  of stud wall Magnolia Trade Matt Emulsion 10L 0.87 10L 
Decoration to plaster to side 2  of stud wall Magnolia Trade Matt Emulsion 10L 0.87 10L 
Priming to skirting board side 1  of stud wall Dulux Trade Undercoat White 5L 0.08 5L 
Undercoating to skirting board side 1  of stud wall Dulux Trade Undercoat White 5L 0.08 5L 
Finishing coat to skirting board side 1  of stud wall Dulux Trade High Gloss White 5L 0.08 5L 
Priming to skirting board side 2 of stud wall Dulux Trade Undercoat White 5L 0.08 5L 
Undercoating to skirting board side 2 of stud wall Dulux Trade Undercoat White 5L 0.08 5L 
Finishing coat to skirting board side 2 of stud wall Dulux Trade High Gloss White 5L 0.08 5L 
   
Typical Panel Doors (Upstairs)   
Primer for architrave Dulux Trade Undercoat White 5L 0.06 5L 
Undercoat for architrave Dulux Trade Undercoat White 5L 0.06 5L 
Paint for architrave Dulux Trade High Gloss White 5L 0.06 5L 
Primer for door casing  Dulux Trade Undercoat White 5L 0.05 5L 
Undercoat for door casing  Dulux Trade Undercoat White 5L 0.1 5L 
Paint for door casing  Dulux Trade High Gloss White 5L 0.05 5L 
Primer for door  Dulux Trade Undercoat White 5L 0.17 5L 
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Undercoat for door  Dulux Trade Undercoat White 5L 0.17 5L 
Paint for door  Dulux Trade High Gloss White 5L 0.17 5L 
Primer for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
Undercoat for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
Paint for internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
Primer for architrave Dulux Trade Undercoat White 5L 0.15 5L 
Undercoat for architrave Dulux Trade Undercoat White 5L 0.15 5L 
Paint for architrave Dulux Trade High Gloss White 5L 0.15 5L 
Primer for door casing  Dulux Trade Undercoat White 5L 0.13 5L 
Undercoat for door casing  Dulux Trade Undercoat White 5L 0.25 5L 
Paint for door casing  Dulux Trade High Gloss White 5L 0.13 5L 
Primer for door  Dulux Trade Undercoat White 5L 0.57 5L 
Undercoat for door  Dulux Trade Undercoat White 5L 0.57 5L 
Paint for door  Dulux Trade High Gloss White 5L 0.57 5L 
Primer for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.05 2.5L 
Undercoat for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.02 2.5L 
Paint for internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.05 2.5L 
Primer for architrave Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for architrave Dulux Trade Undercoat White 5L 0.03 5L 
Paint for architrave Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door casing  Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door casing  Dulux Trade Undercoat White 5L 0.05 5L 
Paint for door casing  Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door  Dulux Trade Undercoat White 5L 0.11 5L 
Undercoat for door  Dulux Trade Undercoat White 5L 0.11 5L 
Paint for door  Dulux Trade High Gloss White 5L 0.11 5L 
Primer for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 
Undercoat for  internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L  
Paint for internal door threshold board Ronseal Hardfloor Gloss Varnish 2.5L 0.01 2.5L 

 
Total Cost Excluding VAT      £4,367.29 
 
 
External Decoration 
 
Apply decoration. (Note that a basic paint specification has been 
used for the purposes of estimating the building works. However, 
colours and finishes may be changed by agreement in writing.) 
 

 
 
Material 
 
Back 
Back Door (Back) 

  

Sealant Silicone Sealant White 0.31 Litre 0.18 Each 
Primer for door frame externally Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door frame externally Dulux Trade Undercoat White 5L 0.03 5L 
Paint for door frame externally Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door externally Dulux Trade Undercoat White 5L 0.06 5L 
Undercoat for door externally Dulux Trade Undercoat White 5L 0.06 5L 
Paint for door externally Dulux Trade High Gloss White 5L 0.06 5L 
Primer for  external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.02 1L 
Undercoat/varnish for  external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.02 1L 
Paint/varnish for external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.02 1L 
   
Front   
Front Door (Front)   
Sealant Silicone Sealant White 0.31 Litre 0.18 Each 
Primer for door frame externally Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door frame externally Dulux Trade Undercoat White 5L 0.03 5L 
Paint for door frame externally Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door externally Dulux Trade Undercoat White 5L 0.06 5L 
Undercoat for door externally Dulux Trade Undercoat White 5L 0.06 5L 
Paint for door externally Dulux Trade High Gloss White 5L 0.06 5L 
Primer for  external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.02 1L 
Undercoat/varnish for  external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.02 1L 
Paint/varnish for external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.02 1L 
   
Garage   
Double Garage Door (Garage)   
Sealant Silicone Sealant White 0.31 Litre 0.39 Each 
Primer for door frame externally Dulux Trade Undercoat White 5L 0.04 5L 
Undercoat for door frame externally Dulux Trade Undercoat White 5L 0.04 5L 
Paint for door frame externally Dulux Trade High Gloss White 5L 0.04 5L 
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Undercoat for door externally Dulux Trade Undercoat White 5L 0.27 5L 
Paint for door externally Dulux Trade High Gloss White 5L 0.27 5L 
   
Garage Pedestrian Door (Garage)   
Sealant Silicone Sealant White 0.31 Litre 0.18 Each 
Primer for door frame externally Dulux Trade Undercoat White 5L 0.03 5L 
Undercoat for door frame externally Dulux Trade Undercoat White 5L 0.03 5L 
Paint for door frame externally Dulux Trade High Gloss White 5L 0.03 5L 
Primer for door externally Dulux Trade Undercoat White 5L 0.05 5L 
Undercoat for door externally Dulux Trade Undercoat White 5L 0.05 5L 
Paint for door externally Dulux Trade High Gloss White 5L 0.05 5L 
Primer for  external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.01 1L 
Undercoat/varnish for  external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.01 1L 
Paint/varnish for external cill Cuprinol Yacht Varnish Clear Gloss 1L 0.01 1L 
   
House   
PVCu 1800 French Door (House)   
Sealant Silicone Sealant White 0.31 Litre 0.7 Each 
   
Softwood Bar Dummy Sash 1200 Deep (House)   
Sealant to sides and top of window Silicone Sealant White 0.31 Litre 1.9 Each 
Primer to exterior of window Dulux Trade Undercoat White 5L 0.32 5L 
Undercoat to exterior of window Dulux Trade Undercoat White 5L 0.32 5L 
Gloss to exterior of window Dulux Trade High Gloss White 5L 0.32 5L 
   
Softwood Horizontal Bar Windows 1200 Deep 
(House) 

  

Sealant to sides and top of window Silicone Sealant White 0.31 Litre 0.18 Each 
Primer to exterior of window Dulux Trade Undercoat White 5L 0.04 5L 
Undercoat to exterior of window Dulux Trade Undercoat White 5L 0.04 5L 
Gloss to exterior of window Dulux Trade High Gloss White 5L 0.04 5L 
   
Main Roof   
Truss Roof (Main Roof)   
Undercoat for bargeboard and fascia Dulux Trade Undercoat White 5L 0.04 5L 
Paint for bargeboard and fascia Dulux Trade High Gloss White 5L 0.04 5L 
Undercoat for soffits Dulux Trade Undercoat White 5L 0.04 5L 
Paint for soffits Dulux Trade High Gloss White 5L 0.04 5L 
Undercoat for bargeboard and fascia Dulux Trade Undercoat White 5L 0.07 5L 
Paint for bargeboard and fascia Dulux Trade High Gloss White 5L 0.07 5L 
Undercoat for soffits Dulux Trade Undercoat White 5L 0.09 5L 
Paint for soffits Dulux Trade High Gloss White 5L 0.09 5L 
Undercoat for bargeboard and fascia Dulux Trade Undercoat White 5L 0.21 5L 
Paint for bargeboard and fascia Dulux Trade High Gloss White 5L 0.21 5L 
Undercoat for soffits Dulux Trade Undercoat White 5L 0.26 5L 
Paint for soffits Dulux Trade High Gloss White 5L 0.26 5L 

 
Total Cost Excluding VAT      £1,171.62 
 
 
Landscaping 
 
Carry out the landscaping works as shown on drawing.Note that where planting is 
included that this should be carried out during the appropriate growing season. 
 
Material 
 
Garden 
Site Clearance and Topsoil (Site clearance and 
topsoil) 

  

Additional soil to make up levels Top Soil (Allowance £30) 53 Tonne 

 
Total Cost Excluding VAT      £3,237.88 
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Cleaning 
 
Site to be left clean and tidy and all surplus material to be removed 
from site. 
 

 
 
Total Cost Excluding VAT      £1,175.00 
 
 
Completion 
 
Completion of all building works. 
 

 
 
Total Cost Excluding VAT      £244.38 
 
 
 
 
Total Cost Excluding VAT     £209,842.68 
Total VAT                                £0.00 
Total Cost Including VAT      £209,842.68 



Page 28 of 69 
 



Summary of cost breakdown by resource type 
 
Resource Type Total 
Labour Bricklayer £17,221.77
  Carpenter £12,147.83
  Decorator £4,564.37
  Groundworker £4,297.54
  Plasterer £7,671.01
  Roof Tiler £6,065.04
  Sundry Labour £1,500.00
  Insulation Installer £159.69
  Ceramic Tiler £537.45
  Plumber £507.50
Labour Total   £54,672.18
Material Aggregate £5,203.77
  Blocks £5,446.85
  Bricks £11,769.73
  Carcasing Timber £5,203.96
  Concrete £4,278.97
  Concrete Products £746.09
  Decoration £832.55
  Door Furniture £537.27
  Doors £6,358.67
  Foundation £1,083.22
  Insulation £3,929.96
  Lintels £3,741.30
  Metalwork £1,465.34
  Plastering £1,502.94
  Plumbing £1,853.14
  Roof Tiles £14,180.99
  Roofing Sundries £1,207.24
  Screws and Fixings £666.35
  Sheet material £403.21
  Sundry Material £11,771.76
  Timber Mouldings £708.55
  Timber Various £1,301.69
  Windows and Door frames £7,367.70
  Stairs £1,398.59
  Rainwater Goods £754.22
  Brickwork sundries £2,504.75
  Chimney sundries £774.54
  Drainage £5,383.26
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  Stone £4,031.25
  Ceramics etc.. £262.04
  Landscaping £2,128.50
  PVC-u Soil Waste £1,374.66
  Bonded Abrasives £10.48
  Roof Trusses £2,786.94
  Equipment £110.11
  Tools £257.48
Material Total   £113,338.04
Plant Excavators £3,480.54
  Light plant £1,036.06
  Safety Equipment £0.00
  Spoil removal £4,883.35
  Sundry Plant £375.00
  Craneage £3,190.00
  Power Tool £75.00
  Site Accomodation £3,412.50
  Access Equipment £287.50
  Transport £0.00
Plant Total   £16,739.95
Sundry Insurance £0.00
  Sundry Item £750.00
Sundry Total   £750.00
Subcontractor Specialist Contractor £625.00
  Electrical Contractor £7,500.00
  Scaffolding Contractor £6,217.50
  Plumbing Contractor £10,000.00
Subcontractor Total   £24,342.50
Grand Total   £209,842.68
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Summary of cost breakdown by build phase 
 
Date Required Build Phase Type Total 

04/07/2011 Site Acquisition Insurance £0.00
  Site Acquisition Total   £0.00

26/12/2011 Commencement Excavators £1,527.94
    Groundworker £450.00
    Spoil removal £1,920.09
    Sundry Plant £62.50
  Commencement Total   £3,960.53
  Site set up Aggregate £806.05
    Decoration £24.00
    Excavators £281.25
    Light plant £637.50
    Sundry Labour £100.00
    Sundry Item £625.00
    Site Accomodation £3,412.50
    Equipment £110.11
    Tools £257.48
    Access Equipment £287.50
    Transport £0.00
  Site set up Total   £6,541.38

02/01/2012 Foundations Concrete £2,017.07
    Excavators £686.98
    Groundworker £627.67
    Light plant £1.41
    Safety Equipment £0.00
    Spoil removal £1,184.15
  Foundations Total   £4,517.28

09/01/2012 Oversite and slabbing Aggregate £672.80
    Blocks £1,738.22
    Concrete £324.09
    Concrete Products £83.38
    Excavators £140.63
    Foundation £102.54
    Groundworker £1,107.58
    Insulation £0.00
    Light plant £60.25
    Lintels £1,807.24
    Roofing Sundries £0.00
    Sundry Plant £125.00
    Craneage £440.00
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    Power Tool £25.00
  Oversite and slabbing Total   £6,626.73

11/01/2012 Footings Aggregate £97.15
    Blocks £963.17
    Bricklayer £1,459.61
    Bricks £1,077.69
    Carpenter £0.00
    Concrete £127.78
    Concrete Products £113.87
    Foundation £7.19
    Groundworker £463.30
    Light plant £0.90
    Roofing Sundries £185.44
  Footings Total   £4,496.09

16/01/2012 Drains Aggregate £2,734.46
    Bricks £87.08
    Concrete £423.35
    Concrete Products £4.90
    Excavators £562.50
    Foundation £14.90
    Groundworker £1,348.99
    Light plant £86.00
    Plumbing £335.94
    Safety Equipment £0.00
    Spoil removal £1,252.80
    Sundry Labour £0.00
    Sundry Material £0.00
    Sundry Plant £125.00
    Drainage £5,383.26
    Power Tool £50.00
  Drains Total   £12,409.18

25/01/2012 Ground Floor Joists Carcasing Timber £0.00
    Carpenter £0.00
    Metalwork £0.00
  Ground Floor Joists Total   £0.00

30/01/2012 Brickwork Shell Aggregate £859.69
    Blocks £2,745.46
    Bricklayer £15,632.16
    Bricks £10,585.61
    Carcasing Timber £142.43
    Carpenter £244.38
    Concrete Products £504.41
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    Foundation £606.44
    Insulation £818.99
    Lintels £1,829.57
    Metalwork £131.16
    Roof Tiles £193.00
    Roofing Sundries £322.80
    Sundry Labour £0.00
    Sundry Material £227.77
    Windows and Door frames £7,261.54
    Brickwork sundries £2,504.75
    Chimney sundries £373.71
    Craneage £2,750.00
  Brickwork Shell Total   £47,733.86
  Erect Scaffold Sundry Item £125.00
    Scaffolding Contractor £6,217.50
  Erect Scaffold Total   £6,342.50

20/02/2012 Structural Openings Bricklayer £130.00
    Bricks £19.35
    Lintels £104.49
    Metalwork £511.56
    Roof Tiles £16.13
    Spoil removal £60.68
    Sundry Material £0.00
    Sundry Plant £0.00
    Craneage £0.00
  Structural Openings Total   £842.21

27/02/2012 First Floor Joists Carcasing Timber £1,144.79
    Carpenter £472.07
    Metalwork £94.87
    Roofing Sundries £26.88
    Screws and Fixings £80.71
  First Floor Joists Total   £1,819.31

12/03/2012 Roof Structure Carcasing Timber £1,847.61
    Carpenter £5,532.17
    Decoration £23.78
    Metalwork £608.26
    Roofing Sundries £43.41
    Screws and Fixings £197.82
    Sheet material £62.35
    Sundry Material £650.88
    Rainwater Goods £754.22
    Roof Trusses £2,786.94
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  Roof Structure Total   £12,507.45
26/03/2012 Roof Tiling Aggregate £33.62

    Carcasing Timber £1,213.69
    Concrete Products £39.53
    Plumbing £328.67
    Roof Tiler £6,065.04
    Roof Tiles £13,971.87
    Roofing Sundries £573.38
    Screws and Fixings £167.34
    Sheet material £92.33
  Roof Tiling Total   £22,485.46

16/04/2012 Joinery 1st Fix Carcasing Timber £855.44
    Carpenter £2,488.50
    Insulation £0.00
    Roofing Sundries £55.34
    Screws and Fixings £172.30
    Sheet material £196.62
    Sundry Labour £0.00
    Sundry Material £0.00
    Timber Mouldings £341.80
    Timber Various £1,014.43
    Stairs £744.06
  Joinery 1st Fix Total   £5,868.49
  Plumb 1st Fix Concrete £16.13
    Chimney sundries £379.25
    Plumber £507.50
    Plumbing Contractor £10,000.00
    PVC-u Soil Waste £1,374.66
    Bonded Abrasives £10.48
  Plumb 1st Fix Total   £12,288.01

23/04/2012 Electrician 1st Fix Electrical Contractor £7,500.00
  Electrician 1st Fix Total   £7,500.00

30/04/2012 Plastering Aggregate £0.00
    Carpenter £0.00
    Concrete £1,370.56
    Concrete Products £0.00
    Foundation £352.15
    Insulation £1,860.78
    Metalwork £119.50
    Plasterer £7,671.01
    Plastering £1,502.94
    Sundry Labour £0.00
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    Sundry Material £0.00
    Insulation Installer £159.69
  Plastering Total   £13,036.62

28/05/2012 Joinery 2nd Fix Carpenter £2,993.44
    Door Furniture £537.27
    Doors £6,358.67
    Insulation £1,250.19
    Screws and Fixings £48.17
    Sheet material £51.90
    Sundry Labour £0.00
    Sundry Material £67.19
    Timber Mouldings £366.75
    Timber Various £287.26
    Windows and Door frames £106.16
    Stairs £654.53
  Joinery 2nd Fix Total   £12,721.52

11/06/2012 Internal Fitting Out Light plant £0.00
    Plumbing £1,188.53
    Sundry Labour £1,100.00
    Sundry Material £10,809.05
    Chimney sundries £21.58
    Stone £4,031.25
    Ceramic Tiler £537.45
    Ceramics etc.. £262.04
  Internal Fitting Out Total   £17,949.90

25/06/2012 Internal Decoration Decoration £651.01
    Decorator £3,716.28
  Internal Decoration Total   £4,367.29

16/07/2012 External Decoration Carpenter £172.90
    Decoration £133.75
    Decorator £848.09
    Sundry Material £16.87
  External Decoration Total   £1,171.62
  Landscaping Excavators £281.25
    Groundworker £300.00
    Spoil removal £465.63
    Sundry Plant £62.50
    Landscaping £2,128.50
  Landscaping Total   £3,237.88

06/08/2012 Cleaning Light plant £250.00
    Sundry Labour £300.00
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    Specialist Contractor £625.00
  Cleaning Total   £1,175.00

13/08/2012 Completion Carpenter £244.38
    Sundry Labour £0.00
  Completion Total   £244.38
Grand Total     £209,842.68



Itemised cost breakdown by build phase 
 
Build Phase Resource Type Description Item Used For Total 
Site Acquisition Sundry Insurance Insurance Insurance £0.00 
  Sundry Total       £0.00 
Site Acquisition Total         £0.00 
Commencement Labour Groundworker Groundworker Banksman to assist with clearance of site £450.00 
  Labour Total       £450.00 
  Plant Excavators JCB 3CX Excavator & Driver (8hr. day) Clear topsoil for removal from site £916.76 
        Clear topsoil for storage of site £611.17 
    Spoil removal 20 Tonne Tipper & Driver inc. Land Fill Tax Removal of spoil from site £1,782.59 
      3 Tonne Dumper Dumper to assist with site clearance £137.50 
    Sundry Plant Delivery (10 to 15 Miles) Deliveries of plant for site clearance £62.50 
  Plant Total       £3,510.53 
Commencement Total         £3,960.53 
Site set up Labour Sundry Labour General Labourer Set up Site Compound £100.00 
  Labour Total       £100.00 
  Material Aggregate MOT Type 1 Bulk Bag Site Compound Base £806.05 
    Decoration Made Up Broom Bassine 24"" Basic Toolkit £24.00 
    Equipment Dustbin Heavy Duty With Lid 90L BM199 Dustbin £50.96 
      Hose Tap Connector + Screw Clamp 61765 Hose Pipe £11.21 
      Contract Hose Pipe 50m Hose Pipe £47.95 
    Tools Gloves Super Rigger Pair Basic Toolkit £38.83 
      Stanley Powerwinder Tape 30m Tape Measure £28.06 
      Hammerlin 3 Cubic Feet Wheelbarrow Wheelbarrow £101.51 
      Stanley Closed Case Fibreglass Tape 30m/100ft STA034262 Basic Toolkit £32.01 
      Insulated Screwdriver Set 4 piece 69124 Basic Toolkit £13.16 
      Sledge Hammer Complete 7lb Basic Toolkit £32.59 
      Predator Saw Second Fix 22"" Basic Toolkit £11.33 
  Material Total       £1,197.63 
  Plant Excavators JCB 3CX Excavator & Driver (8hr. day) Clear Site Compound £281.25 
    Light plant Mixer 4/3 Petrol or Electric Mixer £240.00 
      Bowser 250 gall Fuel or Water (Road Tow) Water Bowser £0.00 
      Tarpaulins 18' x 12' Tarpaulins £97.50 
      Generator 1.5 & 2kva, 110V, Petrol Generator £300.00 
    Site Accomodation Fencing - Site Security per Metre Security Fencing (30M) £975.00 
      Site Cabin Site Cabin £1,625.00 
      Portable Toilet Site Toilet £812.50 
    Access Equipment Steps 4' 6" to 6' 0" Steps £100.00 
      Ladder to 20' Double (Class 1 industrial) Ladder £187.50 
    Transport Small Van Travel Costs £0.00 
      Medium Van Travel Costs £0.00 
      Large Van Travel Costs £0.00 
  Plant Total       £4,618.75 
  Sundry Sundry Item Sundry Costs Traffic Regulation £0.00 
        Health and Safety Costs £625.00 
        Security £0.00 
  Sundry Total       £625.00 
Site set up Total         £6,541.38 
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Foundations Labour Groundworker Groundworker Excavate trench £152.66 
        Lay mass concrete £0.00 
        Lay structural concrete £140.73 
        Place cavity fill £125.86 
        Prepare bottom of trench £127.22 
        Remove spoil from site £81.20 
      Groundworker and Labourer Planking and strutting £0.00 
  Labour Total       £627.67 
  Material Concrete R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £80) Mass concrete £0.00 
        Structural concrete £2,017.07 
  Material Total       £2,017.07 
  Plant Excavators JCB 3CX Excavator & Driver (8hr. day) Plant for excavation of trench £686.98 
    Light plant Shovel Plant for placing concrete £1.41 
    Safety Equipment Trench Sheets Plant for planking and strutting  £0.00 
    Spoil removal 20 Tonne Tipper & Driver inc. Land Fill Tax Plant to remove excavated spoil from site £1,184.15 
  Plant Total       £1,872.54 
Foundations Total         £4,517.28 
Oversite and slabbing Labour Groundworker Groundworker and Labourer Lay sand blinding £33.93 
        Tamp finish to concrete slab £0.00 
        Float finish to concrete slab £77.56 
        Place and compact concrete slab £63.02 
        Fix top  reinforcement £0.00 
        Fix bottom reinforcement £0.00 
        Fix perimeter insulation £0.00 
        Lay insulation to underside of slab £0.00 
        Lay DPM to slab £14.54 
        Place and compact sub-base to slab £65.44 
        Fix beam and block floor £796.83 
        Lay sundry concrete £3.13 
        Fix DPM or radon membrane £53.12 
  Labour Total       £1,107.58 
  Material Aggregate Building Sand Bulk Bag Sand blinding to slab £81.86 
      MOT Type 1 Bulk Bag Sub-base to concrete slab £550.17 
      Sharp Sand Bulk Bag Sand for grouting between blocks £40.77 
    Blocks Dense Concrete Flooring Block 4.2N 440 x 215 x 100mm Floor blocks £1,598.98 
      Concrete Slip Block 385 x 100 x 40mm (Each) Brick slips £0.00 
        Slip Bricks £139.24 
    Concrete R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) Concrete infill £11.42 
      R'mix Concrete RC 30, 50mm slump 6m3 (Allowance £75) Concrete in slab £312.67 
    Concrete Products Blue Circle Mastercrete (Plastic) 25kg Cement for grouting between blocks £83.38 
    Foundation Steel Reinforcement Mesh 4.8 x 2.4m B785 Reinforcement to top of slab £0.00 
        Reinforcement to underside of slab £0.00 
      Polythene DPC 100mm x 30m Beam and block DPC £0.00 
      Polythene DPM Black 4 x 25m x 300mu DPM or radon membrane £74.51 
      Polythene DPM Blue 4 x 25m x 300mu DPM to concrete slab £28.03 
    Insulation Flooring Grade Polystyrene Insulation Sheet 2400 x 1200 x 25mm Perimeter insulation £0.00 
      Jabfloor 2400 x 1200 x 100mm Insulation to underside of slab £0.00 
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    Lintels Concrete Floor Beam 150mm Concrete floor beams £1,807.24 
    Roofing Sundries Periscope Wall/Floor Vent Cranked ventilators £0.00 
  Material Total       £4,728.28 
  Plant Excavators JCB 3CX Excavator & Driver (8hr. day) Excavator for preparation of slab £140.63 
    Light plant Shovel Shovel for slab construction £1.50 
      Vibrating Poker Concrete vibrator for slab construction £15.00 
      Bolt Croppers Bolt croppers  for slab construction £0.00 
      Power Float 36" Power float for slab construction £0.00 
      Plate Compactor Plate compactor for preparation of slab £13.75 
      Wheelbarrow Wheel barrow for slab construction £2.50 
        Wheel barrow for beam and block floor laying £5.00 
      Block Cutter Block cutter for laying beam and block floor £22.50 
    Sundry Plant Delivery (10 to 15 Miles) Plant delivery and collection £62.50 
        Crane delivery and collection charge £62.50 
    Craneage 25 Tonne Mob Tele Crane & Driver (8hr. Day) Crane for laying beam and block floor £437.50 
      Sling Slings for crane for laying beam and block floor £2.50 
    Power Tool Disc Cutter 12" Petrol Disc cutter for laying beam and block floor £25.00 
  Plant Total       £790.88 
Oversite and slabbing Total         £6,626.73 
Footings Labour Bricklayer 2 Bricklayers and Mate Lay blockwork to inner leaf below dpc £251.72 
        Lay blockwork to outer leaf below dpc £125.86 
        Lay bricks below splash course £307.38 
        Lay bricks for use in splash course £421.64 
        Lay Trench Blocks £220.25 
        Lay blockwork below dpc £11.25 
        Lay blockwork below dpc. £121.50 
      Bricklayer Bed wallplates £0.00 
        Build in airbricks £0.00 
        Fix periscope extension sleeves £0.00 
    Carpenter Joiner Prepare wall plates £0.00 
    Groundworker Groundworker Backfill trench £224.66 
      Groundworker and Labourer Build in airbricks £103.13 
        Fix periscope extension sleeves £103.13 
        Lay slip bricks £32.38 
  Labour Total       £1,922.90 
  Material Aggregate Building Sand Bulk Bag Sand below dpc in blockwork £29.70 
        Sand below dpc in brickwork £52.85 
        Sand below dpc in trench blocks £14.60 
    Blocks Solid Dense Concrete Coursing Brick 7N 215 x 65 x 100mm Coursing blocks to inner leaf below dpc £9.41 
        Coursing blocks to outer leaf below dpc £0.00 
      Solid Concrete Blocks 7N 440 x 215 x 100mm Blockwork to Inner leaf below dpc £243.54 
        Blockwork to outer leaf below dpc £121.77 
        Blockwork below dpc £10.89 
        Blockwork below dpc. £117.55 
      Celcon Foundation Block 3.6N 440 x 215 x 275mm Trench Blocks £460.01 
    Bricks Facing Bricks - Provisional (Allowance £0.40 each) Bricks below splash course £352.47 
      Engineering Brick Blue Solid Class A 65mm Bricks for use in splash course £725.23 
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    Concrete R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) Cavity Fill £127.78 
    Concrete Products Blue Circle Mastercrete (Plastic) 25kg Cement below dpc in blockwork £34.84 
        Cement below dpc in brickwork £61.91 
        Cement below dpc in trench blocks £17.12 
    Foundation Polythene DPC 100mm x 30m DPC to suspended floor joists £0.00 
        Beam and block DPC £7.19 
    Roofing Sundries Periscope Wall/Floor Vent Periscope extension sleeves £0.00 
        Cranked ventilators £142.44 
      Wall Vent 215 x 65 x 57mm Air bricks £43.00 
  Material Total       £2,572.29 
  Plant Light plant Shovel Plant to backfill Trench £0.90 
  Plant Total       £0.90 
Footings Total         £4,496.09 
Drains Labour Groundworker Groundworker Fix drainage back inlet gullies £14.06 
        Fix drainage junctions £23.44 
        Fix drainage gullies £0.00 
        Fix drainage bends and collars £131.25 
        Fix drainage pipe adaptors £0.00 
        Fix drainage rodding accesses £0.00 
        Construct manhole £712.50 
        Fix soil pipe drains £0.00 
        Construct soakaway £140.63 
      Groundworker and Labourer Backfill and level bedding material £36.74 
        Backfill and level cover material £18.37 
        Lay concrete pipe protection £12.63 
        Backfill and compact drainage fill material £106.29 
        Lay drains £153.08 
    Sundry Labour To be defined Fix special drainage fixings £0.00 
  Labour Total       £1,348.99 
  Material Aggregate MOT Type 1 Bulk Bag Pipe back fill material £1,340.33 
      Pea Gravel 10mm Bulk Bag Pipe cover material £413.60 
        Pipe bedding £827.19 
        Backfill material £146.04 
      Building Sand Handy Bag Sand for soakaway mortar £7.31 
    Bricks Engineering Brick - Class B Red 73mm Soakaway regulating brickwork £87.08 
    Concrete R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) Pipe protection concrete £115.44 
        Concrete to manhole base £60.31 
        Concrete surround to manhole £217.02 
        Concrete to soakaway base £30.58 
    Concrete Products Blue Circle Mastercrete (Plastic) 25kg Cement for soakaway mortar £4.90 
    Foundation Geotextile 4.5 x 100M Membrane £14.90 
    Plumbing Square Cover C 600 X 600 X 45 Manhole cover £335.94 
    Sundry Material To be defined Drainage special fittings £0.00 
    Drainage OsmaDrain Drainage 110 Double Socket Short Radius Bend 45 degree 4D563 45.00 Drainage bends £45.80 
      OsmaDrain Drainage 110 Double Socket Short Radius Bend 67 degree 22.5 Drainage bends £371.68 
      Hepworth Supersleve Housedrain Inlet Gully Complete SDG3/1 Drainage back inlet gullies £76.84 
      OsmaDrain Drainage 110 x 3000mm Pipe Plain End 4D073 Drainage pipe £720.13 
      OsmaDrain Drainage 110 Double Socket Short Radius Bend 87 degree 4D561 87.5 Drainage bends £251.87 
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        Soil pipe drains £0.00 
      OsmaDrain Drainage 110 Double Socket Equal Junction 45 degree 4D213 Drainage junctions £160.31 
      Hepworth Supersleve Inspection Chamber PPIC 100 x 940mm Deep Inspection chamber £288.85 
      OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 Inlet bends £354.37 
      Universal Raising Piece 700mm Large raising pieces £0.00 
      Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 Manhole base £747.13 
      Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 Manhole raising pieces £634.90 
      Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame SDC3 Manhole cover £747.13 
      PC Soakaway Unit with Double Step Irons 1050mm Diameter x 500mm  Shallow depth soakaway sections £0.00 
      Soakaway Unit with Double Step Irons 1050mm Diameter x 750mm Medium depth soakaway sections £302.34 
      Rapide Slide Out Manhole Cover & Frame 600 x 600 x 40mm B125 H042 Soakaway cover £115.86 
      Hepworth Cover Slab 1050mm 600 x 600mm Eccentric Kitemarked KSC1056060 Soakaway cover slab £134.72 
      PC Soakaway Unit with Double Step Irons 1050mm Diameter x 1000mm  Deep soakaway sections £431.34 
      Plastic Paved Area Gully 110mm (with Grid) Drainage gullies £0.00 
      Plastic Pipe Bend DS 11.25 deg 110mm 11.25 Drainage bends £0.00 
      Plastic Pipe Coupling DS 110mm Drainage pipe collars £0.00 
        Collars for soil pipe drain £0.00 
      Plastic Rodding Eye 110mm Drainage rodding acesses £0.00 
      Plastic to Clay Pipe Adapter 110mm Drainage pipe adaptors £0.00 
      Universal M/H Insp Chamber Raising Piece Sealing Ring Raising piece sealing rings £0.00 
      Universal M/H Insp Chamber Raising Piece 175mm Small raising pieces £0.00 
  Material Total       £8,983.88 
  Plant Excavators JCB 3CX Excavator & Driver (8hr. day) Excavator for drains £562.50 
    Light plant Shovel Shovel for drains £6.00 
      Wheelbarrow Wheelbarrow for drains £10.00 
      Trench Rammer Wacker BS45/BS60 Trench compactor for drains £70.00 
    Safety Equipment Trench Sheets Trench sheets for drains £0.00 
      Trench Props Trench props for drains £0.00 
    Spoil removal 20 Tonne Tipper & Driver inc. Land Fill Tax Removal of spoil from drains £988.68 
        Removal of spoil from manholes £128.95 
        Removal of spoil from soakaway £135.17 
    Sundry Plant To be defined Other plant for drainage £0.00 
      Delivery (10 to 15 Miles) Deliveries and collections of plant £125.00 
    Power Tool Disc Cutter 12" Petrol Pipe cutter for drains £50.00 
  Plant Total       £2,076.30 
Drains Total         £12,409.18 
Ground Floor Joists Labour Carpenter Joiner Fix trimmer joist hangers £0.00 
      Joiner + Mate Fix floor trimmer No 2 £0.00 
  Labour Total       £0.00 
  Material Carcasing Timber Dry Graded C16 Regularised Treated 75 x 200mm Floor trimmer No 2 £0.00 
      Dry Graded C16 Regularised Treated 75 x 100mm Wallplate to support ground floor joists £0.00 
    Metalwork Simpson Timber/Timber J Hanger 75 x 270mm Joist Hangers for trimmers £0.00 
  Material Total       £0.00 
Ground Floor Joists Total         £0.00 
Brickwork Shell Labour Bricklayer 2 Bricklayers and Mate Fix cavity Insulation £359.58 
        Fix external lintel £28.13 
        Lay blocks above dpc less openings £2,907.21 
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        Lay bricks above dpc less openings £5,993.07 
        Lay coursing blocks above dpc £183.35 
        Lay coursing blocks below dpc £4.69 
        Lay partition blocks above dpc £77.37 
        Lay multileaf bricks above dpc £3,562.42 
      Bricklayer Fix external lintel £220.00 
        Fix preformed cavity tray £88.00 
        Fix vertical DPC/ Cavity closure £210.00 
        Form opening £570.00 
        Fix  Lean to roof cavity tray £22.71 
        Fix gable abutment (To abutment) £90.09 
        Fix  lintel £53.44 
      Bricklayer and Labourer Fix  lintel £10.86 
        Fix architectural stone £1,153.75 
        Construct flue £97.50 
    Carpenter Joiner Form dummy frame £201.88 
        Make door frame £42.50 
    Sundry Labour Not required Fix external cill £0.00 
        Fix internal lintel £0.00 
        Fix preformed cavity tray £0.00 
        Fix vertical DPC/ Cavity closure £0.00 
        Form opening £0.00 
        Fix  lintel £0.00 
  Labour Total       £15,876.54 
  Material Aggregate Building Sand Bulk Bag Sand above dpc in blockwork £151.12 
        Sand above dpc in brickwork £708.57 
    Blocks Insulation Coursing Block 3.5N 100mm Coursing blocks above dpc £262.80 
      Solid Medium Density Block 440 x 215 x 100mm 3.6N Partition blocks above dpc less openings £65.80 
      Celcon Standard Block 440 x 215 x 100mm 3.6N Blocks above dpc less openings £2,416.86 
    Bricks Facing Bricks - Provisional (Allowance £0.40 each) Bricks above dpc less openings £6,872.05 
        Multi leaf bricks above dpc £3,713.55 
    Carcasing Timber Dry Graded C16 Regularised 47 x 75mm Dummy frame timber £92.36 
      Dry Graded C16 Regularised Treated 47 x 75mm Dummy frame timber £50.07 
    Concrete Products Blue Circle Mastercrete (Plastic) 25kg Cement above dpc in blockwork £89.05 
        Cement above dpc in brickwork £415.35 
    Foundation Manthorpe Cavity Closer 2440 x 100mm Cavity closure £580.84 
      Polythene DPC 150mm x 30m Vertical DPC £3.51 
        Vertical DPC to sides of window £6.88 
      Polythene DPC 100mm x 30m DPC to blockwork £5.28 
        DPC to brickwork £9.94 
    Insulation Dry-Therm 100mm Cavity Insulation (1200 x 455 mm 6.55m2) Cavity Insulation £818.99 
    Lintels Catnic CG90/100 x 1200mm External/Combination lintel £869.20 
      Catnic CG90/100 x 2100mm External/Combination lintel £366.15 
      Catnic CX90/100 x 4575mm External/Combination lintel £485.78 
      Supreme Prestressed Textured Concrete Lintel 100 x 65 x 1800mm Internal lintel £8.94 
      Catnic CG50/100 x 1200mm External/Combination lintel £49.30 
      Prestressed Concrete Lintel 100 x 65 x 1200mm Internal lintel £50.20 
    Metalwork Class 4 Wall Tie 225mm (250 Box) Brick ties £131.16 
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    Roof Tiles Dunbrik Dunvent Ridge Vent Terminal Low Profile DUNV Ridge terminal £193.00 
    Roofing Sundries Cavity Tray Gable Abutment Gable abutment (To abutment) £322.80 
    Sundry Material Not required Cavity closure £0.00 
        Door Former £0.00 
        Door frame £0.00 
        External cill £0.00 
        Internal lintel £0.00 
      Sundry Materials (£) Sundry allowance for additional fixings £227.77 
    Windows and Door frames Hardwood 2'9 Door Frame (Open in) Door frame £177.38 
      Softwood External Door Frame 1981 x 838mm Door frame £156.57 
      Jeld-Wen Softwood Garage Frames UF14070NS Garage Door Frame £127.84 
      VB2N12 900 x 1200 Dummy Sash with bar  Window £6,272.63 
      Jeld-Wen 1770 x 1200mm Horizontal Bar Window Side Opening Glazed LEWH312CC Window £527.13 
    Brickwork sundries 1100 x 150 mm Architectural Stone Cill Architectural stone £620.81 
      Architectural Stone Quoin Architectural stone £1,410.94 
      2000 x 150 mm Architectural Stone Tapered End Stone Head Architectural stone £161.25 
      1130 x 150 mm Architectural Stone Tapered End Stone Head Architectural stone £45.69 
      1100 x 150 mm Architectural Stone Tapered End Stone Head Architectural stone £266.06 
    Chimney sundries Dunbrik Gas Flue Silicone Sealant 310ml 1581 Flue jointing compound £33.42 
      Dunbrik Standard Starter Block 1ZM Starter block £17.01 
      Dunbrik Gather Block 2GM Gather block £13.16 
      Dunbrik Straight Bonded Block Intermediate 225mm 2M Standard straight flue £114.77 
      Dunbrik Straight Bonded Block Coursng 150mm 2M/150 Coursing block £6.65 
      Dunbrik Straight Bonded Block Coursing 75mm 2M/75 Coursing block £6.65 
      Dunbrik Side Exit Block 5M Termination block £27.76 
      Dunbrik Blackboard Patent Insulation Panel Black Flue insulation £104.50 
      Dunbrik Lateral Offset Block 225mm 3ME Offset blocks £49.79 
  Material Total       £29,107.33 
  Plant Craneage 4 x 4 Forklift Mast & Driver Forklift £2,750.00 
  Plant Total       £2,750.00 
Brickwork Shell Total         £47,733.86 
Erect Scaffold Sundry Sundry Item Sundry Costs Allowance for sundry costs £125.00 
  Sundry Total       £125.00 
  Subcontractor Scaffolding Contractor Scaffolding contractor Additional weeks hire charge £1,867.50 
        Scaffold budget £4,350.00 
  Subcontractor Total       £6,217.50 
Erect Scaffold Total         £6,342.50 
Structural Openings Labour Bricklayer Bricklayer Fix  steelwork £80.00 
      Bricklayers Labourer Fix  steelwork £50.00 
  Labour Total       £130.00 
  Material Bricks Engineering Brick Blue Solid Class A 65mm Bricks to support steelwork £19.35 
    Lintels Supreme Concrete Padstone 440 x 215 x 140mm Padstones to support steelwork £104.49 
    Metalwork Universal Beam 203 x 102 x 23kg per m Attic steelwork £511.56 
    Roof Tiles Natural Slate 400 x 250mm (Each) (Allowance £1.50) Slates to pack steelwork £16.13 
    Sundry Material Sundry Materials (£) Allowance for fabrication and connections £0.00 
  Material Total       £651.53 
  Plant Spoil removal Skip 7m3 inc. Land Fill Tax Plant to remove spoil from site £60.68 
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    Sundry Plant Not required Plant for forming opening (1) £0.00 
        Plant for forming opening (2) £0.00 
      To be defined Plant for forming structural opening £0.00 
    Craneage 25 Tonne Mob Tele Crane & Driver (8hr. Day) Crane for structural steelwork opening £0.00 
  Plant Total       £60.68 
Structural Openings Total         £842.21 
First Floor Joists Labour Carpenter Joiner Fix floor joist hangers £85.00 
        Fix bracing between floor joists £42.74 
        Fix trimmer joist hangers £4.25 
        Fix floor joist straps £19.13 
      Joiner + Mate Fix floor joists  £243.22 
        Fix joist boots £4.05 
        Fix floor trimmer No 1 £50.41 
        Fix floor trimmer No 2 £0.00 
        Fix floor joists £23.27 
  Labour Total       £472.07 
  Material Carcasing Timber Dry Graded C16 Regularised Treated 47 x 200mm Floor joists £989.39 
        Bracing between floor joists £67.21 
      Dry Graded C16 Regularised Treated 75 x 200mm Floor trimmer No 1 £88.18 
        Floor trimmer No 2 £0.00 
    Metalwork Joist Hanger  50mm Standard Leg Floor joist hangers £59.13 
      Simpson Strap 30 x 5 x 1200 @ 150mm Floor joist straps £33.54 
      Simpson Timber/Timber J Hanger 75 x 270mm Joist Hangers for trimmers £2.20 
    Roofing Sundries Joist Boot Floor joist boots £26.88 
    Screws and Fixings Round Bright Nails 100 x 4.5mm x 25kg Nailing allowance to floor structure £80.71 
  Material Total       £1,347.24 
First Floor Joists Total         £1,819.31 
Roof Structure Labour Carpenter Joiner Fix valley undercloak strips £0.00 
        Prime bargeboard and fascia £84.02 
        Prepare bargeboard and fascia for painting £84.02 
        Prime soffits £81.34 
        Fix eaves ventilator £141.52 
        Fix soffit carriers £67.15 
        Fix hip corner ties £0.00 
        Fix wall plate £97.96 
        Fix gable soffits (side1 ) £10.65 
        Fix eaves soffitts (side 1) £28.66 
        Fix wallplate straps £79.69 
        Fix gable straps at joist level £63.75 
        Fix gable straps at verge level £82.88 
        Fix noggings between roof joists £317.91 
        Fix noggings between rafters £262.30 
        Fix gable ladder noggings £104.57 
        Fix tilting fillets £89.25 
        Fix tilting fillet support board £70.76 
        Fix gutter £195.92 
        Fix down Pipe £110.93 
        Fix gable soffits (side1) £20.17 
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      Joiner + Mate Fix eaves fascia £155.58 
        Fix valley boards £0.00 
        Fix hip ridge board £0.00 
        Fix  Lean to roof apex wall plate £23.00 
        Fix  Lean to roof internal wall plate £23.00 
        Fix bargeboard  £56.39 
        Fix sarking £0.00 
        Fix General roof rafters £589.70 
        Fix valley lay boards £0.00 
        Fix apex roof ridge board £21.60 
        Fix General roof gable ladder rafters £405.89 
        Fix General roof roof joists £38.88 
        Fix longitudinal bracing £0.00 
        Fix General roof binders £123.21 
        Fix General roof purlins £0.00 
        Fix bargeboard £110.03 
        Fix general roof bracing £101.45 
        Fix truss roof assembly £1,890.00 
  Labour Total       £5,532.17 
  Material Carcasing Timber Sawn Dry Graded Structural Softwood Treated 25.0 x 150mm Valley boards £0.00 
        Valley lay boards £0.00 
      Sawn Dry Graded Structural Softwood Treated 75.0 x 225mm General roof purlins £0.00 
      Dry Graded C16 Regularised Treated 47 x 200mm Hip ridge rafter £0.00 
      Dry Graded C16 Regularised Treated 75 x 100mm Wall plate £236.01 
      Dry Graded C16 Regularised Treated 47 x 100mm Hip corner ties £0.00 
      Treated Batten 25 x 38mm Soffit carriers £17.41 
        Tile undercloak valley strip £0.00 
      Sawn Carcassing Treated 25 x 200mm Apex roof ridge £33.71 
      Dry Graded C16 Regularised Treated 47 x 150mm Lean to roof internal wall plate £16.05 
        General roof gable Ladder Rafters £354.18 
        Lean to roof apex wall plate £16.05 
        General roof rafters £514.57 
        General roof joists £67.85 
      Sawn Treated 47 x 50mm Noggings between rafters £95.10 
        Gable ladder noggings £37.91 
        Noggings between roof joists £115.26 
      Treated Firrings 2EX 47 x 75mm Tilting fillets £116.26 
      Dry Graded C16 Regularised Treated 47 x 175mm General roof binders £102.69 
      Sawn Carcassing Treated 25 x 100mm Longitudinal bracing £0.00 
        General roof bracing £124.55 
    Decoration Dulux Trade Undercoat White 5L Primer for bargeboard and fascia £11.00 
        Primer for soffits £12.78 
    Metalwork Simpson Strap 30 x 5 x 1200 @ 150mm Wallplate straps £139.75 
        Gable straps at joist level £111.80 
      Simpson Strap 30 x 5 x 1600 @ 150mm Gable straps at verge level £356.71 
    Roofing Sundries Manthorpe Soffit Vent 2440 x 10 mm White G800WH Eaves ventilator £43.41 
    Screws and Fixings Clout Nails Galvanised 65mm x 25kg (slating) Nails for sarking £0.00 
      Screws Recessed 6G x 0.75 Inch Zinc Plated (200 Box) Eaves ventilator fixings £2.46 
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      Round Bright Nails 100 x 4.5mm x 25kg Roof structure fixings (allowance) £164.88 
      Frame Fixings 8 x 100mm Lean to roof apex wall plate fixings £0.57 
      Rawlbolt Plated Loose M12 60L Lean to roof internal wall plate fixings £29.91 
        Lean to roof apex wall plate fixings £0.00 
    Sheet material BBA OSB3 2400 x 1220 x 18mm Sarking £0.00 
      Cement Soffit Strip 2400 x 150 x 4.5mm Tilting fillet support board £62.35 
    Sundry Material White plastic top Nail 40mm - 10G Soffit fixings £70.21 
        Bargeboard fixings  £15.72 
        Bargeboard fixings £30.66 
      Universal Fascia Board White 175mm x 5m Bargeboard £130.27 
        Eaves fascia £121.79 
      Multi Purpose Fascia Board White 400 x 10mm X 5m Eaves soffitts (side 1) £136.00 
        Gable soffits (side 1) £146.23 
    Rainwater Goods Half Round Gutter Running Outlet 112mm Gutter outlet £53.75 
      Half Round Downpipe Saddle Bracket 68mm Down pipe clips £95.94 
      Osma Half Round Gutter Support Bracket Gutter clips £62.67 
      Osma Half Round Gutter Union Bracket Gutter unions £41.58 
      Osma Half Round Gutter Black 4m Gutter £206.74 
      Osma Roundline Down Pipe Connector Down pipe unions £18.06 
      Osma Half Round External Stop End Stop ends £42.57 
      Osma Roundline Black Pipe 5.5m Down pipe £166.30 
      Osma Half Round Gutter Angle 90 Deg Gutter Angles £6.18 
      Osma Roundline Down Pipe Bend Swan necks £60.42 
    Roof Trusses Truss Roof Assembly Truss roof assembly £2,786.94 
  Material Total       £6,975.28 
Roof Structure Total         £12,507.45 
Roof Tiling Labour Roof Tiler Roof tiler Fix additional tile and halfs for valleys, hips and abbutments £35.00 
        Fix eaves tiles £32.27 
        Fix top tiles £46.10 
        Fix proprietary ridge fixing system £0.00 
        Fix proprietary gable fixing system £0.00 
        Fix tile undercloak 1 £59.17 
        Fix hip irons £0.00 
        Fix verge tiles £49.31 
        Fit ridge vent £20.00 
      Roof tiler + mate Fix ridge tile £81.03 
        Fix hip ridge tile £0.00 
        Fix proprietary hip ridge fixing system £0.00 
        Fix  Lean to roof ridge tile or flashing £59.06 
        Form valley incl. tiles, pointing and lining £0.00 
        Fix gable abutment (On roof) £174.03 
      3 Roof tilers  + mate Fix tiles, felt and lathe. £5,509.07 
  Labour Total       £6,065.04 
  Material Aggregate Building Sand Bulk Bag Sand pointing/bedding to hip ridge £0.00 
        Sand pointing/bedding to valley £0.00 
        Sand pointing/bedding to verge £23.65 
        Sand pointing/bedding to ridge £9.97 
    Carcasing Timber Treated Batten 25 x 38mm Lathe £1,213.69 
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    Concrete Products Blue Circle Mastercrete (Plastic) 25kg Cement in  pointing/bedding to valley £0.00 
        Cement in  pointing/bedding to hip ridge £0.00 
        Cement in  pointing/bedding to ridge £11.72 
        Cement pointing/bedding to verge £27.81 
    Plumbing LEAD Flashing Code 4 - 3m x 450mm Valley Lining (Tile, Lead or preformed) £0.00 
      Lead Flashing Code 4 300 x 3000mm Lean to roof ridge tile or flashing £130.14 
        Gable abutment (On roof) £198.52 
    Roof Tiles Clay Tile & Half (Allowance £1.40 each) Verge tiles £463.82 
        Additional tile and halfs for valleys, hips and abbutments £65.84 
      Eternit Hawkins Single Camber Half Round Ridge Tile 305mm Staffordshire Blue Hip ridge tile £0.00 
        Ridge tile £616.11 
      Clay Eaves Tile (Allowance £0.90) Top tiles £371.67 
        Eaves tiles £371.67 
      Eternit Hawkins Single Camber Plain Tile Staffordshire Blue Tiles £12,082.74 
    Roofing Sundries Breather Membrane 700 1.5 x 50 m Roofing felt £520.52 
      PVC Dry Ridge Vent System Proprietary hip ridge fixing system £0.00 
        Proprietary ridge fixing system £0.00 
      PVC Dry Verge System Proprietary gable fixing system £0.00 
      Manthorpe Cavity Tray Horizontal 900mm Lean to roof cavity tray £52.86 
    Screws and Fixings Clout Nails Galvanised 50mm x 25kg (slating) Proprietary hip ridge fixings £0.00 
      Round Wire Nails Galvanised 65mm x 25kg Lathe nails £138.83 
        Tile Nails £28.51 
        Proprietary gable fixings £0.00 
        Proprietary ridge fixings £0.00 
      Scrolled Hip Iron 12 x 6 x 1inch Hip Irons £0.00 
    Sheet material Cement Soffit Strip 2400 x 150 x 4.5mm Tile undercloak 1 £92.33 
  Material Total       £16,420.43 
Roof Tiling Total         £22,485.46 
Joinery 1st Fix Labour Carpenter Joiner Fix door frame £63.75 
        Fix glazing £318.75 
        Fix internal threshold board £60.24 
        Fix window £318.75 
        Fix insulation to sloping ceilings (layer 2) £0.00 
        Fix insulation to sloping ceilings (layer 1) £0.00 
        Fix internal window board £179.56 
        Fix door casing £270.94 
        Form Access way £42.50 
        Fit Loft Hatch £42.50 
        Construct Tank Stand £42.50 
      Joiner + Mate Fix glazing £50.63 
        Fix window £50.63 
        Fix stairs £67.50 
        Fix floorboarding £410.28 
        Fix head runner £37.13 
        Fix studding £261.33 
        Fix horizontal rails (noggings) £234.39 
        Fix sole plate £37.13 
    Sundry Labour Not required Fix door frame £0.00 
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  Labour Total       £2,488.50 
  Material Carcasing Timber Dry Graded C16 Regularised 47 x 100mm Tank Stand £35.48 
        Loft Access Way £47.30 
      Dry Graded C16 Regularised Treated 47 x 100mm Sole plate £72.06 
        Head runner £72.06 
        Horizontal rails (noggings) £121.32 
        Vertical studding £507.23 
    Insulation Polyisocyanurate Insulation Board 2400 x 1200 x 20mm Insulation to rafters (layer 2) £0.00 
      Polyisocyanurate Insulation Board 2400 x 1200 x 100mm Insulation to rafters (layer 1) £0.00 
    Roofing Sundries Manthorpe Loft Door Access GL25003 Loft Hatch £55.34 
    Screws and Fixings Lost Head Round Wire Nails Bright 65mm x 25kg Nailing to floorboards £37.24 
      Cut Clasp Nails 75mm x 25kg Door casing fixings £1.99 
        Door casing fixings to sides £7.95 
      Round Bright Nails 100 x 4.5mm x 25kg Nailing allowance to studding £77.63 
      Frame Fixings 8 x 100mm Door frame fixings to sides £2.19 
        Window fixings to sides £6.66 
      Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) Door frame fixings to top and bottom £2.31 
        Window fixings to top and bottom £9.05 
        Fixings to window board £4.52 
      Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) Fixings to threshold board £1.33 
      Nails 65mm x 3.35mm Roundwire Lost Head 25kg Tank Stand and Access Way £8.30 
      Round Wire Nails 100mm x 2.5kg Tank Stand £13.14 
    Sheet material Hardwood Ply WBP 2440 x 1200 x 12mm Internal  threshold board £18.61 
      Caberfloor TG4 P5 2400 x 600 x 22mm Tank Stand £20.88 
        Loft Access Way £41.76 
      Softwood Window Board 25 x 225mm Internal window board £115.36 
    Sundry Material Not required Sealed units £0.00 
    Timber Mouldings Door Lining Set 686/762mm With Stops 32 x 115mm Door casing £122.09 
      Door Lining Set 686/762 32 X 138 With Stops Door casing £147.06 
      PSE Softwood Door Casing Material 38 x 138mm (Redwood) Door casing £72.64 
    Timber Various Whitewood Tongue & Groove Flooring 25 x 125mm Floor Boards £1,014.43 
    Stairs Burbidge Complete Newel Pine CNP1330P Full newel posts £72.19 
      Straight Flight (Allowance £500) Staircase £671.88 
      Softwood Staircase Half Newel Half newel posts £0.00 
  Material Total       £3,379.99 
Joinery 1st Fix Total         £5,868.49 
Plumb 1st Fix Labour Plumber Plumber Fix 87.5 degree double branches £0.00 
        Fix 45 degree double branches £0.00 
        Fix 87.5 degree access bends £0.00 
        Fix 87.5 degree rest bends £15.00 
        Fix 87.5 degree access branches £15.00 
        Fix corner branches £0.00 
        Fix boss pipes £20.00 
        Fix boss access pipes £0.00 
        Fix 32mm boss pipes £30.00 
        Fix 2m pipe lengths £50.00 
        Fix pipe fixings £20.00 
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        Fix pipe £125.00 
        Fix 4m pipe lengths £0.00 
        Fix 87.5 degree single branches £10.00 
        Fix 40mm boss pipes £30.00 
        Fix 45 degree bends £0.00 
        Fix 87.5 degree bends £0.00 
        Fix air admitance valves £5.00 
        Fix concrete to support rest bends £15.00 
        Fix vent cowls £10.00 
        Fix single Sockets £0.00 
        Drill holes for 32mm and 40mm pipe in external walls £0.00 
        Drill holes for 110mm pipe in external walls £12.50 
        Fix offset bends £20.00 
        Fix 3m pipe lengths £50.00 
        Fix double sockets £0.00 
      Plumber & Mate Fit flue £80.00 
  Labour Total       £507.50 
  Material Concrete R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £80) Concrete to support rest bends £16.13 
    PVC-u Soil Waste Soil Pipe Bracket 110mm Pipe brackets £43.00 
      Soil Pipe 110mm x 2M 2m pipe lengths £80.63 
      Soil Pipe 110mm x 3M 3m pipe lengths £107.50 
        Pipe £268.75 
      Soil Pipe Baloon Grating 110mm Vent cowls £14.78 
      Silicone Lubricant 125gm Silicone lubricant £14.78 
      Soil Pipe Single Socket Offset Bend 110mm Offset bends £166.63 
      Soil Pipe Doublew Socket 110mm Double sockets £0.00 
      Soil Pipe Single Socket 110mm Single Sockets £0.00 
      Soil Pipe Double Socket Bossed Pipe 40mm x 110mm 40mm boss pipes £36.28 
      Soil Pipe Double Socket Bossed Pipe 32mm x 110mm 32mm boss pipes £36.28 
      Air Admittance Valve 110mm Air admitance valves £119.59 
      Soil Pipe Single Socket Double Branch 45deg 110mm 45 degree double branches £0.00 
      Soil Pipe Single Socket Bossed Access Pipe 110mm Boss access pipes £0.00 
      Soil Pipe Single Socket Bossed Pipe 110mm Boss pipes £37.63 
      Soil Pipe Single Socket Corner Branch 87.5deg 110mm Corner branches £0.00 
      Soil Pipe Single Socket Access Branch 87.5deg 110mm 87.5 degree access branches £306.38 
      Soil Pipe Single Socket Double Branch 87.5deg 110mm 87.5 degree double branches £0.00 
      Soil Pipe Single Socket Single Branch 87.5deg 110mm 87.5 degree single branches £45.69 
      Soil Pipe Single Socket Bend 87.5deg 110mm 87.5 degree rest bends £96.75 
        87.5 degree bends £0.00 
      Soil Pipe Single Socket Bend 45deg 110mm 45 degree bends £0.00 
      Soil Pipe 110mm x 4M 4m pipe lengths £0.00 
      Soil Pipe Single Socket Access Bend 87.5deg 110mm 87.5 degree access bends £0.00 
    Chimney sundries Dunbrik Twinwall Pipe 450mm STW18 Twin wall pipe £39.75 
      Dunbrik Twinwall Wall Bracket Adjustable To 245mm STWAB245 Twin wall pipe fixing strap £29.01 
      Dunbrik Twinwall Pipe Adjustable 450mm STW18A Twin wall pipe £65.86 
      Dunbrik Twinwall Flue Block Connector STWBC Twin wall pipe - flue block connector £20.68 
      Dunbrik Twinwall Pipe 1500mm STW60 Twin wall pipe £112.39 
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      Dunbrik Twinwall Bend Adjustable 0-90 degree STW090 Twin wall pipe - adjustable flue £111.56 
    Bonded Abrasives Diamond Core Drill Bit 117mm x 150mm Drill bit for 110mm holes £10.48 
      Diamond Core Drill Bit 45mm x 150mm Drill bit for 40mm holes £0.00 
      Diamond Core Drill Bit 38mm x 150mm Drill bit for 32mm holes £0.00 
  Material Total       £1,780.51 
  Subcontractor Plumbing Contractor Budget price for plumbing and heating Budget for Plumbing and Heating £10,000.00 
  Subcontractor Total       £10,000.00 
Plumb 1st Fix Total         £12,288.01 
Electrician 1st Fix Subcontractor Electrical Contractor Electrical Contractor Allowance for first fix electrical £3,750.00 
        Allowance for second fix electrical £3,750.00 
  Subcontractor Total       £7,500.00 
Electrician 1st Fix Total         £7,500.00 
Plastering Labour Carpenter Joiner Fix floating floor £0.00 
    Plasterer 2 Plasterers and 1 Plasterers Mate Apply finish to wall plastering £1,447.46 
        Apply reveal and cill finish to plaster £39.45 
        Apply window reveal and cill finish to plaster £75.52 
        Fix reveal and cill plastering £39.45 
        Fix window reveal and cill plastering £75.52 
        Fix/apply plastering to walls £1,206.22 
        Fix plasterboard to roof ceilings £356.40 
        Apply finish to ceiling plaster to roofs £763.71 
        Fix plasterboard to sloping ceilings £0.00 
        Apply finish to ceiling plaster to sloping ceiling £0.00 
        Apply finish to plaster to floors £569.84 
        Fix plasterboard to floor ceilings £265.92 
        Apply finish to plaster to side 2 £372.67 
        Apply finish to plaster to side 1 £372.67 
        Fix plasterboard to side 1 £217.39 
        Fix plasterboard to side 2 £217.39 
        Apply finish to internal door reveal plaster £10.50 
        Fix internal door reveal plastering £10.50 
        Fix insulation to underside of screed or floating floor £132.81 
        Lay floor screed £1,328.06 
      Plasterer Plaster staircase £95.00 
      Plasterers Mate Fix  insulation £74.53 
    Sundry Labour Not required Fit floor insulation layer 2 £0.00 
      General Labourer Fix floor insulation £0.00 
    Insulation Installer Insulation Specialist Fix insulation to ceiling (layer 1) £79.84 
        Fix insulation to ceiling (layer 2) £79.84 
  Labour Total       £7,830.69 
  Material Aggregate Sharp Sand Bulk Bag Floor screed sand £0.00 
    Concrete Ready mix floor screed with fibres (Allowance £120) Readymix floor screed £1,370.56 
    Concrete Products Blue Circle Mastercrete (Plastic) 25kg Floor screed cement £0.00 
    Foundation Reinforced Steel Mesh 4.8 x 2.4m A142 Mesh reinforcement to screed £352.15 
    Insulation GP fibreglass insulation Roll 150mm 6.99m2 Insulation to ceiling (layer 1) £792.07 
        Insulation to ceiling (layer 2) £792.07 
        Insulation to floors £0.00 
      GP fibreglass insulation Roll 100mm 10.64m2 Insulation to stud wall £276.63 
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    Metalwork Pvc 4mm Angle Corner Bead 2500mm Corner Bead £41.00 
        Window reveal corner bead £78.49 
        Corner Bead to internal door reveal £0.00 
    Plastering Plasterboard 1200 x 2400 x 12.5mm Square Edge Plastering to inner blockwall £428.43 
        Reveal and cill plaster finish £9.34 
        Reveal and cill plaster finish to window £17.88 
        Plasterboard to sloping ceilings £0.00 
        Plasterboard to roof ceilings £180.84 
        Plaster to underside of staircase £7.26 
        Plasterboard to floor ceilings £134.93 
        Plasterboard to side  2  of stud wall £110.30 
        Plasterboard to side  1 of stud wall £110.30 
        Reveal plaster finish £0.07 
        Plaster/render to walls £0.00 
      Scrim Tape 50mm x 90m Reveal and cill plaster joint treatment £0.41 
        Wall plastering joint treatment £19.04 
        Window reveal and cill plaster joint treatment £0.79 
        Plasterboard joint treatment for sloping ceilings £0.00 
        Plasterboard joint treatment for roof ceilings £8.03 
        Plaster joint treatment £0.33 
        Plaster joint treatment to floor ceilings £6.00 
        Plaster joint treatment to side  2  of stud wall £4.90 
        Plaster joint treatment to side  1  of stud wall £4.90 
        Reveal plaster joint treatment £0.11 
        Wall plastering/rendering joint treatment £0.00 
      Thistle Board Finish Plaster 25kg Plaster finish to walls £92.20 
        Reveal and cill finish to plaster £2.01 
        Window reveal and cill finish to plaster £3.85 
        Finish to plasterboard for roof ceilings £38.92 
        Finish to plasterboard for sloping ceilings £0.00 
        Plaster finish to underside of staircase £1.57 
        Finish to plaster to floor ceilings £29.04 
        Finish to plaster to side  1  of stud wall £23.74 
        Finish to plaster to side  2  of stud wall £23.74 
        Reveal finish to plaster £0.54 
        Plaster/render finish to walls £0.00 
      Drywall Timber Screws 60mm 500 box Plasterboard fixings for sloping ceilings £0.00 
      Gyproc Drywall Timber Screws 25mm (1000 Box) Fixings to plasterboard £1.00 
      Dri-Wall Adhesive 25kg Reveal and cill plastering fixing system / basecoat £3.92 
        Wall plastering fixing system / basecoat £179.88 
        Window reveal & cill plaster fixing system / base coat £7.51 
        Reveal plastering fixing system / basecoat £1.04 
        Wall plaster/rendering fixing system / basecoat £0.00 
      Gyproc Drywall Timber Screws 41mm (1000 Box) Plasterboard fixings for roof ceilings £16.90 
        Plaster fixings to floor ceilings £12.61 
        Plaster fixings to side  2  of stud wall £10.31 
        Plaster fixings to side  1  of stud wall £10.31 
    Sundry Material Not required Insulation to floor layer 2 £0.00 
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  Material Total       £5,205.92 
Plastering Total         £13,036.62 
Joinery 2nd Fix Labour Carpenter Joiner Fix door furniture £451.56 
        Fix glazing £63.75 
        Fix weather bar £10.63 
        Hang door £701.25 
        Apply perimeter floor sealant £0.00 
        Fit Weather Bar £21.25 
        Fix internal door threshold board £167.98 
      Joiner + Mate Hang door £607.50 
        Second fix staircase and handrails etc. £270.00 
      Joiners Mate Fix skirting boards £222.86 
        Apply perimeter floor sealant £18.50 
        Fix skirting board to side 2 £68.75 
        Fix skirting board to side 1 £68.75 
        Fix architrave £320.66 
    Sundry Labour Not required Fix door furniture £0.00 
        Fix glazing £0.00 
        Fit Weather Bar £0.00 
  Labour Total       £2,993.44 
  Material Door Furniture Brass Victorian Letter Plate 250 x 75mm Door furniture £19.94 
      Mortice Dead Lock 5 Lever Brass 64mm Door furniture £92.80 
      Internal Latch Pack Polished Brass Scroll Door furniture £373.52 
      Butt Hinge Brassed 102mm Hinges £10.28 
      Barrel Bolt Brass 75mm Necked barrel bolt £6.26 
      Butt Hinge Brassed 76mm Hinges £34.47 
    Doors Hardwood Weatherboard Weather bar £9.97 
      Toughened Seal Units/ Ext Door (Prov) Sealed units £134.38 
      Jeld-Wen External Softwood Glazed Door 838 x 1981mm E29KXT+DGC Door £550.00 
      Double Garage Door 4267 x 1981mm (Allowance £1350) Garage Door £1,814.06 
      Internal Pair of Doors 6 Panel Smooth 902 x 1981mm Door £108.84 
      Internal Pair of Doors 6 Panel Smooth 1410 x 1981mm Door £108.84 
      Jeld-Wen Hardwood 9 Panel Glazed Front Door 838 x 1981mm Door £198.26 
      Toughened Sealed Units for KXT Door Safety Glass £201.56 
      PVC French Doors 1790 x 2090mm Door £2,616.28 
      Internal Six Panel Door Grained Primed 1981 x 610mm Door £68.48 
      Jeld-Wen Internal Bostonian 6 Panel Grain Factory Finished Mould 864 x 1981mm 210BTN+P Door £547.99 
    Insulation Acoustic Floor Sealant 380ml Perimeter floor sealant £4.99 
      Jabfloor 2400 x 1200 x 100mm Insulation to beam and block floor £1,245.21 
    Screws and Fixings Cut Clasp Nails 65mm x 25kg Fixings to skirtings £26.05 
      Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) Fixings to internal door threshold board £3.77 
      Panel Pins Bright 40mm x 0.5kg Fixings to architrave £18.35 
    Sheet material Hardwood Ply WBP 2440 x 1200 x 12mm Internal door threshold board £51.90 
      Moisture Resistant Chipboard Flooring  TG4 P5 2400 x 600 x 18mm Floating floor £0.00 
    Sundry Material Not required Beading £0.00 
        Door furniture £0.00 
        Hinges £0.00 
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        Sealed units £0.00 
        Weather bar £0.00 
        Sealed units/Glazing £0.00 
      Sundry Materials (£) Sundry fixings £40.31 
        Sundry timbers £26.88 
      Wood Adhesive 1 Litre Adhesive for floating floor £0.00 
    Timber Mouldings Redwood Matchings bundle 13 x 100 x 2100mm (10 Pack) Baserail infill £11.28 
      Skirting Torus/Ogee 25 x 125mm Skirting boards £214.42 
        Skirting board side 1  of stud wall £66.15 
        Skirting board side 2  of stud wall £66.15 
      Latch Mortice Tubular 3"" Y2648 SE Rebate set £8.76 
    Timber Various Architrave Torus Standard 25 x 75mm Architrave £287.26 
    Windows and Door frames Decorative Glass Door Panel Sealed units £106.16 
    Stairs Burbidge Acorn Cap 119 x77 x 77mm LD225 Full newel post caps £7.23 
      Burbidge Baserail Pine BR3600/41P Baserail £123.62 
      Burbidge Spindle Baluster Pine 32mm SM090P Spindles £221.72 
      Burbidge Handrail Pine HDR3600/32P Balustrade £151.82 
        Wall mounted handrail £72.57 
      Burbridge Single Handrail Brass Wall Bracket Handrail supports £77.56 
      Softwood Staircase Half Newel Cap Acorn Half newel post caps £0.00 
  Material Total       £9,728.08 
Joinery 2nd Fix Total         £12,721.52 
Internal Fitting Out Labour Sundry Labour Specialist Fitter Erect Portico £800.00 
        Fit Gas Fire £100.00 
        Fit Fire Surround £200.00 
    Ceramic Tiler Ceramic Tiler Fix decorative tiles £93.75 
        Fix and grout borders £191.25 
        Fix and grout tiles £252.45 
  Labour Total       £1,637.45 
  Material Plumbing Fire Surround Back Pannel & Hearth (Allowance £250) Fire Surround £335.94 
      Sherwood Vintage Mantle Honey Oak 110132 Fire Surround £354.44 
      Sensation Deluxe Gas Fire Pebble Gas Fire £498.16 
    Sundry Material Silicone Sealant White 0.31 Litre Sealant to tiles £3.63 
      Sundry Materials (£) Kitchen and Fitting £6,718.75 
        Allowance for sanitaryware £2,687.50 
        Utility Room Units £1,343.75 
      Waterproof Tile Adhesive 10L Tile adhesive £34.85 
      Evo-Stick Waterproof Tile Adhesive & Grout 10L Tile grout £20.56 
    Chimney sundries Dunbrik Smoke Pellets (6 Per Tube) Flue testing £14.86 
      Flue Notice Plate Notice plate £6.72 
    Stone Allowance for Portico Allowance for Portico £4,031.25 
    Ceramics etc.. Ceramic Border Tile (Allowance £0.40 each) Border tiles £48.03 
      White Trade Tile 150 x 150mm Tiles £143.56 
      Ceramic Decorative Tile (Allowance £0.60 each) Decorative tiles £16.13 
      Ceramic Tile Trim 9 x 2500mm Tile edge trim £39.47 
      Tile Seal Mitre & Corners Tile corner trim £1.16 
      Bath Seal Homelix White 1.75m Tile bath trim £8.77 
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        Tile shower trim £4.93 
  Material Total       £16,312.45 
  Plant Light plant Tile Cutter Hire of tile cutting machine £0.00 
  Plant Total       £0.00 
Internal Fitting Out Total         £17,949.90 
Internal Decoration Labour Decorator Decorator Apply decoration to plaster reveals £8.68 
        Apply decoration to wall or plaster £398.05 
        Apply decoration to window plaster reveals and cill £16.61 
        Apply gloss to interior of door £15.85 
        Apply gloss to interior of window £61.97 
        Apply paint to door frame internally £31.18 
        Apply paint to skirting boards £50.14 
        Apply paint to threshold board £7.44 
        Apply primer to  threshold board £7.44 
        Apply primer to door frame internally £31.18 
        Apply primer to interior of door £15.85 
        Apply primer to interior of window £61.97 
        Apply primer to skirting boards £50.14 
        Apply undercoat to  threshold board £7.44 
        Apply undercoat to door frame internally £31.18 
        Apply undercoat to interior of door £15.85 
        Apply undercoat to interior of window £61.97 
        Apply undercoat to skirting boards £50.14 
        Prepare  threshold board for decoration £7.44 
        Prepare int. of door for primer or paint £15.85 
        Prepare int. of window for prime or paint £61.97 
        Prepare interior of door frame for decoration £31.18 
        Prepare plaster reveals for decoration £8.68 
        Prepare skirting boards for decoration £50.14 
        Prepare wall or plaster for decoration £108.56 
        Prepare window plaster reveals for decoration £16.61 
        Prepare sloping ceiling for decoration £0.00 
        Decorate sloping ceiling plaster £0.00 
        Decorate ceiling plaster £168.02 
        Prepare roof ceiling for decoration £45.82 
        Apply undercoat for window board £22.18 
        Apply paint for window board £22.18 
        Apply primer for window board £22.18 
        Prepare window board for decoration £22.18 
        Apply decoration to staircase £75.00 
        Apply undercoat to staircase £75.00 
        Decorate underside of stairs £18.75 
        Apply primer to staircase £75.00 
        Prepare floor ceilings for decoration £34.19 
        Decorate plaster to floor ceilings £125.36 
        Decorate plaster to side 2 £102.48 
        Prepare skirting for priming/painting 1 £15.47 
        Apply primer to skirting  to side 1 £15.47 
        Apply undercoat to skirting  to side 1 £15.47 
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        Apply finishing to skirting  to side 1 £15.47 
        Prepare skirting for priming/painting 2 £15.47 
        Apply primer to skirting  to side 2 £15.47 
        Apply undercoat to skirting  to side 2 £15.47 
        Apply finishing to skirting  to side 2 £15.47 
        Decorate plaster to side 1 £102.48 
        Apply undercoat to door £182.31 
        Apply gloss door £182.31 
        Prepare  internal door threshold board for decoration £20.75 
        Apply primer to door casing  £160.33 
        Apply primer to door £182.31 
        Prepare door for primer or paint £182.31 
        Apply undercoat to door casing  £160.33 
        Prepare door casing for decoration £160.33 
        Apply decoration to plaster internal door reveals £2.31 
        Prepare plaster internal door reveals for decoration £2.31 
        Apply finish to internal door threshold board £20.75 
        Apply undercoat to  internal door threshold board £20.75 
        Apply primer to  internal door threshold board £20.75 
        Apply paint to door casing  £160.33 
  Labour Total       £3,716.28 
  Material Decoration Dulux Trade Undercoat White 5L Primer for  threshold board £0.95 
        Primer for door frame internally £3.97 
        Primer for door internally £5.65 
        Primer for skirting boards £8.93 
        Primer to interior of window £12.26 
        Under Coat for skirting boards £8.93 
        Undercoat for  threshold board £0.95 
        Undercoat for door frame internally £3.97 
        Undercoat for door internally £5.65 
        Undercoat to interior of window £12.26 
        Primer for window board £4.51 
        Undercoat for window board £4.51 
        Undercoat for staircase £6.68 
        Undercoating to skirting board side 2 of stud wall £2.75 
        Priming to skirting board side 2 of stud wall £2.75 
        Undercoating to skirting board side 1  of stud wall £2.75 
        Priming to skirting board side 1  of stud wall £2.75 
        Primer for door  £64.94 
        Primer for architrave £17.13 
        Undercoat for door casing  £28.55 
        Undercoat for architrave £17.13 
        Primer for door casing  £14.28 
        Undercoat for door  £64.94 
      White Trade Matt Emulsion 10L Decoration to plaster sloping ceiling £0.00 
        Decoration to plaster roof ceiling £30.52 
        Decoration to underside of staircase £1.23 
        Decoration to plaster £22.77 
      Varnish Polyurethane Clear Matt 2.5L Decoration for staircase £22.68 
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      Dulux Trade High Gloss White 5L Gloss to interior of window £12.41 
        Paint for door frame internally £4.01 
        Paint for door internally £5.71 
        Paint for skirting boards £9.04 
        Paint for threshold board £0.96 
        Paint for window board £4.57 
        Finishing coat to skirting board side 1  of stud wall £2.79 
        Finishing coat to skirting board side 2 of stud wall £2.79 
        Paint for door casing  £14.45 
        Paint for door  £65.72 
        Paint for architrave £17.34 
      Magnolia Trade Matt Emulsion 10L Decoration to reveal plastering £1.56 
        Decoration to wall or plaster £71.75 
        Window decoration to reveal plastering £2.99 
        Decoration to plaster to side 1  of stud wall £18.47 
        Decoration to plaster to side 2  of stud wall £18.47 
        Decoration to internal door reveal plastering £0.42 
      Ronseal Hardfloor Gloss Varnish 2.5L Primer for  internal door threshold board £6.57 
        Paint for internal door threshold board £6.57 
        Undercoat for  internal door threshold board £3.29 
      All Purpose Primer 5L Primer for staircase £6.72 
  Material Total       £651.01 
Internal Decoration Total         £4,367.29 
External Decoration Labour Carpenter Joiner Apply sealant £40.24 
        Apply sealant to sides and top of window £51.32 
        Prepare soffits for painting £81.34 
    Decorator Decorator Apply gloss to exterior of door £41.51 
        Apply gloss to exterior of window £68.85 
        Apply paint to door frame externally £31.18 
        Apply paint/varnish to external cill £3.94 
        Apply primer to  external cill £3.94 
        Apply primer to door frame externally £31.18 
        Apply primer to exterior of door £15.85 
        Apply primer to exterior of window £68.85 
        Apply undercoat to door frame externally £31.18 
        Apply undercoat to exterior of door £41.51 
        Apply undercoat to exterior of window £68.85 
        Apply undercoat/varnish to  external cill £3.94 
        Prepare  external cill  for decoration £3.94 
        Prepare exterior of door for painting £41.51 
        Prepare exterior of door frame for decoration £31.18 
        Prepare exterior of window for painting £68.85 
        Undercoat bargeboard and fascia £74.14 
        Paint bargeboard and fascia £74.14 
        Undercoat soffits £71.77 
        Paint soffits £71.77 
  Labour Total       £1,020.99 
  Material Decoration Dulux Trade Undercoat White 5L Primer for door externally £5.65 
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        Primer for door frame externally £3.97 
        Primer to exterior of window £12.26 
        Undercoat for door externally £14.79 
        Undercoat for door frame externally £3.97 
        Undercoat to exterior of window £12.26 
        Undercoat for soffits £12.78 
        Undercoat for bargeboard and fascia £11.00 
      Cuprinol Yacht Varnish Clear Gloss 1L Paint/varnish for external cill £0.54 
        Primer for  external cill £0.54 
        Undercoat/varnish for  external cill £0.54 
      Dulux Trade High Gloss White 5L Gloss to exterior of window £12.41 
        Paint for door externally £14.96 
        Paint for door frame externally £4.01 
        Paint for soffits £12.94 
        Paint for bargeboard and fascia £11.14 
    Sundry Material Silicone Sealant White 0.31 Litre Sealant £7.42 
        Sealant to sides and top of window £9.46 
  Material Total       £150.63 
External Decoration Total         £1,171.62 
Landscaping Labour Groundworker Groundworker Banksman to assist with clearance of site £300.00 
  Labour Total       £300.00 
  Material Landscaping Top Soil (Allowance £30) Additional soil to make up levels £2,128.50 
  Material Total       £2,128.50 
  Plant Excavators JCB 3CX Excavator & Driver (8hr. day) Excavator to clear site and lay top soil £281.25 
    Spoil removal 20 Tonne Tipper & Driver inc. Land Fill Tax Removal of spoil from site £328.13 
      3 Tonne Dumper Dumper to assist with site clearance £137.50 
    Sundry Plant Delivery (10 to 15 Miles) Deliveries of plant for site clearance £62.50 
  Plant Total       £809.38 
Landscaping Total         £3,237.88 
Cleaning Labour Sundry Labour General Labourer Cleaning down brickwork etc £300.00 
  Labour Total       £300.00 
  Plant Light plant Steam Cleaner with Lance Cleaning down brickwork etc £250.00 
  Plant Total       £250.00 
  Subcontractor Specialist Contractor Specialist contractor Professional cleaning of house £625.00 
  Subcontractor Total       £625.00 
Cleaning Total         £1,175.00 
Completion Labour Carpenter Joiner Return to ease door £244.38 
    Sundry Labour Not required Return to ease door £0.00 
  Labour Total       £244.38 
Completion Total         £244.38 
          £209,842.68 



Itemised cost breakdown by resource type 
 
Type Description Purchase Units Sum of Quantity Sum of Wastage Order Quantity Total Costs 
Aggregate Building Sand Bulk Bag Each 22.35 1.68 24.03 £1,072.32 
  Pea Gravel 10mm Bulk Bag Each 28.91 2.17 31.08 £1,386.83 
  MOT Type 1 Bulk Bag Each 50.18 3.76 53.94 £2,696.54 
  Building Sand Handy Bag Each 3.20 0.24 3.44 £7.31 
  Sharp Sand Bulk Bag Each 0.85 0.06 0.91 £40.77 
Aggregate Total     105.49 7.91 113.40 £5,203.77 
Blocks Insulation Coursing Block 3.5N 100mm M2 6.52 0.49 7.01 £262.80 
  Solid Dense Concrete Coursing Brick 7N 215 x 65 x 100mm EA 10.00 0.75 10.75 £9.41 
  Solid Medium Density Block 440 x 215 x 100mm 3.6N M2 5.50 0.41 5.91 £65.80 
  Celcon Standard Block 440 x 215 x 100mm 3.6N M2 206.73 15.51 222.24 £2,416.86 
  Solid Concrete Blocks 7N 440 x 215 x 100mm M2 45.36 3.40 48.76 £493.74 
  Celcon Foundation Block 3.6N 440 x 215 x 275mm Each 111.87 8.39 120.27 £460.01 
  Dense Concrete Flooring Block 4.2N 440 x 215 x 100mm M2 85.00 6.37 91.37 £1,598.98 
  Concrete Slip Block 385 x 100 x 40mm (Each) EA 86.35 6.48 92.83 £139.24 
Blocks Total     557.34 41.80 599.14 £5,446.85 
Bricks Facing Bricks - Provisional (Allowance £0.40 each) Each 20349.91 1526.24 21876.15 £10,938.07 
  Engineering Brick - Class B Red 73mm EA 81.00 6.08 87.08 £87.08 
  Engineering Brick Blue Solid Class A 65mm Each 923.51 69.26 992.77 £744.58 
Bricks Total     21354.41 1601.58 22955.99 £11,769.73 
Carcasing Timber Dry Graded C16 Regularised 47 x 75mm M 53.70 4.03 57.73 £92.36 
  Sawn Dry Graded Structural Softwood Treated 25.0 x 150mm MT 0.00 0.00 0.00 £0.00 
  Dry Graded C16 Regularised Treated 47 x 75mm M 27.00 2.03 29.03 £50.07 
  Dry Graded C16 Regularised Treated 47 x 200mm M 210.81 15.81 226.62 £1,056.60 
  Dry Graded C16 Regularised Treated 75 x 200mm M 9.96 0.75 10.71 £88.18 
  Dry Graded C16 Regularised Treated 75 x 100mm M 46.10 3.46 49.56 £236.01 
  Dry Graded C16 Regularised 47 x 100mm M 35.00 2.63 37.63 £82.78 
  Dry Graded C16 Regularised Treated 47 x 100mm M 294.88 22.12 316.99 £772.66 
  Treated Batten 25 x 38mm M 2234.55 167.59 2402.14 £1,231.10 
  Sawn Carcassing Treated 25 x 200mm M 6.40 0.48 6.88 £33.71 
  Dry Graded C16 Regularised Treated 47 x 150mm M 274.11 20.56 294.67 £968.72 
  Sawn Treated 47 x 50mm M 214.83 16.11 230.94 £248.26 
  Treated Firrings 2EX 47 x 75mm M 42.00 3.15 45.15 £116.26 
  Sawn Dry Graded Structural Softwood Treated 75.0 x 225mm MT 0.00 0.00 0.00 £0.00 
  Dry Graded C16 Regularised Treated 47 x 175mm M 24.34 1.83 26.16 £102.69 
  Sawn Carcassing Treated 25 x 100mm M 50.10 3.76 53.86 £124.55 
Carcasing Timber Total     3523.77 264.28 3788.05 £5,203.96 
Concrete R'mix Concrete GEN 1 50 - 70mm slump 6m3 (Allowance £80) M3 18.91 1.42 20.33 £2,033.19 
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  R'mix Concrete GEN 1, 125mm slump 2-3 m3 (Allowance £85) M3 4.93 0.37 5.29 £562.55 
  R'mix Concrete RC 30, 50mm slump 6m3 (Allowance £75) M3 3.10 0.23 3.34 £312.67 
  Ready mix floor screed with fibres (Allowance £120) M3 8.50 0.64 9.14 £1,370.56 
Concrete Total     35.44 2.66 38.10 £4,278.97 
Concrete Products Blue Circle Mastercrete (Plastic) 25kg Each 152.12 11.41 163.53 £746.09 
Concrete Products Total     152.12 11.41 163.53 £746.09 
Decoration Dulux Trade Undercoat White 5L 5L 11.91 0.89 12.80 £397.65 
  White Trade Matt Emulsion 10L 10L 2.55 0.19 2.74 £54.52 
  Varnish Polyurethane Clear Matt 2.5L 2.5L 0.80 0.06 0.86 £22.68 
  Cuprinol Yacht Varnish Clear Gloss 1L 1L 0.14 0.01 0.15 £1.62 
  Dulux Trade High Gloss White 5L 5L 5.78 0.43 6.21 £195.25 
  Magnolia Trade Matt Emulsion 10L 10L 5.35 0.40 5.75 £113.67 
  Ronseal Hardfloor Gloss Varnish 2.5L 2.5L 0.40 0.03 0.42 £16.43 
  All Purpose Primer 5L EA 0.20 0.02 0.22 £6.72 
  Made Up Broom Bassine 24"" Each 2.00 0.15 2.15 £24.00 
Decoration Total     29.11 2.18 31.30 £832.55 
Door Furniture Brass Victorian Letter Plate 250 x 75mm Each 1.00 0.08 1.08 £19.94 
  Mortice Dead Lock 5 Lever Brass 64mm Each 3.00 0.23 3.23 £92.80 
  Butt Hinge Brassed 102mm PR 4.50 0.34 4.84 £10.28 
  Barrel Bolt Brass 75mm Each 2.00 0.15 2.15 £6.26 
  Butt Hinge Brassed 76mm PR 28.50 2.14 30.64 £34.47 
  Internal Latch Pack Polished Brass Scroll Each 19.00 1.43 20.43 £373.52 
Door Furniture Total     58.00 4.35 62.35 £537.27 
Doors Hardwood Weatherboard M 1.00 0.08 1.08 £9.97 
  Toughened Seal Units/ Ext Door (Prov) Each 1.00 0.08 1.08 £134.38 
  Jeld-Wen External Softwood Glazed Door 838 x 1981mm E29KXT+DGC Each 2.00 0.15 2.15 £550.00 
  Double Garage Door 4267 x 1981mm (Allowance £1350) EA 1.00 0.08 1.08 £1,814.06 
  Internal Pair of Doors 6 Panel Smooth 902 x 1981mm EA 1.00 0.08 1.08 £108.84 
  Internal Pair of Doors 6 Panel Smooth 1410 x 1981mm EA 1.00 0.08 1.08 £108.84 
  Jeld-Wen Hardwood 9 Panel Glazed Front Door 838 x 1981mm Each 1.00 0.08 1.08 £198.26 
  Toughened Sealed Units for KXT Door Each 1.00 0.08 1.08 £201.56 
  PVC French Doors 1790 x 2090mm Each 3.00 0.23 3.23 £2,616.28 
  Internal Six Panel Door Grained Primed 1981 x 610mm Each 2.00 0.15 2.15 £68.48 
  Jeld-Wen Internal Bostonian 6 Panel Grain Factory Finished Mould 864 x 1981mm 210BTN+P Each 13.00 0.98 13.98 £547.99 
Doors Total     27.00 2.03 29.03 £6,358.67 
Foundation Manthorpe Cavity Closer 2440 x 100mm Each 32.50 2.44 34.94 £580.84 
  Polythene DPC 150mm x 30m Each 2.25 0.17 2.42 £10.39 
  Polythene DPC 100mm x 30m Each 7.35 0.55 7.90 £22.41 
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  Geotextile 4.5 x 100M EA 0.06 0.00 0.06 £14.90 
  Polythene DPM Black 4 x 25m x 300mu Each 1.17 0.09 1.26 £74.51 
  Steel Reinforcement Mesh 4.8 x 2.4m B785 EA 0.00 0.00 0.00 £0.00 
  Polythene DPM Blue 4 x 25m x 300mu Each 0.43 0.03 0.46 £28.03 
  Reinforced Steel Mesh 4.8 x 2.4m A142 Each 7.39 0.55 7.95 £352.15 
Foundation Total     51.16 3.84 54.99 £1,083.22 
Insulation Polyisocyanurate Insulation Board 2400 x 1200 x 20mm SH 0.00 0.00 0.00 £0.00 
  Polyisocyanurate Insulation Board 2400 x 1200 x 100mm EA 0.00 0.00 0.00 £0.00 
  Acoustic Floor Sealant 380ml EA 0.98 0.07 1.05 £4.99 
  GP fibreglass insulation Roll 150mm 6.99m2 EA 26.79 2.01 28.80 £1,584.14 
  Dry-Therm 100mm Cavity Insulation (1200 x 455 mm 6.55m2) Each 32.51 2.44 34.94 £818.99 
  Jabfloor 2400 x 1200 x 100mm Sheet 29.75 2.23 31.98 £1,245.21 
  Flooring Grade Polystyrene Insulation Sheet 2400 x 1200 x 25mm SH 0.00 0.00 0.00 £0.00 
  GP fibreglass insulation Roll 100mm 10.64m2 EA 4.68 0.35 5.03 £276.63 
Insulation Total     94.70 7.10 101.81 £3,929.96 
Lintels Catnic CG90/100 x 1200mm Each 17.00 1.28 18.28 £869.20 
  Catnic CG90/100 x 2100mm Each 4.00 0.30 4.30 £366.15 
  Catnic CX90/100 x 4575mm Each 1.00 0.08 1.08 £485.78 
  Supreme Prestressed Textured Concrete Lintel 100 x 65 x 1800mm Each 1.00 0.08 1.08 £8.94 
  Catnic CG50/100 x 1200mm Each 1.00 0.08 1.08 £49.30 
  Prestressed Concrete Lintel 100 x 65 x 1200mm Each 8.00 0.60 8.60 £50.20 
  Concrete Floor Beam 150mm MT 149.44 11.21 160.64 £1,807.24 
  Supreme Concrete Padstone 440 x 215 x 140mm Each 4.00 0.30 4.30 £104.49 
Lintels Total     185.44 13.91 199.34 £3,741.30 
Metalwork Joist Hanger  50mm Standard Leg EA 40.00 3.00 43.00 £59.13 
  Class 4 Wall Tie 225mm (250 Box) Box 3.98 0.30 4.28 £131.16 
  Simpson Strap 30 x 5 x 1200 @ 150mm Each 51.00 3.83 54.83 £285.09 
  Simpson Timber/Timber J Hanger 75 x 270mm Each 1.00 0.08 1.08 £2.20 
  Pvc 4mm Angle Corner Bead 2500mm Each 34.34 2.58 36.91 £119.50 
  Simpson Strap 30 x 5 x 1600 @ 150mm Each 26.00 1.95 27.95 £356.71 
  Universal Beam 203 x 102 x 23kg per m M 8.28 0.62 8.90 £511.56 
Metalwork Total     164.59 12.34 176.94 £1,465.34 
Plastering Plasterboard 1200 x 2400 x 12.5mm Square Edge Sheet 157.56 11.82 169.38 £999.35 
  Scrim Tape 50mm x 90m Each 9.03 0.68 9.70 £44.51 
  Thistle Board Finish Plaster 25kg Each 40.11 3.01 43.12 £215.60 
  Drywall Timber Screws 60mm 500 box BX 0.00 0.00 0.00 £0.00 
  Gyproc Drywall Timber Screws 25mm (1000 Box) Box 0.07 0.00 0.07 £1.00 
  Dri-Wall Adhesive 25kg Each 24.77 1.86 26.62 £192.35 
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  Gyproc Drywall Timber Screws 41mm (1000 Box) Box 2.42 0.18 2.60 £50.13 
Plastering Total     233.95 17.55 251.50 £1,502.94 
Plumbing LEAD Flashing Code 4 - 3m x 450mm RO 0.00 0.00 0.00 £0.00 
  Square Cover C 600 X 600 X 45 EA 1.00 0.08 1.08 £335.94 
  Fire Surround Back Pannel & Hearth (Allowance £250) EA 1.00 0.08 1.08 £335.94 
  Sherwood Vintage Mantle Honey Oak 110132 Each 1.00 0.08 1.08 £354.44 
  Sensation Deluxe Gas Fire Pebble Each 1.00 0.08 1.08 £498.16 
  Lead Flashing Code 4 300 x 3000mm Roll 3.82 0.29 4.11 £328.67 
Plumbing Total     7.82 0.59 8.41 £1,853.14 
Roof Tiles Clay Tile & Half (Allowance £1.40 each) EA 281.55 21.12 302.67 £529.66 
  Clay Eaves Tile (Allowance £0.90) EA 614.66 46.10 660.75 £743.35 
  Dunbrik Dunvent Ridge Vent Terminal Low Profile DUNV Each 1.00 0.08 1.08 £193.00 
  Eternit Hawkins Single Camber Half Round Ridge Tile 305mm Staffordshire Blue Each 69.26 5.19 74.45 £616.11 
  Eternit Hawkins Single Camber Plain Tile Staffordshire Blue Each 12664.52 949.84 13614.36 £12,082.74 
  Natural Slate 400 x 250mm (Each) (Allowance £1.50) EA 8.00 0.60 8.60 £16.13 
Roof Tiles Total     13638.98 1022.92 14661.91 £14,180.99 
Roofing Sundries Breather Membrane 700 1.5 x 50 m EA 3.12 0.23 3.36 £520.52 
  Cavity Tray Gable Abutment EA 18.48 1.39 19.86 £322.80 
  Joist Boot EA 4.00 0.30 4.30 £26.88 
  PVC Dry Ridge Vent System M 0.00 0.00 0.00 £0.00 
  PVC Dry Verge System M 0.00 0.00 0.00 £0.00 
  Wall Vent 215 x 65 x 57mm EA 20.00 1.50 21.50 £43.00 
  Periscope Wall/Floor Vent EA 20.00 1.50 21.50 £142.44 
  Manthorpe Loft Door Access GL25003 Each 1.00 0.08 1.08 £55.34 
  Manthorpe Soffit Vent 2440 x 10 mm White G800WH Each 13.99 1.05 15.03 £43.41 
  Manthorpe Cavity Tray Horizontal 900mm Each 10.32 0.77 11.10 £52.86 
Roofing Sundries Total     90.91 6.82 97.73 £1,207.24 
Screws and Fixings Cut Clasp Nails 65mm x 25kg BX 0.13 0.01 0.14 £26.05 
  Lost Head Round Wire Nails Bright 65mm x 25kg BX 0.49 0.04 0.52 £37.24 
  Clout Nails Galvanised 65mm x 25kg (slating) BX 0.00 0.00 0.00 £0.00 
  Clout Nails Galvanised 50mm x 25kg (slating) BX 0.00 0.00 0.00 £0.00 
  Round Wire Nails Galvanised 65mm x 25kg BX 1.86 0.14 2.00 £167.34 
  Scrolled Hip Iron 12 x 6 x 1inch EA 0.00 0.00 0.00 £0.00 
  Round Bright Nails 100 x 4.5mm x 25kg Box 4.14 0.31 4.45 £323.22 
  Frame Fixings 8 x 100mm Pack 22.60 1.70 24.30 £9.42 
  Screws Recessed 10G x 3 Inch Zinc Plated (100 Box) Box 1.79 0.13 1.92 £15.88 
  Screws Recessed 10G x 2.5 Inch Zinc Plated (100 Box) Box 0.69 0.05 0.74 £5.10 
  Cut Clasp Nails 75mm x 25kg BX 0.05 0.00 0.05 £9.94 
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  Nails 65mm x 3.35mm Roundwire Lost Head 25kg Box 0.10 0.01 0.11 £8.30 
  Round Wire Nails 100mm x 2.5kg Box 1.00 0.08 1.08 £13.14 
  Panel Pins Bright 40mm x 0.5kg Box 3.38 0.25 3.63 £18.35 
  Rawlbolt Plated Loose M12 60L Each 9.09 0.68 9.77 £29.91 
  Screws Recessed 6G x 0.75 Inch Zinc Plated (200 Box) Box 0.83 0.06 0.89 £2.46 
Screws and Fixings Total     46.15 3.46 49.61 £666.35 
Sheet material BBA OSB3 2400 x 1220 x 18mm SH 0.00 0.00 0.00 £0.00 
  Cement Soffit Strip 2400 x 150 x 4.5mm EA 33.86 2.54 36.40 £154.68 
  Hardwood Ply WBP 2440 x 1200 x 12mm Sheet 2.15 0.16 2.31 £70.51 
  Caberfloor TG4 P5 2400 x 600 x 22mm Sheet 6.00 0.45 6.45 £62.65 
  Softwood Window Board 25 x 225mm M 16.90 1.27 18.17 £115.36 
  Moisture Resistant Chipboard Flooring  TG4 P5 2400 x 600 x 18mm SH 0.00 0.00 0.00 £0.00 
Sheet material Total     58.90 4.42 63.32 £403.21 
Sundry Material Not required Unit 144.00 0.00 144.00 £0.00 
  Silicone Sealant White 0.31 Litre EA 4.49 0.34 4.82 £20.51 
  Sundry Materials (£) EA 8219.50 616.46 8835.96 £11,044.95 
  To be defined Unit 0.00 0.00 0.00 £0.00 
  White plastic top Nail 40mm - 10G EA 6.20 0.46 6.66 £116.60 
  Waterproof Tile Adhesive 10L 10L 1.22 0.09 1.32 £34.85 
  Evo-Stick Waterproof Tile Adhesive & Grout 10L 10L 0.43 0.03 0.46 £20.56 
  Wood Adhesive 1 Litre EA 0.00 0.00 0.00 £0.00 
  Universal Fascia Board White 175mm x 5m Each 19.08 1.43 20.51 £252.05 
  Multi Purpose Fascia Board White 400 x 10mm X 5m Each 9.33 0.70 10.03 £282.23 
Sundry Material Total     8404.25 619.52 9023.77 £11,771.76 
Timber Mouldings Redwood Matchings bundle 13 x 100 x 2100mm (10 Pack) EA 0.36 0.03 0.39 £11.28 
  PSE Softwood Door Casing Material 38 x 138mm (Redwood) M 10.60 0.80 11.40 £72.64 
  Door Lining Set 686/762mm With Stops 32 x 115mm Each 7.00 0.53 7.53 £122.09 
  Door Lining Set 686/762 32 X 138 With Stops Each 8.00 0.60 8.60 £147.06 
  Skirting Torus/Ogee 25 x 125mm M 144.14 10.81 154.95 £346.71 
  Latch Mortice Tubular 3"" Y2648 SE Each 2.00 0.15 2.15 £8.76 
Timber Mouldings Total     172.11 12.91 185.02 £708.55 
Timber Various Whitewood Tongue & Groove Flooring 25 x 125mm M 547.05 41.03 588.07 £1,014.43 
  Architrave Torus Standard 25 x 75mm M 171.02 12.83 183.85 £287.26 
Timber Various Total     718.07 53.85 771.92 £1,301.69 
Windows and Door frames Decorative Glass Door Panel EA 1.00 0.08 1.08 £106.16 
  Hardwood 2'9 Door Frame (Open in) EA 1.00 0.08 1.08 £177.38 
  Softwood External Door Frame 1981 x 838mm Each 2.00 0.15 2.15 £156.57 
  Jeld-Wen Softwood Garage Frames UF14070NS Each 1.00 0.08 1.08 £127.84 
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  VB2N12 900 x 1200 Dummy Sash with bar  EA 15.00 1.13 16.13 £6,272.63 
  Jeld-Wen 1770 x 1200mm Horizontal Bar Window Side Opening Glazed LEWH312CC Each 1.00 0.08 1.08 £527.13 
Windows and Door frames Total     21.00 1.58 22.58 £7,367.70 
Stairs Straight Flight (Allowance £500) EA 1.00 0.08 1.08 £671.88 
  Burbidge Complete Newel Pine CNP1330P Each 2.00 0.15 2.15 £72.19 
  Burbidge Acorn Cap 119 x77 x 77mm LD225 Each 2.00 0.15 2.15 £7.23 
  Burbidge Baserail Pine BR3600/41P Each 2.13 0.16 2.29 £123.62 
  Burbidge Spindle Baluster Pine 32mm SM090P Each 60.00 4.50 64.50 £221.72 
  Burbidge Handrail Pine HDR3600/32P Each 3.15 0.24 3.38 £224.40 
  Burbridge Single Handrail Brass Wall Bracket Each 6.00 0.45 6.45 £77.56 
  Softwood Staircase Half Newel EA 0.00 0.00 0.00 £0.00 
  Softwood Staircase Half Newel Cap Acorn EA 0.00 0.00 0.00 £0.00 
Stairs Total     76.27 5.72 82.00 £1,398.59 
Rainwater Goods Osma Half Round Gutter Support Bracket Each 44.00 3.30 47.30 £62.67 
  Osma Half Round Gutter Union Bracket Each 13.00 0.98 13.98 £41.58 
  Osma Half Round Gutter Black 4m Each 11.52 0.86 12.39 £206.74 
  Osma Roundline Down Pipe Connector Each 6.00 0.45 6.45 £18.06 
  Osma Half Round External Stop End Each 16.00 1.20 17.20 £42.57 
  Osma Roundline Black Pipe 5.5m Each 6.33 0.47 6.80 £166.30 
  Half Round Downpipe Saddle Bracket 68mm EA 34.00 2.55 36.55 £95.94 
  Osma Half Round Gutter Angle 90 Deg Each 1.00 0.08 1.08 £6.18 
  Half Round Gutter Running Outlet 112mm EA 8.00 0.60 8.60 £53.75 
  Osma Roundline Down Pipe Bend Each 16.00 1.20 17.20 £60.42 
Rainwater Goods Total     155.85 11.69 167.54 £754.22 
Brickwork sundries 1100 x 150 mm Architectural Stone Cill EA 14.00 1.05 15.05 £620.81 
  Architectural Stone Quoin EA 42.00 3.15 45.15 £1,410.94 
  2000 x 150 mm Architectural Stone Tapered End Stone Head EA 2.00 0.15 2.15 £161.25 
  1130 x 150 mm Architectural Stone Tapered End Stone Head EA 1.00 0.08 1.08 £45.69 
  1100 x 150 mm Architectural Stone Tapered End Stone Head EA 6.00 0.45 6.45 £266.06 
Brickwork sundries Total     65.00 4.88 69.88 £2,504.75 
Chimney sundries Dunbrik Gas Flue Silicone Sealant 310ml 1581 Each 3.00 0.23 3.23 £33.42 
  Dunbrik Standard Starter Block 1ZM Each 3.00 0.23 3.23 £17.01 
  Dunbrik Gather Block 2GM Each 1.00 0.08 1.08 £13.16 
  Dunbrik Straight Bonded Block Intermediate 225mm 2M Each 13.00 0.98 13.98 £114.77 
  Dunbrik Straight Bonded Block Coursng 150mm 2M/150 Each 1.00 0.08 1.08 £6.65 
  Dunbrik Straight Bonded Block Coursing 75mm 2M/75 Each 1.00 0.08 1.08 £6.65 
  Dunbrik Side Exit Block 5M Each 1.00 0.08 1.08 £27.76 
  Dunbrik Blackboard Patent Insulation Panel Black Each 7.00 0.53 7.53 £104.50 
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  Dunbrik Lateral Offset Block 225mm 3ME Each 5.00 0.38 5.38 £49.79 
  Dunbrik Smoke Pellets (6 Per Tube) Each 1.00 0.08 1.08 £14.86 
  Flue Notice Plate Each 1.00 0.08 1.08 £6.72 
  Dunbrik Twinwall Pipe 450mm STW18 Each 1.00 0.08 1.08 £39.75 
  Dunbrik Twinwall Wall Bracket Adjustable To 245mm STWAB245 Each 1.00 0.08 1.08 £29.01 
  Dunbrik Twinwall Pipe Adjustable 450mm STW18A Each 1.00 0.08 1.08 £65.86 
  Dunbrik Twinwall Flue Block Connector STWBC Each 1.00 0.08 1.08 £20.68 
  Dunbrik Twinwall Pipe 1500mm STW60 Each 1.00 0.08 1.08 £112.39 
  Dunbrik Twinwall Bend Adjustable 0-90 degree STW090 Each 2.00 0.15 2.15 £111.56 
Chimney sundries Total     44.00 3.30 47.30 £774.54 
Drainage Plastic Paved Area Gully 110mm (with Grid) EA 0.00 0.00 0.00 £0.00 
  Plastic Pipe Bend DS 11.25 deg 110mm EA 0.00 0.00 0.00 £0.00 
  OsmaDrain Drainage 110 Double Socket Short Radius Bend 87 degree 4D561 Each 11.00 0.83 11.83 £251.87 
  OsmaDrain Drainage 110 Double Socket Equal Junction 45 degree 4D213 Each 5.00 0.38 5.38 £160.31 
  OsmaDrain Drainage 110 Double Socket Short Radius Bend 45 degree 4D563 Each 2.00 0.15 2.15 £45.80 
  Plastic Pipe Coupling DS 110mm EA 0.00 0.00 0.00 £0.00 
  OsmaDrain Drainage 110 Double Socket Short Radius Bend 67 degree Each 15.00 1.13 16.13 £371.68 
  OsmaDrain Drainage 110 x 3000mm Pipe Plain End 4D073 Each 32.66 2.45 35.11 £720.13 
  Plastic Rodding Eye 110mm EA 0.00 0.00 0.00 £0.00 
  Plastic to Clay Pipe Adapter 110mm EA 0.00 0.00 0.00 £0.00 
  Hepworth Supersleve Housedrain Inlet Gully Complete SDG3/1 Each 1.00 0.08 1.08 £76.84 
  Universal M/H Insp Chamber Raising Piece Sealing Ring EA 0.00 0.00 0.00 £0.00 
  Universal M/H Insp Chamber Raising Piece 175mm EA 0.00 0.00 0.00 £0.00 
  Universal Raising Piece 700mm EA 0.00 0.00 0.00 £0.00 
  OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168 Each 19.00 1.43 20.43 £354.37 
  Hepworth Supersleve Inspection Chamber PPIC 100 x 940mm Deep Each 1.00 0.08 1.08 £288.85 
  Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame SDC3 Each 8.00 0.60 8.60 £747.13 
  Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4 Each 16.00 1.20 17.20 £634.90 
  Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5 Each 8.00 0.60 8.60 £747.13 
  PC Soakaway Unit with Double Step Irons 1050mm Diameter x 1000mm  EA 1.00 0.08 1.08 £431.34 
  Soakaway Unit with Double Step Irons 1050mm Diameter x 750mm EA 1.00 0.08 1.08 £302.34 
  PC Soakaway Unit with Double Step Irons 1050mm Diameter x 500mm  EA 0.00 0.00 0.00 £0.00 
  Hepworth Cover Slab 1050mm 600 x 600mm Eccentric Kitemarked KSC1056060 Each 1.00 0.08 1.08 £134.72 
  Rapide Slide Out Manhole Cover & Frame 600 x 600 x 40mm B125 H042 Each 1.00 0.08 1.08 £115.86 
Drainage Total     122.66 9.20 131.86 £5,383.26 
Stone Allowance for Portico EA 3000.00 225.00 3225.00 £4,031.25 
Stone Total     3000.00 225.00 3225.00 £4,031.25 
Ceramics etc.. Ceramic Border Tile (Allowance £0.40 each) EA 89.35 6.70 96.05 £48.03 
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  White Trade Tile 150 x 150mm Each 485.60 36.42 522.02 £143.56 
  Ceramic Decorative Tile (Allowance £0.60 each) EA 20.00 1.50 21.50 £16.13 
  Ceramic Tile Trim 9 x 2500mm EA 5.76 0.43 6.19 £39.47 
  Tile Seal Mitre & Corners EA 0.48 0.04 0.52 £1.16 
  Bath Seal Homelix White 1.75m Each 2.78 0.21 2.99 £13.70 
Ceramics etc.. Total     603.97 45.30 649.27 £262.04 
Landscaping Top Soil (Allowance £30) Tonne 52.80 3.96 56.76 £2,128.50 
Landscaping Total     52.80 3.96 56.76 £2,128.50 
PVC-u Soil Waste Soil Pipe Bracket 110mm EA 8.00 0.60 8.60 £43.00 
  Soil Pipe 110mm x 2M EA 2.00 0.15 2.15 £80.63 
  Soil Pipe 110mm x 3M EA 7.00 0.53 7.53 £376.25 
  Soil Pipe Baloon Grating 110mm EA 2.00 0.15 2.15 £14.78 
  Silicone Lubricant 125gm EA 1.00 0.08 1.08 £14.78 
  Soil Pipe Single Socket Offset Bend 110mm EA 4.00 0.30 4.30 £166.63 
  Soil Pipe Doublew Socket 110mm EA 0.00 0.00 0.00 £0.00 
  Soil Pipe Single Socket 110mm EA 0.00 0.00 0.00 £0.00 
  Soil Pipe Double Socket Bossed Pipe 40mm x 110mm EA 3.00 0.23 3.23 £36.28 
  Soil Pipe Double Socket Bossed Pipe 32mm x 110mm EA 3.00 0.23 3.23 £36.28 
  Air Admittance Valve 110mm EA 1.00 0.08 1.08 £119.59 
  Soil Pipe Single Socket Double Branch 45deg 110mm EA 0.00 0.00 0.00 £0.00 
  Soil Pipe Single Socket Bossed Access Pipe 110mm EA 0.00 0.00 0.00 £0.00 
  Soil Pipe Single Socket Bossed Pipe 110mm EA 2.00 0.15 2.15 £37.63 
  Soil Pipe Single Socket Corner Branch 87.5deg 110mm EA 0.00 0.00 0.00 £0.00 
  Soil Pipe Single Socket Access Branch 87.5deg 110mm EA 3.00 0.23 3.23 £306.38 
  Soil Pipe Single Socket Double Branch 87.5deg 110mm EA 0.00 0.00 0.00 £0.00 
  Soil Pipe Single Socket Single Branch 87.5deg 110mm EA 1.00 0.08 1.08 £45.69 
  Soil Pipe Single Socket Bend 87.5deg 110mm EA 3.00 0.23 3.23 £96.75 
  Soil Pipe Single Socket Bend 45deg 110mm EA 0.00 0.00 0.00 £0.00 
  Soil Pipe 110mm x 4M EA 0.00 0.00 0.00 £0.00 
  Soil Pipe Single Socket Access Bend 87.5deg 110mm EA 0.00 0.00 0.00 £0.00 
PVC-u Soil Waste Total     40.00 3.00 43.00 £1,374.66 
Bonded Abrasives Diamond Core Drill Bit 117mm x 150mm EA 0.05 0.00 0.05 £10.48 
  Diamond Core Drill Bit 45mm x 150mm EA 0.00 0.00 0.00 £0.00 
  Diamond Core Drill Bit 38mm x 150mm EA 0.00 0.00 0.00 £0.00 
Bonded Abrasives Total     0.05 0.00 0.05 £10.48 
Roof Trusses Truss Roof Assembly Each 2074.00 155.55 2229.55 £2,786.94 
Roof Trusses Total     2074.00 155.55 2229.55 £2,786.94 
Equipment Dustbin Heavy Duty With Lid 90L BM199 Each 2.00 0.15 2.15 £50.96 
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  Hose Tap Connector + Screw Clamp 61765 Each 2.00 0.15 2.15 £11.21 
  Contract Hose Pipe 50m Each 1.00 0.08 1.08 £47.95 
Equipment Total     5.00 0.38 5.38 £110.11 
Tools Gloves Super Rigger Pair PR 10.00 0.75 10.75 £38.83 
  Stanley Powerwinder Tape 30m Each 1.00 0.08 1.08 £28.06 
  Hammerlin 3 Cubic Feet Wheelbarrow Each 2.00 0.15 2.15 £101.51 
  Stanley Closed Case Fibreglass Tape 30m/100ft STA034262 Each 2.00 0.15 2.15 £32.01 
  Insulated Screwdriver Set 4 piece 69124 Each 1.00 0.08 1.08 £13.16 
  Sledge Hammer Complete 7lb Each 1.00 0.08 1.08 £32.59 
  Predator Saw Second Fix 22"" Each 1.00 0.08 1.08 £11.33 
Tools Total     18.00 1.35 19.35 £257.48 
Grand Total     55988.33 4188.33 60176.66 £113,338.04 



 
 

Page 67 of 69 
 



Page 68 of 69 
 



Page 69 of 69 
 

 



Page Size - A1

D
W

DW

Utility

U
til

ity

5000 mm

Ground Floor Plan First Floor Plan

Joist Layout

Foundation Layout

Side Elevation

900 900 900 900 1024 930 1024 900 900 900 900

10178

37
43

93
0

98
5

90
0

22
76

88
33

122617901226

4243

367
900167317901206

5935

75217901057

3600

45
00

1350 900 1350

3600

1518900209290023119001558

10178

1523

Scaffolding Plan

787 4427 787

6000

21
00

18
00

21
00

60
00

6000

23
98

84
5

27
58

60
00

10178

90090090090010449001044900890900900

10178

90
0

30
3

38
95

30
3

19
10

73
10

3600 5935 4243

88
33

15
59

30000

10183

2904

37
1

77
5

21
13

8

1 Ave Road
Bromsgrove
Worcestershire

Mr A Winner  

Front Elevation Rear Elevation

Side Elevation

Notes

Client

Project

General Arrangment

Project Description

1

HBXL Home Design

Date

Checked by
1:100

Number

Adrian Wild

Drawing Title  

Drawn by

Scale
June 2011

21

25

21

25

Bathroom 1

Bedroom 1 Bedroom 2

Bedroom 3Bedroom 4

Landing

Ensuite 1

Hot water
 cylinder

WC  

Dining Room

Breakfast/Kitchen

Lounge

Study

Hall
2  no. 
225 x 225 mm 
Air Bricks

2 x 225 x 
  225 mm 
Air Bricks

G
A

S
C

O
M

B
I

B
O

IL
E

R

W
C

 
 

D
in

in
g 

R
oo

m

B
re

ak
fa

st
/K

itc
he

n

Lo
un

ge

S
tu

dy H
al

l

Fa
m

ily
 R

oo
m

2 
x 

22
5 

x 
  2

25
 m

m
 

A
ir 

B
ric

ks

Proposed Section AA Garage Plan

100 x 75 Lintel
 over drains

100 x 75 Lintel
 over drains

No building works to be commenced until full planning permission has been granted or permitted development has
been confirmed.

All works to be carried out in accordance with current Building Regulations and to the approval of the Building
Control Officer. No work to commence until approval of plans has been made. 

All works to be carried out in accordance with safe working practices and in accordance with CDM 2007
regulations.

EXISTING SERVICES

Existing Electrical Supplies. Prior to commencement of all building works positions of all cables and apparatus should
be identified and marked on site and also recorded on plans and made available in health and safety file. 

Existing Gas Supplies. Prior to commencement of all building works positions of all pipes, conduits and apparatus
should be identified and marked on site and also recorded on plans and made available in health and safety file. 

Existing Water Supplies. Prior to commencement of all building works positions of all pipes, conduits and apparatus
should be identified and marked on site and also recorded on plans and made available in health and safety file. 

Existing Telecoms and Cabling. Prior to commencement of all building works positions of all pipes, conduits and
apparatus should be identified and marked on site and also recorded on plans and made available in health and
safety file. 

SITE PREPARATION

All vegetable matter to be stripped from site of building and treated with proprietary weed killer where required.
Topsoil to be set aside for reuse.

BUILDING REGULATIONS PART E: July 2003 
RESISTANCE TO THE PASSAGE OF SOUND
All new dwellings are subject to pre-completion testing (PCT) for demonstrating that the proposals and workmanship
comply with Requirement E1 of the building regulations.  The developer is to liaise with the Local Building Inspector
to arrange for a satisfactory testing programme.

BUILDING REGULATIONS PART L
CONSERVATION OF FUEL AND POWER
All new dwellings must be given an energy rating, using the Standard Assessment Procedure (SAP). The rating must
be displayed in the property in the form of a notice of durable material, indelibly marked.

BUILDING REGULATIONS PART M May 2004 ACCESS AND USE OF BUILDINGS Provide:
A level, ramped or stepped approach (design criteria in accordance with the approved document part M) to the
principle entrance door, whichever is suitable to the individual design.  
Overall external door frame width of 932mm (838mm door).  
Disabled thresholds to entrance doors.  
Internal doors to be 838mm wide with linings and stops to suit 900mm structural opening.  
Ambulant disabled steps internally to ground floor storey  
Electrical sockets and switches to be within 450-1200mm from finished floor level.  
Ground floor WC with an unobstructed clearance of 1000mm wide and 750mm deep to the door (on frontal
approach).  Internally provide min. width of 900mm with a clear unobstructed access of 650mm - max. basin size
350x250mm centred max. 400mm from the front face of the W.C.

BOILER
Condensing boiler as indicated, flue to terminate minimum 300mm from any adjacent opening (where oil fired
boiler is to be used 600mm from openings) and in accordance with CORGI Regulations and Guidelines.  (Gas)
Heating system to incorporate zone controls via thermostatic radiator valves and boiler to incorporate timing device,
interlock facilities and flow control to prevent unnecessary boiler cycling. Provide and supply commissioning
instructions to end user.

Minimum Domestic Boiler SEDBUK rating not less than the appropriate entry below:
Condensing Boiler   90% (Rating A or B)

NOTICE PLATES
Every combustion appliance to have a suitably positioned label of durable material, indelibly marked to indicate its
limitations of use. The label should be fixed in a secure position, such as adjacent to the gas or electricity consumer
unit, the water supply stop cock or next to the chimney or hearth described.

PROVISION OF INFORMATION
A completion certificate from a competent person will be required to confirm that the combustion appliances
achieve compliance with the requirements of the Building Regulations.

HOT WATER STORAGE
Storage vessel to comply with BS3198 and to incorporate a thermostat and timer.  Heating system to comply with
BS5449 1990. Hot water vessels and all pipework in unheated areas to be insulated. Pipework within 1 metre of hot
water storage cylinder to be insulated to achieve maximum 'U' value of 0.45W/m²°C.

PLUMBING
New waste connections to air admittance valves having rodding eye and access point at base.  
Sink, Bath and Shower 38mm waste and 76mm trap
Wash Basin 32mm waste and 76mm trap
W.C. and Cistern 100mm branch connection
All above ground drainage to comply with BS 5572.
Re-sealing traps where applicable. Head of drainage run to be vented via soil and vent pipe, minimum 900mm
above any adjacent opening.

BACKGROUND VENTILATION
Background ventilation to the whole dwelling is to be at least equivalent to min 5000mm² to all habitable rooms and
2500mm² to Kitchens, Utility Rooms and Bathrooms with external walls).  All internal doors are to have a 10mm
undercut.
The whole building ventilation rate is to be as follows:
1 bedroom dwelling 13 l/s
2 bedroom dwelling 17 l/s
3 bedroom dwelling 21 l/s
4 bedroom dwelling 25 l/s
5 bedroom dwelling 29 l/s

EXTRACT VENTILATION
Mechanical ventilation is to be installed:
Kitchen extractor fan capable of 60 l/s, or cooker hood capable of at least 30 l/s
Utility extractor fan capable of 30 l/s
Bathroom/En-Suite extractor fan capable of 15 l/s
WC extractor fan capable of 6 l/s with 15 minute over run & connected to light switch (internal W.C.'s only)

SMOKE ALARMS
Smoke alarms where indicated to be inter-connected and mains wired with emergency battery back-up supply. To
be minimum 300mm from electrical fittings and maximum 7.5 metres from any adjacent habitable room door. All
to comply with B.S. 5446 Part 1.

BUILDING REGULATIONS PART P
ELECTRICAL SAFETY
Electrical installation to be carried out by a professional contractor and to comply with the Electricity At Work
Regulations 1989 as amended.
Installation to comply with the Electrical Safety, Quality & Continuity Regulations 2002. Installation to be tested
before being taken into service and to comply with BS 7671:2001 and certification to be provided.

FOR EXTENSIONS AND ALTERATIONS:
The existing equipment rating and condition to be assessed to carry the additional load or improved to carry the
additional load. The correct protective measures are to be used and the earthing and equipotential bonding
arrangements are satisfactory.

LIGHTING EFFICIENCY
Method for determining the number of locations to be equipped as a reasonable provision for efficient lighting (per
floor):
No. of Rooms 1-3      Min. number of locations 1
No. of Rooms 4-6      Min. number of locations 2
No. of Rooms 7-9      Min. number of locations 3
No. of Rooms 10-12   Min. number of locations 

Provide 2 No. lighting outlets/luminaries to ground floor and 2 No. to first floor that only take lamps having a
luminous efficacy greater than 40 lumens per circuit watt as follows:

Ground Floor
1 No. fitting to Hall
1 No. fitting to Kitchen/Utility

First Floor
1 No. fitting to Landing
1 No. fitting to Bathroom 

External lighting system to include:

Automatic extinguisher when there is enough daylight, and when not required at night, OR have sockets that can
only be used with lamps having an efficacy greater than 40 lumens per circuit watt (such as fluorescent or compact
fluorescent lamp types, and not GLS tungsten lamps with bayonet cap or Edison screw bases)

External Walls to House

Footings built up in cavity construction in 3:1 mortar with lean mix concrete cavity fill to 225 mm
below DPC. DPC to be set minimum 150mm above external ground to internal and external
leaf. Externally cavity wall construction. Stainless steel cavity ties to BS1243 at 750mm horizontal
and 450mm vertical centres, 225mm around openings. Comprising:

R'mix Concrete RC 30, 50mm slump, Class 4 Wall Tie 225mm (250 Box), Engineering Brick
Blue Solid Class A 65mm, Facing Bricks - Provisional (Allowance £0.50 each), Celcon Standard
Block 440 x 215 x 100mm 3.6N, Polythene DPC 100mm x 30m, Solid Concrete Blocks 7N
440 x 215 x 100mm, Celcon Standard 4N Coursing Units 4N 65 x 215 x 100mm, Celcon
Foundation Block 3.6N 440 x 215 x 275mm, Dry-Therm 100mm Cavity Insulation (1200 x 455
mm 6.55m2), Thistle Board Finish Plaster 25kg, Dri-Wall Adhesive 25kg, Scrim Tape 50mm x
90m, Plasterboard 1200 x 2400 x 12.5mm Square Edge

Block Walls to House

Footings built up in blockwork construction in 3:1 mortar. DPC to be set minimum 150mm
above ground. Comprising:

R'mix Concrete RC 30, 50mm slump, Scrim Tape 50mm x 90m, Polythene DPC 100mm,
Dri-Wall Adhesive 25kg, Plasterboard 1200 x 2400 x 12.5mm Square Edge, Thistle Board Finish
Plaster 25kg, Blue Circle Mastercrete (Plastic) 25kg, 7N Solid Dense Concrete Coursing Brick,
Celcon Standard 4N Coursing Units 4N 65 x 215 x 100mm, Solid Medium Density Block 440
x 215 x 100mm 3.6N, Engineering Brick Blue Solid Class A 65mm, Solid Concrete Blocks 7N
440 x 215 x 100mm

Brick Wall to Garage

Footings built up in cavity construction in 3:1 mortar and if required with lean mix concrete
cavity fill to 225 mm below DPC. DPC to be set minimum 150mm above ground. Where
externally cavity wall construction. Stainless steel cavity ties to BS1243 at 750mm horizontal and
450mm vertical centres, 225mm around openings.  Comprising
Blue Circle Mastercrete, Polythene DPC 100mm x 30m, R'mix Concrete RC 30, 50mm slump,
Facing Bricks - Provisional (Allowance £0.50 each), Class 4 Wall Tie 225mm (250 Box),
Engineering Brick Blue Solid Class A 65mm, Solid Concrete Blocks 7N 440 x 215 x 100mm

Garage Slab

Concrete floor slab on DPM lapped into 150mm into horizontal DPC all laid on well consolidated
and sand blinded hard-core. Comprising:

Polythene DPM Blue 4 x 25m x 300mu, MOT Type 1, Building Sand Delivered by Lorry, R'mix
Concrete RC 30, 50mm slump 6m3 

Beam and Block Floor to House

Reinforced sand/cement screed on DPM lapped into horizontal DPC laid on beam and block
floor to specialist design and specification. Insulated upstand to perimeter of floor. Provide cross
ventilation to sub-floor void with telescopic void ventilators at max. 2.000m centres. Comprising:

Ready mix floor screed with fibres, Jabfloor 2400 x 1200 x 100mm, Sharp Sand Bulk Bag, R'mix
Concrete GEN 1, 125mm slump, Polythene DPM Black 4 x 25m x 300mu, Dense Concrete
Flooring Block 7N, Concrete Floor Beams to Manufacturer's Recommendations, Blue Circle
Mastercrete , Reinforced Steel Mesh A142

Manthorpe Telescopic Under Floor Vent G960, Concrete Slip Block, Polythene DPC 100mm.
Glidevale Maxi Vent With Periscope Extension

Fabricated Steel Beam to rear extension: Universal Beam to Engineers calculations

Architectural Stone Quoins

Fix all architectural stone quoins in line with all manufacturers instructions.

Suspended Floor

Floor joists as specified, with strutting (1/3 & 2/3  of span where span of joists exceeds
4500mm). Joists doubled up to beneath baths and studwork partitions.  Joists doubled up to form
trimmers to landings (or to Engineer's design). Floor construction to be secured with 65mm
annular ring shanked nails at 200mm centres. All joints to be glued. Joists to Engineers design or
as shown on the drawing. Noggins to be fitted to all floor perimeters & under any square edged
joint in the boards.  Lateral restraint to walls using steel straps as shown or at max 2.000m
centres.  All joists bearing on external walls to be supported on joist hangers or to be built in and
sealed. Where joist hangers are to be used full restraint hangers to comply with BS 6178:Part
1:1990 should be adopted and should be clearly marked on the underside of the joist flange
with the min. crushing strength of the block for which they are intended to be used. The type
and size of hanger must be selected to suit the span and dimensions of the joists to be
supported, and should be built-in in accordance with the manufacturers details securely held in
place with a sufficient height of masonry above.  (The above flange masonry should be allowed to
mature adequately before hangers are loaded). Provide solid timber blocking to joist bearing ends.

Upper Floor:
Whitewood Tongue & Groove Flooring 25 x 125mm, Plasterboard 1200 x 2400 x 12.5mm
Square Edge, Gyproc Drywall Timber Screws 41mm (1000 Box), Scrim Tape 50mm x 90m, Dry
Graded C16 Regularised Treated 47 x 200mm, White Trade Matt Emulsion, Thistle Board Finish
Plaster 25kg, Joist Hanger . Dry Graded C16 Regularised Treated 75 x 200mm Trimmers,
Simpson Strap 30 x 5 x 1200 @ 1500mm, Simpson Timber/Timber J Hanger 75 x 270mm,
GTEC Acoustic Sealant to perimeter of roof

Studwork partitions comprising:
Thistle Board Finish Plaster 25kg, Scrim Tape 50mm x 90m, Gyproc Drywall Timber Screws
41mm (1000 Box), Plasterboard 1200 x 2400 x 12.5mm Square Edge, Dry Graded C16
Regularised Treated 47 x 100mm, Fibreglass insulation Roll 100mm

Truss Roof
Prefabricated roof trusses by specialist, designed, erected and braced strictly in accordance with
BS5268 Part 1. 1985. 

Main Roof Comprising:
Truss Roof Assembly to Specialist Design, Universal Fascia Board White 175mm x 5m secured
with White plastic top Nail 40mm, Ruberoid Rubershield Pro Breather Membrane 50m x 1.5m,
Eternit Hawkins Single Camber Plain Tile Staffordshire Blue, Soffit Strip Non Asbestos 4 X 2440
X 150mm, Multi Purpose Fascia Board White 400 x 10mm X 5m, Manthorpe Soffit Vent 2440 x
10 mm White G800WH, Eternit Hawkins Single Camber Half Round Ridge Tile 305mm
Staffordshire Blue, Cavity Tray Gable to Abutment. Simpson Strap 30 x 5 x 1200 @ 150mm,
Simpson Strap 30 x 5 x 1600 @ 2000 mm, Manthorpe Cavity Tray Horizontal 900mm to
abbutments

Ceiling to Roof Comprising 2 x Fibreglass insulation Roll 150mm, Thistle Board Finish Plaster
25kg, Scrim Tape 50mm x 90m, Gyproc Drywall Timber Screws 41mm Plasterboard 1200 x
2400 x 12.5mm Square Edge

Cut Roof to Garage Comprising
Rafters, purlins and ceiling joists and binders as specified at centres shown on drawing.

Simpson Strap 30 x 5 x 1200 @ 150mm, Eternit Hawkins Single Camber Half Round Ridge Tile
305mm Staffordshire Blue, Soffit Strip Non Asbestos 4 X 2440 X 150mm, Eternit Hawkins Single
Camber Plain Tile Staffordshire Blue, Simpson Strap 30 x 5 x 1600 @ 1500mm

Gas flue comprising:
Dunbrik Twinwall Pipe Adjustable 450mm STW18A, Dunbrik Blackboard Patent Insulation Panel
Black, Dunbrik Twinwall Flue Block Connector STWBC, Dunbrik Smoke Pellets (6 Per Tube), Dunbrik
Twinwall Pipe 1500mm STW60, Dunbrik Twinwall Pipe 450mm STW18, Dunbrik Twinwall Wall
Bracket Adjustable To 245mm STWAB245, Flue Notice Plate, Dunbrik Dunvent Ridge Vent Terminal
Low Profile DUNV, Dunbrik Twinwall Bend Adjustable 0-90 degree STW090, Dunbrik Straight
Bonded Block Intermediate 225mm 2M, Dunbrik Side Exit Block 5M, Dunbrik Lateral Offset Block
225mm 3ME, Dunbrik Straight Bonded Block Coursing 75mm 2M/75, Dunbrik Gas Flue Silicone
Sealant 310ml 1581, Dunbrik Straight Bonded Block Coursng 150mm 2M/150, Dunbrik Standard
Starter Block 1ZM, Dunbrik Gather Block 2GM

Tarmac Drive

Driveway
Tarmac 28mm Base Course, MOT Type 1, Aquamac
Bituminious Black Paint 25L, Tarmac 6mm Wearing
Course, Tarmac 20mm Base Course

Soakaway
PC Soakaway Unit with Double Step Irons 1050mm Diameter x
1000mm, Soakaway Unit with Double Step Irons 1050mm Diameter x
750mm, R'mix Concrete GEN 1, 125mm slump, Hepworth Cover Slab
1050mm 600 x 600mm Eccentric Kitemarked KSC1056060, Class B
Engineering Brick, Rapide Slide Out Manhole Cover & Frame 600 x
600 x 40mm B125 H042, Building Sand Handy Bag, Blue Circle
Mastercrete , Lotrak 1800 Geotextile 4.5m x 100m, Pea Gravel

Drains  Generally

Construct Drains in accordance with manufacturers recommendations

MOT Type, OsmaDrain Drainage 110 x 3000mm Pipe Plain End 4D073, OsmaDrain Drainage 110 Double Socket Short Radius Bend 87 degree 4D561, OsmaDrain
Drainage 110 Double Socket Short Radius Bend 45 degree 4D563, OsmaDrain Drainage 110 Double Socket Short Radius Bend 67 degree, OsmaDrain Drainage 110
Double Socket Equal Junction 45 degree 4D213, , Pea Gravel 10mm (R'mix Concrete GEN 1, 125mm slump under driveway)

Inspection Chamber Comprising:
Hepworth Supersleve Universal Inspection Chamber Base Unit SDC5, OsmaDrain Drainage 110 Single Socket Short Radius Bend 11 degree 4D168, R'mix Concrete GEN
1, 125mm slump, Hepworth Supersleve Universal Inspection Chamber Raising Piece SDC4, Hepworth Supersleve Universal Inspection Chamber Polymer Cover & Frame
SDC3

Inspection Chamber
Hepworth Supersleve Inspection Chamber PPIC 100 x 940mm Deep, Square Cover C 600 X 600 X 45, R'mix Concrete GEN 1, 125mm slump, OsmaDrain Drainage
110 Single Socket Short Radius Bend 11 degree 4D168

RSJs to Engineers Design

Beam and Block Floor

Concrete Slab

Turfed Area

Turfed Area

Turfed Area

Patio

Family Room




