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1. Quality Approach

The Quality Assurance Plan described in this report defines the general approach to
quality assurance and the procedures to be followed for partner communication,
documentation, deliverable production, and software development. In particular it
describes:
= Communication procedures between participants;
= Procedures for the production of reports, Financial Statements and deliverables.
These procedures include document naming and version numbering protocols as
well as formats to be used for various purposes. Templates, where appropriate,
are provided in the Annex;
=  Procedures for the review and distribution of the various types of deliverables;
reports, prototypes and demonstrations;
= Procedures for risk assessment and contingency strategies;
= A general approach to software development quality standards.

The Quality Assurance Plan is designed to provide a common framework for effective
communication, documentation, deviation identification and correction, and software
development throughout the project. It complements the Consortium Agreement.

The main goals of the Quality Assurance procedures are:

= Establishment of documentation, reporting and communication procedures
which will be followed by all partners of the Consortium;

= Documentation of the progress of the project;

=  Production of high-quality Deliverables on time and specification, in accordance
with the Work Programme;

= Jdentification of technical and commercial risks, or deviations from the Work
Plan at an early stage;

= Taking any necessary remedial actions as soon as possible.

Project Quality Assurance is an important task throughout the QALL-ME project, in
order to monitor and report on the achievements of the project objectives. For QALL-
ME this means that the project main outputs (i.e. the system prototypes, the QALL-ME
benchmark and the shared web-based infrastructure) must be designed in accordance
with user validated requirements, they must be in compliance with the specification of
the individual modules and they must adhere to broadly acceptable quality standards.

This implies that:

= criteria and standards, by which the quality of both the development process and
the resulting outputs will be assessed, must be identified;

= tools, methods and techniques to be employed in order to ensure quality have to
be described;

= quality monitoring during the process must be ensured and recording compliance
or deviation must be allowed for.

*

// The testing and evaluation of the Demonstrators are the principle means of measuring
the quality of the outcomes, with a task devoted to the technical performance and
usability of the Demonstrator technologies.

O
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Taking into consideration the overall quality policy, QALL-ME’s work plan has been
designed to provide basic mechanisms to ensure quality of the Demonstrator(s) as well
as the quality of the outcome of specific work packages devoted to:

= User requirement specification (WP 1)

= QALL-ME benchmark (WP 9)

= Roadmap for the development of the QALL-ME showcase (WP 8)

= In-process testing activities (all WPs targeting specific development activities
(WP 3-8)

= Evaluation of the Demonstrator in everyday use (WP 9)

= Assessment of the whole project (WP 9)

2. Communication Procedures

2.1 General communication between participants

The coordinating contractor will be responsible for the management of communication
within the Consortium.

The majority of day-to-day information (both administrative and technical) will be
transferred electronically by e-mail and by the mailing lists. The following mailing lists
are available:
= gallme-coord@itc.it: ITC-irst people responsible for the coordination of the
project are members of this list;
= gallme-admin@itc.it: People responsible for the administrative work within
the project are members of this list;
= gallme-restricted @itc.it: People appointed to the Project Management Board
are to be members of this list;
= gallme@itc.it: all people involved in research and scientific issues within the
project are members of this list.

In order to reduce the volume of e-mail and ensure the ready availability of electronic
documentation, the Project will maintain in the Member  Area
(http://qallmemembers.itc.it) a secure repository of all project documents and
deliverables. Rather than circulate project deliverables to the Partners by email, the
Project Manager will upload Deliverables on the Member Area and inform the partners
of their availability for download.

The document repository will be maintained at http://qallmemembers.itc.it

2.2 Deliverables

ITC-irst, as co-ordinating contractor, has administrative responsibility for the
transmission of all deliverables to the Commission.

Deliverables must be in final draft at least 2 weeks before the deadline, in order to
‘// undergo an internal review procedure.

The co-ordinating contractor will upload the deliverable in the Member Area so that all
partners can send opinions to the author.

The contact persons at each partner side have to submit the deliverable for the requested
work packages within 15 days following the end of the period in question to the project

(% IE
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coordinator (qallme-coord@itc.it), who is responsible for the submission of the final
version of the deliverable to the Commission and to make it available in the Member
Area.

The co-ordinating contractor will upload the deliverable in the Member Area so that all
partners can send opinions. Besides, one partner of the Consortium will be appointed by
the Coordinator for internal peer review of the said deliverable three weeks before the
due date of the deliverable via e-mail. This partner should not have been involved in the
preparation of the said deliverable. The designated partner writes a short report,
according to a form that will be made available by the Coordinator. All feedback
provided by the internal peer reviewer and the rest of partners is forwarded to the author
of the deliverable, who updates and completes it.

2.3 Four-monthly progress reports (Internal Form)

In addition to the annual report (which includes a periodic activity report, a periodic
management report and a report on the distribution of the community financial
contribution) and the interim progress report, ITC-irst, in order to monitor the project,
will ask the partners to fill in an Internal Form (each four months in the first year).

In this Internal Form the partners find only the WP where they are actually involved and
the detailed budget they used for the Contract Preparation Forms. The partners have to
complete the excel file with personnel, category, worked hours, hourly rate, overhead
rate (FC model only), amount for travels, equipments, other costs, sub-contracting for
each period of time.

The contact persons at each partner side have to submit the Internal Form within 15
days following the deadline to the coordination mailing list: gallme-coord @itc.it.

(see Annex III)

2.4 Financial Statements & Audit Certificate

Audit Certificates

QALL-ME will have a single Audit Certificate covering all the reporting periods, from
month 1 to the last month of the project.

This rule is valid if the requested financial contribution does not exceed € 750.000,00
for each reporting period.

Please note that the European Commission will refund 100% of Audit Certificate costs.

Financial Statements

The financial statement summarizes the total amount of expenses incurred by every
partners at the end of every reporting period.

The last financial statement will be submitted together with the audit certificate (the
latter covering all the reporting periods, from month 1 to the last month of the project).

The time-cycle for the preparation of Financial Statements (Summary Financial Report,
3 Form C, Cost Budget Follow-up Table, Peron-Month Status Table — Annex III) reflects
// (a) the contractual requirement that complete Financial Statements must be delivered to
the Commission within 45 days after the end of the reporting period (Annex I1.7); and
(b) they are likely to involve the production of Audit Certificates for some partners.

O
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The first draft of partners’ completed financial forms are to be sent via email to ITC-irst
within 2 weeks of the end of the last month of the reporting period for checking together
with any additional justifications required by Annex II of the Contract.

ITC-irst will verify the draft form with the partners, by e-mail, to reach a confirmed
draft electronic version within three weeks of the end of the reporting period.

Each partner will send one copy by email and one signed original paper copies by post
of the Financial Statemets and supporting documentation to ITC-irst including the audit
certificate if required to arrive no later than four weeks after the end of the reporting
period. On receipt of the complete set of paper originals, ITC-irst will forward the
financial statement together with the Annual Report to the Commission to arrive no
later than 45 days after the end of the claim period. In the event that any partner fails to
respect the deadlines, the Co-ordinating Contractor will submit the Financial Statements
on time, without the data from the partner missing the deadlines. The costs not reported
as a result will then be reported in the next Financial Statements.

2.5 Meetings

All participants will be reminded of meeting dates 30 days in advance and the meeting
Chair will circulate an agenda not later then two weeks before the meeting. All
necessary working documents will be uploaded in the Member Area at least five
working days in advance of the meeting date.

Minutes will be circulated to the Partners no later than three weeks after the meeting.
Minutes shall be deemed to be approved if no objection has been sent to the Co-
ordinator within 15 days of the circulation of the minutes.

3. Document Production

3.1 Formats

QALL-ME provides formats with a standard visual image, to assist clear
communication and comprehension. The following are the formats specified for use in
partner communication, documentation, reporting, and deliverable production.

Reports and Deliverables

= Reports and Deliverables will be produced in Microsoft Word: working drafts
and editable working copies will be supplied to partners as Word documents.
The Project Co-ordinator will make a final release version as a PDF file . This
PDF version will also be made available to partners and will be regarded as the
definitive version of the Report or Deliverable.
= Cost reports will use Microsoft Excel.
= Reports and Deliverables should have a consistently styled cover sheet and
structure, based on the template contained in this document (available in the
Member Area). All pages should be numbered and the document identification
& number should be included in the footer. The identification number consists of
// three parts:
¢ name of the project,
e document type, and
e date of final version.
Example: QALL-ME_D9.1_20061201.

O
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Financial Statements

= Financial Statements (Summary Financial Report, Form C, Cost Budget Follow-
up Table, Peron-Month Status Table) will be prepared using Microsoft Excel
accordance with the European Commission template.

=  Audit certificates (to accompany the Financial Statements for partners with an
EC Contribution greater than 750.000€) will be prepared in accordance with the
European Commission guidelines and to the standards and formats set out in this
document.

* Any other numerical records (such as timesheets) should be prepared using
Microsoft Excel and storing.

Logos and acknowledgements

= All reports and deliverables should carry the logos of QALL-ME and the IST
Programme (see Annex I)

= All publications and public displays produced by the project must, in addition to
the logos, carry the EU logo (available in the Member Area) and a text
acknowledgement that “the project is co-funded by the European Union, through
the IST Programme, 6 Framework programme”.

Illustrations

= Photographs and illustrative material for print reproductions should be supplied
as 360 dpi. Photographs and illustrative material for Web use should be supplied
as 72 dpi RGB, JPEG, GIF, PNG or PICT files. Each partner shall be
responsible for ensuring all necessary copyright clearances for illustrative
materials they use within the project involving third party material.

Timesheets

= In accordance with the terms of the Contract, all partners are required to
maintain proper records of time worked on the project. There is no set format for
time sheets, which should accord to establish company practice.

Presentations

= ITC-irst provides templates for project presentations in order to facilitate their
production as well as to guarantee the consistency and quality of QALL-ME
image. (see Annex II, available in the member area)

3.2 Document numbering

In order to have a common understanding when discussing about a special document,
all documents have to be assigned with a unique identifier:

The Project: QALL-ME

Document Type: D Deliverable

-// 4MR 4—m9nth1y 're‘:port
AC  Audit Certificate
FS Financial Statement
YR  Yearly report
RM  Review Meeting
MN  Minutes

&% R
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TS Time Sheet
WD  Working Document, not otherwise classified

ument numbering should conform to the original Contract where applicable.
sion identification should be by date using the format YYYYMMDD.

e type using standard software identifiers.

e segments should be separated by _ .

e final version should always be in pdf format.

e document reference will be included in the footer of each document.

for example, a draft of Deliverable D1.1, produced on 10 January 2007 would be:
LL-ME_D1.1_20070110

et
-
0
=
=
o
-
S
c
u
©
©
o
-
E
-
S
=
©
c
L)
©
5
an
L
=
=
S
[
s
©
=
%y
o
on
2
o
=
k.
[
0
et
on
[~
—
G
L
-
on
=
=
0
=
%)
=
<
-
0
-
"y
v
-
o

Ll
=
—
—
<

Q

QALL-ME_D 9.1_20070130 Page 6



FP6 IST-033860 D9.1_Quality Assurance Plan

nnex I: Logos

LL-ME Project Logo

e QALL-ME Project Logo is shown below. Electronic copies of the logo as well as
kground images for dissemination material will be placed in the project Member
ea for download and use by the project partners.

QALL-ME

Question Answering Learning technologies in a multiLingual and Multimodal Environment

[ Programme Logo

ALL-ME will use the version of the IST Logo introduced by the European
mmission in 2002, as illustrated below (available in the member Area).

vlb

Y

1

X

th Framework programme Logo

e official logo is shown below and must be included in the front page of all
iverables besides the IST logo (available in the member Area).

Logo

e EU logo must be included on cover page of all leaflets, brochure, books, press and
diovisual material, etc., and refer to specific programme on inner page.

Question Answering Learning technologies in a multiLingual and Multimodal Environment

“Co-funded by the European Union”

QALL-ME
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nex II: Document Templates
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Document Title
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Project Full Tiike
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Reviewear
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nex III: Project Monitoring Documents

ernal Forms

-irst, in order to monitor the project, will ask the partners to fill in an Internal Form
ach four months in the first year).

e internal-form is made of several sheets:
01.10.06 — 31.01.07 <acronym of the partner>
01.02.07 — 31.05.07 <acronym of the partner>
01.06.07 — 30.09.07 <acronym of the partner>
RTD - <acronym of the partner>
Management - <acronym of the partner>
Demonstration - <acronym of the partner>

e above first three sheets contain Table A, B, C, D, E and F.

ble A, Table B and Table C must be filled in, as follows:

Person (last name, first name)

Category

Worked hours

Hourly rate (direct cost)

Overhead rate (indirect cost): only for partners using FC model

e partners using AC cost model have to fill in Table D as well:
Person (last name, first name)

Worked hours

ble A: RTD — Personnel eligible costs

Question Answering Learning technologies in a multiLingual and Multimodal Environment

b |Participant n° 1
|Organization short name ITC-irst
|Cost model used FC
|Start reporting period 01.10.06
End reporting period 3.01.07
|
|
E |Table A: RTD - P | eligible costs
l Person (last name, first name) Category Worked hours | Hourly rate (direct | Overhead | Personnel direct Personnel
cost) rate cost indirect cost: FC
{indirect model anly
cost): FC
maodel
| anly
Magnim Bernardo R2 1.0 5.00 2.00 500 2.00
! Matteo Megri R1 2,0 10,00 2,00 20,00 4,00
I Total 3.0 25,00 6,00
< | Average value 8,33

QALL-ME_D 9.1_20070130

Page 11



FP6 IST-033860 D9.1_Quality Assurance Plan

Table B: Management — Personnel eligible costs

Table B: Manag - Personnel eligible costs
Person (last name, first name) Category Worked hours | Hourly rate (direct | Overhead | Personnel direct Personnel
cost) rate cost indirect cost: FC
(indirect maodel only
cost): FC
maodel
only
Luisa Perenthaler cons 1250 6,00 2.00 750,00 250,00
2,00 - -
Total 125,0 750,00 250,00
Average value 6,00

Once you filled in these tables properly, the Personnel cost and the overhead will be
calculated automatically.
You will also get an average value for the Personnel cost which will be used to
automatically calculate the WP Personnel cost in the sheets called:

RTD - <acronym of the partner>

Management - <acronym of the partner>

Demonstration - <acronym of the partner>

As for table E the partners have to fill it in with the company conversion rate of the
person-hours into person-months.

e.g.: as for ITC a person-month is made of 128 person-hours.
This table permits us to check whether the person-hours filled in in tables A, B, C and D
are consistent with the person-months filled in in the table F: Person-months status.

Table E
|Table E:
|Hours per person month 128
|Check with hours sheet WP effort 1.0
Difference to above sums 0.0

In the table F — Person months status partners have to fill in the worked person-months
in the various WP.

Table F: Person month status

Table F: Person months status

Months charged to

WP effort QALL-ME Personnel Cost
WPO0 - Project Management 0.9 691,2

WP1 - User Requirements 0
WP2 - Design of the System Architecture -
WP3 - Multilingual Question Interpretation
WP4 - Data Access

WP5 - Multilingual Answer Extraction
WP - Multimodal Interaction

b/ WP7 - System Integration

// WP8 - Showcase

WP3 - Ewvaluation -
WP10 - Dissemination and Exploitation 0.1 106,67

Total 1,0 797.9

O
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4

O

After compilation of tables A, B, C, D, E and F referred to the single four-month period
partners have to go on and fill in the following sheets:

RTD - acronym of the partner

Management - acronym of the partner

Demonstration - acronym of the partner
The aim of these three sheets is that of comparing the budget values (person months and
costs) with the actual person months and costs.
In the sheets: RTD, Management, Demonstration you find:

1.  the detailed budget for each WP in which the partner is involved (both person
months and related costs). Please note that we used the average cost you
indicated in the proposal in order to calculate the activity cost for each single
WP.

the detail for “other types of expenses” of the whole project not divided into
WP.
A section where the data (actual data) come from the right compilation of tables A, B,
C, D and F. The only data to be inserted in this section are:

= travel costs;

= equipment;

= other costs.

In the line “of which Subcontracting” partners have to put the amount of expenses for
subcontracting.

P.

RTD — ITC-irst

I year
Start 01.10.06 01.02.07 01.06.07 Shift between

Category WP | date Budget™ 31.01.07 31.06.07 30.09.07 Total budget and total
Personnel month 1 0 4.0 4.00
Personnel cost 1 0 20.400.00 20.400.00
Personnel month 2 0 6.0 6.00
Personnel cost 2 0 30.600.00 30.600,00
Personnel month 3 3 9.0 9.00
Personnel cost 3 3 45.900,00 45.900,00
Personnel month 4 3 8.0 8.00
Personnel cost 4 3 40.800,00 40.800,00
Personnel month 5 3 14,0 14,00
Personnel cost 5 3 71.400,00 71.400,00
Personnel month 6 3 10,0 10.00
Personnel cost 6 3 51.000.00 51.000,00
Personnel month T 3 6.0 6,00
Personnel cost 7 3 30.600,00 30.600,00
Personnel month 8 3 6.0 6.00
Personnel cost 8 3 30.600,00 30.600.00
Personnel month 9 1 18.0 18.00
Personnel cost o 1 91.600.00 91.800.00
Personnel month 10 0 6.0 0.10 0.10 5.90
Personnel cost 10 0 30.600.00 106,67 106,67 30.493.33
TOTAL Personnel month 87,00 0,10 0,10 86,90
TOTAL Personnel cost 443.700,00 106,67 106,67 443.593,33
TOTAL Personnel cost 443.700,00 106,67 106,67 443.593,33
TOTAL Travel 26.000,00 I - 26.000,00
TOTAL Equipment 12.000,00 r 12.000,00
TOTAL Other cost 70.000.00 I - 70.000,00
TOTAL DIRECT COST 551.700,00 106,67 106,67 551.593,33
of which Subcontracting 30.000,00 i - 30.000,00
TOTAL INDIRECT COST 187.050,00 6.00 6,00 167.044.00
GRAND TOTAL 738.750,00 112,67 112,67 738.637,33
* personnel cost, average value 5.100,00

QALL-ME_D 9.1_20070130
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nagement - ITC-irst

I* year
Start 01.10.06 01.02.07 01.06.07 Shift between
Category WP  date  Budget* 31.01.07 31.05.07 30.09.07 Total budget and total
Personnel month 0 0 12 0.90 0.90 11,10
Personnel cost 0 0 425 00 691,20 691,20 |- 266,20
|TOTAL P | month 12 0,90 0,90 11,10
|TOTAL P | cost 61.200,00 691,20 691,20 60.508,80
|TOTAL Personnel cost 61.200,00 691,20 691,20 60.508.80
|TOTAL Travel - ; N
|TOTAL Other cost 8.500,00 - 8.500,00
|TOTAL DIRECT COST 69.700,00 691,20 691,20 69.008,80
|of which Subcontracting 8.500,00 - 8.500,00
TOTAL INDIRECT COST 25.800,00 250,00 - - 250,00 25.550,00
GRAND TOTAL 95.500,00 941,20 . g 941,20 94.558,80
* personnel cost, average value 5.100,00

en filling in travel costs and other costs please note that you have to consider only

expenses made in that particular period.

en filling in equipment costs please note that you have to consider the whole amount
e depreciation to charge to the project.

this point, in the last column, you can monitor the availability in terms of person

nths and expenses.

Question Answering Learning technologies in a multiLingual and Multimodal Environment

ALL-ME

N\
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Financial Statement

A justification of the major costs incurred and resources deployed by each contractor,
linking them to activities implemented by each contractor and explaining their
necessity. It should include:

A tabular overview of budgeted costs and actual costs, by contractor and by major cost
item including personnel

Cost Budget Follow-up Table

Cost Budget Follow-up Table *) fokal bucgst Nigurse - not EC funding
Confract N | Acronym: Diate:
TYPE of EXPENDITURE S L Pot. ap-ml e
PARTICIPANTS j5 dahnad by BUDGET (e Budgst
participarts) Perliod 1 | Parlod2 | Periods [ Percda Total Total (EUR)
a ul bl (2] Ll I-l el aul
Part L. [Total Peron-manth (1] b ]
Fesonnel costs ] T L]
Lajor cost e W ] 5% o
wjor cost iem Y’ ] b o
her costs (e rest) ] ) ]
[Total Costs 0 ] ] ] ] ] ) ]
Part 2. ... [Total Person-manth o T 0
Fesonnel costs ] b ]
weor cost e ] i) o
Aajor cost ey ] 5% o
ter cosls e rest) o I 0
[Total Costs [ o B o ] ] i) o
Part 3. [Total Person-manth ] iy 1]
Fesonnel costs o & o
wjor cost e ] T ]
wejor cost ey Ll i 0
(Trher costs: (e rest o & o
[Total Costs [ ] ] ] [] ] o ]
Part k... [Total Person-manth ] % o
Fesonnel costs ] & L]
ajor cost e L] % 0
Wjor cost iem 'y’ o I 0
Cher costs (e rest) o i o
[Total Costs 0 ] ] ] ] ] ] ]
TOTAL [Total Person-manth L] % o
Fesonnel costs o Fa o
ajor cost e W O 5 L]
aior cost iem Y ] b o
her costs e rest) o I 0
[Total Costs o ] ] 0 ] o % ]

A tabular overview of budgeted person-months and actual person-months, by contractor
and by workpackage. The budgeted person-months should normally be taken from
Annex I to the contract. For AC contractors, in addition, estimate the number of person-
months of permanent staff working on the project.

4

% OE
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Person-Month Status Table

CONTRACT N°:

[FP&-00E1 36

ACRONYM:

|Partnar - Person-month per

PERIOD:

2

CR1-FBM-LP
STUTT]

CRE-FRA

CRESI5.J8

WP

achoal W lolal:
Planned WP 1odai:

i
:
:
:

AC TOTALS
R3A

CRB-IALE

CRT-EPO

3

actual WP tolai:

Planned WP 1olal

o |o o |TOTALS
Coord,

Planned WE lolal

Actual WP tolal:

Planned WP Lol

Achual Wi tolal:

Actlual WP tolal:

Planned WP bolal:

Actual WP bolal:
Planned W tolai:

Actual WP olal:
Plannad WP lolal:

Actual WP tolal:
Plannéd WP bolal:

Achual WP lodal:
Planned WP lolal:

Actual WP bolal:
Plannéd WP boldal:

Total Project Pergon-month

Actual lolal:
Piannsd bolal:

e el 9|9 o 9 | O QI oI O oOlo

o oo oo o (& o | ojls Sle ole O O ls

A summary explanation of the impact of major deviations from cost budget and from

person-month budget, with reference

been explained.

to Section 2 “Workpackage progress” of the
accompanying Periodic activity report where the reasons for deviation from plan have

Cost

N® | Planned

Actual
cost

Planned Actual
Person- Person-
manths months

Impact

")

Summary of impact

A brief description of the work performed by each contractor during the period. This

should be addressed at the workpackage level, and the work specification should be
detailed enough to justify the resources employed - “Contributing to workpackage X or
“Contributing YY % to workpackage X is too unspecific. Rather e.g. “Developed the ...

module for...in workpackage X
Explanatory note on any other major cost items such as important equipment purchases,
major travel costs, large consumable items etc., justifying their necessity to the project.

Parfner WP

Item

Cost

Justification

4

An explanatory nots

¥ oE
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Financial Form

| meﬂ-mlmﬂrwﬂﬂaﬁﬁmgmmmumwm|mm| |

Incirect CoBta M r Fiar R of X9 of Dire
s, GRS subosTTITING)

Fat rale
T

- Regourcas (Thind partylesi)
A e Sy TESATES TEGE Saaiabie on the Bass Of 3 oior agresiant Wi find pandes ijendsg in Annex | of e coniract? [vies SRl
f vee, piease provide e folinaing Infomation

Coat mods
Coatl e

Fi=ase compiste ooy e ac¥dy covensd by the nesvant ingrument fang ios o ackon) indicaded aboes and as mandoned in Arfce ILI5 andior i Annsees 1 and i of e
oonfract

I ¥00 e @ Ooracion using & aci¥onal 0ot mod (A0

- Inirate: oy powr sodfional migiie oosfs, Evcend e Alsnagement of e Cormoriur Aol for miioh o mey edicers your A0 siphis mats:

- 0o not deciane sipiis diecr acdtional costs speciicaly covensd by confbufions from fhind parfles a5 menficned in Adickes ¥ 20 and' ¥ 23 .3 and b of the cordract

¥ you) are 3 oorfracion using & S coaf mods (FOE0F), indiome your L siipitds nosts

The cosis devianed should distinguish betiusen dimect and ndiect cogis,

¥ necesoary, sqiusimants o pvevious pericals) may be included whane aoomonizie

Total osts [0 .00 0] [0, 00} [0} [0} .00y 100} 1.00) .00 (0,00 .00

he aci¥ona’ cosf moasd (A0, indicate only recsipls oovensal by Arfigis (1230 of dhe confract
¥ you are @ confracion using & S coaf mods (FOE0F), oo recsints cowened by Snfinis N 25 of the condract
& rcmdod i ot ahocaeied do 3 ScEul

¥ oE
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4 Declaraion of interest penerated by the pre-financing (in€)
Tobe ol arfy by e oo

Ok e pre-fmncing jecanoe] you eosfed’ by the-Cormmission for s pevdod aam inferesis 7 eSS he
[y, e eon e G 0 6 |

5 «of FPG Financial corfribution [in ]
o ths peviod e FRE-Corrn®y SrEncis) Dot requescied 5 SoLg A0 @t n € | [V

& Pudit certificates
Aoroing i e o, oes s Fnancis’ Siatement neadan 2ot cecificare for seweral incase of Thid paroafesi) cisderec! by incanenoiet aucion'si7 ves.

7P, e CTSERCES) L CECEteS) COMET G S AN ST par AN T Ve N |

A ol b= e peviarichy oovered by s Soes) st cereficaeis 1
[ i e ikl ooet of thisdinose) auc: cericale(s) € o indeparcisnt audions) T

Pt cexfiificate of the conlractor
(Dot of the orifionts
Purit cerfificaliefs) of the thind partyfies) (Ys) (i necessany)

Ferringers:
The oot of an st cerificate i inciucisd in e oosts. dedaned under the acihly Vosregeent of e Corsortun”

T reuinen it cevtfcste ) e tache b is Fnandsl Saement

T-Comversion rates.
(st Incurred in cumences cier than ELRC shall e reoaried In ELRC,
P e e comersion s weed ok one cholos ks possioe — Pl nois that the same principle applies for pecsips,

- Corversion i of e Cete of incured ackus oogts ™
- Corversion rate-of e first chry of the st moni frillowing e paviod covernsd v s Frencial Satemend?

- Corversion rbe-of Bre Dot of Incured achusy oosls™
- Corversion raie-of e first day of the fest monin following the paviod covered oy s Francal Stalsmeni™

- Corversion rbe-of Bre Dot of Incured achusy oosls™
try of thes first ok fullowing S pesiod covered s Fironcal Salerref”

- Corversion rbe-of B Dot of Incured achus oosls™
- Corversion e of Ee st day of the first moni

- Corversion rbe-of B Dot of Incured achus oosls™
- Corversion rie of e first dayy of the drst monih following he peviod covered oy s Froncal Salement™

8 Contractor's Certificate

o ety et

- e Coets Gac e aboye 3 dinschy neates 10 1N MESOLUFTES L I0oma e cjaches ofhe prgpedt |
- ‘e recipls deriare] atowe: are dirsciymsiae b e nesources used o rech the otjedihess of e pgect
- the et cecianec above fall whhin e definftor of sgibie costs spacifiac in.Adices 115 120 1.3, 1. 22 and 1.2 of the oo, and, T rebevarnt, i Armesc Bl and Arices S (specal chases) o fhey
[ g ==

- ‘e rec=ipls e nowe: Pl willin S cefiniion of neceicts spaciied In Afice 123 of e o

- the Interest perersiec by The pre-firancing declansd anove falls within e cefiriion o Arice 1| T7 of e ot ;

- e necessary arjusimerts, especiily o oos eporied in pevious Firandal Sebementis) per ACiy, Tave besn nooporated in e 2ooue Siement;

- the above informalion dedaped ks conplste ad e

- e &= full supporiing coourentaiion b jusy e inlormation hessby cecard, Fwll e race svaletis = the roues? of e Comrrission and i e event of an awdh by e Commission andharioy
e Do of Audiors ancha Thar auronsed

4
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Summary Financial Report

Summary Financial Report

Type of Instrument [FIES Project Title (or Acronym)
Reporting period number N From (ddimnvyyyy) |_To(ddimmiyyyy) I

Contractor Organisation s Hligible costs.
n® Short Name i (im €)

Direct eligible costs.
of which direct efigible|
costs of subcontracting
Indirect eligible costs
Adjustment on
previous period{s)
Total eligible costs X 0,00 , 0,00

0.00 0,00 0,00)

" X 0,00[[ 0,00[[ 0,00][ 0,00] 0,00 [
e 0,00]| 0,00]| 0,00][ 0.00][
calculated EC contribution for the reporting X 0,00] [

0,00] [ 0,00] [ 0,00] 0,00] [
period (in €) without taking into account receipts 0,00] [ 0,00] [ 0,00] [ 0,00] |

Amount of the financial interests generated by the prefinancing

Requested EC contribution for the reporting period (in €)

7
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